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PAVEMENT ON THE NORTH, SOUTH AND WEST SIDES OF HANGAR 'B' AND : 24 A
REPLACEMENT WITH CONCRETE PAVEMENT. THE PHASE IS DIVIDED INTO TWO 4
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PRIOR TO THE START OF WORK, ALL AIRCRAFT HANGARED IN THE SOUTH HALF OF | | W&Fs003
HANGAR 'B1'AND THE NORTH HALF OF HANGAR 'B'ARE TO BE RELOCATED. INSTALL
BARRICADES AROUND THE LIMITS OF THE WORK ON THE WEST END OF HANGAR 'B'
AND ACROSS THE ENTRANCE TO THE AREA BETWEEN HANGARS 'B'& 'Bt'. WORK IN
THIS PHASE WILL INCLUDE WORK ON THE RAMP AND HANGARS 'A'AND 'C'.
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START OF WORK IN THIS PHASE, ALL AIRCRAFT HANGARED IN THE SOUTH HALF OF HANGAR .
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