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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear & cool with light wind




REPOR
T NO.:        


TIME ARRIVED:  8:30 AM





TEST DATE:  1-25-11
TIME DEPARTED:  6:00 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Roads crews are foreman by George, Arturo Gonzalez and Derek Dodson.  These crews consist of 15 people, 7 pieces of equipment, and numerous hand and power tools.  Austin’s first crew continued to work on PMD, over hangs, and continued installing the carrier pipes at the Ponte Bridge. Austin’s second crew place about 110 cubic yards of concrete for Abutment # 4 of the Bella Lane Bridge.  Kleinfelder obtained a sample from the first truck onsite to check the temperature and entrained air content.  Austin requested that TXI add hot water to the concrete mix to help maintain a minimum temperature of 50 degrees F.  The first load was tested for entrained air content and temperature.  The air content measured 6.4% and the temperature measured 74 degrees.  Derek Dodson called TXI’S dispatcher to have the hot water removed and the entrained air content adjusted down.  Kleinfelder cast two sets of 5 4X8 cylinders for this concrete placement today.  Major Jones from Halff and Associates was onsite to observe the concrete placement and perform a final reinforcing steel inspection.   








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


