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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear with Cool North wind




REPOR
T NO.:        


TIME ARRIVED: 8:15 AM 





TEST DATE:  10-28-10
TIME DEPARTED:  5:30 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crew is foreman by Derek Dodson and Arturo Gonzalez.  This crew consists of 15 people, 4 pieces of equipment, and numerous hand and power tools.   Austin’s crew completed setting the wall forms for the South wing wall on Abutment # 1 of the Ponte Bridge.  Austin then began placing 70 cubic yards of concrete for the South Wing Wall of Abutment # 1 on the Ponte Bridge.  Although before the placement began Major Jones of Halff and Associates, Arturo Gonzalez of Austin Bridge and Road and Wade Geistweidt of Kleinfelder notices that Derek Dodson had ordered the wrong concrete mix for today’s placement.  There were two loads delivered to the site before Austin could stop the batch plant.  Halff rejected both of these loads of concrete and the placement did not begin until 11:30 AM.  Kleinfelder cast one set of 5 4X8 cylinders for this placement today.  Kleinfelder also attended the weekly progress meeting today.  Austin Bridge and Road also had Gauntt Electric crew installing electrical conduits in the bridge abutment wing wall.     








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


