[image: image1.jpg]7”7\

KLE/INFELDER

\\/ Bright People. Right Solutions.






DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear & cool with light wind




REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  2-10-11
TIME DEPARTED:  5:00 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Roads crews are foreman by George, Arturo Gonzalez and Derek Dodson.  These crews consist of 10 people, 7 pieces of equipment, and numerous hand and power tools.  Austin’s first crew completed the setup the bridge deck paving screed for the Ponte Bridge deck placement.  This crew also completed the installation of the final reinforcing steel for the K rails and 401 rails on the bridge deck.  Austin’s second crew continued to install reinforcing steel and set forms for Abutment # 1 on the Bella Lane Bridge.  Austin plans to place about 270 cubic yards of concrete for the Ponte Bridge deck on Saturday February 12, 2011. 
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