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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear & cool with light wind




REPOR
T NO.:        


TIME ARRIVED:  8:45 AM





TEST DATE:  2-12-11
TIME DEPARTED:  2:30 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Roads crews are foreman by George, Arturo Gonzales, Derek Dodson, Todd Henson and Andrew Harper.  These crews consist of 25 people, 9 pieces of equipment, and numerous hand and power tools.  Austin’s crew placed 200 cubic yards of concrete for the bridge deck of the Ponte Bridge.  This placement began at 9:30 AM and completed about 2:00 PM today.  There were some minor grade issues that were handled during the placement.  Jonathan McCulley with Halff and Associates performed grade checks throughout the placements and notice the deck slab was about 1” thin along the K rails.  This ended up being an issue with the over hangs at the edge of the bridge.  Austin corrected the problem and completed the placement.  KLEINFELDER cast 3 sets of 6 4X8 cylinders for this placement.  Austin requested early breaks so they could possibly get on the bridge deck by mid-week to begin working on the steel arches.











The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


