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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear with light wind




REPOR
T NO.:        


TIME ARRIVED:  8:10 AM





TEST DATE:  2-28-11
TIME DEPARTED:  5:30 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt and Robert Boswell with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Roads crews are foreman by Arturo Gonzales, and Derek Dodson.  These crews consist of 12 people, 7 pieces of equipment, and numerous hand and power tools.  Austin’s crew placed about 40 cubic yards of concrete rip rap between abutment # 1 and bent # 2 and bent # 3 to abutment # 4.  This work took both of the Austin crew’s to complete.  Kleinfelder had Robert Boswell form the Austin, TX office and Ruiz Testing Services (RTS) onsite today to perform welding inspections and X-Ray testing on the completed flange welds.  The Erwin’s were able to complete the final two flange connections while RTS work on the other six flange connections.  RTS did not find any defects in the welds that the Erwin’s had performed.  Mr. Boswell and Mr. Geistweidt checked the remainder of the arch steel for mistakes during the manufacturing of the arches.  Mr. Boswell noted several issues and these issues were discussed with Amanda Lara and Eric Christiansen with Halff and Associates.  Ms. Lara and Mr. Christiansen decided that these issues would not affect the performance of the arches and did not need to be fixed.  Kleinfelder informed Halff and Associates that Kleinfelder would still write a report and note that Halff did not want to have any repairs made.  Mr. Boswell plans to complete a welding inspection report for today and submit it to Mr. Geistweidt for distribution.  Kleinfelder did cast one set of 5 4X8 cylinders for the concrete placement today.   








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


