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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear with strong South wind



REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  3-21-11
TIME DEPARTED:  5:45 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Arturo Gonzales, George, Juan Salazar and Derek Dodson. These crews consist of 25 people, 7 pieces of equipment, and numerous hand and power tools.  Austin first crew placed 5 cubic yards for the T401 rail on the North bound side of the Ponte Bridge near station 24+50.  This crew also began working to set forms for the sidewalks on the deck of the Ponte Bridge.  Austin’s second placed began making preparations for the arches to be welded together and began backfill of abutment # 1 at Bella Lane.  Austin’s third crew placed about 30 cubic yards for the retaining wall footing at the SE corner of abutment # 4 of the Bella Lane Bridge. Austin’s welding subcontractor Erwin Iron Works continued welding the bottom wear plates on the arches of abutment #1 & 2 at the Ponte Bridge.  Kleinfelder cast 1 set of 6 4X8 cylinders, and 1 set of 5 4X8 cylinders for the concrete placements today. 








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


