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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear with light wind




REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  4-12-11
TIME DEPARTED:  5:30 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Arturo Gonzales, George, Juan Salazar and Derek Dodson. These crews consist of 15 people, 7 pieces of equipment, and numerous hand and power tools.  Austin first crew completed preparations on the Ponte Bridge deck for a sidewalk placement.  This placement was under the handrail and between the sidewalk drain and the edge of the bridge deck.  There was a total of 3 cubic yards place for this concrete placement.  Austin’s second and third crew completed forming the T401 rail along the S bound lanes of the Bella Lane Bridge.  These crews also placed 5 cubic yards of concrete for the T 401 rail.  Austin’s welding contractor Erwin Steel Works was onsite today.  This crew consisted of 1 man and worked to touch up some cutting torch gouges.  Kleinfelder cast two sets of 5 4X8 cylinders for the concrete placements today.  Austin plans to set the Bella Lane arches on Thursday April 14 at 8:30AM.  








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


