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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear with light wind




REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  4-14-11
TIME DEPARTED:  5:30 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Arturo Gonzales, George, Juan Salazar and Derek Dodson. These crews consist of 15 people, 7 pieces of equipment, and numerous hand and power tools.  Austin first crew completed preparations of the sidewalk drain on the South bound lanes of the Ponte Bridge.  This crew placed about 3 cubic yards of concrete for the section of sidewalk under the handrails   This crew also had rod busters onsite to set the reinforcing steel for the approach slab on abutment # 2 of the Ponte Bridge.  Austin’s second and third crew set the arches on the Bella Lane Bridge today.  These arches were set and in place by 11 AM.  This crew also placed the wing wall caps on abutment # 1 for the Bella Lane Bridge.  Austin’s welding contractor Erwin Steel Works was onsite today.  This crew consisted of 2 welders and numerous hand and power tools.  The welders installed bracing for the arches to be lifted without damaging them.  After the arches were set in place both welders began welding the lower slide plates on.   Kleinfelder cast one set of 5 4X8 cylinders today.  








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


