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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear with moderate South wind



REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  4-5-11
TIME DEPARTED:  4:00 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Arturo Gonzales, George, Juan Salazar and Derek Dodson. These crews consist of 20 people, 7 pieces of equipment, and numerous hand and power tools.  Austin first crew continued welding the handrails to the embed plates on the Ponte Ave Bridge.  This crew also prepared the sub grade for the sleeper slab and the approach slab at abutment # 1 of the Ponte Bridge.  Austin’s second crew continued forming the T401 rail along the N bound lanes of the Bella Lane Bridge.  Austin’s third crew continued to set forms for the abutment wall caps on bents 1 and 4 of the Bella Lane Bridge.  Austin Bridge and Road welding contractor Erwin Steel Works was onsite today.  This crew consists of 3 welders.  They continued to weld out the side plates for each of the field splices.  Kleinfelder spoke with Henry Erwin of Erwin Steel Works today about schedule and when they plan to be ready for ultra sonic testing.  Mr. Erwin plans to be ready for UT testing on Friday April 8, 2011.  Kleinfelder performed two nuclear density tests for the sub grade prep Austin first crew performed.








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


