[image: image1.jpg]7”7\

KLE/INFELDER

\\/ Bright People. Right Solutions.






DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Clear with moderate South wind



REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  4-6-11
TIME DEPARTED:  5:30 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Arturo Gonzales, George, Juan Salazar and Derek Dodson. These crews consist of 20 people, 7 pieces of equipment, and numerous hand and power tools.  Austin first crew continued working to set the forms and reinforcing steel in place for the sleeper slab.  This crew placed 12 cubic yards of concrete at 3:30 PM today.   Austin’s second crew continued forming the T401 rail on the S bound lanes of the Bella Lane Bridge.  This crew, and the third crew placed a total of 7 cubic yards of concrete for the T401 rail and the abutment wall caps on the Bella Lane Bridge. Austin’s third crew placed 2 of the 7 yards mentioned above on the abutment 4 cap.  Austin Bridge and Road welding contractor Erwin Steel Works was onsite today.  This crew consists of 3 welders.  This crew continued welding out the side plates at each of the field splices on the arches for Bella Lane.  Kleinfelder cast two sets of 5 4X8 cylinders for the concrete placements today. 








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


