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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Cloudy with strong South wind and HOT


REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  6-10-11
TIME DEPARTED:  5:00 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by George, and Andrew Harper. These crews consist of 4 people, 2 pieces of equipment, and numerous hand and power tools.  Austin crew had completed the chipping required on abutment # 2 of the Ponte Bridge.  Austin placed 3 cubic yards of concrete for the drainage repair which was bonded to the existing concrete with a two part epoxy bonding agent.  Kleinfelder observed Austin place and finish these repair areas and gave suggestions on how to check drainage off the bridge and approach slab. The painting crew from Scott Derr Painting arrived onsite to continue sanding the right arch of the Ponte Bridge at 10:21 AM.  This crew worked through out the day to sand the ruff paint to a smooth surface. There was no painting performed today on either of the bridges.  Kleinfelder cast one set of 5 4X8 cylinders for the concrete placement today.








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


