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KLE/INFELDER

\\/ Bright People. Right Solutions.






DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Cloudy with strong South wind and HOT


REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  6-14-11
TIME DEPARTED:  5:45 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt and David Hernandez with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by George, and Andrew Harper. These crews consist of 4 people, 2 pieces of equipment, and numerous hand and power tools.  Austin crew began chipping the concrete out of the sawn areas of the Bella Lane approach slab.  Austin was able to prepare these areas for concrete at 9 AM tomorrow morning.   The painting crew from Scott Derr Painting arrived onsite to continue sanding the right arch of the Ponte Bridge at 8:00 AM.  This crew worked through out the day to sand the ruff paint to a smooth surface. There was no painting performed today on either of the bridges.  David Hernandez was onsite to perform painting observations today, however due to strong winds today this was canceled by 11 AM and David left the project.  








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


