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PROJECT NO.: 99526 – 5
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WEATHER:  Mostly Cloudy with PM  Scattered Showers  

REPORT NO.:        
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TEST DATE:  9-1-10
TIME DEPARTED:  4:30 PM
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KLEINFELDER


DRAFT
	Wade Geistweidt and Paul Kidd of Kleinfelder continued observation of the Vitruvian Park Phase 1D project for The Town of Addison.  Austin Bridge and Road had W W Drilling onsite again today to continue drilling piers on Abutment # 4 and Bent # 3 for the Bella Bridge.  WW Drilling also began drilling piers on the pedestrian bridge.  Austin Bridge and Roads foreman are Derek Dodson and Arturo Gonzalez. Austin’s crew consisted of 7 people and 3 piece of equipment.  Austin’s crew continued placement of reinforcing steel and setting forms for the abutment # 1 footings.  Austin crew also placed 19 cubic yards of concrete over piers N, J, and D.  This placement was for the wall footings at this location.  WW Drillings crew is foreman by Chuck Simmons.  This crew consists of 6 people and 2 piece of equipment.  WW Drilling was able to complete 1 48”, 3 30”, and 4 42”, drilled shafts on abutment # 4 and bent # 3 for the Bella Lane Bridge.  WW Drilling also completed 1 24” pier for the pedestrian bridge today.  This brings total complete to 32 of 32 on Ponte Bridge, 11of 24 on Bella Lane Bridge and 1 of 4 at the pedestrian Bridge.  Kleinfelder recorded the data from each of the completed shafts and cast one set of 5 4X8 cylinders today.  








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


