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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN:
Wade Geistweidt




REPORT DATE:       
WEATHER:  
Partly Cloudy with light Variable winds


REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  9-22-10
TIME DEPARTED:  5:15 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Derek Dodson and Arturo Gonzalez.  These crews consist of 15 people, 3 pieces of equipment and numerous hand and power tools.  The first crew continued working on the footers for Abutment # 2.  This crew was able to finish setting the forms and reinforcing steel on the remaining footer.  Austin plans to place concrete on this footer on Thursday September 23 at 10 AM.  The second crew placed 35 cubic yards of concrete for the creek wall on bent # 2 on the Bella Lane Bridge. This crew will be wrecking forms at this location tomorrow.  Halff and Associates completed the reinforcing steel inspections for Abutment # 2 on the Ponte Ave Bridge and the creek wall on bent #2 for the Bella Lane Bridge.  Kleinfelder cast one set of 5 4X8 cylinders for the concrete placement today.








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


