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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN:
Wade Geistweidt





 REPORT DATE:       
WEATHER:  
Partly Cloudy with strong South wind and chance for rain

REPOR
T NO.:        


TIME ARRIVED:  8:15 AM






TEST DATE:  9-24-10
TIME DEPARTED:  5:15 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Derek Dodson, Arturo Gonzalez, and Santos.  These crews consist of 15 people, 3 pieces of equipment and numerous hand and power tools.  The first crew placed 30 cubic yards of concrete for the South Support Wall on Abutment # 2 of the Ponte Bridge.  This crew set forms and reinforcing steel until 3PM and then spent the remainder of the day pouring concrete. The second crew began backfill efforts on the Abutment # 1 footers.  Halff and Associates completed the reinforcing steel inspections for the South support wall on Abutment # 2 of the Ponte Ave Bridge. Kleinfelder cast one set of 5 4X8 cylinders for the concrete placement today on Ponte.  Kleinfelder also performed nuclear field densities on the backfill as each lift was placed.








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


