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Pam date Request# Amount Total 

5/9/96 $ 284,771.78 $ 284,771.78 

'i*t.St:::C.. 
8/9/96 2 $ 390,687.54 $ (9,280.00) $ 666,179.32 

8/9/96 3 $ 347,532.25 $ 1,013,711.57 &ceGo-rJ 
8/9/96 4 $ 342,741.13 $ 1,356,452.70 !{JBLtc ~f'P-4 

9/5/96 5 $ 229,981.75 $ 1,586,434.45 

Recon 2 $ 464.00 $ 1 ,586,898.45 

10/3/96 6 $ 162,299.72 $ 1,749,198.17 

11/4/96 7 $ 78,649.88 $ 1,827,848.05 

12/2/96 8 $ 63,707.70 $ 1 ,891 ,555. 75 

12/30/96 9 $ 53,832.07 $ 1,945,387.82 

1/31/97 10 $ 108,698.47 $ 2,054,086.29 

3/3/97 11 $ 110,186.35 $ 2,164,272.64 

4/1/97 12 $ 76,315.76 $ 2,240,588.40 

5/28/97 13 $ 56,127.27 $ 2,296, 715.67 

7/8/97 14 $ 207,148.02 $ 2,503,863.69 

7/29/97 15 $ 53,439.22 $ 2,557,302.91 

9/3/97 16 $ 84,937.83 $ 2,642,240.74 

9/30/97 17 $ 141,948.98 $ 2,784,189.72 
. 

10/30/97 18 $ 168,644.39 $ 2,952,834.11 

1/7/98 19 $ 44,801.24 $ 2,997,635.35 

1/7/98 20 $ 4,758.70 $ 3,002,394.05 

2/6/98 21 $ 12,415.96 $ 3,014,810.01 

3/4/98 22 $ 10,387.11 $ 3,025,197.12 

5/4/98 23 $ 18,786.08 $ 3,043,983.20 

7/lo(q~ 2lf 1~,f1P·~b 3,1'Zt.,o)t( .~ lo 
\ 
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VenqorName 
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Address 
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·/F. 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ l]g. 050. /.? {p 
' 

/58 51 l)aJ lo5 VaxK1.tJay; £u;}e__ g55 
I>ct.-f I ClS 

TX 

PROJ AMOUNT 
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ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 
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Mr. Mark Person 
Gibson & Associates, Inc. 
P.O. Box 800579 
Balch Springs, TX. 75180-0579 

July 13, 1998 

RE: Addison Circle Phase I, Public Infrastructure- Letter of Acceptance. 

Dear Mr. Person: 

The Town of Addison is issuing this "Letter of Acceptance" Effective 
February 1, 1998 for Public Infrastructure Construction for Addison Circle 
Phase I. Gibson & Associates, Inc .. has completed the above referenced 
project as per plans and specifications. 

If you have any questions 1 ego1 di113 the P1:1blic 'r/1/01 kJ sec I i&n call me at 972-
450-2878. 

Sincerely, 

Michael E. Murphy, PE 
Assistant Director Public Works I Addison 

l(C.'. f-17 
S>-(o...l ~ 
c .s.. r (';'--f ....... 



INFRASTRUCTURE COSTS 
FOR ADDISON CIRCLE 

David Myers of Huitt-Zollars gave me actual costs for the last streets that were 
constructed in Addison Circle: 

Morris (an "R" street) ......................................................................... $1,200/foot 

Mews Streets ..................................................................................... $ 900/foot 

Spectrum (as currently designed, includes paving) .......................... $1 ,800/foot 

Quorum (streetscape only on two sides) ........................................... $ 600/foot 

L.f. 



MEMORANDUM 

January 20, 1998 

To: Ron Whitehead 
City Manager 

From: John Baumgartner, P.E. 
Director of Public Works 

Re: Acceptance of Sanitary Sewer Improvements Midway/Belt Line 
Sewer Interceptor, Phase II (Project Number 44701) 

BAR Constructors, Inc. has completed the above referenced project as 
per plans and specifications. Attached is their pay request for final 
payment of $92,439.87 

The original contract amount for the Midway /Belt Line Sewer 
Interceptor, Phase II project was $3,566,021. The actual work performed 
by BAR Constructors totaled $3,761,041.68 which includes all change 
orders and a reconciliation of the quantities. 

The contractor has submitted his Certification of Bills Paid and one year 
Maintenance Bond. 

Staff recommends that the Council accept the improvements and 
authorize final payment of $92,439.87 to BAR Constructors, Inc. 



DATE --l-1_j_Q_1 q £) 
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TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ t-"f~ 05 {), ~ (j_-
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MEMORANDUM 

Date: March 19, 1997 

To: Ron Whitehead 
City Manager 

From: John Baumgartner, P.E. 
Director of Public Works 

/ 

Re: Final Payment - Addison Circle One Ltd./Battson Contracting, Phase I Electrical 
Vault, Bosque Park 

Battson Contracting has completed the referenced project in accordance with the Town of 
Addison's plans and specifications. The contract amount for this project is $109,740. 

Staff has received the consent of surety to final payment, the contractors affidavit of 
release of liens, and a one year maintenance bond. 

Staff recommends the Council accept this project and authorize fmal payment of $10,974 
to Addison Circle One, Ltd./Battson Contracting. 

We would like this item placed on the agenda for the March 25, 1997 Council meeting. 



r.;·.-: . .-
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TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ ~~. 1 8{o. 08 
I 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 7524-B 

lii!·~~.i-irRIPTION' I FUND DEPT OBJ PROJ SAC AMOUNT 

(00) (000) 
_, 

(000) .00) 

ht?rulP~+ j_ ~ 141 000 "Si\~1n IP53(1) ; Is<" 'll<tn nX' 
-o 

) TOTAL $1 ~ 1 xt,. flf 

EXPLANATION Br; rn bu rse men± 

/7 ·/ ·~ l lf'/'1/?1~ 
~r d · ~ 

AUTHORIZED SIGNA~? -F-IN-AN..J,;C,....E~-----

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

DATE ~1_1_1 Cf f6 CLAIM# ____ _ CHECKAMOUNT $ i0.1Bfc. Ob 
I 

Vendor No. 

Vendor Name 

Address 

Address pcdla_s 
Address 

Zip Code 

INVOICE # OR DESCRIPTION FUND DEPT OBJ PROJ SAC AMOUNT 

'!{)···· .. ···· ...•...•..••... · •.. · .. ··•·••·•··•·.··· .·. ·· .. ··· ....... )·--- (00) (000) (00000) (00000) (000) (0000.00) 

K1'11 1.1 e ~+ j,.~ 4·1 000 53d-..10 !..., 53W i51 rr~r, OS ' v 

TOTAL $/~ 7 8t.·. (If . 
p .. 

EXPLANATION\f.l mhuJseo1 cn± 
I 

M c. ~/-lf'!?/q~ 
AUTHORIZED SIGNATURE FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



SETTING THE STANDARD 

May 4, 1998 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

PosT PROPERTIES, INc. j,5851 nALLAs PARKWAY, su1n 855 

DALLAS, TEXAS 75248 

972-770-5151 

FAX 972-770-5147 

Please accept this Jetter as our invoice in the amount of $18,786.08 for work done by Gibson & 
Associates, Inc. for the period ending April 25, 1998. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Atldison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

1'051' PROPERTIES, INC., THROUGH ITS WHOLLY OWNED SUBSIDIARIES, OWNS THE CONTROLLING I!'TEREST IN POST APARTMENT HOMES, L.l•. 

POST APARTMENT DEVELOPMENT, POST MANAGEMENT SERVICES, A:-<'D POST WEST ARE DIVISIONS OF POST PROPERTIES, INC. 

POST®, POST ~NDSCAPE®, POST L\NDSCAI'E SERVICES®, AND POST MASAGEMF.NT® ARE REGISTERED SERVICE MARKS OF POST APARTMENT tiO:O.!!:S, l..l'. 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are cop1es of all material testing results in connection with this 

invoice/pay estimate." 

2 
SWORN TO AND SUBSCRIBED BEFORE ME on the 4th day of May, 1998. 

/- 1 p~--) 

Please let us know if you have any questions. 

James F. Duffy 
Executive Vice President of Construction 

JFD/kar 

Attachments 

I • ~-~:...___'\__ ' ·:\____; 

Notary Publi 
(__j 

KIMBERLY A. RIED 
MY COMMISSION EXPIRES 

Decemoor 18, 2001 



GIBSON & ASSOCIATES, INC. 

11210 Ryliecrest 

P.O. Box 800579 

Balch Springs, Texas 

75180-0579 

972/557-1199 

FAX 972/557-1552 

April 20, 1998 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

S 1: ILL 

Enclosed please find our Estimate No. 23 for work done 

on the above referenced project along with an Affidavit 

of Bills Paid. 

If there are any questions regarding this matter, please 

call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

yf;£ __ 
Mark Person 
Project Manager 

MP/sc 

encl. 

INfiGAIIY 



Gibson & Associates Inc. 

Job Descri(Xion: ADDISON CIRCLE • PHASE I Esttmate No. 23 

Client: TOWN OF ADDISON Conlmct Amount: $3,517,664.44 

EstimBtod Period : February 26,1998 To April25, 19988 

Payabfe To: Gibson & Associates, Inc. 
1121 0 Ryllecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unt Ill 
~em II Description II Unit II Quantity· II Quer<ity Ill To Date II Price Ill Total 

---ll 1----il I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 
102 II UNCLASS ST EX.CAVA INC HAUUDISPOSE IICY II 214311 Ill 214311 $2.16111 $4,628.66 
103 II REM & DISP OF EXIST CONC PAVE IISY II 560411 Ill 569411 $9.41}111 $53,$23.60 
104 II REM & DISP OF EXIST CONC SW IISY II 129211 Ill 129211 $5.40 Ill $8,976.80 
105 116" LIME STAB or subgrade prep IISY II II Ill II $4.03111 
106 II HYDRATED LIME 36#/sy II TON II II Ill II $97.29111 
107 116" 650 PSI FLEX. RC PVMT IISY II 571211 Ill 563511 $31.00 Ill $174,685.00 
108 116" 650 PSI FLEX. RC DROP SALB IISY II 144611 Ill 139211 $35.90 Ill $49,9n.80 
109 114" 3000 PSI RC SDWLK IISF II n3111 Ill 882211 $2.80 Ill $24,141.60 
110 114" 3000 PSI RC SDWLK SUB-BASE IISF II 5676611 Ill 5722811 $2.90 Ill $185,961.20 
111 116" 3000 PSI RC SDWLK SUB-BASE IISF II 122511 Ill 287411 $3.2CI Ill $9,196.80 
112 II item deleted Addenda 4 II II II Ill II Ill 
113 116" 650 PSI FLEX. RC DRIVE IISY II 21811 Ill 26911 $30.00.\11 $8,070.00 
114 116" 650 PSI FLEX. INTEGRAL CURB IILF II 516211 Ill 529211 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER IILF II 30011 Ill 41111 $5.0011f $2,055.00 
116 II FULL DEPTH SAWCUT EX. CONC IILF II 126911 Ill 153711 $2.75111 $4,226.75 
117 II * Furnish vehicle brick paver del. IISF II II Ill II $3.37111 
118 II ST BOLLARD (STEEL) IlEA II 7111 Ill 7111 $350.00 Ill $24,650.00 
119 114" WIDE THERMOPLASTIC LANE STRIP IILF II 5411 56111 10411 $2.16 Ill $224.64 
120 114" NON REFLECT BUTTON TY W IlEA II 112 II 56\11 26611 $4.32111 $1,149.12 
121 114" REFLECT BUTTON TY 1-W.C IlEA II 19511 92111 21511 $8.48111 $1,363.20 
122 114" REFLECT BUTTON TY 11-Y-Y IlEA II 4011 6111 4611 $8.10 Ill $372.60 
123 1124" WIDE THERMO STOP LINE II LF II 11 II Ill 7111 $10.80 Ill $768.60 
124 1112" WIDE THERMO YIELD LINE IILF II 15211 Ill 15211 $8.48111 $984.96 
125 II STD & TRAFF CTRL SIGNS fum/install IlEA II 6611 Ill 9811 $164.16111 $16,087.66 
126 II" fum/Install st. sign post,found. IlEA II 5211 3111 5611 $186.32111 $9,313.92 
127 II ST BARRICADES (GUARD RAIL) IILF II 7511 Ill 62.511 $25,38111 $1,588.25 
128 II BARRICADES, SIGNS & TRAFF CTRL liMO II II Ill 1 II $9,280.00 Ill $9,280.00 
129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE IILF II 20211 Ill 20211 $19.96.111 $4,035.96 
130 II ftem deleted per addenda 4 II II II Ill II Ill 
131 II item deleted per addenda 4 II II II Ill II Ill 
132 Hlem deleted per addenda 4 II II II Ill II Ill 
133 II DOWELLED ON 6" RC CURB IILF II 811 Ill 811 $20.00 Ill $160.00 
134 II ITEM DELETED PER ADDENDA 3 II II II Ill II Ill 
135 II THERMOPLASTIC ADVISORY MARKER·YEILD IlEA II 811 Ill 811 $216.00 Ill $1;1'28.00 
138 118'x7' REFL DIAGRAMMATIC SIGN ADV-D1 IlEA II 211 Ill 211 $3,866.00 Ill $7,776.00 
137 118'x6' REFL DIAGRAMMATIC SIGN ADV-D3 IlEA II 1 II Ill 1 II $3,564.00 Ill $3,564.00 
138 115'x2' REFL STREET SIGN ST 1,2,3 IlEA II 311 Ill 311 $1 ,296.oo Ill $3,866.00 
139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA II 511 Ill 711 $426.60 Ill $2;988.20 
140 II FIINSTALL ST. LIGHT FOUNDATION QUORUM IlEA II 11 II Ill 1311 $459.00 Ill $5,967.00 
141 116"x6" CL A TY I.C JIGGLE BAR IlEA II 5411 Ill 5911 $13.50 Ill $196.50 
142 II CONSTRUCT LONGITUDINAL BUTT JOINT IILF II 802 I Ill 661 II $7.50 Ill $8,607.50 
143 II item deleted per addenda 4 II II Ill II Ill 
144 11"4 fum/install bedding matrl & pawlS II SF II 18831 Ill 18831 II $2.53111 $47,136.43 
145 11"4 fum/Install 6" 650psi RC pavmnt IISY II 4897 Ill 518511 $34.00 Ill $175,610.00 
148 II "4 fum/instl6" 650psi RC drop slab IISY II 1211 Ill 1CIOO II $33.70 Ill $33,700.00 
147 11"4 fum/instl6.75'x1.5'refl.disg sign IlEA II 3 Ill 311 $1,404.00 Ill $4,212.00 
148 n· 4 remlreplc cone. unit pavers IISF II 2670 Ill 295211 $2.50 Ill $7,360.00 
149 11"4 fum/instl 6" compacted flax base IISY II 2971 Ill 32811 $8.30 Ill $2,066.40 
150 II *4 rem/dispose cone. flume IISY II 4111 Ill 4111 $10.00 Ill $410.00 
151 11"4 replo. exst blk vynl of fonoe IILF II 24011 8111 22811 $19.98111 $4,555.44 
152 11"4 fum/plant buffalo grass seed/fort lfSY 56411 Ill 56411 $0.58111 $327.12 
153 n·4 temp inig. work area water tower IlLS 1 II Ill 1 II $2,160.00 Ill $2,160.00 
154 II •4 construction progress report CPM IlLS 1 II Ill II $2,100.00 Ill 
155 II Fumlsh Vechicular Paver II SF 11m11 Ill 11CIOO II $2.69111 $31,790.00 
156 II1Cl" x 12" Curb IILF 421 II Ill 36411 $10.00 Ill $3,940.00 
157 II Signsllnten:onnect Wiring IILF 1200 II Ill II $3.74111 
158 II Fum Vech Paver Typ A & B Glen Gory II SF 865811 Ill 821611 $3.12111 $25,633.92 
159 114" Single Roi!e<:tive Button Ty 1-Y IlEA 4811 Ill 4811 $6.871H $329.76 
160 II Sign Revision Adv. D-1 IlLS 1 II Ill 1 II $673.75111 $873.75 



161 II ~sting Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 
'162 II Revise Adv-1 , Adv-2 , St.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 
163 II Aluminum Painted Gold Finial IlEA II too II Ill 10011 $30,00111 $3,000.00 
164 113" O.D. Sign Post IlEA II 1211 Ill 1211 $480.00 Ill $5,760.00 
165 II Wing Brackets IlEA II 2411 Ill 2411 $n.OO Ill $1,848.00 
166 II Mounting Hardware IlEA II 1211 Ill 1211 $68.00 Ill $792.00 
167 IIR&RC.T.B. II SF II 84711 847111 84711 $U6111 $1,397.55 
168 II Street Patching IlLS II t II t Ill 1 II $6,132.03111 $6,132.03 
169 II Relocate Yield Signs IlEA II 311 31U 311 $366.00111 $1,155.00 

Total Schedule.! $1,071.515.26 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

201 11"4 tum pedest. BRICK PAVER del. II SF II II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT IILF II 200511 Ill 2150 II $3.40 Ill $7,310.00 
203 112" PVC SCH 40 ST LIGHT CONDUIT IILF II 530011 Ill 7560 II $3.89111 $29.408.40 
204 II ST LIGHT PULL BOX or tree light IlEA II 7011 2111 5111 $226.80 Ill $11,568.80 
205 112" PVC SCH 40 SLEEVE IILF II 28111 Ill 26211 $2.92111 $623.44 
206 113" PVCSCH 40 " IILF II 50911 Ill 600 II $3.35111 $2,010.00 
207 114" PVC SCH 40 " IILF II 1841 II Ill 163711 $4.05UJ $8,629.65 
206 116" PVCSCH 40 " IILF II 81511 Ill 90211 $5.94111 $5,357.68 
209 II IRRIGATION SYS INC POWER TO CONTRLR IlLS II t II Ill 1 II $63,099.00 Ill $63,099.00 
210 II TREE FENCE IILF II II Ill II $17.00 Ill 
211 II STD TREE GRATE IlEA II 2811 Ill 2811 $t,oso.oo m $30.520.00 
212 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
213 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
214 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
215 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
216 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS IILF II 512311 Ill 545911 $11.00 Ill $60,048.00 
218 II BENCH A IlEA II 11 II Ill 11 II $1,740.00 Ill $19,140.00 
219 II BENCH B IlEA II 1611 Ill 1611 $960.00 Ill $.15,380.00 
220 IIBENCHC IlEA II 1911 Ill 1911 $1,385.00 Ill $26,315.00 
221 II BOWERY TRASH RECP A IlEA II 11 II Ill 11 II $1,100.00 Ill $12,100.00 
222 II BOWERY TRASH RECP B IlEA II 711 Ill 711 $320.00 Ill $2,240.00 
223 II BOWERY TRASH RECP C IlEA II 611 Ill 611 $285.00 Ill $1,71000 
224 II BIKE RACK MODEL BR2-3 IlEA II 2211 Ill 2211 $180.00 Ill $3,960.00 
225 II item deleted per addenda 4 II II II Ill II Ill 
226 II GARDEN PLANTER TY 006 IlEA II 10 II Ill 10 II $27o.oo Ill $2,700.00 
227 II RED OAK 200GAL 16'-18' 5"-6" cal. IlEA I 10911 Ill 10511 $1,150.20.111 $120,n1.oo 
226 II LIVE OAK 200 GAL 5"-6" CAL 16-16' HT. 10'-12' IlEA 9511 Ill 9511 $1,150.20 Ill $109,269.00 
229 II CHANTICLEER PEAR 4" 14-16' IlEA 3611 Ill 3611 $372.60 Ill $14,159.80 
230 II DWF YAUPON HOLLY 1 GAL IlEA 3480 II Ill 348011 $4.05111 $14,013.00 
231 II NEW MEXICO AGAVE 1 GAL IlEA 1411 Ill II $13.50 Ill 
232 II AUTUMN ASTER 4" IlEA 2511 Ill 2511 $1.76111 $44.50 
233 II SHASTA DAISY 4" IlEA 32811 Ill 32811 $1.78111 $593.84 
234 II DAYLILY RED RUM 4" IlEA 761 Ill 7611 $3.73111 $283.48 
235 II DAYLILY STELLA DE ORO 4" IlEA II 180 Ill 160 II $3.87111 $587.20 
236 II DAYLILY MIXED 4" IlEA II 125 Ill 12511 $3.87111 $466.75 
237 II RED YUCCA 1 GAL IlEA 22 Ill 2211 $5.64111 $130.68 
236 II BEARDED IRIS PURPLE NO 1 IlEA 490 Ill 490 II $1.67111 $818.30 
239 II BEARDED IRIS YELLOW NO 1 IlEA 393 Ill 39311 $1.67111 $656.31 
240 II BEARDED IRIS WHITE NO 1 IlEA 52 Ill 5211 $1.87111 $68.84 
241 II JAP IRIS BLUE NO 1 IlEA 46 Ill 4611 $2.75111 $126.50 
242 II SPIDERY LILY 4" IlEA 228 Ill 22811 $5.72111 $1,304.16 
243 II DAFFODIL MIXED N0.1 IlEA 369 Ill 36911 $0.81 Ill $315.09 
244 II DAFFODIL FEB GOLD N0.1 IlEA 445 Ill 44511 $0.92111 $409.40 

t 245 II DAFF PEEP TOM N0.1 IlEA 230 Ill 230 II $0.81111 $186.30 
248 II THRIFT 4" IlEA II 61 Ill 6111 $1.87111 $101.87 
247 II ADNI.S NEEDLE STARBURST !GAL IlEA II 26 Ill II $25.36111 
248 II PURPLE HEART 4" IlEA II 65 Ill II $1.89111 
249 II BERMUDA SOLID SOD USF II 13300 II 3200111 16500 II $0.23111 $3,795.00 

""1.~0 250 II WEEPING LOVE GRASS II SF II 22920 II ..-:111111 .aH&!I $0.03111 $2,01 6 f¥1 
251 II RESTORE IRRIG. N.LINE ADDISON CONV.C IllS II t II ..e- 111 z2."lz." 111 $1,026.00 Ill $1,026.00 
252 II BALUBURLAP/MNTN/REPLNT EXST HOLLIES IlEA II 70 II Ill 6411 $36.34111 $2.453.76 
253 116' N.R. STEVENS HOLLIES FURN/INSTALL IlEA II 611 Ill 611 $270.00 Ill $1,620.00 
254 II REM/REUSE EXST STEEL EDGING IlLS II 1 II Ill t II $378.00 Ill $378.00 
255 112WIDE, 6" RC FLUME IlLS II t II Ill II $750.00 Ill 
256 113" PVC SCH 40 TREE LIGHT CONDUIT IILF II 650 II Ill 6S811 $4.97111 $3,319.96 
257 II item deleted per addenda 4 II II II Ill II Ill 
259 11 •4 fumfinstl bedding & ped pavers II SF II 6484511 Ill 86290 II $1.52111 $100,780.80 
259 11"4 street light foundation IlEA II 5311 Ill 5511 $368.80 Ill $21,384.00 
260 11"4 construct sq. cap for light base IlEA II 5311 Ill 5411 $97.20 Ill $5,248.80 
261 11"4 furnlinstl2" sch.40 PVC tree R.conduit IILF II 2750 II Ill 273211 $3.89111 $10,627.48 
262 n·4 salmnon pink canna #1 rhizomes IlEA II 5611 Ill II $1.62111 
263 II Fum Ped Brlc:k Pav Glen Gery II SF II 6484511 Ill 66290 II $1.57111 $104,075.30 
264 II Big BLue Urope IlEA II 840 II Ill 840 II $4.02111 $3,376.80 
265 II Add~ionallrrlgation Repair @ Conf.Ctr IlLS II t II Ill 1 II $825.00 Ill $825.00 
268 11 Additional Streetscape Irrigation IlLS II t II Ill 1 II $18,687.00 Ill $18,687.00 



267 II Remove Brick, Sawcut and Install Std Pull Box IlEA II 1 II Ill II $385.00 Ill 
268 II Remove Brick Sawcu1 and Install TUE Type Handholell EA II 1 II Ill 1 II $385.00 Ill $385.00 
269 II Install and Connect Ughts & FD<Iures IlEA II 5311 Ill 5311 $352.00 Ill $18,656.00 
270 11 Panel siT ermlnal Blocks IlEA II 311 Ill 311 $2,816.00 Ill $6,448.00 
271 II Meters IlEA II 311 Ill 311 $148.50 Ill $445.50 
272 11100A Switch IlEA II 311 Ill 311 $429.00 Ill $1,267.00 
273 II Ground Rods IlEA II 311 Ill 311 $121.00 Ill $363.00 
274 11100A Contador IlEA II 311 Ill 311 $957.00 Ill $2,871.00 
275 II Time Clocks IlEA II 311 Ill 311 $165.00.111 $495.00 
276 II Photo Cells IlEA II 311 Ill 311 $220.00 Ill $680.00 
277 II#2Wire IILF II 500 II Ill 630 II $2.09111 $1,316.70 
278 II #6Wire II LF II 7500 II Ill 699911 $0.60111 $4,199.40 
279 II#8Wire II LF II 11000 II Ill 1291311 $0.42111 $5,423.46 
260 11#12 Wire IILF II 200 II Ill II $0.50 Ill 
281 111/2 " Sch. 40 PVC Street Ughl Condu~ IILF II 5011 Ill II $4.84111 
282 113" Sch 40 PVC Street Ughl Condu~ IILF II 6011 Ill II $5.28111 
283 II Drinking Fountain Piers IlEA II 211 2111 211 $275.00 Ill $550.00 
284 II Relocate Service @ Park IlLS II 1 II 1 Ill 1 II $1,793.00 Ill $1,793.00 

Tatal Schedule II ISQ1,121.95 

SCHEDULE Ill BfFI, ?!Pl.. qs 
STORM WATER IMPROVEMENTS 

301 IICL3RCP18" IILF II 84811 Ill 84311 $28.08111 $23,671.44 
302 IICL3 RCP21" IILF II 551 II Ill 55111 $31.32111 $17,257.32 
300 IICL3 RCP24" II LF II 18611 Ill 18411 $34.56111 $6,359.04 
304 IICL3 RCP 27" IILF II 10811 Ill 10811 $38.86111 $4,199.04 
305 II CL 3 RCP 30" IILF II 32911 Ill 32911 $42.12111 $13,857.46 
306 IICL3 RCP33" IILF II 6411 Ill 6411 $47.52111 $3,041.28 
307 II CL 3 RCP 36" IILF II 43411 Ill 42711 $52.92111 $22,596.84 
308 II CL 3 RCP 39" IILF II 19111 Ill 191 II S83.nul $12,170.52 
309 IICL3 RCP 42" IILF II 35711 Ill 35711 $68.04111 $24.290.28 
310 IICL3 RCP45" IILF II 35111 Ill 35111 $75.60 Ill $26,535.60 
311 IICL3 RCPBO" IILF 26711 Ill 26711 $127.44111 $34,026.46 
312 IICL3 RCP68" IILF 24611 Ill 24611 $146.04111 $38,961.92 
313 IICL3 RCPn" IILF 11611 Ill 116 II s1n.80 m $20,044.80 
314 II REM & DISP OF EX CURB INLET IlEA 10 II Ill 10 II $756.00 Ill $7,560.00 
315 116' RECESS CURB INLET W/RECESS TOP FOR BRill EA 411 Ill 411 $1,944.00 Ill $7,776.00 
316 118' RECESS CURB INLET W/RECESS TOP FOR BRQI EA 311 Ill 311 $2,052.00 Ill $6,156.00 
317 II 6' RECESS CURB INLET (EXT DEPTH) W/RECESSII EA 1 II Ill 1 II $2,268.00 Ill $2,268.00 
316 1110' RECESS CURB INLET W/RECESS TOP FOR B~l EA 211 Ill 211 $2,269.60 Ill $4,579.20 
319 1110' RECESS CURB INLET IlEA 1 II Ill 1 II $2,289.60 Ill $2,289.60 
320 111 0' RECESS CURB INLET (EXT DEPTH) IlEA I 1 II Ill 1 II $2,430.00 Ill $2,430.00 
321 1112' RECESS CURB INLET W/RECESS TOP FOR B~l EA II 1 II Ill 1 II $2,538.00 Ill $2,538.00 
322 1114' STD CURB INLET IlEA II 1 II Ill 1 II $2,754.00 Ill $2,754.00 
323 114' GRATE INLET IlEA II 1 II Ill 1 II $2,862.00 Ill $2,882.00 
324 II DELETED ITEM PER ADDENDA 2 II II II Ill II Ill 
325 113 GRATE COMBO CURB INLET IlEA II 411 Ill 411 $2,970.00 Ill $11,880.00 
326 IIS'XS' STD Y INLET IlEA II 411 Ill 411 $2,882.00 Ill $11,448.00 
327 II REM EX REINF CONe PIPE IILF II 890 II Ill 89011 $14.04111 $12,495.60 
328 II TY A STRM WTR MH IlEA II 1 II Ill 1 $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA II 1 II Ill 1 $3,186.00 Ill $3,1$6.00 
330 II TY B STRM WTR MH IlEA II 411 Ill 4 $4,698.00 Ill $18,792.00 
331 II RCP 60 DEGREE WYE CONNECT IlEA II 3711 Ill 37 $216.00 Ill $7,992.00 
332 IIRCP45" . 

IlEA II 1 II Ill 1 $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CONNECT IlEA II 211 Ill 1 $218.00 Ill $216.00 
$34 II RCP 45 DEGREE BEND CONNECT IlEA II 211 Ill 4 $218.00 Ill $684.00 
335 II RCP 30 DEGREE BEND CONNECT IlEA II 411 Ill 4 $216.00 Ill $684.00 
338 II PIPE TO PIPE CONNECT IlEA II 1411 Ill 14 $216.00 Ill $3,024.00 
337 II INLET CONNECT IlEA II 211 Ill 1 $486.00 Ill $486.00 
$38 II PRECAST CONC PLUG FOR RCP IlEA II 1811 Ill 21 $61.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA ucv II 849511 Ill 6535 I $5.37111 $45,832.95 
340 II ROCK CHANNEL EXCAVA IICY II 4511 II Ill 451111 $8.46111 $29,231.28 
341 II REM & DISP OF EXIST HEADWAllS & CONC RIP II LS II 1 II Ill 211 $2,160.00 Ill $4,320.00 
342 112' STONE RIP RAP IICY II 23811 Ill 100 II $37.60 Ill $3,780.00 
343 II HYDROMULCH TOP GUN BUFFALO (FERTIWTR) II SY II 168611 593111 83311 $1.12111 $932.96 
344 II FIBER NETTING NA GREEN S150BN IISY II 168611 Ill 240 II $1.43111 $343.20 
345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR E~l EA II 3011 Ill 411 $50.00 Ill $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR E~l LF II 280011 Ill 2150 II $3.00 Ill $6,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Cf11 LF II 200 II Ill II $5.00 Ill 
348 II ROCK BERM FURNIINSTAUMAINTWREMOV IICY II 10 II Ill 30 II $150.00 Ill $4,500.00 
346 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY II 33311 Ill II ss.nu1 
350 II DELETED ITEM PER ADDENDA 2 II II II Ill II Ill 
351 II TRENCH SAFETY FOR UTIL IlLS II 1 II Ill II $610.00 Ill 
352 II TRENCH SAFETY FOR CONSTR II LF II 405211 Ill 404311 $1.08111 $4,366.44 
353 II REM EXST INLET TOP/RECONST w/RECESS IlLS II 1 II Ill 1 II $3,510.00 Ill $3,510.00 
354 II10'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 1 II Ill 1 II $2,430.00 Ill $2,430.00 
355 11"4 remldisposa exst RCP larger 36" IILF II 150 II Ill 150 II $14.04111 $2,106.00 

~ 

Total Schedule Ill $469,768.27 



SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE 8" IILF II 4011 Ill 20 II $21.60 Ill $432.00 
402 II SDR 35 PVC WWTR LINE 8" IILF II 163911 Ill 1730 II $19.44111 $33,631.20 
403 II SDR 35 PVC WWTR LINE 10" IILF II 35711 Ill 35711 $28.08111 $10,024.56 
404 II SDR 26 PVC WWTR LINE 12" II LF II 156411 Ill 156411 $30.l4111 $47,295.38 
405 II SDR 35 PVC WWTR LINE 8" W/2 WAY CLEANOUTII EA II 1711 Ill 1611 $540.00fH $8,640.00 
406 114' CIA WWTR MH IlEA II 311 Ill 311 $1,838.00 Ill $5,508.00 
407 115' DIA WWTR MH IlEA II t 1 II Ill 11 II $3,672.00 Ill $40,392.00 
408 II TV INSPECT IILF II 380011 Ill 3851 II $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR IILF II 4010 II Ill 387111 $0.66 HI $2,386.15 

Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCKING !ICY II 4511 Ill 4511 $75.60 Ill $3.402.00 
502 II Dl FITTINGS CL 250 II TON II 611 Ill 611 $1,944.00 Ill $11,664.00 
503 11"4 5" pvc aWNO. c900 dr16, cl150 IILF II 22511 Ill 17211 $14.56111 $2,507.76 
504 11"4 6"pvc rwwa c900 dr16 ct150 II LF II 194511 Ill 194411 $16.20 Ill $31,462.60 
505 11"412" pvc awwa c900,dr16 cl150 IILF II 7811 Ill 7611 $32.40 Ill $2.462.40 
506 11"4 fum.24" awwa c303 bar wrapped cone pipe IILF II 24611 Ill 24611 $70.20 Ill $17,409.60 
507 II FILL EXT 24" DIA RCCP WTR LINE IILF II 2oo II Ill 200 II $23.76111 $4,752.00 
506 liB" RESILIENT SEAT GATE VALVE/BOX IlEA II 1211 Ill 1311 $486.00 Ill $8,318.00 
509 116" RESILIENT SEAT GATE VALVE/BOX IlEA II 11 II Ill 1111 $594.00 Ill $6,534.00 
510 II ITEM DELETED PER ADDENDA 3 II II II Ill I Ill 
511 11"4 furnlln511 flre hyd complete IlEA II 911 Ill 9 $1,512.00 Ill $13,606.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRA!! EA II 311 Ill 3 $432.00 Ill $1,296.00 
513 11"4 connect to all EXT WTR MAIN IlEA II 311 Ill 3 $540.00111 $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,b-.dbl ck IlEA II 211 Ill 2 $1,944.00 Ill $3,666.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) IlEA 1 II Ill 1 $2,266.00 Ill $2,266.00 
516 II WTR SERV LINE S"(FOR FIRE PROTECl) IlEA 311 Ill 3 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X 8" IlEA 1 II Ill 1 $3,024.00.111 $3,024.00 
516 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA 1 II Ill 1 II $3,240.00 Ill $3,240.00 
519 112000 PSI CONC ENCASE IILF 6011 Ill 6011 $20.52 Ill $1,641.60 
520 II ADJ EXT WTR VALVE STACK/COVER IlEA 811 Ill 611 $54.00 Ill $324.00 
521 II TRENCH SAFETY IILF 249411 Ill 21n 11 $0.22111 $476.94 
522 IIWTRTEST IllS 1 II Ill 1 II $810.00 Ill $810.00 
523 II item deleted per addenda 4 II II Ill II Ill 
524 112" WATER SERVICE LINE IlEA II 1811 Ill 1911 $540.00 Ill $10,260.00 
525 II "4 ln51124" aWNO. c303 bar wrap pipe IILF II 24611 Ill 24611 $70.20111 $17,409.60 
526 II Relocate 2" Water Service IlEA II 211 Ill 211 $610.00 Ill $1,220.00 

= 
Total Schedule v $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II ~em deleted per addenda 8 II II II Ill II Ill 
602 II ftem deleted per addenda 6 II II II Ill II Ill 
603 II tlem deleted per addenda 2 II II II Ill II Ill 
604 II *4 metro drinkn' fountain & wtr serve IlEA II 211 0• f!, Ill 2. +.iII $5,900.00 Ill ll,Boo $'1,08tJ.OO 
605 11"4 4" 3000psi "'sdwlk subbase IISF II 444911 Ill 380011 $2.70111 $9,720.00 
606 11"4 fum ped. paver mtrt del IISF II II Ill II $1.96111 
607 11"4 fumlln511 bedding & brict< pavers IISF II 342811 Ill 342611 $1.52111 $5,207.52 
606 II Fum Ped Paver Glen Gory IISF II 342611 Ill 342611 $1.57111 $5,378.62 

Total Schedule VI ,fti;JSK34 

SCHEDULE VII 
SZ1 1fll.. . ?4-

ELECTRICAL IMPROVEMENTS 

701 IIBEB CONC ENCASE DUCKBANK 5" DIA TY DB PVqi LF II 2800 II Ill 266311 $70.00 Ill $167,610.00 
702 II4E6 CONC ENCASE DUCKBANK 5" DIA TY DB PVqi LF II 35311 Ill 381 II $50.00 Ill $19,050.00 
703 II TUE STD 4 WAY MH IlEA II 911 Ill 911 $9,100.00 Ill $91,900.00 
704 iiTUE STD2WAYMH IlEA II 1 II Ill 1 II $9,000.00 Ill $9,000.00 
705 II REINF 5' X 5' X 6' CONC PAD AROUND MH IlEA II 211 Ill 21 $750.00 Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~i EA II 311 Ill 2 $1,200.00 Ill $2,400.00 
707 115" DIA TY DB PVC 90 DEGREE SWEEP 36' IlEA II 1311 Ill 12 $55.00 Ill $660.00 
708 II10E6 CONC ENCASE DUCKBANK 5" DIA TY DB PVil LF II 13511 Ill 122 $150.00 Ill $16,300.00 
709 II10E6 CONC ENCASE DUCKBANK 5" DIA TY DB PVil LF II 70 II Ill 70 $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN CUl) II II II Ill Ill 
710 11"4 5" ty db pvc 90 dog. sweep 60" IlEA II 12 II Ill 12 $55.00 Ill $660.00 
711 n·4 2" sch 40 pvc conduit II LF II 760 II Ill 780 $4.00 Ill $3,120.00 

=~~ - =· 
Total Schedule VII $345,400.00 

SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 



801 
802 
803 
804 
805 
806 
807 
808 
809 

II IRRIGATION SYS EAST SIDE OF QUARUM 
II RED OAK TREE 200 GAL CONTAINER GROWN 
114" PVC SCH 40 PERFORATED SUBDRAIN SYS 
II FURNISH I PLANT WEEPING LOVE GRASS 
II "4 st ~ght or tree ~- puU boxes 
11"4 2" sch 40 pvc st I condu~ 
[1*4 st light foundation 
II "4 sq. cap for light base 
11"4 3" sch 40 pvc tree~- ccndui 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11 "4 4" cement stabalized subgrade 
914 11"4 1/8"x4" ryerson ldscp edging 

E>ara II Concrete Yield Loss Above 8% 

IlLS II 
IlEA II 
II LF II 
iiSF II 
IlEA II 
II LF II 
IlEA II 
IlEA II 
II LF II 

IISY II 
IILF II 

!ICY II 

II 
I 

87311 
87011 

II 

Ill II 
Ill II 
Ill II 
Ill II 
Ill II 
Ill II 
Ill II 
Ill II 
Ill II 

Total Schedule VIII 

Ill 
Ill 

Ill 

847.2211 
II 

Total Schedule IX 

112.2711 

$10,260.00 Ill 
$1,160.20 Ill 

$11.00 Ill 
$0.03111 

$232.20 Ill 
$3.89111 

$388.80 Ill 
$97.20 Ill 

$4.97111 
=-

$5.40111 
$1.46111 

= 

$3,494.99 

-~~= 

$58.00 Ill 

$3;~.99 

$6,511.66 

===•=:-:====-==-==-==-====-=============-====-==-==-=======:TO:T~&~W:O;R;K;DO~N~E~~~/~~~z~o:J:d~~~L~$:a.~11~~~·~;a~.~~L~ 
APPROVED: 't • 1 T· "' 3; l'il'i :;<ii: Q..., 

RETAINED 2.5% 7BOS'O.fllb;jg~·i!; 
AMOUNT PAYABLE <fflJ $S,9!'?(e6.23 ? "fp4f, .ZD~1 e4o;: 1 ~:i 
PREVIOUS PAYMENTS $3,025,197.12 

AMOUNT DUE THIS ESTIMATE $15,589.11 

HUITI-ZOLLARS 

BY SiAwJ #ge/J 
DATE IJ-/2:7/fg 

COLUMBUS REALTY 41 
BY ~Ad~ 
DATE ~~3p}q6 

' 

TOWNOFAD~SON ~ 

BY,d4f.. £· ~ 
DATE~_;~~~~~~~--Lf_.$z__ __ _ 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 
sworn, says that she is the Chief Executive Officer of Gibson 
& Associates, Inc. (the "Contractor") and is familiar with 
the facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: o~~ ~. 9-:4·"~ 
Patricia M. Gibson 
Chief Executive Officer 

-
SWORN TO BEFORE ME and subscribed in my presence this the 
20th day of April, 1998. 

My Commission expires: ~ 'C S::,.-C~\ 

® 
SHERI J. CLEPPER 

Notary Public. Slate of Texas 
My Commission Expires 

07·25·2001 



GIBSON & ASSOCIATES, INC. 
11210 Ryliecrest 

P.O. Box 800579 

Balch Springs, Texas 
75180-0579 

9721557-1199 
FAX 9721557-1552 

May 22, 1998 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

SKILL 

Enclosed please find our Estimate No. 24 & Final for work 
done on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

7'/-t !1~· --
Mark Person 
Project Manager 

MP/sc 

encl. 

IHIIGIIfT 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE- PHASE I Estimate No. 24 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Period : April 26,1998 To May 25,19988 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill 
Item II Description II Un~ II Quantity II Quantity Ill To Dale II Price Ill Total 

-I I--ll I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 
102 II UNCLASS ST EXCAVA INC HAUUDISPOSE IICY II 214311 Ill 214311 $2.16111 $4,628.88 
103 II REM & DISP OF EXIST CONC PAVE IISY II 560411 Ill 569411 $9.40 Ill $53,523.60 
104 II REM & DISP OF EXIST CONC SW IISY II 129211 Ill 129211 $5.40 Ill $6,976.60 
105 116" LIME STAB or subgrade prep IISY II II Ill II $4.03111 
106 II HYDRATED LIME 36#/sy II TON II II Ill II $97.29111 
107 116" 6&l PSI FLEX RC PVMT IISY II 571211 Ill 563511 $31.00 Ill $174,885.00 
108 118' 650 PSI FLEX RC DROP SALB IISY II 144611 Ill 139211 $35.90 Ill $49,sn.80 
108 114' 3000 PSI RC SDWLK IISF II n3111 Ill 862211 $2.80111 $24,141.60 
110 II 4' 3000 PSI RC SDWLK SUB-BASE IISF II 5676611 Ill 5722811 $2.90 Ill $165,961.20 
111 116" 3000 PSI RC SDWLK SUB-BASE IISF II 122511 Ill 287411 $3.20 Ill $9,196.80 
112 II item delated Addenda 4 II II Ill II Ill 
113 116" 650 PSI FLEX RC DRIVE IISY II 218 Ill 2691 $30.00 Ill $8,070.00 
114 116" 650 PSI FLEX INTEGRAL CURB IILF II 5162 Ill 5292 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER II LF II 300 Ill 411 $5.00 Ill $2,055.00 
116 II FULL DEPTH SAWCUT EX CONC IILF II 1269 Ill 1537 $2.75111 $4,226.75 
117 II'" Furnish vehicle brick paver del. IISF II Ill $3.37111 
118 II ST BOLLARD (STEEL) IlEA II 71 Ill 71 $350.00 Ill $24,850.00 
119 114' WIDE THERMOPLASTIC LANE STRIP IILF II ~I Ill 104 $2.16111 $224.64 
120 114- NON REFLECT BUTTON TY W IlEA II 112 II Ill 266 $4.32111 $1,149.12 
121 114' REFLECT BUTTON TY 1-W-c IlEA II 1951 Ill 215 I $6.48111 $1,393.20 
122 114' REFLECT BUTTON TY 11-Y-Y IlEA II 40 Ill 4611 $8.10 Ill $3n.60 
123 1124' WIDE THERMO STOP LINE IILF II 71 Ill 71 II $10.80 Ill $766.80 
124 1112- WIDE THERMO YIELD LINE II LF II 152 Ill 15211 $6.48111 $864.96 
125 II STD & TRAFF CTRL SIGNS fum/install IlEA II 98 Ill 9811 $164.16111 $16,087.66 
126 II'" fum/install st. sign post ,found. IlEA II 52 Ill 5611 $166.32 Ill $9,313.92 
127 II ST BARRICADES (GUARD RAIL) IILF II 75 Ill 62.511 $25.38111 $1,566.25 
128 II BARRICADES, SIGNS & TRAFF CTRL liMO II Ill 1 II $9,280.00 Ill $9,280.00 
129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE IILF II 202 Ill 20211 $19.98111 $4,035.96 
130 II item deleted per addenda 4 II II II Ill II Ill 
131 1J item deleted per addenda 4 II II II Ill II Ill 
132 II item deleted per addenda 4 II II Ill II Ill 
133 II DOWELLED ON 6" RC CURB IILF 811 Ill 811 $20.00 Ill $160.00 
134 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill 
135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA 81 Ill 811 $216.00 Ill $1,n8.00 
136 118\<7' REFL DIAGRAMMATIC SIGN AOV-D1 IlEA 2 Ill 211 $3,888.00 Ill $7,776.00 
137 118\<6' REFL DIAGRAMMATIC SIGN ADV-03 IlEA 1 Ill 1 II $3,564.00 Ill $3,564.00 
138 115\<2' REFL STREET SIGN ST 1 ,2,3 IlEA 3 Ill 311 $1 ,296.00 Ill $3,888.00 
139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA 5 Ill 711 $426.60 Ill $2,986.20 
140 II F/INSTALL ST. LIGHT FOUNDATION QUORUM IlEA 11 Ill 1311 $459.00 Ill $5,967.00 
141 II 6"'x6' CL A TY 1-c JIGGLE BAR IlEA I 54 Ill 5911 $13.50 Ill $796.50 
142 II CONSTRUCT LONGITUDINAL BUTT JOINT IILF II 802 Ill 881 II $7.50 Ill $8,607.50 
143 II item deleted per addenda 4 II II II Ill II Ill 
144 II '"4 fumlinstaJI bedding malrl & pavers II SF II 18631 II Ill 18631 II $2.53111 $47,136.43 
145 11'4 fum/installS" 850psi RC pavmnt IISY II 489711 Ill 516511 $34.00 Ill $175,810.00 
146 11•4 furntinstl f/' 650psi RC drop slab IISY II 1211 II Ill 1000 II $33.70 Ill $33,700.00 
147 11'"4 fum/instl 6.75'x1.5'refl.diag sign IlEA II 311 Ill 3 $1,404.00 Ill $4,212.00 
148 11•4 rem/replc cone. unit pavers II SF II 2670 II Ill 2962 $2.50 Ill $7,380.00 
149 11'"4 fum/instl 6" compacted flex base IISY II 29711 Ill 328 $8.30 Ill $2,066.40 
150 11'"4 rem/dispose cone. flume IISY II 41 II Ill 41 $10.00 Ill $410.00 
151 II '"4 roplc. exst bJk vynl cl fence II LF II 240 II Ill 228 $19.98111 $4,555.44 
152 11'4 fum/plant buffalo grass seed/fert IISY II 56411 Ill 564 $0.56111 $327.12 
153 ]1'"4 temp irrig. 'NOrk area water tower IlLS II 1 II Ill 1 $2,160.00 Ill $2,160.00 
154 11·4 construction progress report CPM IlLS II 1 II Ill I $2,100.00 Ill 
155 II Furnish Vechicular Paver II SF II 1177311 Ill 1100011 $2.8911! $31,790.00 
156 1110' X 12" Curb IILF II 421 II Ill 39411 $10.00 Ill $3,940.00 
157 II Signal Interconnect Wiring II LF II 1200 II Ill II $3.74111 
156 II Fum Vech Paver Typ A & 8 Glen Gary II SF II 885811 Ill 8218 II $3.12111 $25,633.92 
159 114· Single Reflective Button Ty 1-Y IlEA II 4811 Ill 4811 $8.87111 $329.76 
160 II Sign Revision Adv. D-1 IlLS II 1 II Ill 1 II $673.75 Ill $873.75 



161 II Existing Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 
162 II Revise Adv-1 , Adv-2 , st.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 
163 II Aluminum Painted Gold Finial IlEA II 100 II Ill 100 II $30.00 Ill $3,000.00 
164 113" O.D. Sign Post IlEA II 12 II Ill 1211 $480.00 Ill $5,760.00 
165 II Wing Brackets IlEA II 2411 Ill 2411 $77.00 Ill $1,848.00 
166 II Mounting Hardware IlEA II 1211 Ill 1211 $66.00 Ill $792.00 
167 IIR&RC.T.B. II SF II 84711 Ill 84711 $1.65111 $1,397.55 
168 II Street Patching IlLS II 1 II Ill 1 II $6,132.03111 $6,132.03 
169 II Relocate Yield Signs IlEA II 311 Ill 311 $385.00 Ill $1,155.00 

---==== 
Total Schedule I $1 ,071,515.26 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11"4 fum pedes!. BRICK PAVER del. II SF II II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT IILF II 200511 Ill 2150 II $3.40 Ill $7,310.00 
203 112" PVC SCH 40 ST LIGHT CONDUIT IILF II 5300 II Ill 7560 II $3.89111 $29,408.40 
204 II ST LIGHT PULL BOX or tree light IlEA II 7011 Ill 5111 $226.80 Ill $11,566.80 
205 112" PVC SCH 40 SLEEVE IILF II 28111 Ill 28211 $2.92111 $623.44 
206 113" PVC SCH 40 • IILF II ~ Ill 600 II $3.35111 $2,010.00 
207 114"PVCSCH40 • IILF II 1641 Ill 163711 $4.05111 $6,629.85 
208 116" PVC SCH 40 " II LF II 815 Ill 90211 $5.94111 $5,357.88 
209 II IRRIGATION SYS INC POWER TO CONTRLR IlLS II 1 Ill 1 II $63,099.00 Ill $63,099.00 
210 II TREE FENCE II LF II Ill II $17.00 Ill 
211 II STD TREE GRATE IlEA II 28 Ill 2811 $1 ,090.00 Ill $30,520.00 
212 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
213 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
214 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
215 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
216 II DELETED ITEM ADDENDA 2 II II I Ill II Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS II LF II 5123 Ill 545911 $11.00 Ill $60,049.00 
218 II BENCH A IlEA II 11 Ill 11 11 $1,740.00 Ill $19,140.00 
219 II BENCH B IlEA II 16 Ill 1611 $960.00 Ill $15,360.00 
220 IIBENCHC IlEA II 19 Ill 1911 $1,385.00 Ill $26,315.00 
221 II BOWERY TRASH RECP A IlEA II 11 Ill 11 II $1,100.00 Ill $12.100.00 
222 II BOWERY TRASH RECP B IlEA II 7 Ill 711 $320.00 Ill $2,240.00 
223 II BOWERY TRASH RECP C IlEA II 6 Ill 611 $285.00 Ill $1,710.00 
224 II BIKE RACK MODEL BR2-3 IlEA II 22 Ill 2211 $160.oo Ill $3,960.00 
225 II item deleted per addenda 4 II II Ill II Ill 
226 II GARDEN PLANTER TY 006 IlEA II 10 II Ill 1011 $270.00 Ill $2,700.00 
227 II RED OAK 200 GAL 16'-18' 5"-6" cal. IlEA II 10911 Ill 10511 $1,150.20 Ill $120,771.00 
228 II LIVE OAK 200 GAL 5"-6" CAL 1&-18' HT. 10'-12' IlEA II 9511 Ill 9511 $1,150.20 Ill $109,269.00 
229 II CHANTICLEER PEAR 4" 14-16' IlEA II 3811 Ill 3811 $372.60 Ill $14,158.80 
230 II DWF YAUPON HOLLY 1 GAL IlEA II :)460 II Ill 3460 II $4.05111 $14,013.00 
231 II NEW MEXICO AGAVE 1 GAL IlEA II 1411 Ill II $13.50 Ill 
232 II AUTUMN ASTER 4" IlEA II 2511 Ill 2511 $1.78111 $44.60 
233 II SHASTA DAISY 4" IlEA II 32811 Ill 32811 $1.78111 $583.84 
234 II DAYLILY RED RUM 4" IlEA II 7611 Ill 7611 $3.73111 $283.48 
235 II DAYLILY STELLA DE ORO 4" IlEA II 160 II Ill 160 II $3.67111 $587.20 
236 II DAYLILY MIXED 4" IlEA II 12511 Ill 12511 $3.67111 $458.75 
237 II RED YUCCA 1 GAL IlEA II 2211 Ill 2211 $5.94111 $130.68 
238 II BEARDED IRIS PURPLE NO 1 IlEA II 490 II Ill 490 II $1.67111 $618.30 
239 II BEARDED IRIS YELLOW NO 1 IlEA II 39311 Ill 39311 $1.67111 $656.31 
240 II BEARDED IRIS WHITE NO 1 IlEA II 5211 Ill 521 $1.67111 $66.84 
241 II JAP IRIS BLUE NO 1 IlEA II 4611 Ill 46 $2.75111 $126.50 
242 II SPIDERY LILY 4" IlEA II 22811 Ill 228 $5.72111 $1,304.16 
243 II DAFFODIL MIXED N0.1 IlEA II 38911 Ill 389 $0.81 Ill $315.09 
244 II DAFFODIL FEB GOLD N0.1 IlEA II 44511 Ill 445 $0.92111 $409.40 
245 II DAFF PEEP TOM N0.1 IlEA II 230 II Ill 230 $0.81 Ill $188.30 
246 II THRIFT 4" IlEA II 61 II Ill 61 $1.67111 $101.87 
247 II ADAMS NEEDLE STARBURST 1GAL IlEA II 2611 Ill $25.38111 
248 II PURPLE HEART 4" IlEA II 6511 Ill $1.89111 
249 II BERMUDA SOLID SOD IISF II 13300 II Ill 16500 $0.23111 $3,795.00 
250 II WEEPING LOVE GRASS IISF II 22920 II Ill 22920 11 $0.0311! $667.60 
251 II RESTORE IRRIG. N.LINE ADDISON CONV.C IlLS II 1 II Ill 1 II $1 ,026.00 Ill $1,026.00 
252 II BALLIBURLAP/MNTN/REPLNT EXST HOLLIES IlEA II 70 II Ill 6411 $36.34111 $2,453.76 
253 116' N.R. STEVENS HOLLIES FURN/INSTALL IlEA II 611 Ill 611 $270.00 Ill $1,620.00 
254 II REM/REUSE EXST STEEL EDGING IlLS II 1 II Ill 1 II $378.00 Ill $378.00 
255 112WIDE, 6" RC FLUME IlLS II 1 II Ill II $7SO.oo Ill 
256 113" PVC SCH 40 TREE LIGHT CONDUIT II LF II 650 II Ill 66811 $4.97111 $3,319.96 
257 II item deleted per addenda 4 II II II Ill II Ill 
258 11•4 tum/instl bedding & ped pavers IISF II 6484511 Ill 66290 II $1.52111 $100,760.80 
259 11"4 street light foundation IlEA II 5311 Ill 5511 $388.80 Ill $21,384.00 
280 11•4 construct sq. cap for light base IlEA II 5311 Ill 5411 $97.20 II! $5,248.80 
261 11•4 furn/instl2" sch.40 PVC tree lt.conduit IILF II 2750 II Ill 273211 $3.89111 $10,627.48 
262 11"4 salmnon pink canna #1 rhizomes IlEA II 5611 Ill II $1.62111 
263 II Fum Ped Brick Pav Glen Gery IISF II 6484511 Ill 66290 II $1.57111 $104,075.30 
264 II Big Blue Lirope IlEA II 840 II Ill 840 II $4.02111 $3,376.80 
265 II Additional Irrigation Repair@ Conf.ctr IlLS II 1 II Ill 1 II $625.00 Ill $625.00 
266 II Additional streetscape Irrigation IlLS II 1 II Ill 1 II $18,687.00 Ill $18,687.00 



267 II Remove Brick, Sawcut and Install std Pull Box IJEA II 1 II Ill II $385.00 Ill 
268 II Remove Brick Sawcut and Install TUE Type Handhole H EA II 1 II Ill 1 II $385.00 Ill $385.00 

266 lllnslall and Connect Ughts & Fixtures IlEA II 531J Ill 5311 $352.00 Ill $18,656.00 

270 II Panels/Tenninal Blocks IJEA II 31J Ill 31J $2,816.00 Ill $8,4418.00 

271 II Meters IJEA II 311 Ill 311 $148.50 Ill $445.50 
272 IJ100A Switch IJEA II 311 Ill 311 $429.00 Ill $1,287.00 

273 II Ground Rods IlEA II 311 Ill 311 $121.00 Ill $363.00 
274 111 OOA Con1actor IlEA II 311 Ill 311 $957.00 Ill $2,871.00 
275 II Time Clocks IlEA II 311 Ill 311 $165.00 Ill $495.00 

276 II Photo Cells IJEA II 311 Ill 31J $220.00 Ill $660.00 

277 II#2Wire IILF II 500 II Ill 630 II $2.09111 $1,316.70 
278 II #SWire II LF II 7500 II Ill 699911 $0.60 Ill $4,199.40 

279 II #SWire II LF II 11000 II Ill 1291311 $0.42 Ill $5,423.46 
280 11#12 Wire IILF II 200 II Ill II $0.50111 
281 11112 • Sch. 40 PVC Street Light Conduo IILF II 5011 Ill II $4.84111 
282 113" Sch 40 PVC Street Light Conduit ltLF II 6011 Ill II $5.28111 
283 It Drinking Fountain Piers IlEA II 211 Ill 211 $275.00 Ill $550.00 
284 II Relocate Service @ Park IlLS II 1 II Ill 1 II $1,793.00 Ill $1,793.00 

==---===--= 
Total Schedule II $889,762.95 

SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 II CL 3 RCP 18" IILF II 84811 Ill 843 $28.08111 $23,671.44 

302 IICL3RCP21" II LF II 551 II Ill 551 $31.32111 $17,257.32 

303 IICL 3 RCP24" II LF II 18811 Ill 184 $34.56111 $6,359.04 
304 i1CL3 RCP 27" IILF II 10811 Ill 108 $38.88111 $4,199.04 

305 IICL3 RCP 30" IILF II 32911 Ill 329 $42.12111 $13,857.48 

306 IICL 3 RCP33" II LF II 6411 Ill 64 $47.52111 $3,041.28 

307 II CL 3 RCP36" II LF II 43411 Ill 427 $52.92 Ill $22,596.84 

308 IICL3 RCP39" IILF II 191 II Ill 191 $83.72111 $12,170.52 

309 IICL 3 RCP 42" IILF II 35711 Ill 357 $68.04111 $24,290.28 

310 IICL 3 RCP 45" II LF II 351 I Ill 351 I $75.60 Ill $28,535.60 

311 11 CL 3 RCP so· II LF II 267 Ill 26711 $127.44111 $34,026.48 

312 IJCL 3 RCP66" IILF II 248 Ill 24811 $149.04111 $38,961.92 

313 IICL3 RCP72" IILF II 116 Ill 11611 $172.80 Ill $20,044.80 

314 II REM & DISP OF EX CURB INLET IlEA II 10 Ill 10 II $756.00 Ill $7,560.00 

315 II 6' RECESS CURB INLET W/RECESS TOP FOR BRill EA II 4 Ill 411 $1,944.00 Ill $7,776.00 
316 118' RECESS CURB INLET W/RECESS TOP FOR BRill EA II 3 Ill 311 $2,052.00 Ill $6,156.00 

317 118' RECESS CURB INLET (EXT DEPTH) W/RECESSIJ EA II 1 Ill 1 II $2,268.00 Ill $2,268.00 
318 1110' RECESS CURB INLET W/RECESS TOP FOR B~l EA II 21 Ill 211 $2,289.60 Ill $4,579.20 

319 1110' RECESS CURB INLET IJEA II 1 Ill 1 II $2,289.60 Ill $2,289.60 
320 IJ10' RECESS CURB INLET (EXT DEPTH) IlEA II 1 Ill 1 II $2,430.00 Ill $2,430.00 
321 1112' RECESS CURB INLET W/RECESS TOP FOR BRt EA II 1 Ill 1 II $2,538.00 Ill $2,538.00 
322 1114' STD CURB INLET IlEA II 1 Ill 1 II $2.754.00 Ill $2,754.00 

323 114' GRATE INLET IlEA II 1 Ill 1 II $2,862.00 Ill $2,862.00 

324 II DELETED ITEM PER ADDENDA 2 II II Ill II Ill 
325 113 GRATE COMBO CURB INLET IJEA II 4 Ill 411 $2,970.00 Ill $11,880.00 

326 115'X5' STD Y INLET IlEA II 4 Ill 411 $2,862.00 Ill $11,448.00 

327 II REM EX REINF CONC PIPE II LF II 890 Ill 890 II $14.04111 $12,495.60 
328 II TY A STRM WTR MH IlEA II 1 Ill 1 II $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA II 1 Ill 1 II $3,186.00 Ill $3,186.00 
330 II TY B STRM WTR MH IlEA II 4 Ill 411 $4,698.00 Ill $18,792.00 

331 II RCP 60 DEGREE WYE CONNECT IlEA 37 I Ill 3711 $216.00 Ill $7,992.00 
332 II RCP45" . 

II EA 1 II Ill 1 II $216.00 Ill $216.00 

333 II RCP 60 DEGREE BEND CONNECT IJEA 211 Ill 1 II $216.00 Ill $216.00 

334 II RCP 45 DEGREE BEND CONNECT IJEA 211 Ill 411 $216.00 Ill $864.00 

335 II RCP 30 DEGRE5 BEND CONNECT IJEA 411 Ill 411 $216.00 Ill $864.00 
336 II PIPE TO PIPE CONNECT IlEA 1411 Ill 14 II $216.00 Ill $3,024.00 

337 IJINLET CONNECT IlEA 211 Ill 1 II $486.00 Ill $486.00 
338 II PRECAST CONC PLUG FOR RCP IlEA I 1811 Ill 21 II $81.00 Ill $1,701.00 

339 II UNCLASS CHANNEL EXCAVA IICY II 949511 Ill 853511 $5.37111 $45,832.95 

340 II ROCK CHANNEL EXCAVA IJCY II 4511 II Ill 4511 II $6.481JI $29,231.28 

341 II REM & DISP OF EXIST HEADWALLS & CONC RIP ~I LS II 1 II Ill 211 $2,160.00 Ill $4,320.00 

342 IJ2' STONE RIP RAP IJCY II 23811 Ill 100 II $37.60 Ill $3,780.00 

343 II HYDROMULCH TOP GUN BUFFALO (FERTJWTR) II SY II 16861 Ill 83311 $1.12111 $932.96 

344 II FIBER NETTING NA GREEN S150BN IJSY II 1686 Ill 240 II $1.43111 $343.20 

345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR E~l EA II 30 Ill 411 $50.00 Ill $200.00 

346 II FURN, INSTL, MAIN & REM SILT FENCE FOR ERCl-11 LF II 2800 Ill 2150 II $3.00 Ill $6,450.00 

347 IJ FURN, INSTL, MAIN & REM STRAW BALE DICK Cf11 LF II 200 Ill II $5.00 Ill 
346 II ROCK BERM FURN/INSTAUMAINTN/REMOV IICY II 10 Ill 30 II $150.00 Ill $4,500.00 

349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY II 333 Ill II $9.72111 
350 II DELETED ITEM PER ADDENDA 2 II II Ill II Ill 
351 II TRENCH SAFETY FOR UTIL IJLS II 1 Ill II $810.00 Ill 
352 II TRENCH SAFETY FOR CONSTR IJLF II 4052 Ill 404311 $1.08111 $4,366.44 

353 II REM EXST INLET TOP/RECONST w/RECESS IJLS II 1 Ill 1 II $3,510.00 Ill $3,510.00 

354 1110'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 1 Ill 1 II $2,430.00 Ill $2,430.00 

355 11*4 rem/dispose exst. RCP larger 36" II LF II 150 Ill 150 II $14.04111 $2,106.00 
=====--- ---=-= 

Total Schedule Ill $469,768.27 



SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE a• IILF II 4011 Ill 20 II $21.60 Ill $432.00 
402 II SDR 35 PVC WWTR LINE a• IILF II 163911 Ill 1730 II $19.44111 $33,631.20 
403 II SDR 35 PVC WWTR LINE 10" IILF II 35711 Ill 35711 $2a.08 Ill $10,024.56 
404 II SDR 26 PVC WWTR LINE 12" IILF II 156411 Ill 156411 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA II 17 II Ill 1611 $540.00 Ill $8,640.00 
406 114' DIA WWTR MH IlEA II 311 Ill 311 $1,836.00 Ill $5,508.00 
407 liS' DIA WWTR MH IlEA II 11 II Ill 11 II $3,672.00 Ill $40,392.00 
408 II TV INSPECT II LF II 3600 II Ill 3651 II $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR IILF II 4010 II Ill 3671 II $0.65111 $2,386.15 

m -= 
Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCKING !ICY II 4511 Ill 4511 $75.60 Ill $3,402.00 
502 II 01 FITTINGS CL 250 II TON II 611 Ill 611 $1,944.00 Ill $11,664.00 
503 II *4 6" pvc aWNa c900 dr16, cl150 IILF II 22511 Ill 17211 $14.56111 $2,507.79 
504 11"4 6"pvc ffflWa c900 dr16 cl150 IILF II 194511 Ill 194411 $16.20 Ill $31,492.60 
505 1]'"4 12" pvc av.wa c900,dr18 c1150 IILF II 7611 Ill 7611 $32.40 Ill $2,492.40 
506 11*4 fum.24• alMW c303 bar wrapped cone pipe IILF II 248 II Ill 248 II $70.20 Ill $17,409.60 
507 II FlU. EXT 24" DIA RCCP WTR LINE II LF II 200 II Ill 200 II $23.76111 $4,752.00 
508 116" RESILIENT SEAT GATE VALVE/BOX IlEA II 1211 Ill 1311 $489.00 Ill $6,318.00 
509 II a• RESILIENT SEAT GATE VALVE/BOX IlEA II 11 II Ill 11 II $594.00 Ill $8,534.00 
510 !liTEM DELETED PER ADDENDA 3 II II II Ill II Ill 
511 11"4 fumlinstl fire hyd complete IlEA II 911 Ill 911 $1,512.00 Ill $13,608.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRAJI EA II 311 Ill 311 $432.00 Ill $1,296.00 
513 II "4 connect to all EXT WTR MAIN IlEA II 311 Ill 311 $540.00 Ill $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,bkflw,dbl ck IlEA II 211 Ill 211 $1,944.00 Ill $3,688.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) ilEA II 1 II Ill 1 II $2,288.00 Ill $2,288.00 
516 II WTR SERV LINE 6"(FOR FIRE PROTECl) ilEA II 311 Ill 311 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X a• ilEA II 1 II Ill 1 II $3,024.00 Ill $3,024.00 
518 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA II 1 II Ill 1 II $3,240.00 Ill $3,240.00 
519 112000 PSI CONC ENCASE IILF II 6011 Ill 6011 $20.52 Ill $1,641.60 
520 II ADJ EXT WTR VALVE STACK/COVER IlEA II 611 Ill 611 $54.00 Ill $324.00 
521 II TRENCH SAFETY IILF II 249411 Ill 217711 $0.22111 $478.94 
522 IIWTRTEST ilLS II 1 II Ill 1 II $810.00 Ill $810.00 
523 II item deleted per addenda 4 II II II Ill II Ill 
524 !12" WATER SERVICE LINE ilEA II 1a II Ill 1911 $540.00 Ill $10,260.00 
525 11"4 lnstl 24" awwa c303 bar wrap pipe II LF II 248 II Ill 248 II $70.20 Ill $17,409.60 
526 II Relocate 2• Water Service ilEA II 211 Ill 211 $810.00 Ill $1,220.00 

=-=· 
Total Schedule V $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II item deleted per addenda 6 II Ill II Ill 
602 If item deleted per addenda 6 II Ill II Ill 
603 II item deleted per addenda 2 II Ill II Ill 
604 \1*4 metro drinkn' fountain & v..tr serve ilEA 2 Ill 211 $5,900.00 Ill $11,600.00 
605 11*4 4* 3000psi rc sdwlk subbase II SF 4449 Ill 3600 II $2.70 Ill $9,720.00 
606 11"4 fum pod. paver mt~ del II SF Ill II $1.98 Ill 
607 II *4 fum/instl bedding & brick pavers II SF 3426 Ill 342611 $1.52111 $5,207.52 
608 II Fum Ped Paver Glen Gery II SF 3426 Ill 342611 $1.57111 $5,37a.a2 

=========·=====-~ 
Total Schedule VI $32,106.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 i16E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVqJ LF II 2aoo II Ill 268311 $70.oo Ill $1a7,a10.00 
702 i14E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVQI LF II 35311 Ill 361 II $50.00 Ill $19,050.00 
703 II TUE STD 4 WAY MH IlEA II 911 Ill 911 $9,100.00 Ill $81,900.00 
704 II TUE STD 2 WAY MH IlEA II 1 Ill 1 II $9,000.00 Ill $9,000.00 
705 II REINF 5' X 5' X 6' CONC PAD AROUND MH ilEA II 2 Ill 21 $750.00 Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELl. 25KV SWITCH P~l EA II 3 Ill 2 $1.200.00 Ill $2,400.00 
707 116" DIA TY DB PVC 90 DEGREE SWEEP 36" IlEA II 13 Ill 12 $55.00 Ill $860.00 
708 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVI LF II 135 Ill 122 $150.00 Ill $18,300.00 
709 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB PV]I LF II 70 Ill 70 $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN CUl) II II Ill Ill 
710 11"4 6" ty db pvc 90 deg. sweep 60" IlEA II 12 Ill 12 $55.00 Ill $860.00 
711 II •4 T sch 40 pvc conduit IILF II 760 Ill 780 $4.00 Ill $3,120.00 

---=----==== 
Total Schedule VII $345,400.00 

SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 



801 
802 
803 
804 
805 
806 
807 
808 
8011 

II IRRIGATION SYS EAST SIDE OF QUARUM 
II RED OAK TREE 200 GAL CONTAINER GROWN 
114" PVC SCH 40 PERFORATED SUBDRAIN SYS 
II FURNISH I PLANT WEEPING LOVE GRASS 
11"4 st light or tree lt. pull box.es 
11"4 2" sch 40 pvc st ~ condu~ 
11"4 st light foundation 
11"4 sq. cap for light base 
11"4 3" sch 40 pvc tree lt. conduit 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11"4 4" cament stabalized $ubgrade 
914 11"4 1/8"x4" ryerson ldscp edging 

Eld:ra H Concrete Yreld Loss !J.bove 8% 

IlLS II II 
IlEA II II 
II LF II II 
II SF II II 
IlEA II II 
II LF II II 
IlEA II II 
IlEA II II 
II LF II II 

IISY II 67311 
IILF II 67011 

IICY II II 

::~===---======:a--=•=--===== =======-======== 

APPROVED: 

GIBSON & ASSOCIATES,INC. 

BY-----"7'_-'7,//n"':~j:....' ---"/?._:;_-:_-:._-:=._--:::._ __ 

DATE_~~~~~~?·Ir~'--~~~~--~~~~~1~$~------
l 

HUITT-ZOLLARS 

COLUMBUS REALTY 

BY __________________________ _ 

DATE __________________________ _ 

APPROVED juN 1 8 1998 ~/'2 

~~?"?/ 

Ill II $10,260.00 Ill 
Ill II $1,150.20 Ill 
Ill II $11.00 Ill 
Ill II $0.03111 
Ill II $232.20 Ill 
Ill II $3.89111 
Ill II $388.80 Ill 
Ill II $97.20 Ill 
Ill II $4.97111 ----=-Total Schedule VIII 

Ill 647.2211 $5.40 Ill $3,494.99 
Ill II $1.46111 

_=-=z::z= 

Total Schedule IX $3,484.99 

Ill 112.2711 $56.00 Ill $5,511.66 

= :::1 = 
TOTAL WORK DONE $3,122,034.06 

RETAINED 

AMOUNT PAYABLE $3,122,034.06 

PREVIOUS PAYMENTS $3,043,983.20 

AMOUNT DUE THIS ESTIMATE $78,050.86 

TOWN OF ADDISON 

BY __________________________ _ 

DATE ________________________ __ 



FINAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Executive Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: ~L A.J.Ston~ 
Executive Vice President 

SWORN TO BEFORE ME and subscribed in my presence this the 
22nd day of May, 1998. 

v~~- /!JrttY' 
Nota Public for Dallas County 

My Commission expires: 



- ------------ .. - ----··-----·----------;---·----.,----~~------- --·-----~---· :--·- ····--·-------------------·---------· 
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DATE _d_1_d_1 Cf 0 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

EXPLANATION 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ jQl 3 z 7. II 

r5a48 

I -

MAR 111998 
TOWN OF ADDISON 

ACCOUNTING 

FINANCE 
<, 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ II/, 3 g 7. II 
J I 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

INVOICE# OR DESCRIPTION ·FUND DEPT OBJ PROJ SAC AMOUNT 

'!li:'ii2!;);:';·''• •. ·.·••··•••· .. ·'·' ·2: \'·'!.?\<·' !32ci>• H> . ; ·. • ,· . •>: ; .> .,., . (lillil) (lillillil) (lillillillillil) (lillillillillil) (lillillil) (lillillillil.lillil) 
'\_ 
v v'fliiP s-f- .:J .:l 4-1 nnn sg:z_w !fJS3on In ~~7. II 

() 

·, 

TOTAL $ln. 3x7. i 1 

FINANCE 

ORIGINAL TO ACCOUNTINGNELLOW FOR DEPARTMENT FILE 



SEJTING THE STANDARD 

March 4, 1998 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
1680 I Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

PosT PROPERTIES, INc. I 1585' DALLAs PARKWAY, suiTE s55 

DALLAS, TEXAS 75248 

972-77o-pp 

FAX 972-770-5J47 

Please accept this letter as our invoice in the amount of $10,387 .II for work done by Gibson & 
Associates, Inc. for the period ending February 25, 1998. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. DuffY, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

POST I'ROJ>ERTIES, INC., THROUGH ITS WHOLLY OW:-;"ED SUBSIDIARIES, OWNS THE CONTROLLING INTEREST IX POST APARTMENT HOMES, L.l'. 

POST APARTMENT DEVELOPMENT, POST MANAGEME:-;"T SERVICES, AND POST WEST ARE DIVISIONS OF POST PROPERTIES, INC. 

POST®, POST LASDSCAI'E®, POST lANDSCAPE SERVICES®, A:-.;D POST MA:-,!AGEMENT® ARE REGISTERED SERVICE MARKS OF POST APARTMENT HOMES,!..[>. 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results m connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the 

Please Jet us know if you have any questions. 

James F. Duffy 
Executive Vice President of Construction 

JFD/kar 

Attachments 

KIMBERLY A. RIED 
MY COMMISSION EXPIRES 

Decsmber 18, 2001 



GIBSON Be: ASSOCIATES, INC. 

11210 Ryllecreot 

P.O. Box 800579 

Balch Springs, Texas 
75180-{)579 

9721557-1199 
FAA 9721557-1552 

February 25, 1998 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 22 for work done 

on the above referenced project along with an Affidavit 

of Bills Paid. 

If there are any questions regarding this matter, please 

call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

Mark Person 
Project Manager 

MP/sc 

encl. 

INTIOAIIY 

HUITT-ZOlLARS 
RECEIVED 

FEB 2 51998 



Gibson & Associates Inc. 

Job Oesc<iption: ADDISON CIRCLE- PHASE I Estimate No. 22 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Period : January 26,1998 To February 25,1998 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs, T"""" 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill 
~em II Description II Un~ II Quantity II Quantity Ill To Date II Price Ill Total 

-----11 1-----il I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 
102 II UNCLASS ST EXCAVA INC HAULJDISPOSE !ICY II 214311 Ill 214311 $2.16111 $4,626.86 
103 II REM & OISP OF EXIST CONC PAVE IISY II 560411 Ill 568411 $9.40 Ill $53,523.60 
104 II REM & OISP OF EXIST CONC SW IISY II 128211 Ill 128211 $5.40 Ill $6,976.80 
105 116" LIME STAB or subgrade prep IISY II II Ill II $4.03111 
106 II HYDRATED LIME 36#/sy II TON II II Ill II $97.29111 
107 118" 650 PSI FLEX RC PVMT IISY II 571211 Ill 563511 $31.00 Ill $174,685.00 
106 118" 650 PSI FLEX RC DROP SALB IISY II 144611 Ill 139211 $35.90 Ill $49,972.80 
109 114" 3000 PSI RC SDWLK IISF II 7231 I Ill 682211 $2.80111 $24,141.60 
110 114" 3000 PSI RC SOWLK SU&BASE IISF II 56766 380111 5722811 $2.90 Ill $165,961.20 
111 116" 3000 PSI RC SDWLK SUB-BASE IISF II 1225 Ill 287411 $3.20 Ill $9,196.80 
112 II ~em deleted Addenda 4 II II Ill II Ill 
113 116" 650 PSI FLEX RC DRIVE IISY II 216 Ill 26S II $30.00 Ill $9,070.00 
114 116" 650 PSI FLEX INTEGRAL CURB IILF II 5162 Ill 528211 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER IILF I 300 Ill 411 II $5.00 Ill $2,055.00 
116 II FUU DEPlH SAWCUT EX CONC IILF 1269 Ill 153711 $2.75111 $4,226.75 
117 11• Furnish. vehicle brick paver del. II SF Ill II $3.37111 
118 II ST BOLLARD (STEEL) IlEA 71 1 Ill 7111 $350.00 Ill $24,850.00 
119 114" WIDE THERMOPLASTIC LANE STRIP IILF 5411 Ill 4811 $2.16111 $103.68 
120 114" NON REFLECT BUTTON TY W IlEA 11211 Ill 210 II $4.32111 $907.20 
121 114" REFLECT BUTTON TY 1-W-G IlEA 19511 Ill 123 1 $6.48111 $797.04 
122 114" REFLECT BUTTON TY 11-Y-Y IlEA 4011 Ill 40 $9.10 Ill $324.00 
123 1124" WIDE THERMO STOP LINE IILF 71 II Ill 71 $10.80 Ill $766.80 
124 1112"WIDE THERMO YIELD LINE IILF 15211 Ill 152 $6.46111 $984.96 
125 II STD & TRAFF CTRL SIGNS fum/install IlEA 9811 Ill 98 $164.16111 $16,067.68 

L' 126 II" fumllnstall st. sign post,found. IlEA 5211 Ill 53 $166.3;! Ill $6,814.96 
127 II ST BARRICADES (GUARD RAIL) IILF 7511 Ill 62.5 $25.38111 $1,586.25 
128 II BARRICADES, SIGNS & TRAFF CTRL liMO II Ill 1 $9,280.00 Ill $9,280.00 
129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE IILF II 20211 Ill 202 $19.98111 $4,035.96 
130 II ftem deleted par addenda 4 II II II Ill Ill 
131 II ftem deleted par addenda 4 II II II Ill Ill 
13;! II ~em deleted per addenda 4 II II II Ill Ill 
133 II DOWELLED ON 6" RC CURB IILF II 811 Ill 811 $20.00 Ill $160.00 
134 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill 
135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA 811 Ill 811 $216.00 Ill $1,728.00 
136 118'x7' REFL DIAGRAMMATIC SIGN ADV-01 IlEA 211 Ill 211 $3,868.00 Ill $7,776.00 
137 118'x6' REFL DIAGRAMMATIC SIGN ADV-03 IlEA 1 II Ill 1 II $3,564.00 Ill $3,564.00 
138 115'x2' REFL STREET SIGN ST 1 ,2,3 IlEA 311 Ill 311 $1 ,296.00 Ill $3,888.00 
139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA 511 Ill 711 $426.60 Ill $2,986.20 
140 II FIINSTALL ST. LIGHT FOUNDATION QUORUM IlEA 11 11 Ill 1311 $459.00 Ill $5,967.00 
141 116"x6" CL A TY 1-G JIGGLE BAR IlEA 5411 Ill 5911 $13.50 Ill $796.50 
142 II CONSTRUCT LONGITUDINAL BUTT JOINT IILF 80211 Ill 86111 $7.50111 $9,607.50 
143 II ftem deleted par addenda 4 II I II Ill II Ill 
144 II "4fumlinstan bedding matrl & pavers II SF II 18831 II Ill 18831 II $2.53111 $47,136.43 
145 11"4 fum/install 6" 650psi RC pavmnt IISY II 489711 Ill 516511 $34.00 Ill $175,610.00 
146 11•4 fumfinstl s- 6SOpsi RC drop slab IISY II 1211 II Ill 1000 II $33.70 Ill $33,700.00 
147 11"4 fum/lnstl6.75'x1.5'refl.diag sign IlEA II 311 Ill 311 $1 ,404.oo Ill $4,212.00 
146 u·4 rem/replc cone. unit pavers II SF II 2670 II Ill 295211 $2.50 Ill $7,380.00 
149 11"4 furnllnstl6" e<>mpacted flex bese IISY II 29711 Ill 32811 $6.30 Ill $2,066.40 
150 11•4 rem/dispose cone. flume "SY II 41 11 Ill 41 II $10.00 Ill $410.00 
151 11"4 replc. exst blk vynl cl fence IILF II 240 II Ill 220 II $19.98111 $4,395.60 
152 11"4 fum/plant buflalo grass seedlfert IISY II 56411 Ill 56411 $0.58111 $3;!7.12 
153 11•4 temp lnig. work area water tower IlLS II 1 II Ill 1 II $2,160.00 Ill $2,160.00 
154 11•4 construction progress report CPM IlLS II 1 II Ill II $2,100.00 Ill 
155 11 Furnish Vechicular Paver II SF II 1177311 Ill 11000 II $2.89111 $31,790.00 
156 1110" X 12" Curb IILF II 421 11 Ill 39411 $10.00 Ill $3,940.00 
157 II Signal Interconnect Wiring II LF II 1200 II Ill II $3.74111 
158 II Fum Vech Paver Typ A & B Glen Gery II SF II 685811 Ill 821611 $3.12111 $25,633.92 
159 114" Single ReflectiVe Button Ty 1-Y IlEA II 4611 Ill 4611 $6.87111 $3;!9.76 
160 II Sign Revision Adv. D-1 IlLS II 1 II Ill 1 II $673.75111 $673.75 



161 II Existing Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 

162 II Revise Adv-1 , Adv-2 , 61.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 

. 163 II Aluminum Painted Gold Finial ilEA II 100 II Ill 100 II $30.00 Ill . $3,000.00 

164 113" O.D. Sign Post IlEA II 1211 Ill 1211 $480.00 Ill $5,760.00 

165 II Wing Brackets IlEA II 2411 Ill 2411 $77.00 Ill $1,848.00 

166 II Mounting Hardware IlEA II 12 II Ill 1211 $66.00 Ill $792.00 

===-=----
Total Schedule I $1,081,164.24 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11"4 fum pedest. BRICK PAVER del. II SF II II Ill II $1.98111 

202 111" PVC SCH 40 TREE LIGHT CONDUIT IILF II 2005 I Ill 2150 II $3.40 Ill $7,310.00 

203 112" PVC SCH 40 ST LIGHT CONDUIT IILF II 5300 Ill 7560 II $3.89111 $29,408.40 

204 II ST LIGHT PULL BOX or 1ree light IlEA II 70 Ill 4911 $226.80 Ill $11,113.20 

205 112" PVC SCH 40 SLEEVE IILF II 281 Ill 28211 $2.92111 $823.44 

208 i13"P\ICSCH40 " IILF II 509 Ill 600 II $3.35111 $2,010.00 

207 114" PVC SCH 40 " IILF II 1641 Ill 163711 $4.05111 $6,629.65 

208 116" PVC SCH 40 " II LF II 815 Ill 90211 $5.94111 $5,357.88 

209 II IRRIGATION SYS INC POWER TO CONTRLR IlLS II 1 Ill 1 II $63,099.00 Ill $63,099.00 

210 II TREE FENCE IILF II I Ill II $17.00 Ill 

211 II STD TREE GRATE IlEA II 2811 Ill 2811 $1,090.00 Ill $30,520.00 

212 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 

213 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 

214 II DELETED ITEM ADDENDA 2 II II Ill II Ill 

215 II DELETED ITEM ADDENDA 2 II II Ill II Ill 

216 II DELETED ITEM ADDENDA 2 II II Ill II Ill 

217 114" PVC SCH 40 PERFOR SUBDRAIN SYS IILF 512311 Ill 545911 $11.00 Ill $60,049.00 

218 II BENCH A IlEA 11 II Ill 11 II $1,740.00 Ill $19,140.00 

219 IIBENCHB IlEA 1611 2111 1611 $960.00 Ill $15,360.00 

220 UBENCHC IlEA 1911 Ill 1911 $1,365.00 Ill $26,315.00 

221 II BOWERY TRASH RECP A IlEA 11 II 1.82111 11 II $1,100.00 Ill $12,100.00 

222 II BOWERY TRASH RECP B ilEA 711 Ill 711 $320.00 Ill $2,240.00 

223 II BOWERY TRASH RECP C IlEA 611 Ill 611 $285.00 Ill $1,710.00 

224 II BIKE RACK MODEL BR2-3 IlEA II 2211 3111 2211 $180.00 Ill $3,91!0.00 

225 II item deleted per addenda 4 II II II Ill II Ill 

226 II GARDEN PLANTER TV 008 IlEA II 10 II Ill 10 II $270.00 Ill $2,700.00 

227 II RED OAK 200 GAL 16'-18' 5"-6" cal. IlEA II 10911 Ill 10511 $1,150.20 Ill $120,771.00 

228 II LIVE OAK 200 GAL 5"-6" CAL 1EI-18' HT. 10'-12' IlEA II 95 Ill 9511 $1,15020 Ill $109,269.00 

229 II CHANTICLEER PEAR 4"14-16' IlEA II 38 Ill 3811 $3n.60 111 $14,158.80 

230 II DWF YAUPON HOLLY 1 GAL IlEA II 3460 Ill 3460 II $4.05111 $14,013.00 

231 II NEW MEXICO AGAVE 1 GAL IlEA II 14 Ill II $13.50 Ill 

232 II AUTUMN ASTER 4" IlEA II 25 Ill 2511 $1.78111 $44.50 

233 II SHASTA DAISY 4" IlEA II 328 Ill 32811 $1.78111 $583.84 

c.;~ 
234 II DAYLILY RED RUM 4" IlEA II 76 Ill 7611 $3.73111 $283.48 

235 II DAYLILY STELLA DE ORO 4" IlEA II 160 Ill 160 II $3.67111 $587.20 

238 II DAYLILY MIXED 4" IlEA II 125 Ill 12511 $3.67111 $458.75 

237 II RED YUCCA 1 GAL IlEA II 221 Ill 2211 $5.94111 $130.68 

238 II BEARDED IRIS PURPLE NO 1 IlEA II 490 II Ill 49011 $1.67111 $616.30 

239 II BEARDED IRIS YELLOW NO 1 IlEA II 39311 Ill 39311 $1.67111 $656.31 

240 II BEARDED IRIS WHITE NO 1 IlEA II 5211 Ill 5211 $1.67111 $66.84 

241 II JAP IRIS BLUE NO 1 IlEA II 4611 Ill 4811 $2.75111 $126.50 

242 II SPIDERY LILY 4" IlEA II 22811 Ill 22811 $6.n111 $1,304.16 

243 II DAFFODIL MIXED N0.1 IlEA II 38911 Ill 38911 $0.81111 $315.09 

244 II DAFFODIL FEB GOLD N0.1 IlEA II 44511 Ill 44511 $0.92111 $409.40 

245 II DAFF PEEP TOM N0.1 IlEA II 230 II Ill 23011 $0.81 Ill $188.30 

246 II THRIFT 4" IlEA II 6111 Ill 6111 $1.67111 $101.87 

247 II ADAMS NEEDLE STARBURST 1GAL IlEA II 2611 Ill II $25.38111 

248 II PURPLE HEART 4" IlEA I 6511 Ill II $1.89111 

249 II BERMUDA SOLID SOD II SF 13300 II Ill 13300 II $023111 $3,059.00 

250 II WEEPING LOVE GRASS II SF 22920 II Ill 22920 II $0.03111 $667.60 

251 II RESTORE IRRIG. N.LINE ADDISON CONV.C IlLS 1 II Ill 1 II $1,026.00 Ill $1,026.00 

252 II BAWBURLAP/MNTNIREPLNT EXST HOLLIES IlEA 70 II Ill 6411 $38.34111 $2,453.76 

253 116' N.R. STEVENS HOLLIES FURNIINSTALL IlEA 611 Ill 611 $270.00 Ill $1,620.00 

254 II REM/REUSE EXST STEEL EDGING IllS 1 II Ill 1 II $378.00 Ill $378.00 

255 112'WIDE, 6" RC FLUME IllS I 1 II Ill II $750.00 Ill 

256 113" PVC SCH 40 TREE LIGHT CONDUIT IILF II 65011 Ill 66811 $4.97111 $3,319.96 

257 II Item deleted per addenda 4 II II II Ill II Ill 

256 11"4 fumlinstl bedding & ped pavers II SF II 6484511 1600 Ill 68290 II $1.52111 $100,760.80 

259 11"4 streetlight foundation IlEA II 5311 1 Ill 5511 $388.80 Ill $21,384.00 

260 11"4 construct sq. cap lor light base IlEA II 5311 Ill 5411 $97.20 Ill $5,248.80 

261 11*4 furnlinst12• sch.40 PVC tree lt.conduit IILF II 2750 II Ill 273211 $3.89111 $10,627.48 

262 11*4 salmnon pink canna #1 rhizomes IlEA II 5611 Ill II $1.82111 

263 II Fum Ped Brick Pev Glen Gety II SF II 6484511 1445111 68290 II $1.57111 $104,075.30 

264 II Big Blue Urope IlEA II 840 II Ill 840 II $4.02111 $3,376.80 

265 II Additional Irrigation Repair@ Conf.Ctr IlLS II 1 II Ill 1 II $825.00 Ill $825.00 

288 II Add~lonal S!reetscape Irrigation ilLS II 1 II Ill 1 II $18,687.00 Ill $18,687.00 

267 II Remove Brick, Sawcut and Install std Pull Box IlEA II 1 II Ill II $365.00 Ill 

268 11 Remove Brick Sawcu! and Install TUE Type Handhole 11 EA II 1 II Ill 1 II $365.00 Ill $365.00 

269 ]]Install and Conned: Lights & FIXtures IlEA II 5311 Ill 5311 $352.00111 $18,656.00 



270 ll Panels/Terminal Blocks IlEA II 
IlEA II 
IlEA 
IlEA 
IlEA 
IlEA 

271 II Meters 
272 · II100A SWitch 
273 II Ground Rods 
274 II100ACOntador 
275 II Time Clooks 
276 11 Photo Cells IlEA 
2n II#2Wire ILF 

IILF 
IILF 
IILF 
IILF 
II LF 

278 II#SWire 
279 II#BWire 
280 lli12 Wire 
281 11112 ' Sch. 40 PVC S1reet Ugh! COndu~ 
282 113" Sch 40 PVC S1reet Ugh! Condu~ 

301 
302 
303 
304 
305 
306 
307 
308 
309 
310 
311 
312 
313 
314 
315 
316 
317 
318 
319 
320 
321 
322 
323 
324 
325 
326 
327 

L' 328 
329 
330 
331 
332 
333 
334 
335 
338 
337 
338 
339 
340 
341 
342 
343 
344 
345 
348 
347 
348 
349 
350 
351 
352 
353 
354 
355 

SCHEDULE iii 
STORM WATER IMPROVEMENTS 

IICL3RCP18' IILF II 
IICL3RCP21" IILF II 
IICL3RCP24' IILF II 
IICL3RCP27' IILF II 
IICL3RCP30' IILF II 
IICL3 RCP33' IILF II 
IICL3 RCP36" IILF II 
IICL3RCPS9' IILF II 
IICL3 RCP42' IILF II 
IICL3RCP45' IILF II 
IICL3RCP60' IILF II 
IICL3RCPS6" IILF II 
IICL3RCP72' IILF II 
II REM & DISP OF EX CURB INLET II EA II 
116' RECESS CURB INLET W/RECESS TOP FOR BRill EA II 
liB' RECESS CURB INLET W/RECESS TOP FOR BRill EA II 
liB' RECESS CURB INLET (EXT DEPTH) W/RECESS II EA II 
1110' RECESS CURB INLETWIRECESS TOP FOR BRI EA II 
1110' RECESS CURB INLET II EA II 
1110' RECESS CURB INLET (EXT DEPTH) II EA II 
1112' RECESS CURB INLET W/RECESS TOP FOR BRI EA II 
1114' STO CURB INLET II EA II 
114' GRATE INLET II EA II 
II DELETED ITEM PER ADDENDA 2 II II 
113 GRATE COMBO CURB INLET II EA II 
II5'X5' STO Y INLET II EA II 
II REM EX REINF CONC PIPE II LF II 
IITYASTRMWTRMH IlEA II 
IITY A STRM WTR MH II EA II 
IITYBSTRMWTRMH IlEA II 
II RCP 60 DEGREE WYE CONNECT II EA II 
IIRCP45' ' IlEA II 
II RCP SO DEGREE BEND CONNECT II EA II 
II RCP 45 DEGREE BEND CONNECT II EA II 
II RCP 30 DEGREE BEND CONNECT II EA II 
II PIPE TO PIPE CONNECT II EA II 
II INLET CONNECT II EA II 
II PRECAST CONC PLUG FOR RCP II EA II 
II UNCLASS CHANNEL EXCAVA II CY II 
IIROCKCHANNELEXCAVA IICY II 
II REM & DISP OF EXIST HEADWALLS & CONC RIP ~~ LS II 
112' STONE RIP RAP II CY II 
II HYDROMULCH TOP GUN BUFFALO (FERT/WTR) II SY II 
II FIBER NETTING NA GREEN S150BN II SY II 
II FURN, INSTL, MAIN, REM INLET PROTECT FOR E~l EA II 
II FURN, INSTL, MAIN & REM SILT FENCE FOR ERQ:II LF II 
II FURN, INSTL, MAIN & REM STRAW BALE DICK Cl11 LF II 
II ROCK BERM FURN/INSTALJMAINTNIREMOV II CY II 
II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY II 
II DELETED ITEM PER ADDENDA 2 II II 
II TRENCH SAFETY FOR UTIL II LS II 
II TRENCH SAFETY FOR CONSTR II LF II 
II REM EXST INLET TOP/RECONST w/RECESS II LS II 
I110'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 
II '4 rem/dispose exst RCP larger 36" II LF II 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE 8" II LF II 

311 
311 
311 
311 
311 
311 
311 

500 II 
7500 II 

11000.11 
200 II 

5011 
sou 

848 II 
551 1 
188 
108 
329 
64 

434 
191 
357 
35111 
26711 
24811 
118 II 

10 II 
411 
311 
1 II 
211 
1 II 
1 II 
1 II 
1 II 
1 II 

II 
411 
411 

890 II 
1 II 
1 II 
411 

37 1 
1 
2 
2 
4 

14 
2 

18 
949511 
451111 

1 II 
23811 

168811 
168811 

3011 
2800 II 
200 II 

10 II 
33311 

II 
1 II 

405211 
1 II 
1 II 

150 II 

4011 

Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 

Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 
Ill 

Ill 

3 
3 
3 
3 
3 
3 
3 

630 
6999 

12913 

II 
II 

$2,816.00 Ill 
$148.50 Ill 
$429.00 Ill 
$121.00 Ill 
$$57.00 Ill 
$165.00 Ill 
$220.00 Ill 

$2.09111 
$0.60 Ill 
$0.42111 
$0.50 Ill 
$4.84111 
$5.28111 

$8,448.00 
$445.50 

$1,287.00 
$363.00 

$2,871.00 
$495.00 
$660.00 

$1,316.70 
$4,199.40 
$5,423.46 

= = ----=== 
Total Schedule !I $888,230.35 

843 
551 
184 
108 
329 
64 

427 
191 1 
35711 
35111 
28711 
24811 
11611 
10 II 

411 
311 
1 II 
21 
1 
1 
1 
1 
1 

4 
411 

890 II 
1 II 
1 II 
411 

3711 
1 II 
1 II 
411 
411 

1411 
1 II 

2111 
65351 
4511 

2 
100 
240 
240 

4 
2150 

3011 
II 
II 
II 

404311 
1 II 
1 II 

150 II 

Total Schedule iii 

20 II 

$28.08 Ill 
$31.32 Ill 
$34.56111 
$38.88111 
$42.12111 
$47.52111 
$52.92111 
$63.72111 
$88.04111 
$75.SO Ill 

$127.44111 
$148.04111 
$172.80 Ill 
$756.00 Ill 

$1,944.00 Ill 
$2,052.00 Ill 
$2,268.00 Ill 
$2,289.60 Ill 
$2,289.60 Ill 
$2,430.00 Ill 
$2,538.00 Ill 
$2,754.00 Ill 
$2,862.00 Ill 

Ill 
$2,970.00 Ill 
$2,862.00 Ill 

$14.04111 
$2,376.00 Ill 
$3,168.00 Ill 
$4,698.00 Ill 

$216.00 Ill 
$216.00 Ill 
$216.00 Ill 
$216.00 Ill 
$216.00 Ill 
$216.00 Ill 
$488.00 Ill 

$81.00 Ill 
$5.37111 
$8.48111 

$2,1SO.OO Ill 
$37.80 Ill 

$1.12111 
$1.43111 

$50.00 Ill 
$3.00 Ill 
$5.00 Ill 

$150.00 Ill 
$9.72111 

Ill 
$810.00 Ill 

$1.08 Ill 
$3,510.00 Ill 
$2,430.00 Ill 

$14.04 Ill 

$23,671.44 
$17,257.32 
$6,359.04 
$4,199.04 

$13,657.48 
$3,041.28 

$22,596.84 
$12,170.52 
$24,290.28 
$26,535.60 
$34,026.48 
$36,961.92 
$20,044.80 
$7,560.00 
$7.n6.oo 
$6,156.00 
$2,268.00 
$4,579.20 
$2,289.60 
$2,430.00 
$2,538.00 
$2,754.00 
$2,862.00 

$11,880.00 
$11,448.00 
$12,495.60 
$2,376.00 
$3,186.00 

$16,792.00 
$7,992.00 

$216.00 
$216.00 
$864.00 
$864.00 

$3,024.00 
$488.00 

$1,701.00 
$45,832.95 
$29,231.28 
$4,320.00 
$3,780.00 

$268.80 
$343.20 
$200.00 

$6,450.00 

$4,500.00 

$4,368.44 
$3,510.00 
$2,430.00 
$2,106.00 

--===---
$469,104.11 

$21.60 Ill $432.00 



402 \\ SDR 35 PVC WWTR LINE 8" II LF 16391\ \II 1730 II $19.441\1 $33,631.20 

403 1\ SDR 35 PVC WWTR LINE 10" 1\LF 3571\ Ill 3571\ $28.081\1 $10,024.56 

404 1\ SDR 26 PVC WWTR LINE 12" 1\LF 15641\ Ill 15641\ $30.241\\ $47,295.36 

405 1\ SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUT\1 EA 171\ Ill 161\ $540.00 Ill $8,640.00 

406 1\4' CIA WWTR MH \lEA 31\ Ill 31\ $1,836.00 Ill $5,508.00 

407 1\5' CIA WWTR MH \lEA II II Ill 11 II $3,672.00 Ill $40,392.00 

408 1\lVINSPECT 1\LF 3600 II Ill 36511\ $1.621\\ $5,914.62 

409 1\ TRENCH SAFETY FOR CONSTR 1\ LF 4010 II Ill 3671 II $0.651\\ $2,386.15 

Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 1\ CONC BLOCKING \ICY II 451\ Ill 45 $75.60 Ill $3,402.00 

502 1\ 01 FITTINGS CL 250 \\TONI\ 61\ Ill 6 $1 ,944.00 Ill $11,664.00 

503 1\"4 6" pvc av.wa c:900 driB, ell 50 1\LF II 2251\ Ill 172 $14.581\1 $2,507.76 

504 1\ "4 8"pvc awwa c:900 dr18 cll50 1\LF II 19451\ Ill 1944 $16.20 Ill $31,492.80 

505 1\"4 12" pvc av.wa c:900,dr18 cll50 1\LF II 761\ Ill 76 $32.40 Ill $2,462.40 

506 1\"4 !um.24" awwa c303 bar wrapped cone pipe 1\LF II 2481\ Ill 248 $70.20 Ill $17,409.60 

507 1\ FILL EXT 24" DIA RCCP WTR LINE 1\LF II 200 II Ill 200 $23.761\1 $4,752.00 

508 1\6" RESILIENT SEAT GATE VALVEJBOX \lEA II 121\ Ill 13 $486.00 Ill $8,318.00 

509 1\ 8" RESILIENT SEAT GATE VALVEJBOX \lEA II II Ill II $594.00 Ill $8,534.00 

510 1\ ITEM DELETED PER ADDENDA 3 II II Ill Ill 
511 II "4 !umlinstl fire hyd complele \lEA II 9 Ill 9 $1,512.00 Ill $13,608.00 

512 1\ REM, SALVE & DEL TO TOWN EXIST FIRE HYDRA!\ EA 1\ 3 Ill 31\ $432.00 Ill $1,296.00 

513 1\"4 connect to all EXT WTR MAIN \lEA II 3 Ill 31\ $540.00 Ill $1,620.00 

514 1\ "4 WTR SERV LINE I.S"meler,box,bkHw,dbl ck \lEA II 2 Ill 21\ $1,944.00 Ill $3,888.00 

515 1\ WTR SERV LINE 2"(MTR BOX,BKFLO PREV) \lEA II I Ill I II $2,268.00 Ill $2,268.00 

516 1\ WTR SERV LINE 8"{FOR FIRE PROTECl) \lEA II 3 Ill 31\ $540.00 Ill $1,620.00 

517 1\ TAPP SLEEVE VALVEJBOX 20" X 8" \lEA II I II Ill I II $3,024.00 Ill $3,024.00 

518 1\ TAPP SLEEVE VALVEJBOX 20" X 12" \lEA II Ill Ill I II $3,240.00 Ill $3,240.00 

519 1\ 2000 PSI CONC ENCASE 1\LF II 801\ Ill 801\ $20.52 Ill $1,641.60 

520 1\ ADJ EXT WTR VALVE STACK/COVER \lEA II 61\ Ill 61\ $54.00 Ill $324.00 

521 1\ TRENCH SAFETY 1\LF II 24941\ Ill 21771\ $0.22 Ill $478.94 

522 1\WTRTEST 1\LS II I II Ill 1 II $810.00 Ill $810.00 

523 II ~em deleled per addenda 4 II II II Ill II Ill 
524 1\2" WATER SERVICE LINE \lEA II 18\1 Ill 19\1 $540.00 Ill $10,260.00 

525 \1"4 instl24" av.wa c303 bar wrap pipe 1\LF II 248\1 Ill 2481\ $70.20 ill $17,409.80 

526 II Relocate 2" Water Service \lEA II 2\1 Ill 2\1 $810.00 Ill $1,220.00 
~ 

Total Schedule V $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II ~em deleled per addenda 6 II II II Ill II Ill 
602 II ftem deleled per addenda 6 II II II Ill II Ill 
603 II ftem deleled per addenda 2 II II II Ill II Ill 
604 n·4 metro drinkn' fountain & VOI!r serve \lEA II 2\1 Ill 1.2\1 $5,900.00 Ill $7,080.00 

805 \1"4 4" 3000psi rc sdwlk subbase \I SF II 4449\1 Ill 3600 II $2.70 Ill $8,720.00 

606 \1"4 fum ped. paver mtrl del \I SF II II Ill II $1.98\11 

807 \1"4 fumllnstl bedding & brick pavers \I SF II 3426\1 Ill 3426\1 $1.52\11 $5,207.52 

608 II Fum Ped Paver Glen Gery \I SF II 3426\1 Ill 3426\1 $1.57111 $5,378.82 

Total Schedule VI $27,386.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 1\ 6E6 CONC ENCASE DUCKBANK 6" CIA TY DB PVq[ LF II 2800 II Ill 2683\1 $70.00 Ill $187,810.00 

702 1\ 4E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVq[ LF II 3531\ Ill 391 II $50.00 Ill $19,050.00 

703 \1 TUE STD 4 WAY MH \lEA II 9\1 Ill 91\ $8,100.00 Ill $81,900.00 

704 1\ TUE STD 2 WAY MH \lEA II I II Ill I II $8.ooo.oo Ill $8,000.00 

705 1\ REINF 5' X 5' X 6' CONC PAD AROUND MH \lEA II 2\1 Ill 2\1 $750.00 Ill $1,500.00 

706 1\ TUE STD PRECAST DEEP WELl. 25KV SWITCH P~[ EA II 31\ Ill 21\ $1 ,200.00 Ill $2,400.00 

707 1\6" CIA TY DB PVC 90 DEGREE SWEEP 36" \lEA II 131\ Ill 121\ $55.00 Ill $660.00 

706 I\IDE6 CONC ENCASE DUCKBANK 6" CIA TY DB PV\i LF II 135\1 Ill 122\1 $150.00 Ill $18,300.00 

709 \\lOEB CONC ENCASE DUCKBANK 6" DIA TY DB PV\1 LF II 70 II Ill 10 II $300.00 Ill $21,000.00 

\1 {BY OTHER THAN OPEN CUl) II II II Ill II Ill 
710 II "4 6" ty db pvc 90 deg. sweep 60" \lEA II 12 II Ill 12 II $55.00 Ill $660.00 

711 1\"4 2" sch 40 pvc condu~ 1\LF II 780 II Ill 780 II $4.00 Ill $3,120.00 

Total Schedule VII $345,400.00 

SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 

801 I\ IRRIGATION SYS EAST SIDE OF QUARUM 1\LS II II Ill II $10,260.00 Ill 

802 1\ RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill II $1,150.20 Ill 

803 1\4" PVC SCH 40 PERFORATED SUBDRAIN SYS 1\LF II II Ill II $11.00 Ill 

604 1\ FURNISH I PLANT WEEPING LOVE GRASS I\ SF II II Ill II $0.03[1\ 



805 
806 
807 
808 
809 

11*4 st light or tree lt. pull boxes 
. II *4 2* sch 40 pvc st. 11 conduit 
11*4 st light foundation 
u·4 sq. cap for light base 
II *4 3* sch 40 pvc tree lt. conduit 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11"4 4" cement stabalized subgrade 
914 11"4 1/B"x4" ryerson ldscp edging 

Extra II Concrete Yield Loss Above 8% 

IlEA II 
IILF II 
IlEA II 
IlEA II 
II LF II 

IISY II 
IILF II 

IICY II 

II 
II 
II 
II 
II 

67311 
670 II 

II 

Ill II 
Ill II 
Ill II 
Ill II 
Ill II 

Total Schedule VIII 

Ill 
Ill 

Ill 

647.2211 
II 

Tctal Schedule IX 

112.2711 

$232.20 Ill 
$3.89 HI 

$388.80 Ill· 
$97.20 Ill 

$4.97111 

$5.40 Ill 
$1.48111 

$58.00 Ill 

$3.494.99 

$3,494.99 

$6,511.66 

======-====-==-------===,==-=-=============,=----==------------==-------=========r~====== 

APPROVED: 

GIBSON & ASSOCIATES, INC. 

BY dJ- ?-
DATE (4.8 J.£ Iff$ 

TOTAL WORK DONE 

RETAINED 2.5% 

AMOUNT PAYABLE 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

TOWN OF ADDISON 

$3,102,766.28 

$77,589.16 

$3,025,197.12 

$3,014,810.01 

$10,387.11 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 
sworn, says that she is the Chief Executive Officer of Gibson 

& Associates, Inc. (the "Contractor") and is familiar with 
the facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: O~.A-~ 4 .• ~. ~ 
Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 

25th day of February, 1998. 

My Commission expires: 'l ·C. S · 2.,0(:) ~ 

e SHERI J. CLEPPER 
Notary Public, Slate of Texas 

My Commission Expires 
07-25·2001 



DATE -4-1--£z_1 qs 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ____ _ CHECK AMOUNT $ ~~J 4/.5. ql~ 

~I 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



SETTING THE SUNDARD 

February 6, 1998 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
1680 I Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

PosT PROPERTIES, INc. I '5sP DALLAs PARKWAY, sunE 855 

DALLAS, TEXAS 75248 

972~]]0-5151 

FAX 972-770-5147 

Please accept this letter as our invoice in the amount of $12,415.96 for work done by Gibson & 

Associates, Inc. for the period ending January 25, 1998. Three copies of their pay application are 

attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit .on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

POST PROPERTIES, INC., THROUGH ITS WHOLLY OWNED SUBSIDIARIES, OWNS THE CONTROLLING INTEREST IN POST APARTMENT HOMES, L.l'. 

POST APARTMENT DEVELOPMENT, POST MANAGEMENT SERVICES, AND POST WEST ARE DIVISIONS OF POST PROPERTIES, INC. 

POS-r®, POST LANDSCAPJ::®, POST LANDSCAPE SERVICES®, AND POST MANAGEMENT® ARE REGISTERED SERVICE MARKS OF POST APARTMENT HOMES, L.P. 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results m connection with this 

invoice/pay estimate." 

1998. 

Please let us know if you have any questions. 

James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 

KIMBERLY A. RIED 
MY COMMISSION EXPIRES 
December 18, 2001 



GIBSON & ASSOCIATES, 

11210 Ryllecreot 
P.O. Box 800579 

Balch Springe, Texas 
7518~579 

9721557-1199 
FAX 9721557-1552 

January 26, 1998 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineer• end Contracton 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

HUITT-ZOLLARS 
RECEIVED 

JAN 2 71999 

Enclosed please find our Estimate No. 21 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

"' /.., 77<>·; l/ l ,.,.,_ /i'....----------
' Mark Person 

Project Manager 

MP/sc 

encl. 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE- PHASE I Estimate No. 21 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Period : December 26,1997 To January 25,1998 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill 
~em II Description II Un~ II Quant~ II Quant~ Ill To Date II Price Ill Total 

---II I---ii I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 1J MOBILIZATION IJLS II 1 Ill 1 $94,135.00 Ill $94,135.00 
102 II UNCLASS ST 'EXCAVA INC HAUUDISPOSE IJCY II 2143 Ill 2143 $2.16111 $4,628.88 
103 II REM & DISP OF 'EXIST CONC PAVE IJSY II 5604 Ill 5694 $9.40 Ill $53,523.60 
104 1J REM & DISP OF EXIST CONC SW IJSY II 1292 Ill 1292 $5.40 Ill $6,976.80 
105 116" LIME STAB or subgrade prep IJSY II Ill $4.03111 
106 II HYDRATED LIME 3611/sy IJTONIJ Ill $97.29111 
107 IJ8" 650 PSI FLEX RC PVMT IJSY II 5712 Ill 5635 $31.00 Ill $174,685.00 
108 IJ8" 650 PSI FL'EX RC DROP SALB IJSY II 1446 Ill 1392 $35.90 Ill $49,972.80 
109 114" 3000 PSI RC SDWLK IISF I 7231 Ill 862211 $2.80 Ill $24,141.80 
110 IJ4" 3000 PSI RC SDWLK SUB-BASE II SF 56768 1280 II 5684811 $2.90 Ill $164,659.20 
111 116" 3000 PSI RC SDWLK SUB-BASE IJSF 1225 28741 $3.20 Ill $9,196.80 
112 II ~em deleted Addenda 4 II Ill 
113 IJ6" 650 PSI FL'EX RC DRIVE IJSY 218 269 $30.00 Ill $8,070.00 
114 116" 650 PSI FL'EX INTEGRAL CURB IJLF 5162 5292 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER IILF 300 411 $5.00 Ill $2,055.00 
116 1J FULL DEPTH SAWCUT 'EX CONC IJLF 1269 1537 $2.75111 $4,226.75 
117 II * Furnish vehicle brick paver del. IJSF $3.37111 
118 II ST BOLLARD (STEEL) IJEA 71 71 I $350.00 Ill $24,650.00 
119 IJ4" WIDE THERMOPLASTIC LANE STRIP IILF 54 Ill 4811 $2.16111 $103.68 
120 IJ4" NON REFLECT BUTTON TY W IlEA II 112 Ill 21o II $4.32111 $907.20 
121 114" REFLECT BUTTON TY I·W.C IJEA II 195 Ill 12311 $6.48111 $797.04 
122 IJ4" REFLECT BUTTON TY 11-Y-Y IlEA II 40 Ill 4011 $8.10 Ill $324.00 
123 1124" WIDE THERMO STOP LINE IJLF II 71 Ill 71 II $10.80 Ill $768.80 
124 1112" WIDE THERMO YIELD LINE IILF II 152 Ill 15211 $6.48111 $964.96 
125 1J STD & TRAFF CTRL SIGNS fum/install IJEA II 98 I 9811 $164.16111 $16,087.68 
126 ll"lumlinstall st. sign post,found. IlEA II 5211 5311 $168.32 Ill $8,814.96 
127 II ST BARRICADES (GUARD RAIL) IILF II 7511 62.51J $25.38111 $1,568.25 
128 II BARRICADES, SIGNS & TRAFF CTRL liMO II II 1 II $9,280.00 Ill $9,280.00 
129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE IILF II 20211 20211 $19.98111 $4,035.96 
130 II item deleted per addenda 4 II II II II Ill 
131 II ftem deleted per addenda 4 II II II II Ill 
132 II item deleted per addanda 4 II II II II II Ill 
1$3 1J DOWELLED ON 6" RC CURB IILF II 811 Ill 811 s2o.oo Ill $160.00 
134 II ITEM DELETED PER ADDENDA 3 II II II Ill II Ill 
135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA 8 Ill 811 $216.00 II $1,728.00 
136 IJ8'x7' REFL DIAGRAMMATIC SIGN ADV.01 IlEA 2 Ill 211 $3,888.00 $7,IT6.00 
137 118'x6' REFL DIAGRAMMATIC SIGN ADV-D3 IlEA 1 Ill 1 II $3,564.00 $3,564.00 
138 IJ5'x2' REFL STREET SIGN ST 1 ,2,3 IlEA 3 Ill 311 $1,296.00 $3,888.00 
139 II REMOVE 'EXISTING STREET LIGHT FOUNDATION II EA 5 Ill 711 $426.60 $2,986.20 
140 1J FIINSTALL ST. LIGHT FOUNDATION QUORUM IlEA 11 Ill 1311 $459.00 $5,967.00 
141 116"'x6" CL A TY I.C JIGGLE BAR IlEA 54 Ill 5911 $13.50 $796.50 
142. II CONSTRUCT LONGITUDINAL BUTT JOINT IILF 802 Ill 8811 $7.50 $6,607.50 
143 IJ item deleted per addenda 4 II Ill Ill 
144 IJ"41umlinslall bedding mat~ & pavers II SF II 18631 Ill 18631 $2.53111 $47,136.43 
145 IJ"41umtinstall6" 650psi RC pavmnt IJSY I 4897 Ill 5165 $34.00 Ill $175,610.00 
148 11"41umtinstl6" 650psl RC drop slab IISY 1211 Ill 1000 $33.70 Ill $33,700.00 
147 11"41urnllnstl6.75'x1.5'rell.dlag sign IlEA 3 Ill 3 $1,404.00 Ill $4,212.00 
148 II *4 rem/replc cone. unit pavers II SF 2670 Ill 2952 $2.50 Ill $7,380.00 
149 11"41umtlnstl 6" compacted flax base IISY 2971 Ill 328 $6.30 Ill $2,068.40 
150 II *4 rem/dispose cone. flume IISY 4111 Ill 41 $10.00 Ill $410.00 
151 11"4 replc. exst blk vynl ci !once IILF 240 II Ill 220 $19.98111 $4,395.60 
152 11"41urnlplant buffalo grass seedll'ort IISY 56411 Ill 564 $0.58111 $327.12 
153 II *4 temp irrig. work eraa water tower IlLS 1 II Ill 1 $2,160.00 Ill $2,160.00 
154 II *4 construction progress report CPM IlLS 1 II Ill $2,100.00 Ill 
155 II Fumlsh Vechlcular Paver II SF I 11IT31J Ill 11000 $2.89111 $31,790.00 
156 1110" X 12" Curb IILF II 42111 Ill 394 $10.00 Ill $3,940.00 
157 II Signal Interconnect Wiring IILF II 1200 II Ill $3.74111 
158 II Fum Vech Paver Typ A & B Glen Gary II SF II 885811 Ill 621611 $3.12111 $25,633.92 
159 114• Single Reflective Button Ty 1-Y IlEA II 4811 Ill 4811 $6.87111 $329.76 
160 II Sign Revision Adv. D-1 IJLS II 1 II Ill 1 II $673.75111 $673.75 



161 II Existing Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 
162 II Revise Adv-1 • Adv-2 • St.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1.931.60 
163 II Aluminum Painted Gold Finial IlEA II 100 II Ill 100 II $30.00 Ill $3,000.00 
164 113" O.D. Sign Post IlEA II 1211 Ill 12 II $480.00 Ill $5,760.00 
165 11 Wing Brackets IlEA II 2411 Ill 2411 $77.00111 $1,848.00 
166 II Mounting Hardware IlEA II 1211 Ill 1211 $66.00 Ill $792.00 

Total Schedule I $1,060,062.24 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11•4 fum pedes!. BRICK PAVER del. II SF If H Ill II $1.98111 
202 111• PVC SCH 40 TREE LIGHT CONDUIT II LF II 200511 Ill 2150 II $3.40 Ill $7,310.00 
203 112.· PVC SCH 40 ST LIGHT CONDUIT II LF II 5300 II Ill 7560 II $3.89111 $29,408.40 
204 II ST LiGHT PULL BOX or tree light IlEA II 70 II Ill 4911 $226.80 Ill $11,113.20 
205 112• PVC SCH 40 SLEEVE IILF II 281 II II 28211 $2.92111 $823.44 
206 113.PVCSCH40 • II LF II 50911 sao II $3.35111 $2,010.00 
207 114.PVCSCH40 • IILF II 1641 II 163711 $4.05111 $6,629.85 
208 116" PVC SCH 40 • IILF II 81511 902 $5.94111 $5,357.88 
209 II IRRIGATION SYS INC POWER TO CONTRLR IlLS II 1 II 1 $63,099.00 Ill $63,099.00 210 II TREE FENCE IILF II II $17.00 Ill 
211 II STD TREE GRATE IlEA II 2811 28 $1,090.00 Ill $30,520.00 
212 II DELETED ITEM ADDENDA 2 II II II Ill 213 II DELETED ITEM ADDENDA 2 II II II I Ill 214 II DELETED ITEM ADDENDA 2 II II II II Ill 215 II DELETED ITEM ADDENDA 2 II II II Ill Ill 216 II DELETED ITEM ADDENDA 2 II II II Ill Ill 217 114• PVC SCH 40 PERFOR SUBDRAIN SYS IILF II 512.3 II Ill 5459 $11.00 Ill $60,049.00 
218 II BENCH A IlEA II 11 II Ill 11 I $1,740.00 Ill $19,140.00 
219 IIBENCHB IlEA II 1611 Ill 1411 $960.00 Ill $13,440.00 220 IIBENCHC IlEA II 1911 Ill 1911 $1,385.00 Ill $26,315.00 
221 II BOWERY TRASH RECP A IlEA II 11 II Ill 9.181 $1,100.00 Ill $10,098.00 
222 II BOWERY TRASH RECP B IlEA II 711 Ill 7 $320.00 Ill $2,240.00 
223 II BOWERY TRASH RECP C IlEA II 611 Ill 6 $285.00 Ill $1,710.00 
224 II BIKE RACK MODEL BR2-3 IlEA II 2211 Ill 19 $180.00 Ill $3,420.00 
225 II aem deiaed per -enda 4 II II II Ill Ill 226 II GARDEN PLANTER TY 006 IlEA II 10 II Ill 10 $270.00 Ill $2,700.00 
227 II RED OAK200 GAL 16'-18' 5"-6" cal. IlEA I 10911 Ill 105 $1,150.20 Ill s120,n1.oo 
228 II LIVE 0AK200 GAL 5"-6" CAL 1EH6' HT. 10'-12' IlEA 9511 Ill 95 $1,150.20 Ill $109,269.00 
229 II CHANTICLEER PEAR 4• 14-16' IlEA 3811 Ill 381 $372.60 Ill $14,156.80 2.30 II DWF YAUPON HOLLY 1 GAL IlEA 3460 II Ill 3460 II $4.05111 $14,013.00 
2.31 II NEW MEXICO AGAVE 1 GAL IlEA 1411 Ill II $13.50 Ill 
232 II AUTUMN ASTER 4• IlEA 2511 Ill 2511 $1.78111 $44.50 
233 II SHASTA DAISY 4• IlEA 32811 Ill 32811 $1.78111 $583.64 2.34 II DAYLILY RED RUM 4• IlEA 7611 Ill 7611 $3.73111 $283.48 2.35 II DAYLILY STELLA DE ORO 4• IlEA 160 II Ill 160 II $3.67111 $587.20 
236 II DAYULY MIXED 4• IlEA 12511 Ill 12511 $3.67111 $456.75 
2.37 II RED YUCCA 1 GAL IlEA I 2211 Ill 2211 $5.94111 $130.68 
238 II BEARDED IRIS PURPLE NO 1 IlEA II 490 Ill 490 II $1.67111 $818.30 2.39 II BEARDED IRIS YELLOW NO 1 IlEA II 393 Ill 39311 $1.67111 $656.31 
240 II BEARDED IRIS WHITE NO 1 IlEA II 52 Ill 5211 $1.67111 $86.64 
241 II JAP IRIS BLUE NO 1 IlEA I 48 Ill 4811 $2.75111 $126.50 
242 II SPIDERY LILY 4• IlEA 228 Ill 22811 $5.72111 $1,304.16 
243 II DAFFODIL MIXED N0.1 flEA 389 Ill 38911 $0.81111 $315.09 
244 II DAFFODIL FEB GOLD N0.1 IlEA 445 Ill 44511 $0.92111 $409.40 
245 II DAFF PEEP TOM N0.1 flEA 2.30 Ill 2.30 II $0.81111 $186.30 
248 II THRIFT 4• flEA 61 Ill 6111 $1.67111 $101.87 
247 II ADAMS NEEDLE STARBURST !GAL IlEA 26 Ill II $25.38111 
248 II PURPLE HEART 4• flEA 65 Ill II $1.89111 
249 II BERMUDA SOLID SOD fiSF 13300 Ill 13300 II $0.23111 $3,059.00 
250 II WEEPING LOVE GRASS fiSF 2.2920 II Ill 22920 II $0.03111 $667.60 
251 II RESTORE IRRIG. N.LINE ADDISON CONV.C fiLS 1 II Ill 1 II $1,026.00 Ill $1,026.00 
252 II BAWBURLAP/MNTN/REPLNT EXST HOLLIES flEA 70 II Ill 6411 $38.34111 $2,453.76 
253 116' N.R. STEVENS HOLLIES FURWINSTALL flEA 611 Ill 61 $270.00 Ill $1,620.00 
254 II REM/REUSE EXST STEEL EDGING fiLS 1 II Ill 1 $378.00 Ill $378.00 2.55 fi2'WIDE, 6" RC FLUME fiLS 1 II Ill $750.00 Ill 
256 f13• PVC SCH 40 TREE LIGHT CONDUIT fiLF 650 II Ill 668 $4.97111 $3,319.96 
257 II aem deleted per addenda 4 II II I Ill Ill 256 11•4 fumlirn;tl bedding & pod pavers fiSF II 64645 5616111 64690 $1.52111 $98,328.80 
259 II •4 street light foundation IlEA II 53 1 Ill 54 $388.80 Ill $20,995.20 
260 11•4 construd sq. cap lor light base IlEA II 53 1 Ill 54 $97.20 Ill $5,248.80 
261 II •4 fumllrn;tl2• sch.40 PVC troe a.condu~ IILF II 2750 Ill 2732 $3.89111 $10,627.48 2.62 u·4 saJmnon pink canna il#1 rhizomes flEA II 56 Ill II $1.62111 
263 II Fum Ped Brick Pav Glen Gary fiSF II 64645 Ill 6464511 $1.57111 $101,806.65 
264 II Big BLue Urope IlEA II 840 Ill 840 II $4.02fll $3,376.80 
265 II Additional Irrigation Repair@ Conf.Ctr IlLS II 1 Ill 1 II $825.00 Ill $925.00 
266 II Additional Streetscape Irrigation IlLS II 1 Ill 1 II $18,687.00 Ill $18,687.00 
267 11 Remove Brick, Sawcut and Install std Pull Box IlEA II 1 I Ill II $385.00 Ill 
268 II Remove Brick Sawcut and Install TUE Type Handhole II EA II 1 II Ill 1 II $385.00 Ill $385.00 
269 II Install and Connect Lights & Foctures flEA II 5311 Ill 5311 $352.00 Ill $18,656.00 



270 II Panels/Terminal Blocks IlEA II 311 Ill 311 $2,816.00 Ill $8,448.00 
271 JIMeters JIEA II 311 Ill 311 $148.50 Ill $445.50 
272 J1100A Switch JIEA II 311 Ill 3JI $429.00 Ill · $1,287.00 
273 II Ground Rods JIEA II 3JI Ill 311 $121.00 Ill $363.00 
274 J1100A Contador IlEA II 311 Ill 311 $957.00 Ill $2,871.00 
275 It Time Clocks IlEA II 311 Ill 311 $165.00 Ill $495.00 
276 II Photo Celis JIEA II 311 Ill 311 $220.00 Ill $860.00 
277 11112 Wire JILF II 500 II Ill 630 II $2.09111 $1,316.70 
278 JI#6Wire II LF II 7500 II Ill 6999JI $0.60 Ill $4,199.40 
279 J1#8Wire JILF II 11000 II Ill 1291311 $0.42111 $5,423.46 
280 1111112 Wire IILF II 200 II Ill II $0.50 Ill 
281 J1112" Sch. 40 PVC Street Ugh! Conduit II LF II 5011 Ill II $4.84111 
282 113" Sch 40 PVC Street Ugh! Conduit IILF II 6011 Ill II $5.28111 

==---===== 
Total Schedule II $876,678.90 

SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 JICL3RCP18" II LF II 84811 843 $28.08111 $23,671.44 
302 JICL3 RCP21" JILF II 55111 551 $31.32 Ill $17,257.32 
303 JICL3 RCP24" IILF II 18811 184 $34.56111 $8,359.04 
304 JICL3 RCP 27" JILF II 10811 108 $38.88111 $4,199.04 
305 JICL3 RCP30" JILF II 32911 329 $42.12111 $13,857.48 
306 JICL3RCP33" JILF II 6411 64 $47.52111 $3,041.28 
307 JICL3 RCP 36" II LF II 43411 427 $52.92111 $22,596.84 
308 JICL3 RCP39" JILF II 191 II I 191 $63.72111 $12,170.52 
309 JICL3 RCP42" JILF II 35711 II 357 $68.04111 $24,290.28 
310 JICL3 RCP 45" IILF II 35111 Ill 351 $75.60 Ill $26,535.60 
311 JICL3 RCP60" JILF II 26711 Ill 267 $127.44111 $34,026.48 
312 JICL3 RCP66" II LF II 24811 Ill 248 $149.04111 $38,961.92 
313 JICL 3 RCP72" II LF II 11611 Ill 116 1 $172.80 Ill $20,044.80 
314 II REM & DISP OF EX CURB INLET JIEA II 10 II Ill 10 II $756.00 Ill $7,560.00 
315 Jl6' RECESS CURB INLET W/RECESS TOP FOR BRill EA II 411 Ill 411 $1,944.00 Ill $7,776.00 
316 118' RECESS CURB INLET W/RECESS TOP FOR BRill EA II 311 Ill 311 $2,052.00 Ill $6,156.00 
317 118' RECESS CURB INLET (EXT DEPTH) W/RECESSJI EA II 111 Ill 1 II $2,268.00 Ill $2,268.00 
318 1110' RECESS CURB INLET W/RECESS TOP FOR B~l EA II 211 Ill 211 $2,289.60 Ill $4,579.20 
319 1110' RECESS CURB INLET IlEA II 1 II Ill 1 II $2,289.60 Ill $2,289.60 
320 111 0' RECESS CURB INLET (EXT DEPTH) IlEA II 1 II Ill 1 II $2.430.00 Ill $2,430.00 
321 1112' RECESS CURB INLETW/RECESS TOP FOR B~l EA II 111 Ill 1 II $2,538.00 Ill $2,538.00 
322 J114' STD CURB INLET IlEA II 1 II Ill 1 II $2,754.00 Ill $2,754.00 
323 J14' GRATE INLET IlEA II 1 II Ill 1 II $2,862.00 Ill $2,862.00 
324 II DELETED ITEM PER ADDENDA 2 II II II Ill I Ill 
325 J13 GRATE COMBO CURB INLET IlEA II 4 Ill 4 $2,970.00 Ill $11,880.00 
326 J16'XS STD Y INUET JIEA II 4 Ill 4 $2,862.00 Ill $11,448.00 
327 II REM EX REINF CONC PIPE JILF II 890 Ill 890 $14.04111 $12,495.60 
328 II TV A STRM WTR MH JIEA II 1 Ill 1 $2,376.00 Ill $2,376.00 
329 II TV A STRM WTR MH IlEA II 1 Ill 1 $3,188.00 Ill $3,188.00 
330 II TV B STRM WTR MH IlEA II 4 Ill 4 $4,698.00 Ill $18,792.00 
331 II RCP 60 DEGREE WYE CONNECT JIEA I 37 Ill 37 $216.00 Ill $7,992.00 
332 II RCP45" . 

IlEA 1 Ill 1 $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CONNECT JIEA 211 Ill 1 II $216.00 Ill $216.00 
334 II RCP 45 DEGREE BEND CONNECT IlEA 211 Ill 411 $216.00 Ill $864.00 
335 II RCP 30 DEGREE BEND CONNECT IlEA 411 Ill 411 $216.00 Ill $864.00 
336 II PIPE TO PIPE CONNECT JIEA 1411 Ill 1411 $216.00 Ill $3,024.00 
337 II INLET CONNECT IlEA 211 Ill 1 II $486.00 Ill $486.00 
336 II PRECAST CONC PLUG FOR RCP IlEA 1811 Ill 2111 $81.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA JICY 949511 Ill 853511 $5.37111 $45,832.95 
340 II ROCK CHANNEL EXCAVA JICY 451111 Ill 4511 II $8.48111 $29,231.28 
341 II REM & DISP OF EXIST HEADWALLS & CONC RIP II LS II 1 II Ill 211 $2,160.00 Ill $4,320.00 
342 Jl2' STONE RIP RAP JICY II 23811 Ill 100 II $37.60 Ill $3,780.00 
343 II HYDROMULCH TOP GUN BUFFALO (FERTIWTR) II SY II 168611 Ill 240 II $1.12111 $268.80 
344 II FIBER NETTING NA GREEN S150BN JISY II 168611 Ill 240 II $1.43111 $343.20 
345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR E~l EA II 3011 Ill 411 $50.00 Ill $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR ER01JI LF II 2800 II Ill 2150 II $3.00 Ill $8,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Cf11 LF II 200 II Ill II $5.00 Ill 
348 II ROCK BERM FURNIINSTAUMAINTN/REMOV JICY II 10 II Ill 30 $150.00 Ill $4,500.00 
349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY II 33311 Ill $9.72111 
350 II DELETED ITEM PER ADDENDA 2 II II II Ill Ill 
351 II TRENCH SAFETY FOR UTIL JILS II 1 II Ill $810.00 Ill 
352 II TRENCH SAFETY FOR CONSTR II LF II 405211 Ill 4043 $1.08111 $4,368.44 
353 II REM EXST INLET TOP/RECONST w/RECESS JILS II 1 II Ill 1 $3,510.00 Ill $3,510.00 
354 111D'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 1 II Ill 1 $2,430.00 Ill $2,430.00 
355 11"4 rem/dispose exst RCP larger 36" IILF II 150 II Ill 150 $14.04111 $2,106.00 

=====--==-
Total Schedule Ill $469,104.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE 8" IILF II 4011 Ill 2011 $21.60 Ill $432.00 



402 II SDR 35 PVC WWTR LINE 8" IILF II 163911 Ill 173011 $19.44111 $33,631.20 

403 II SDR 35 PVC WWTR LINE 10" IILF II 35711 Ill 35711 $28.08111 $10,024.56 

404 II SDR 26 PVC WWTR LINE 12" IILF II 156411 Ill 156411 $30.24111 $47,295.36 

405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA II 1711 Ill 1611 $540.00 Ill $8,640.00 

406 114' DIA WWTR MH IlEA II 311 Ill 311 $1,636.00 Ill $5,508.00 

407 115' DIA WWTR MH IlEA II 11 II Ill 11 II $3.672.00 Ill $40,392.00 

408 II TV INSPECT IILF II 3600 II Ill 365111 $1.62111 $5,914.62 

409 II TRENCH SAFETY FOR CONSTR IILF II 401011 Ill 3671 II $0.65111 $2.365.15 

----====-== 
Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCKING !ICY II 4511 Ill 4511 $75.60 Ill $3,402.00 

502 II Dl FITTINGS CL 250 II TON II 611 Ill 611 $1,944.00 Ill $11,664.00 

503 11"4 6" pvc aWNS c900 dr18, cl150 IILF II 22511 Ill 1n11 $14.58111 $2,507.76 

504 11"4 8"pvc aWNa c900 dr18 cl150 IILF II 194511 Ill 194411 $16.20 Ill $31,492.60 

505 11"4 12" pvc aWNS c900,dr18 cl150 II LF II 7611 Ill 7611 $32.40 Ill $2,462.40 

506 11"4 fum.24" awwa c303 bar wrapped cone pipe IILF II 24811 Ill 24811 $70.20 Ill $17,409.60 

507 II ALL EXT 24" DIA RCCP WTR LINE IILF II 200 II Ill 200 II $23.76111 $4,752.00 

508 116" RESILIENT SEAT GATE VALVE/BOX IlEA 1211 Ill 1311 $486.00 Ill $6,318.00 

509 118" RESILIENT SEAT GATE VALVE/BOX IlEA 11 II Ill 11 II $594.00 Ill $6,534.00 

510 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill 

511 11 *4 fumlinstl fire hyd complete IlEA 911 Ill 911 $1,512.00 Ill $13,606.00 

512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRAil EA 311 Ill 311 $432.00 Ill $1,296.00 

513 11"4 connect to all EXT WTR MAIN IlEA 311 Ill 311 $540.00 Ill $1,620.00 

514 11"4 WTR SERV LINE 1.5"meter,box,bkflw,dbl ck IlEA 211 Ill 211 $1,944.00 Ill $3,888.00 

• 515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) IlEA 1 II Ill 1 II $2,268.00 Ill $2,268.00 

516 II WTR SERV LINE 6"(FOR Fl RE PROTECn IlEA II 311 Ill 311 $540.00 Ill $1,620.00 

517 II lAPP SLEEVE VALVE/BOX 20" X 8" IlEA II 1 II Ill 1 II $3,024.00 Ill $3,024.00 

518 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA II 1 II Ill 1 II $3,240.00 Ill $3,240.00 

519 112000 PSI CONC ENCASE IILF II 6011 Ill 8011 $20.52111 $1,641.60 

520 II ADJ EXT WTR VALVE STACK/COVER IlEA II 811 Ill 611 $54.00 Ill $324.00 

521 II TRENCH SAFETY IILF II 249411 Ill 217711 $0.22111 $478.94 

522 IIWTRTEST IlLS II 1 II Ill 1 II $810.00 Ill $810.00 

523 II ttem deleted per addanda 4 II II II Ill II Ill 

524 112" WATER SERVICE LINE IlEA II 1811 Ill 1911 $540.00 Ill $10,260.00 

525 II "4 instl 24" awwa c303 bar wrap pipe II LF II 24811 Ill 24811 $70.20 Ill $17,409.60 

526 II Relocate 2" Water S0f11ice IlEA II 211 Ill 211 $610.00 Ill $1,220.00 

Tctal Schedule V $149,250.70 

SCHEDULE VI 

BOSQUE PARK IMPROVEMENTS 

601 !litem deleted per addenda 6 II II II Ill II Ill 

602 II ttem deleted per addenda 6 II II II Ill II Ill 

603 II item deleted per addenda 2 II II II Ill II Ill 

804 1\*4 metro drinkn' fountain & 'Ntr serve IlEA II 211 Ill 1.211 $5,900.00 Ill $7,080.00 

605 11"4 4" 3000psi rc sdwlk subbase IISF II 444911 Ill 3600 II $2.70 Ill $9,no.oo 

606 11"4 fum pod. paver mtrl del IISF II II Ill II $1.98111 

607 11"4 fum/lnstl bedding & brick pavers IISF II 342611 Ill 342611 $1.52111 $5,207.52 

606 II Fum Pod Paver Glen Gory IISF II 342611 Ill 342611 $1.57111 $5,378.82 

Total Schedule VI $27,386.34 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

701 116E6 CONC ENCASE DUCKI!ANK 6" DIA TY DB PVQI LF II 2800 II Ill 268311 $70.00 Ill $187,810.00 

702 i14E6 CONC ENCASE DUCKI!ANK 6" DIA TY DB PVQI LF II 35311 Ill 38111 $50.00 Ill $19,050.00 

703 II TUE STD 4 WAY MH IlEA II 911 Ill 911 $9,100.00 Ill $81,900.00 

704 II TUE STD 2 WAY MH IlEA II 1 II Ill 1 II $9,000.00 Ill $9,000.00 

705 II REINF 5' X 5' X 6' CONC PAD AROUND MH IlEA II 211 Ill 211 $750.00 Ill $1,500.00 

706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA II 311 Ill 211 $1,200.00 Ill $2,400.00 

707 116" DIA TY DB PVC 90 DEGREE SWEEP 36" IlEA II 1311 Ill 1211 $55.00 Ill $660.00 

708 i110E6 CONC ENCASE DUCK!!ANK 6" DIA TY DB P\111 LF II 13511 Ill 12211 $150.00 Ill $18,300.00 

709 II10E6 CONC ENCASE DUCK!!ANK 6" DIA TY DB P\111 LF II 10 II Ill 10 II $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN cun II II II Ill II Ill 

710 II "4 6" ty db pvc 90 dog. swoop 60" IlEA II 1211 Ill 1211 $55.00 Ill $660.00 

711 11"4 2" sch 40 pvc condutt II LF II 760 II Ill 780 II $4.00 Ill $3,120.00 

Total Schedule VII $345,400.00 

SCHEDULE VIII 

STREETSCAPEIMPROVEMENTS 

801 II IRRIGATION SYS EAST SIDE OF QUARUM ilLS II II Ill II $10.260.00 Ill 

802 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill II $1,150.20 Ill 

803 114" PVC SCH 40 PERFORATED SUBDRAIN SYS IILF II II Ill II $11.00 Ill 

804 II FURNISH I PLANT WEEPING LOVE GRASS II SF II II Ill II $0.03111 



&us 11•4 st light or tree lt. pull boxes IlEA II II 
806 11'4 2' sch 40 pvc s! ~ ccndu~ IILF II II 
807 u·4 st light foundation IlEA II II 
808 11'4 sq. cap for light base IlEA II II 
809 11*4 3• sch 40 pvc tree lt. conduit IILF II II 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11*4 4• cement stabalized subgrade IISY II 67311 
914 11'4 1/8'x4' ryerson ldscp edging IILF II 67011 

Exira 11 Concrete Yield Loss Above 8% IICY II II 

APPROVED: 

GIBSON & ASSOCIATES,INC. 

BY~ !Z 
DATE ;:i•.J .:Jt. ,1f9 

Ill II 
Ill II 
Ill II 
Ill II 
Ill II 

Total Schedule VIII 

Ill 647.2211 
Ill II 

$232.20 Ill 
$3.89111 

$388.80 Ill. 
$97.20 Ill 

$4.97111 

$5.40 Ill 
$1.48111 

$3,494.99 

==---=====--,...= 
Total Schedule IX 

Ill 112.2711 $58.00 Ill 

TOTAL WORK DONE 

RETAINED 2.5% 

AMOUNT PAYABLE 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

TOWN OF ADDISON 

$3,494.99 

$6,511.66 

$3,092,112.83 

$77,302.82 

$3,014,810.01 

$3,002,394.05 

$12,415.96 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 

sworn, says that she is the Chief Executive Officer of Gibson 

& Associates, Inc. (the "Contractor") and is familiar with 

the facts herein stated. 

That said Contractor performed work and labor and/or 

furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 

equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 

Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 0 "'-"""·~ ~ ).., t~.:.. 
Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 

26th day of January, 1998. 

Notary 

My Commission expires: '1·Z::S.. -C:..Qb\ 

® SHER1 j CLEPPER 
Notary Pubiic, '''ate ot Texas 

My Comrr:;m.n Expires 
07·25·2001 



DATE _1_1__1_1 CJ B 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

INVOICE# OR DESCRIPTION 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ 4;7S R. 70 

i52551 DaJias Ya!~Ku)atj j s,,;fe, >?55" 
Da.J las 

75d..4B 

FUND DEPT OBJ PROJ SAC AMOUNT 
,;'c,,;;,;(",, \'',::;~ 
:;:>::,:•:, (00) (000) (00000) (00000) (000) (0000.00) 

~wues_t .W '• j,< 4-1 000 5g~.J(J !o5300 47 SB. 10 u 

: 

TOTAL $4{~g 7f)_ 

EXPLANATION 

AUTHORIZED ~fu{? FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



SETTING THE STANDARD 

December 30, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
1680 I Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

PosT PROPERTIES, INc. !15851 DALLAs PARKWAY, sun• 855 
DALLAS, TEXAS 75248 

972·770-5151 

FAX 972-770-5147 

Please accept this letter as our invoice in the amount of $4,758.70 for work done by Gibson & 
Associates, Inc. for the period ending December 25, 1997. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

POST I'ROPERTIES, INC., THROUGH ITS WHOLLY OWNED SUBSIDIARIES, OWNS THE CONTROLLING INTEREST IN POST APARTMENT HOMES, L.l'. 

POST AI'ARTMENT DEVELOPMENT, POST MANAGEMENT SERVICES, AND POST WEST ARE DIVISIONS OF POST PROPERTIES, INC. 

POST®, POST L'r..NDSCAPE®, POST L\NDSCAPE SERVICES®, AND POST MANAGEMENT® ARE REGISTERED SERVICE MARKS OF POST APARTMENT HOMES, Ll'. 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are cop1es of all material testing results m connection with this 

invoice/pay estimate." 

52. ~ame:DU y, fiant 

SWORN TO AND SUBSCRIBED BEFORE ME on the .3[)+!:: day of 

..tD,t~o"-".e""o""~""""".-..ke~"-"".A"----' 1997. 

Please let us know if you have any questions. 

~~9~ 
Senior Vice President - Construction 

JFD!kar 

Attachments 

KIMBERLY A. RIEO 
MY COMMISSION EXPIRES 

December 18, 2001 



GIBSON & ASSOCIATES, INC. 
11210 Ryllecreot 
P.O. Box 800579 

Balch Springs, Texas 
75180-0579 

9721557-1199 

FAX 9721557-1552 

December 18, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

II: ILL 

Enclosed please find our Estimate No. 20 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

~;J2 __ 
Mark Person 
Project Manager 

MP/sc 

encl. 

HUITT-ZOLLARS 
RECEIVED 

DEC 181997 

IHTIGIII'r 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE -PHASE l Estimate No. 20 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Period : November 26,1997 To December25,1997 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill 
Item II Description II Unn II Quantity II Quantity Ill To Date II Price Ill Total 

---II 1~1 I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 
102 II UNCLASS ST EXCAVA INC HAUUDISPOSE IICY II 214311 Ill 214311 $2.16111 $4.628.66 
103 II REM & DISP OF EXIST CONC PAVE IISY II 560411 Ill 569411 $9.40 Ill $53,523.60 
104 II REM & DISP OF EXIST CONC SW IISY II 129211 Ill 129211 $5.40 Ill $6,976.80 
105 116" LIME STAB or subgrade prep IISY II II Ill II $4.03111 
106 II HYDRA TED LIME 36#/sy II TON II II Ill II $97.29111 
107 liB" 650 PSI FLEX RC PVMT IISY II 571211 Ill 563511 $31.00 Ill $174,665.00 
108 118" 650 PSI FLEX RC DROP SALB IISY II 144611 Ill 139211 $35.90 Ill $49,972.80 
109 114" 3000 PSI RC SDWLK II SF II 7231 1 Ill 882211 $2.80 Ill $24,141.80 
110 114" 3000 PSI RC SDWLK SUB-BASE II SF II 58766 Ill 55566 II $2.90 Ill $161,147.20 
111 116" 3000 PSI RC SDWLK SUB-BASE II SF II 1225 Ill 287411 $3.20 Ill $9,196.80 
112 ]]Item deleted Addenda 4 II II Ill II Ill 
113 116" 650 PSI FLEX RC DRIVE IISY II 218 Ill 26911 $30.00 Ill $8,070.00 
114 116" 650 PSI FLEX INTEGRAL CURB IILF II 5162 Ill 529211 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER II LF II 300 Ill 411 II $5.00 Ill $2,055.00 
116 II FULL DEPTH SAWCUT EX CONC IILF II 1269 1 Ill 153711 $2.75111 $4,226.75 
117 II • Furnish vehicle brick paver del. II SF II II Ill II $3.37111 
118 II ST BOLLARD {STEEL) IlEA II 7111 Ill 71 II $350.00 Ill $24,850.00 
119 114" WIDE THERMOPLASTIC LANE STRIP IILF II 5411 Ill 481 $2.16111 $103.66 
120 114" NON REFLECT BUTTON TY W IlEA II 11211 Ill 210 $4.32111 $907.20 
121 114" REFLECT BUTTON TY 1-W-c IlEA II 19511 Ill 123 $6.48111 $797.04 
122 114" REFLECT BUTTON TY 11-Y-Y IlEA II 4011 Ill 40 $8.10 Ill $324.00 
123 1124" WIDE THERMO STOP LINE II LF II 71 II Ill 71 $10.80 Ill $766.80 
124 1112" WIDE THERMO YIELD LINE IILF II 15211 Ill 152 $6.48111 $984.96 
125 II STD & TRAFF CTRL SIGNS fum/install IlEA II 9811 Ill 98 $164.16111 $16,087.68 
126 11• fum/install st. sign post,found. IlEA II 5211 Ill 53 $166.32 Ill $6,814.96 
127 II ST BARRICADES (GUARD RAIL) IILF II 7511 Ill 62.5 $25.38111 $1,586.25 
128 II BARRICADES, SIGNS & TRAFF CTRL liMO II II Ill 1 $9,280.00 Ill $9,280.00 
129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE II LF II 20211 Ill 202 $19.98111 $4,035.96 
130 II item deleted per addenda 4 II II II Ill Ill 
131 II item deleted per addenda 4 II II II Ill Ill 
132 II item deleted per addenda 4 II II II Ill II Ill 
133 II DOWELLED ON 6" RC CURB IILF II 811 Ill 811 $20.00 Ill $180.00 
134 II ITEM DELETED PER ADDENDA 3 II II II Ill II Ill 
135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA II 811 Ill 811 $216.00 Ill $1,728.00 
136 IIB'x7' REFL DIAGRAMMATIC SIGN ADV-D1 IlEA II 211 Ill 211 $3,866.00 Ill $7,776.00 
137 IIB'x6' REFL DIAGRAMMATIC SIGN ADV-D3 IlEA II 1 II Ill 1 II $3,554.00 Ill $3,554.00 
138 115'x2' REFL STREET SIGN ST 1 ,2,3 IlEA II 311 Ill 311 $1,296.00 Ill $3,668.00 
139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA 511 Ill 711 $426.60 Ill $2,986.20 
140 II F/INSTALL ST. LIGHT FOUNDATION QUORUM IlEA 11 II Ill 1311 $459.00 Ill $5,967.00 
141 116"x6" CL A TY t-c JIGGLE BAR IlEA 5411 Ill 5911 $13.50 Ill $796.50 
142 II CONSTRUCT LONGITUDINAL BUTT JOINT IILF 80211 Ill 66111 $7.50 Ill $6,607.50 
143 II item deleted per addenda 4 II II Ill II Ill 
144 11•4 fum/install bedding matri & pavers II SF 18631 11 Ill 18631 II $2.53111 $47,135.43 
145 II •4 fum/install s• 650psi RC pavmnt IISY 489711 Ill 516511 $34.00 Ill $175,610.00 
146 11•4 furnlinstl 6" 650psi RC drop slab IISY 1211 11 Ill 1000 II $33.70 Ill $33,700.00 
147 II *4 fum/lnstl 6.7S'x1.5'refl.diag sign IlEA I 311 Ill 31 $1 ,404.00 Ill $4,212.00 
148 11"4 rem/replc cone. unit pavers II SF II 2670 II Ill 2952 $2.50 Ill $7,380.00 
149 11*4 fum/instl6" compacted flex base IISY II 29711 Ill 328 $6.30 Ill $2,066.40 
150 II •4 rem/dispose cone. flume IISY II 41 II Ill 41 $10.00 Ill $410.00 
151 11"4 reple. exst blk vynl c\ fence IILF II 240 II Ill 220 $19.98111 $4,395.60 
152 11•4 fum/plant buffalo grass seed/fert IISY II 56411 Ill 554 $0.58111 $327.12 
153 11•4 temp irrig. WOrk area water tower IlLS I 1 II Ill 1 $2,180.00 Ill $2,180.00 
154 11"4 construction progress report CPM IlLS 1 II Ill $2,100.00 Ill 
155 11 Furnish Vechicular Paver II SF 1177311 Ill 11000 $2.89111 $31,790.00 
156 1110" X 12" Curb IILF 421 II Ill 394 $10.00 Ill $3,940.00 
157 11 Signal Interconnect Wiring IILF 1200 II Ill II $3.74111 
158 II Furn Veeh Paver Typ A & B Glen Gary II SF 685811 Ill 821611 $3.12111 $25,633.92 
159 114• Single Reflective Button Ty 1-Y IlEA 4811 Ill 4811 $6.87111 $329.76 
160 II Sign Revision Adv. D-1 IlLS 1 II Ill 1 II $673.75111 $673.75 



161 II Existing Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 
162 II Revise Adv-,1 , Adv·2 1 St.-3 II SF II 17.5611 Ill 17.5611 $11o.oo Ill $1,931.60 
163 II Aluminum Painted Gold Finial IlEA II 100 II Ill 1oo II $30.00 Ill $3,000.00 
164 113" O.D. Sign Post IlEA II 12 II Ill 12 II $480.00 Ill $5,760.00 
165 II Wing Brackets IlEA II 2411 Ill 2411 $77.oo Ill $1,848.00 
166 II Mounting Hardware IlEA II 12 11 Ill 12 II $66.00 Ill $792.00 

================== 
Total Schedule I $1,056,350.24 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11"4 fum pedest. BRICK PAVER del. II SF II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT II LF 200511 Ill 2150 II $3.40 Ill $7,310.00 
203 112" PVC SCH 40 ST LIGHT CONDUIT IILF 5300 II Ill 7560 II $3.89[11 $29,408.40 
204 II ST LIGHT PULL BOX or tree light IlEA 70 II Ill 4911 $226.80 Ill $11,113.20 
205 112" PVC SCH 40 SLEEVE IILF 281 II Ill 28211 $2.92111 $823.44 
206 113" PVC SCH 40 " II LF 50911 Ill 600 II $3.35111 $2,010.00 
207 114"PVCSCH40 " II LF 1641 II Ill 163711 $4.05111 $6,629.65 
208 116"PVCSCH40 " IILF 81511 Ill 90211 $5.94[11 $5,357.88 
209 [[IRRIGATION SYS INC POWER TO CONTRLR IlLS 1 II 0.01111 1 II $63,099.00 Ill $63,099.00 
210 II TREE FENCE II LF II Ill II $17.00 Ill 
211 II STO TREE GRATE IlEA 2811 Ill 2811 $1,090.00 Ill $30,520.00 
212 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
213 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
214 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
215 II DELETED ITEM ADDENDA 2 II II Ill II Ill 
216 II DELETED ITEM ADDENDA 2 II II Ill Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS IILF 51231 Ill 5459 $11.oo Ill $60,049.00 
218 II BENCH A IlEA 11 Ill 11 $1,740.00 Ill $19,140.00 
219 II BENCH B IlEA 16 Ill 14 $960.00 Ill $13,440.00 
220 IIBENCHC IlEA 19 Ill 19 $1,385.00 Ill $26,315.00 
221 II BOWERY TRASH RECP A IlEA 11 Ill 9.18 $1,100.00 Ill $10,098.00 
222 II BOWERY TRASH RECP B IlEA I 7 1 Ill 7 $320.00 Ill $2,240.00 
223 II BOWERY TRASH RECP C IlEA II 6 1 Ill 6 $285.00 Ill $1,710.00 
224 II BIKE RACK MODEL BR2·3 IlEA II 22 2111 19 I $180.00 Ill $3,420.00 
225 II item deleted per addenda 4 II II Ill II Ill 
226 II GARDEN PLANTER TV 006 IlEA II 10 1 Ill 10 II $270.00 Ill $2,700.00 
227 II RED OAK200 GAL 16'·18' 5"-6" cal. IlEA II 109 Ill 10511 $1,150.20 Ill $120,771.00 
228 II LIVE OAK 200 GAL 5"-6" CAL 16-18' HT. 10'·12' IlEA 95 Ill 9511 $1,150.20 Ill $109,269.00 
229 II CHANTICLEER PEAR 4"14-16' IlEA 38 Ill 3811 $372.60 Ill $14,158.80 
230 II DWF YAUPON HOLLY 1 GAL IlEA 3460 Ill 3460 II $4.05111 $14,013.00 
231 II NEW MEXICO AGAVE 1 GAL IlEA 14 Ill II $13.50 Ill 
232 II AUTUMN ASTER 4" IlEA 25 Ill 2511 $1.78111 $44.50 
233 II SHASTA DAISY 4" IlEA 328 Ill 3281 $1.78111 $583.84 
234 II DAYLILY RED RUM 4" IlEA 76 Ill 76 $3.73111 $283.48 
235 II DAYLILY STELLA DE ORO 4" IlEA 160 Ill 160 $3.6711 $587.20 
236 II DAYLILY MIXED 4" IlEA 125 Ill 125 $3.67 $458.75 
237 II RED YUCCA 1 GAL IlEA 22 Ill 22 $5.94 $130.68 
238 II BEARDED IRIS PURPLE NO 1 IlEA 490 II Ill 490 $1.67 $818.30 
239 II BEARDED IRIS YELLOW NO 1 IlEA 39311 Ill 393 $1.67 $656.31 
240 II BEARDED IRIS WHITE NO 1 IlEA 5211 Ill 52 $1.67 $86.84 
241 II JAP IRIS BLUE NO 1 EA 4611 Ill 46 $2.75 $126.50 
242 II SPIDERY LILY 4" EA 22811 Ill 228 I $5.7211 $1,304.16 
243 II DAFFODIL MIXED N0.1 EA 38911 Ill 38911 $0.81 Ill $315.09 
244 II DAFFODIL FEB GOLD NO.1 EA 44511 Ill 44511 $0.92111 $409.40 
245 II DAFF PEEP TOM N0.1 EA 230 II Ill 230 II $0.81 Ill $188.30 
246 II THRIFT 4" EA 6111 Ill 6111 $1.67111 $101.87 
247 II ADAMS NEEDLE STARBURST 1GAL EA 2611 Ill II $25.38111 
248 II PURPLE HEART 4" EA 6511 Ill I $1.89111 
249 II BERMUDA SOLID SOD [SF 13300 II Ill 13300 $0.23111 $3,059.00 
250 II WEEPING LOVE GRASS II SF 22920 11 Ill 22920 $0.03111 $687.60 
251 II RESTORE IRRIG. N.LINE ADDISON CONV.C IlLS 1 II Ill 1 $1,025.oo Ill $1,026.00 
252 II BALUBURLAP/MNTN/REPLNT EXST HOLLIES IlEA 70 II Ill 64 $38.341 $2,453.76 
253 116' N.R. STEVENS HOLLIES FURN/INSTALL IlEA 611 Ill 6 $270.00 $1,620.00 
254 II REM/REUSE EXST STEEL EDGING IlLS 1 II Ill 1 $378.00 $378.00 
255 112'WIDE, 6" RC FLUME IlLS 1 II Ill $750.00 
256 113" PVC SCH 40 TREE LIGHT CONDUIT II LF 650 II Ill 668 $4.97 $3,319.66 i·· 
257 11 item deleted per addenda 4 II II Ill 
258 11*4 fum/instl bedding & ped pavers II SF 8484511 2161 Ill 59074 $1.52 $89,792.48 
259 11*4 street light foundation IlEA 5311 Ill 53 $388.80 $20,606.40 
260 11*4 construct sq. cap for light base IlEA 5311 Ill 53 $97.20 Ill $5,151.60 
261 II *4 fum/lnstl 2* sch.40 PVC tree lt.conduit II LF 275011 Ill 2732 $3.89111 $10,627.48 
262 11*4 salmnon pink canna #1 rhizomes IlEA I 5611 Ill $1.62111 
263 II Fum Peel Brick Pav Glen Gery II SF II 8484511 Ill 84845 $1.57111 $101,606.65 
264 II Big Blue lirope IlEA II 840 II Ill 840 $4.02111 $3,376.80 
265 II Additional Irrigation Repair@ Conf.Ctr IlLS II 1 II Ill 1 I $825.00 Ill $825.00 
266 II Additional Streetscape Irrigation IlLS II 1 II Ill 1 II $18,687.00 Ill $18,687.00 
267 IJ Remove Brick, Sawcut. and Install Std Pull Box IlEA II 1 II Ill II $385.oo Ill 
268 II Remove Brick Sawcut and Install TUE Type Handhole 11 EA II 1 II Ill 1 II $385.00 Ill $385.00 
269 II Install and Connect Lights & Fixtures IlEA II 5311 Ill 5311 $352.00 Ill $18,656.00 



270 lJ PanelsfT enninal Blocks IlEA II 311 Ill 311 $2,616.00 Ill $8,448.00 
271 II Meters IlEA II 311 Ill 311 $148.50 Ill $445.50 
272 111 OOA Switch IlEA II 311 Ill 311 $429.00 Ill $1,287.00 
273 II Ground Rods IlEA II 311 Ill 311 $121.00 Ill $363.00 
274 111 OOA Contact or IlEA II 311 Ill 311 $957.00 Ill $2,671.00 
275 II Time Clocks IlEA II 311 Ill 311 $165.00 Ill $495.00 
276 II Photo Cells IlEA II 311 Ill 311 $220.00 Ill $660.00 
277 11#2 Wire II LF II 500 II Ill 630 II $2.09111 $1,316.70 
278 II #SWire IILF II 7500 II Ill 699911 $0.60111 $4,199.40 
279 II #SWire II LF II 11000 11 Ill 1291311 $0.42 Ill $5,423.46 
280 II#12Wire II LF II 20011 Ill II $0.50 Ill 
261 11112 • Sch. 40 PVC Street Light Conduit II LF II so 11 Ill II $4.84111 
262 113" Sch 40 PVC Street Light Condu~ IILiF II 6011 Ill II $5.26111 

================== 
Total Schedule II $867,656.58 

SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 IICL3RCP16" II LF II 84611 Ill 84311 $28.08111 $23,671.44 
302 IICL3RCP21" II LF II 551 II Ill 551 II $31.32 Ill $17,257.32 
303 IICL3 RCP 24" II LF II 18811 Ill 18411 $34.58111 $6,359.04 
304 IICL 3 RCP27" IILF II 10811 Ill 10811 $38.88111 $4,199.04 
305 IICL3 RCP30" II LF 32911 Ill 32911 $42.12111 $13,857.48 
306 IICL3 RCP33" II LF 6411 Ill 6411 $47.52 Ill $3,041.28 
307 II CL 3 RCP 36" IILF 43411 Ill 42711 $52.92 Ill $22,596.84 
308 IICL3 RCP 39" II LF 191 II Ill 191 II $63.72 Ill $12,170.52 
309 II CL 3 RCP42" IILF 35711 Ill 35711 $86.04111 $24,290.28 
310 II CL 3 RCP 45" II LF 351 II Ill 351 II $75.60 Ill $26,535.60 
311 IICL3 RCP60" IILF 26711 Ill 2671 $127.44111 $34,026.48 
312 IICL3 RCP 66" II LF I 2481 Ill 248 $149.04 Ill $36,961.92 
313 IICL3 RCP72" II LF II 116 Ill 116 $172.60 Ill $20,044.80 
314 II REM & DISP OF EX CURB INLET IlEA II 10 Ill 10 $756.00 Ill $7,560.00 
315 116' RECESS CIJRB INLET WIRECESS TOP FOR BRill EA II 4 Ill 4 $1 ,944.00 Ill $7,776.00 
316 116' RECESS CURB INLET WIRECESS TOP FOR BRill EA II 3 Ill 3 $2,052.00 Ill $6,156.00 
317 118' RECESS CURB INLET (EXT DEPTH) WIRECESSII EA II 1 Ill 1 $2,268.00 Ill $2,266.00 
316 1110' RECESS CURB INLET WIRECESS TOP FOR B~l EA II 2 Ill 2 $2,289.60 Ill $4,579.20 
319 1110' RECESS CURB INLET IlEA II 1 Ill 1 $2,269.60 Ill $2,289.60 
320 111 0' RECESS CURB INLET (EXT DEPTH) IlEA II 1 Ill 1 $2,430.00 Ill $2,430.00 
321 1112' RECESS CURB INLET WIRECESS TOP FOR B~l EA II 1 Ill 1 $2,538.00 Ill $2,538.00 
322 1114' STD CURB INLET IlEA II 1 Ill 1 $2,754.00 Ill $2,754.00 
323 114' GRATE INLET IlEA II 1 Ill 1 $2,662.00 Ill $2,662.00 
324 II DELETED ITEM PER ADDENDA 2 II II I Ill Ill 
325 113 GRATE COMBO CURB INLET IlEA II 411 Ill 4 $2,97o.oo Ill $11,680.00 
326 115'X5' STD Y INLET IlEA II 411 Ill 4 $2,662.00 Ill $11,448.00 
327 II REM EX REINF CONC PIPE IILF II 890 II Ill 890 $14.04 Ill $12,495.60 
328 II TY A STRM WTR MH IlEA II 1 II Ill 1 $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA II 1 II Ill 1 I $3,166.00 Ill $3,166.00 
330 II TY B STRM WTR MH IlEA II 411 Ill 411 $4,696.00 Ill $16,792.00 
331 II RCP 60 DEGREE WYE CONNECT IlEA II 3711 Ill 3711 $216.00 Ill $7,992.00 
332 II RCP 45 " . 

IlEA II 1 II Ill 1 II $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CONNECT IlEA II 211 Ill 1 II $216.00 Ill $216.00 
334 II RCP 45 DEGREE BEND CONNECT IlEA II 2 I Ill 411 $216.00 Ill $664.00 
335 II RCP 30 DEGREE BEND CONNECT IlEA II 4 Ill 411 $216.00 Ill $664.00 
336 II PIPE TO PIPE CONNECT IlEA I 14 Ill 1411 $216.00 Ill $3,024.00 
337 II INLET CONNECT IlEA 2 Ill 1 II $486.00 Ill $486.00 
336 II PRECAST CONC PLUG FOR RCP IlEA 16 Ill 2111 $81.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA !ICY 9495 Ill 85351 $5.37111 $45,632.96 
340 II ROCK CHANNEL EXCAVA !ICY 4511 Ill 4511 $6.48111 $29,231.26 
341 II REM & DISP OF EXIST HEADWALLS & CONC RIP ~I LS 1 Ill 2 $2,160.00 Ill $4,320.00 
342 112' STONE RIP RAP !ICY 23611 Ill 100 $37.80 Ill $3,780.00 
343 II HYDROMULCH TOP GUN BUFFALO (FERTIWTR) II SY 166611 Ill 240 $1.12 Ill $266.80 
344 II FIBER NETTING NA GREEN S150BN IISY 166611 Ill 240 $1.43111 $343.20 
345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR Eijl EA 301 Ill 4 $50.00 Ill $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR ERO~I LF 2600 Ill 2150 $3.00 Ill $6,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Cf11 LF 200 Ill $5.00 Ill 
348 II ROCK BERM FURN/INSTAUMAINTNIREMOV !ICY 10 Ill 30 $150.00 Ill $4,500.00 
349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY 333 Ill $9.72111 
350 II DELETED ITEM PER ADDENDA 2 II Ill Ill 
351 II TRENCH SAFETY FOR UTIL IlLS 1 Ill $810.00 Ill 
352 II TRENCH SAFETY FOR CONSTR II LF II 4052 Ill 4043 $1.06111 $4,366.44 
353 II REM EXST INLET TOP/RECONST w/RECESS IlLS II 1 II Ill 1 $3,510.00 Ill $3,510.00 
354 1110'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 1 II Ill 1 $2,430.oo Ill $2,430.00 
355 11*4 rem/dispose exst RCP larger 36" II LF II 150 II Ill 150 $14.04111 $2,106.00 

==============--=== 
Total Schedule Ill $469,104.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE 8" II LF II 40 II Ill 20 II $21.60 Ill $432.00 



402 II SDR 35 PV~ WWTRLINE 8" II LF II 163911 Ill 1730 II $19.44 Ill $33,631.20 
403 II SDR 35 PVC WWTR LINE 10" II LF II 35711 Ill 35711 $28.08 Ill $10,024.56 
404 II SDR 26 PVC WWTR LINE 12" IILF II 156411 Ill 156411 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA II 1711 Ill 1611 $540.00 Ill $8,640.00 
406 114' DIA WWTR MH IlEA II 311 Ill 311 $1,836.00 Ill $5,508.00 
407 115' DIA WWTR MH IlEA II 11 II Ill 11 II $3,672.00 Ill $40,392.00 
408 II TV INSPECT IILF II 3600 II Ill 3651 II $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR II LF II 4010 II Ill 3671 II $0.65111 $2,386.15 

======== 
Total Schedule IV $154,223.89 

SCHEDULE V 
WATER IMPROVEMENTS 

501 II CONC BLOCKING IICY II 4511 Ill 4511 $75.60 Ill $3,402.00 
502 II Dl FITTINGS CL 250 II TON II 611 Ill 611 $1,944.00 Ill $11,664.00 
503 11*4 6" pvc awwa. c900 dr18, cl150 IILF II 22511 Ill 17211 $14.58111 $2,507.76 
504 11*4 B*pvc awwa c900 dr18 cl150 IILF II 194511 Ill 194411 $16.20 Ill $31,492.80 
505 11"4 12" pvc awwa c900,dr18 cl150 II LF II 76 Ill 7611 $32.40 Ill $2,462.40 
506 11*4 fum.24* awwa c303 bar wrapped cone pipe IILF II 248 Ill 24811 $70.20 Ill $17,409.60 
507 II FILL EXT 24" DIA RCCP WTR LINE IILF II 200 Ill 200 II $23.76111 $4,752.00 
508 116" RESILIENT SEAT GATE VALVE/BOX IlEA II 12 Ill 1311 $486.00 Ill $8,318.00 
509 118" RESILIENT SEAT GATE VALVE/BOX IlEA II 11 Ill 11 II $594.00 Ill $8,534.00 
510 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill 
511 u·4 fum/instl fire hyd complete IlEA II 9 Ill 911 $1,512.00 Ill $13,608.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRAII EA II 3 Ill 311 $432.00 Ill $1,296.00 
513 II "4 connect to aU EXT WTR MAIN IlEA II 3 Ill 311 $540.oo Ill $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,bkflw,dbl ck IlEA II 2 Ill 211 $1,944.00 Ill $3,888.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) IlEA II 1 Ill 1 $2,268.00 Ill $2,268.00 
516 II WTR SERV LINE 6"(FOR FIRE PROTEC1) IlEA I 3 Ill 3 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X 8" IlEA 1 Ill 1 $3,024.00 Ill $3,024.00 
518 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA 1 Ill 1 $3,240.00 Ill $3,240.00 
519 112000 PSI CONC ENCASE IILF 80 Ill 80 $20.52111 $1,641.60 
520 IIADJ EXTWTRVALVE STACK/COVER IlEA 611 Ill 6 $54.00 Ill $324.00 
521 II TRENCH SAFETY II LF 249411 Ill 21n $0.22111 $478.94 
522 IIWTRTEST IlLS 1 II Ill 1 $810.oo Ill $810.00 
523 II item deleted per addenda 4 II II Ill Ill 
524 112" WATER SERVICE LINE IlEA II 1811 Ill 19 $540.00 Ill $10,260.00 
525 11*4 instl 24* ai/Nia c303 bar wrap pipe IILF II 24811 Ill 248 $70.20 Ill $17,409.60 
526 II Relocate 2* Water Service IlEA II 211 Ill 2 $810.oo Ill $1,220.00 

================== 
Total Schedule V $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II item deleted per addenda 6 II II II Ill II Ill 
602 II item deleted per addenda 6 II II II Ill II Ill 
603 H item deleted per addenda 2 II II II Ill II Ill 
604 11*4 metro drinkn' fountain & wtr serve IlEA II 211 Ill 1.2 II $5,900.00 Ill $7,080.00 
605 11*4 4* 3000psi rc sdwlk subbase II SF II 444911 Ill 3600 II $2.70 Ill $9,720.00 
606 11"4 fum ped. paver mt~ del II SF II II Ill II $1.98111 
607 11'"4 fum/instl bedding & brick pavers II SF II 342611 Ill 342611 $1.52111 $5,207.52 
608 II Fum Ped Paver Glen Gery II SF II 342611 Ill 342611 $1.57111 $5,378.82 

=-====== 
Total Schedule VI $27,386.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 I16E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVql LF 2800 II Ill 268311 $70.00 Ill $187,810.00 
702 II4E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVqj LF 35311 Ill 381 II $50.00 Ill $19,050.00 
703 II TUE STD 4 WAY MH IlEA 911 Ill 911 $9,100.00 Ill $81,900.00 
704 II TUE STD 2 WAY MH IlEA 1 I Ill 1 II $9,ooo.oo Ill $9,000.00 
705 II REINF 5' X 5' X 6' CONC PAD AROUND MH IlEA 2 Ill 211 $75o.oo Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA 3 Ill 211 $1,200.00 Ill $2,400.00 
707 116" DIA TY DB PVC 90 DEGREE SWEEP 36" IlEA 13 Ill 1211 $55.00 Ill $660.00 
708 II10E6 CONC ENCASE DUCKBANK 6" DIA TY DB P\111 LF 135 Ill 12211 $150.00 Ill $18,300.00 
709 II10E6 CONC ENCASE DUCKBANK 6" DIA TY DB PI/II LF 70 Ill 10 II $3oo.oo Ill $21,000.00 

II (BY OTHER THAN OPEN CU1) II Ill II Ill 
710 11"4 6" ty db pvc 90 deg. sweep 60" IlEA 12 Ill 12 II $55.00 Ill $860.00 
711 11*4 2• sch 40 pvc conduit II LF 780 Ill 780 II $4.00 Ill $3,120.00 

=-=--=====~======= 

Total Schedule VII $345,400.00 
SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 

801 II IRRIGATION SYS EAST SIDE OF QUARUM IlLS II II Ill II $10,260.00 Ill 
802 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill II $1 ,150.20 Ill 
803 114" PVC SCH 40 PERFORATED SUBDRAIN SYS IILF II II Ill II $11.00 Ill 
804 II FURNISH I PLANT WEEPING LOVE GRASS II SF II II Ill II $0.03111 



805 II '"4 st light or, tree lt. pL!ll boxes IlEA II II Ill II $232.20 Ill 
806 11•4 2n sch 40 pvc st It conduit II LF II II Ill II $3.89111 
807 t1 '"4 st light foundation IlEA II II Ill II $388.80 Ill 
808 11"4 sq. cap for light base IlEA II II Ill II $97.20 Ill 
809 11*4 3'" sch 40 pvc tree lt. conduit II LF II II Ill II $4.97111 

=========--======== 
Total Schedule VIII 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11*4 4'" cement stabalized subgrade IISY II 67311 Ill 647.22 II $5.40 Ill $3.494.99 
914 11'"4116'"x4'" ryerson ldscp edging II LF II 670 II Ill II $1.46111 

================== 
Total Schedule IX $3,494.99 

E>dra II Concrete Yield Loss Above 6°.6 IICY II II Ill 112.2711 $58.oo Ill $6,511.66 

=============================--===================--========:==========----===============--===============--================ 
APPROVED: 

GIBSON & ASSOCIATES,INC. 

BY t1! ;2-
DATE , ii. ;, 1 In 

I 

TOTAL WORK DONE 

RETAINED 

AMOUNT PAYABLE 

2.5% 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

TOWN OF ADDISON 

$3,079,378.51 

$76,984.46 

$3,002,394.05 

$2,997,635.35 

$4,758.70 

BY __________________________ _ 

DATE~-------------------------



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 

says that she is the Executive Vice President of Gibson & 

Associates, Inc. (the "Contractor") and is familiar with the 

facts herein stated. 

That said Contractor performed work and labor and/or 

furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 

The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 

equipment furnished for all work, labor and services 

performed and for all indebtness and claims against the 

Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 
l'?. J /JOhnston, 
Executive Vice President 

SWORN TO BEFORE ME and subscribed in my presence this the 

18th day of December, 1997. 

My Commission expires: ~-'2-~. Ge0 qt:~--;~~~"""'1 

® SHERI J. CLEPPER . 
Notary Public, State of Texas 

My Commission Expires /,. 

---~....,..,...;;:0 7;.;· 2;;;5,;;· 2;;;,:00:,:.1 """"'~;i' 



DATE_,_· ILl c;g 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ 44) s 0 l I JJ\-

/5851 Dar las PnrkWat/J SuiJe, 855 

75j48 
' 

TOTAL $ #, !5{)/ . .24 

EXPLANATION He..· I rn bL.u--s .e..QJ en+ 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



SETTING THE SIANIJAIID 

December 10, 1997 

Mr. John Baumgartner 
Director ofPub1ic Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

POST PROPERTIES, INC. I I58SI DALLAS PARKWAY, SUITE 855 

OALLAS, TEXAS 75248 

972-?70-5151 

FAX 972-770-5147 

Please accept this letter as our invoice in the amount of $44,801.24 for work done by Gibson & 
Associates, Inc. for the period ending November 25, 1997. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

POST PROPERTIES, INC., THROUGH ITS WHOLLY OWNED SUBSIDIARIES, OWNS THE CONTROLLING INTEREST IN POST APARTMENT HOMES, L.P. 
POST APARTMENT DEVELOPMENT, POST MANAGEMENT SERVICES, AND POST WEST ARE DIVISIONS OF POST PROPERTIES, INC. 
POSf®, POST U.NDSCAP£®, POST U.NDSCAPE SERVICES®, AND POST MANAGEMEN-r® ARE REGISTERED SERVICE MARKS OF POST APARTMF.NT HOMES, I.. I'. 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results In connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the /Q'~"-- day of 
...Jb,_o""-e._uo1"'-,__,o.A.L:.t-<?d:=;::::.L.__, 1997. 

Please let us know if you have any questions. 

2Z, 
James F. uffy 
Senior Vice President- Construction 

JFD/kar 

Attachments 

KIMBEAl Y A. A/ED 
MY COMMISSION EXPIRES 
Decamber 18, 2001 



GIBSON & ASSOCIATES, INC. 
11210 Ryllecreot 
P.O. Box 800579 
Bak:h Springs, Texas 
7518~579 

9721557-1199 
FAX 9721557-1552 

November 24, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

I 1: ILL 

HUITT-ZOLLARS 
RECEIVED 

NOV 2 41997 

Enclosed please find our Estimate No. 19 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

/1112--
Mark Person 
Project Manager 

MP/sc 

encl. 

INTIG.IIT 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE- PHASE I Estimate No. 19 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Period : October 26,1997 To November 25,1997 

Payable To: Gibson & Associates,lne. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill 
~em II Description II Un~ II Quantity II Quantity Ill To Date II Prioe Ill Total 

----tl I--ll I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 Ill 1 II $94,135.00 Ill $94,135.00 
102 II UNCLASS ST EXCAVA INC HAUUDISPOSE !ICY II 2143 Ill 214311 $2.16111 $4,628.88 
103 II REM & DISP OF EXIST CONC PAVE IISY II 5604 Ill 569411 $9.40 Ill $53,523.60 
104 II REM & DISP OF EXIST CONC SW IISY II 1292 Ill 129211 $5.40 Ill $6,976.80 
105 116" LIME STAB or subgll!de prep IISY II Ill II $4.03111 
106 II HYDRATED LIME 36#/sy II TON II Ill II $97.29111 
107 118" 650 PSI FLEX RC PVMT IISY II 5712 Ill 563511 $31.00 Ill $174,685.00 
108 118" 650 PSI FLEX RC DROP SALB IISY I 1446 Ill 139211 $35.90 Ill $49,972.80 
109 114" 3000 PSI RC SDWLK II SF 7231 Ill 862211 $2.80 Ill $24,141.60 
110 114" 3000 PSI RC SDWLK SUB-BASE II SF 56766 1 Ill 5556611 $2.90 Ill $161,147.20 
111 116" 3000 PSI RC SDWLK SUB-BASE II SF 122511 Ill 287411 $3.20 Ill $9,196.80 
112 II iom deleted Addenda 4 II II Ill II Ill 
113 116" 650 PSI FLEX RC DRIVE IISY 21811 Ill 26911 $30.00 Ill $6,070.00 
114 116" 650 PSI FLEX INTEGRAL CURB IILF 516211 Ill 529211 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER IILF 300 II 111. 411 II $5.00 Ill $2,055.00 
116 II FULL DEPTH SAWCUT EX CONC IILF 126911 Ill 153711 $2.75111 $4,226.75 
117 II" Furnish vehicle bricl< paver del. II SF II Ill II $3.37111 
118 II ST BOLLARD (STEEL) IlEA 7111 Ill 711 $350.00 Ill $24,650.00 
119 J14" WIDE THERMOPLASTIC LANE STRIP JILF 54JI 48111 48 $2.16111 $103.88 
120 114" NON REFLECT BUTTON TY W JIEA 112 II Ill 210 $4.32111 $907.20 
121 J14" REFLECT BUTTON TY 1-W-c JIEA II 19511 24111 123 $6.48JII $797.04 
122 114" REFLECT BUTTON TY 11-Y-Y JIEA II 4011 Ill 40 $9.10 Ill $324.00 
123 1124" WIDE THERMO STOP LINE JILF II 71 II 71111 71 $10.80 Ill $766.80 
124 J112" WIDE THERMO YIELD LINE IILF II 15211 71111 152 $6.48JII $994.96 
125 J1 STO & TRAFF CTRL SIGNS fum/install IlEA II 98JI Ill 98 $164.16111 $16,087.68 
126 II" fum/install st. sign post,found. JIEA II 5211 Ill 531 $166.32 Ill $9,814.96 
127 J1 ST BARRICADES (GUARD RAIL) IILF 75JI Ill 62.5JI $25.38111 $1,586.25 
128 J1 BARRICADES, SIGNS & TRAFF CTRL JIMO I Ill 1 II $9,280.00 Ill $9,280.00 
129 J16' TALL BLACK VINYL COAT CHAIN LINK FENCE JILF 202 Ill 20211 $19.98111 $4,035.96 
130 !11om deleted per addenda 4 II Ill II Ill 
131 II item deleted per addenda 4 II Ill II Ill 
132 II item deleted per addenda 4 II Ill II Ill 
133 II DOWELLED ON 6" RC CURB JILF 8 Ill 8JI $20.00 Ill $160.00 
134 JIITEM DELETED PER ADDENDA 3 II Ill II Ill 

'135 J1 THERMOPLASTIC ADVISORY MARKER-YEILD IlEA 8 Ill 811 $216.00 Ill $1,728.00 
136 J18'x7' REFL DIAGRAMMATIC SIGN ADV-01 IlEA 2 Ill 211 $3,888.00 Ill $7,n6.oo 
137 Jllh&' REFL DIAGRAMMATIC SIGN ADV-03 IlEA 1 I Ill 1 II $3,564.00 Ill $3,564.00 
138 Jl5'x2' REFL STREET SIGN ST 1,2,3 JIEA II 311 Ill 3JI $1,296.00 Ill $3,888.00 
139 J1 REMOVE EXISTING STREET LIGHT FOUNDATION J1 EA II 51 Ill 711 $426.60 Ill $2,988.20 
140 II F/INSTALLST. LIGHT FOUNDATION QUORUM JIEA I 11 Ill 1311 $459.00 Ill $5,967.00 
141 JlfhS' CL A TY 1-c JIGGLE BAR IlEA 54 Ill 59JI $13.50 Ill $796.50 
142 J1 CONSTRUCT LONGITUDINAL BUTT JOINT IILF 802 Ill 881 II $7.50 Ill $6,607.50 
143 II item deleted per addenda 4 II Ill II Ill 
144 11"4 fum/install bedding matrl & pave,. II SF 18631 Ill 18631 II $2.53JII $47,136.43 
145 11"4 fum/install 6" 650psl RC pavmnt JISY 4897 Ill 516511 $34.oo Ill $175,610.00 
146 11"4 fumlinstl 6" 650psi RC drop slab JISY 1211 Ill 1000 II $33.70 Ill $33,700.00 
147 11"4 fumlinstl6.75'x1.5'refl.dlag sign IlEA 31 Ill 3JI $1,404.00 Ill $4,212.00 
148 u·4 rem/repk: cone. unit pavers JISF 2670 II Ill 295211 $2.50 Ill $7,380.00 
149 II "4 fumlinstl6" compacted flex base IISY 29711 Ill 32811 $6.30 Ill $2,066.40 
150. u·4 rem/dispose cone. flume JISY 4111 Ill 4111 $10.oo Ill $410.00 
151 11"4 replc. oxst blk vynl cl Ianoe JILF 240 II Ill 220 II $19.98111 $4,395.60 
152 11"4 fum/plant buffalo glllss seedlfert JISY 56411 Ill 56411 $0.58JII $327.12 
153 11•4 temp lrrig. work area water tower JILS 1 II Ill 1 II $2,160.00 Ill $2,160.00 
154 II *4 construction progress report CPM IlLS 1 II Ill II $2,1oo.oo Ill 
155 II Fumish Vechicular Paver JISF 11773 II Ill 11000 II $2.89JII $31,790.00 
156 1110" X 12" Curb IILF 42111 Ill 39411 $10.oo Ill $3,940.00 
157 II Signallnterconned Wiring JILF 1200 II Ill II $3.74111 
158 J1 Fum Vech Paver Typ A & B Glen Gery JISF I 685811 Ill 821611 $3.12111 $25,633.92 
159 · 114• Single Reflective Button Ty 1-Y IlEA II 4811 Ill 48JI $6.87111 $329.76 
160 11 Sign Revision Adv. D-1 IlLS II 1 II Ill 1 II $973.75111 $673.75 



161 II Existing Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 

162 It Revise Adv-1 , Adv-2., St.-3 IISF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 

163 II Aluminum Painted Gold Finial IlEA II 100 II Ill 100 II $30.00 Ill $3,000.00 

164 J13" O.D. Sign Post IlEA II 1211 Ill 1211 $480.00 Ill $5,760.00 

165 11 Wing Brackets IlEA II 2411 Ill 2411 $77.00 Ill $1,848.00 

166 II Mounting Hardware IlEA II 12 II Ill 12 II $66.00 Ill $792.00 
===== 

Total Schedule I $1,056,350.24 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11"4 fum pedest. BRICK PAVER del. JISF II II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT IILF II 200511 70111 2150 II $3.40 Ill $7,310.00 

203 112" PVC SCH 40 ST LIGHT CONDUIT IILF II 5300 II Ill 7560 II $3.89111 $29,408.40 

204 II ST LIGHT PULL BOX or tree light IlEA II 70 II Ill 4911 $226.80 Ill $11,113.20 

205 112" PVC SCH 40 SLEEVE II LF II 281 II Ill 28211 $2.92111 $623.44 

206 JI3"PVCSCH40 " IILF II 50911 Ill 600 II $3.35111 $2,010.00 

207 114" PVC SCH 40 • II LF II 164111 Ill 163711 $4.05111 $6,629.85 

208 116" PVC SCH 40 • II LF II 81511 Ill 90211 $5.94111 $5,357.88 

209 II IRRIGATION SYS INC POWER TO CONTRLR JILS II 1 II Ill 0.9911 $63,099.00 Ill $62,488.01 
210 JITREE FENCE II LF II II Ill $17.00 Ill 
211 II STD TREE GRATE IlEA II 28 Ill 28 $1,090.00 Ill $30,520.00 

212 II DELETED ITEM ADDENDA 2 II II Ill Ill 
213 II DELETED ITEM ADDENDA 2 II II Ill Ill 
214 II DELETED ITEM ADDENDA 2 II II Ill Ill 
215 II DELETED ITEM ADDENDA 2 II II Ill Ill 
216 II DELETED ITEM ADDENDA 2 II II Ill Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS II LF II 5123 Ill 5459 $11.00111 $60,049.00 
218 JIBENCHA JIEA II 11 Ill 11 $1,740.00 Ill $19,140.00 

219 JIBENCHB JIEA II 161 Ill 141 $960.00 Ill $13,440.00 

220 JIBENCHC JIEA II 1911 2111 19 $1,385.00 Ill $26,315.00 

221 II BOWERY TRASH RECP A JIEA II 11 II Ill 9.18 $1,100.00 Ill $10,098.00 

222 JIBOWERY TRASH RECP B IlEA II 711 Ill 6 $320.00 Ill $1,920.00 

223 II BOWERY TRASH RECP C IlEA II 611 Ill 5 $285.00 Ill $1,425.00 

224 II BIKE RACK MODEL BR2-3 IlEA II 221 Ill 17 $180.00 Ill $3,060.00 

225 II item deleted per addenda 4 II II Ill Ill 
226 II GARDEN PLANTER TY 006 IlEA II 10 Ill 10 $270.00 Ill $2,700.00 

227 II RED OAK 200 GAL 16'-18' 5"-6" cal. IlEA II 109 Ill 105 $1,150.20 Ill $120,771.00 

228 II LIVE OAK 200 GAL 5"-6" CAL 16-18' HT. 10'-12' JIEA II 95 Ill 9511 $1,150.20 Ill $109,269.00 

229 II CHANTICLEER PEAR 4" 14-16' IlEA II 38 Ill 3811 $372.80 Ill $14,158.80 
230 II DWF YAUPON HOLLY 1 GAL IlEA II 3460 Ill 3460 II $4.05111 $14,013.00 

231 II NEW MEXICO AGAVE 1 GAL JIEA II 14 Ill II $13.50 Ill 
232 II AUTUMN ASTER 4" JIEA II 25 I 25111 2511 $1.78111 $44.50 

233 II SHASTA DAISY 4" JIEA II 32811 328111 32811 $1.78111 $583.84 
234 II DAYLILY RED RUM 4" JIEA 7611 Ill 7611 $3.73111 $283.48 

235 II DAYLILY STELLA DE ORO 4" IlEA 160 II Ill 160 II $3.67111 $587.20 

236 II DAYLILY MIXED 4" JIEA 12511 Ill 12511 $3.67111 $458.75 

237 II RED YUCCA 1 GAL JIEA 2211 22111 2211 $5.94111 $130.68 
238 JIBEARDED IRIS PURPLE NO 1 IlEA 490 II Ill 490 II $1.67111 $818.30 

239 JIBEARDED IRIS YELLOW NO 1 JIEA _39311 Ill 39311 $1.67111 $856.31 

240 JIBEARDED IRIS WHITE NO 1 JIEA 5211 Ill 5211 $1.67111 $86.84 

241 II JAP IRIS BLUE NO 1 JIEA 4611 Ill 4611 $2.75111 $126.50 

242 II SPIDERY LILY 4" JIEA 22811 228111 22811 $5.72111 $1,304.16 

243 II DAFFODIL MIXED N0.1 IlEA 38811 Ill· 38811 $0.81 Ill $315.09 
. 244 II DAFFODIL FEB GOLD N0.1 JIEA 44511 Ill 44511 $0.92111 $409.40 

245 II DAFF PEEP TOM N0.1 II.EA 230 II Ill 23011 $0.81 Ill $186.30 

246 JITHRIFT 4" JIEA 6111 61111 6111 $1.67111 $101.87 

247 II ADAMS NEEDLE STARBURST 1GAL IlEA 2611 Ill I $25.38111 
248 II PURPLE HEART 4" IlEA 6511 Ill $1.89111 
249 II BERMUDA SOLID SOD JISF 13300 II Ill 13300 $0.23111 $3,059.00 

250 II WEEPING LOVE GRASS JISF 22920 II 6920 Ill 22920 $0.03111 $687.60 

251 II RESTORE IRRIG. N.LINE ADDISON CONV.C JILS 1 II Ill 1 $1,026.00 Ill $1,026.00 

252 JIBAWBURLAP/MNTN/REPLNT EXST HOLLIES JIEA 70 II Ill 64 $38.34111 $2,453.76 

253 J16' N.R. STEVENS HOLLIES FURN/INSTALL JIEA 611 6JII 6 $270.00 Ill $1,620.00 

254 II REM/REUSE EXST STEEL EDGING JILS 1 II Ill 1 $378.00 Ill $378.00 

255 II 2'WIDE, 6" RC FLUME II LS 1 II Ill $750.00 Ill 
256 113" PVC SCH 40 TREE LIGHT CONDUIT IILF 650 II Ill 668 $4.97111 $3,319.96 

257 II item deleted per addenda 4 II II Ill Ill 
258 1\*4 fumlinst\ bedding & ped pavers iiSF 6484511 3789111 56913 $1.52111 $86,507.76 

259 11*4 street light foundation IlEA 5311 Ill 53 $388.80 Ill $20,606.40 

260 11*4 construct sq. cap for light base IlEA 5311 Ill 53 $97.20 Ill $5,151.60 

261 11*4 fumlinstl 2* sch.40 PVC tree lt.conduit IILF 2750 II Ill 2732 $3.89111 $10,627.48 

262 11*4 salmnon pink canna #1 rhizomes IlEA 5611 Ill $1.62111 
263 II Fum Ped Brick Pav Glen Gary JISF 6484511 Ill 64845 $1.57111 $101,806.65 

284 II Big BLue Lirope IlEA 840 II Ill 840 II $4.02111 $3,376.80 

265 11 Additional Irrigation Repair@ Conf.Ctr JILS 1 II Ill 1 II $825.00 Ill $825.00 

268 II Additional Streetscape Irrigation IlLS II 1 II o.o1 Ill 1 II $18,687.00 Ill $18,687.00 

267 II Remove Brick, Sawcut and Install Std Pull Box IlEA II 1 II Ill II $385.00 Ill 
268 . II Remove Brick Sawcut and Install TUE Type Handhole II EA II 1 II 1 Ill 1 II $385.00 Ill $385.00 

269 II Install and Connect Ughts & FIXtures IlEA II 5311 38111 5311 $352.00 Ill $18,656.00 



270 II Panels/Terminal Blocks JIEA II 311 2111 311 $2,816.00 Ill $8,448.00 
271 JI-Meters IlEA II 311 2111 311 $148.50 Ill $445.50 
272 JI100A Switch JIEA II 31 2111 3JI $429.00 Ill $1,287.00 
273 II Ground Rods JIEA II 3 2111 311 $121.00 Ill $363.00 
274 111 OOA Contactor IlEA II 3 2111 3JI $857.00 Ill $2,871.00 
275 II Time Clocks JIEA II 3 2111 3JI $165.00 Ill $495.00 
276 II Photo Cells JIEA II 3 2111 3JI $220.00 Ill $860.00 
277 Jl#2 Wire II LF II 500 630111 630 II $2.09111 $1,316.70 
278 JI#6Wire II LF II 7500 3810 Ill 6999JI $0.80 Ill $4,199.40 
279 JI#8Wire JILF II 11000 2491111 1291311 $0.42111 $5,423.46 
280 II#12Wire JILF II 200 Ill II $0.50 Ill 
281 J1112 " Sch. 40 PVC Street Light Condu~ II LF II 50 Ill II $4.84111 
282 Jl3" Sch 40 PVC Street Light Condu~ II LF II 60 Ill II $5.28111 

Total Schedule II $862,775.87 

SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 JICL3RCP18" JILF II 848 Ill 843JI $28.08111 $23,671.44 
302 II CL 3 RCP 21" IILF II 551 Ill 55111 $31.32 Ill $17,257.32 
303 JICL 3 RCP24" II LF II 188 Ill 18411 $34.56111 $8,359.04 
304 JICL3 RCP27" II LF II 108 Ill 10811 $38.88111 $4,199.04 
305 II CL 3 RCP 30" JILF II 329 Ill 329 1 $42.12 Ill $13,857.48 
306 JICL 3 RCP33" II LF II 64 Ill 64 $47.52111 $3,041.28 
307 JICL3 RCP36" JILF II 434 Ill 427 $52.92111 $22,596.84 
308 JICL3 RCP 39" IILF I 191 Ill 191 $83.72JII $12,170.52 
309 JICL3 RCP42" II LF 357 Ill 357 $88.04111 $24,290.28 
310 JICL3 RCP45" JILF 351 Ill 351 $75.60 Ill $26,535.60 
311 J1 CL3 RCP 60" JILF 267 Ill 267 $127.44111 $34,026.48 
312 JICL 3 RCP66" II LF 248 Ill 248 $149.04 Ill $38,961.92 
313 JICL3 RCP72" JILF 116 Ill 116 $172.80 Ill $20,044.80 
314 J1 REM & DISP OF EX CURB INLET . IlEA 10 Ill 10 $756.00 Ill $7,560.00 
315 JIB' RECESS CURB INLET W/RECESS TOP FOR BRill EA 4 Ill 41 $1,944.00 Ill $7,776.00 
316 JIB' RECESS CURB INLET W/RECESS TOP FOR BRill EA 3 Ill 311 $2,052.00 Ill $8,156.00 
317 JIB' RECESS CURB INLET (EXT DEPTH) W/RECESS J1 EA 1 Ill 1 II $2,268.00 Ill $2,268.00 
318 111 0' RECESS CURB INLET W/RECESS TOP FOR BRI EA 2 Ill 211 $2,289.80 Ill $4,579.20 
319 J110' RECESS CURB INLET JIEA 1 Ill 1 II $2,289.60 Ill $2,289.60 
320 J110' RECESS CURB INLET (EXT DEPTH) JIEA 1 Ill 1 II $2,430.00 Ill $2,430.00 
321 J112' RECESS CURB INLET W/RECESS TOP FOR BRI EA 1 Ill 1 II $2,538.00 Ill $2,538.00 
322 Jl14' STD CURB INLET JIEA 1 Ill 1 II $2,754.00 Ill $2,754.00 
323 J14' GRATE INLET JIEA 1 Ill 1 II $2,862.00 Ill $2,862.00 
324 J1 DELETED ITEM PER ADDENDA 2 II I II Ill II Ill 
325 J13 GRATE COMBO CURB INLET JIEA II 4JI Ill 411 $2,970.00 Ill $11,880.00 
326 JI5'X5' STD Y INLET JIEA II 411 Ill 411 $2,862.00 Ill $11,448.00 
327 II REM EX REINF CONC PIPE II LF II 890 II Ill 890 II $14.04 Ill $12,495.60 
328 J1 TY A STRM WTR MH JIEA II 1 II Ill 1 II $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH JIEA II 1 II Ill 1 II $3,186.00 Ill $3,186.00 
330 II TY B STRM WTR MH JIEA II 411 Ill 411 $4,698.00 Ill $18,792.00 
331 II RCP 60 DEGREE WYE CONNECT JIEA II 37JI Ill 3711 $216.00 Ill $7,992.00 
332 JIRCP45" . 

JIEA II 1 II Ill 1 II $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CONNECT JIEA II 211 Ill 1 II $216.00 Ill $216.00 
334 II RCP 45 DEGREE BEND CONNECT JIEA II 211 Ill 411 $216.00 Ill $864.00 
335 J1 RCP 30 DEGREE BEND CONNECT JIEA II 411 Ill 411 $216.00 Ill $864.00 
338 II PIPE TO PIPE CONNECT JIEA II 14 Ill 14JI $216.00 Ill $3,024.00 

·337 JIINLET CONNECT JIEA II 2 Ill 1 II $488.00 Ill $488.00 
338 II PRECAST CONC PLUG FOR RCP JI.EA I 18 Ill 21JI $61.00 Ill $1,701.00 
339 J1 UNCLASS CHANNEL EXCAVA JICY 9495 Ill 8535JI $5.37JII $45,832.95 
340 J1 ROCK CHANNEL EXCAVA JICY 4511 Ill 4511 II $6.48111 $29,231.28 
341 J1 REM & DISP OF EXIST HEADWALLS & CONC RIP ~I LS 1 Ill 211 $2,180.00 Ill $4,320.00 
342 112' STONE RIP RAP JICY 238 Ill 100 II $37.80 Ill $3,780.00 
343 J1 HYDROMULCH TOP GUN BUFFALO (FERT/WTR) II SY 1686 240111 240 II $1.12111 $268.80 
344 J1 FIBER NETTING NA GREEN S150BN JISY 1686 1 240111 240 II $1.43111 $343.20 
345 J1 FURN, INSTL, MAIN, REM INLET PROTECT FOR E~l EA 30JI Ill 4JI $50.00 Ill $200.00 
346 J1 FURN, INSTL, MAIN & REM SILT FENCE FOR ERO~I LF 2800 II Ill 2150 II $3.00 Ill $8,450.00 
347 J1 FURN, INSTL, MAIN & REM STRAW BALE DICK Cf11 LF 200 II Ill II $5.00 Ill 
348 J1 ROCK BERM FURN/INSTAUMAINTN/REMOV JICY 10 II Ill 30 II $150.00 Ill $4,500.00 
349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY 33311 Ill II $6.72111 
350 II DELETED ITEM PER ADDENDA 2 II II Ill II Ill 
351 J1 TRENCH SAFETY FOR UTIL IlLS 1 II Ill II $810.00 Ill 
352 J1 TRENCH SAFETY FOR CONSTR JILF 405211 Ill 4043JI $1.08111 $4,366.44 
353 II REM EXST INLET TOP/RECONST w/RECESS JILS 1 II Ill 1 II $3,510.00 Ill $3,510.00 
354 1110'RECES.CURB INLET(XTRA DEPTH)RECS TOP J1 EA 1 II Ill 1 II $2,430.00 Ill $2,430.00 
355 11"4 rem/dlsi'O!"I exst RCP larger 36" II LF 150 II Ill 150 II $14.04111 $2,106.00 

= 
Total Schedule Ill $469,104.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE 8" II LF II 4011 Ill 20 II $21.60 Ill $432.00 



402 II SDR 35 PVC WWTR LINE 8" II LF 163911 Ill 1730 II $19.44 Ill $33,631.20 
403 lf·SDR 35 PVC WWTR LINE 10" lfLF 35711 Ill 35711 $28.08111 $10,024.56 
404 II SDR 26 PVC WWTR LINE 12" lfLF 156411 Ill 156411 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" WI2.WAY CLEANOUTII EA 1711 Ill 1611 $540.00 Ill $8,640.00 
406 114' DIA WWTR MH IlEA 311 Ill 311 $1,836.00 Ill $8,508.00 
407 115' DIA WWTR MH IlEA 11 11 Ill 11 II $3,6noo 111 $40,392.00 
408 If TV INSPECT IILF 3600 II Ill 3651 II $1.62 Ill $5,914.62 
409 II TRENCH SAFETY FOR CONSTR lfLF 401011 Ill 3671 II $0.65111 $2,386.15 

-----
Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCKING IICY II 4511 Ill 4511 $75.60 Ill $3,402.00 
502 II Dl FITTINGS CL 250 If TON II 611 Ill 611 $1,944.00 Ill $11,664.00 
503 11"'4 6" pvc aVMta c900 dr18, c\150 II LF II 22511 Ill 17211 $14.58 Ill $2,507.76 
504 11"'4 a•pvc awwa c900 dr18 c\150 IILF I 194511 Ill 194411 $16.20 Ill $31,492.80 
505 11'"412" pvc awwa c900,dr18 c\150 IILF 7611 Ill 7611 $32.40 Ill $2,462.40 
506 ]1"4 fum.24" awwa c303 bar wrapped cone pipe IILF 24811 Ill 24811 $70.20 Ill $17,409.60 
507 II FILL EXT 24" DIA RCCP WTR LINE lfLF 200 II Ill 2oo II $23.76111 $4,752.00 
508 lf6" RESILIENT SEAT GATE VALVE/BOX IlEA 12 Ill 1311 $486.00 Ill $6,318.00 
509 lf8" RESILIENT SEAT GATE VALVE/BOX IlEA 11 Ill 11 II $594.00 Ill $8,534.00 
510 If ITEM DELETED PER ADDENDA 3 II Ill I Ill 
511 11*4 fum/instl fire hyd complete IlEA 9 Ill 9 $1,512.00 Ill $13,608.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRA! I EA 3 Ill 3 $432.00 Ill $1,296.00 
513 11"4 connect to all EXT WTR MAIN IlEA 3 Ill 3 $540.00 Ill $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,bkllw,dbl ck IlEA 2 Ill 2 $1,944.00 Ill $3,888.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) IlEA 1 Ill 1 $2,268.00 Ill $2,268.00 
516 II WTR SERV LINE 6"(FOR FIRE PROTECD IlEA 3 Ill 3 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X 8" IlEA 1 Ill 1 $3,024.00 Ill $3,024.00 
518 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA 1 Ill 1 $3,240.00 Ill $3,240.00 
519 lf2000 PSI CONC ENCASE lfLF 80 Ill 80 $20.52111 $1,641.60 
520 II ADJ EXT WTRVALVE STACK/COVER IlEA 6 Ill 6 $54.00 Ill $324.00 
521 II TRENCH SAFETY IILF 2494 Ill 2177 $0.22111 $478.94 
522 lfWTRTEST IlLS II 1 Ill 1 $810.00 Ill $810.00 
523 11 item deleted per addenda 4 II II Ill II Ill 
524 lf2" WATER SERVICE LINE IlEA II 18 Ill 1911 $540.00 Ill $10,260.00 
525 [1*4 lnst\24" awwa c303 bar wrap pipe IILF II 248 Ill 24811 $70.20 Ill $17,409.60 
526 II Relocate 2" Water Service IlEA II 2 Ill 211 $610.00 Ill $1,220.00 

== 
Total Schedule V $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II item deleted per addenda 6 II II II Ill II Ill 
602 II item deleted per addenda 6 II II II Ill II Ill 
603 II iem deleted per addenda 2 II II II Ill II Ill 
604 11"4 metro drinkn' fountain & wtr serve IlEA II 211 Ill 1.2 II $5,900.00 Ill $7,080.00 
605 II "4 4" 3000psi rc sdwlk subbase If SF II 444911 Ill 3800 II $2.70 Ill $9,720.00 
806 11"4 fum ped. paver mtM del If SF II II Ill II $1.98111 
607 11"4 fumlinstl bedding & brick pavers If SF II 342611 Ill 342611 $1.52111 $5,207.52 
608 II Fum Ped Paver Glen Gery If SF II 342611 Ill 3426 II $1.57111 $5,378.82 

-== -
Total Schedule VJ $27,386.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 lf6E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVQI LF II 2800 II Ill 2683 $70.00 Ill $187,810.00 
702 lf4E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVQI LF II 35311 Ill 381 $50.00 Ill $19,050.00 
703 II TUE STD 4 WAY MH IlEA II 911 Ill 9 $9,100.00 Ill $81,900.00 
704 II TUE STD 2 WAY MH IlEA II 1 II Ill 1 $9,000.00 Ill $9,000.00 
705 II REINF 5' X 5' X 6' CONC PAD AROUND MH IlEA II 211 Ill 2 $750.00 Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA II 311 Ill 2 $1,200.00 Ill $2,400.00 
707 116" DIA TY DB PVC 90 DEGREE SWEEP 36" IlEA II 1311 Ill 12 $55.00 Ill $660.00 
708 lf10E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVI LF II 13511 Ill 122 $150.00 Ill $18,300.00 
709 lf10E6 CONC ENCASE DUCKBANK 6" DIA TY DB PI/II LF II 1011 Ill 70 $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN CUD II II II Ill I Ill 
710 11"4 6" ty db pvc 90 dog. sweep 60" IlEA II 12 11 Ill 12 II $55.00 Ill $660.00 
711 11"4 2" sch 40 pvc conduit II LF II 780 II Ill 780 II $4.00 Ill $3,120.00 

-== 
Total Schedule VII $345,400.00 

SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 

801 If IRRIGATION SYS EAST SIDE OF QUARUM IlLS II II Ill II $10,260.00 Ill 
802 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill II $1,150.20 Ill 
803 . lf4" PVC SCH 40 PERFORATED SUBDRAIN SYS II LF II II Ill II $11.00 Ill 
604 II FURNISH I PLANT WEEPING LOVE GRASS II SF II II Ill II $0.03111 



805 
806 
807 
808 
809 

II *4 st light or tree lt. pull boxes 
11*4 2* sen 40 pvc st lt.conduit 
11*4 st light foundation 
n·4 sq. cap for light base 
\l •4 3* sch 40 pvc tree lt. conduit 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 [1*4 4* cement stabalized subgrade 
914 11 *4 118*x4* ryarson ldscp edging 

Exira II Concrete Yield Loss Above 8% 

APPROVED: 

HUI~LARS 

BY <II !J?&ff.l/,) 
/ I 

DATE f I Z-4 (en 

IlEA II 
IJLF II 
IlEA II 
IlEA II 
IJLF II 

IJSY II 
IJLF II 

IJCY II 

II Ill 
II Ill 
II Ill 
II Ill 
II Ul 

673 II 515.22 Ill 
670 II Ill 

II 
II 
II 
II 
II 

Total Schedule VIII 

647.2211 
II 

$232.20 Ill 
$3.89111 

$388.80 Ill 
$97.20 Ill 

$4.97111 

$5.40 Ill 
$1.46111 

$3,494.99 

== -== 
Total Schedule IX $3,494.99 

II Ill 112.2711 $58.00 Ill $6,511.66 

TOTAL WORK DONE $3,074,497.80 

RETAINED 2.5% $76,862.45 

AMOUNT PAYABLE $2,997,635.35 

PREVIOUS PAYMENTS $2,952,834.11 

AMOUNT DUE THIS ESTIMATE $44,801.24 

TOWN OF ADDISON 

::<Jlf&; 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 
sworn, says that she is the Chief Executive Officer of Gibson 
& Associates, Inc: (the "Contractor") and is familiar with 
the facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: o~~. ?;t.,~-----
Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 
24th day of November, 1997. 

My Commission expires: \· '<....£,. '2--BC)( 

® 
SHERI J. CLEPPER ¥ 

Notary Public, Slate or Texo· 
My Commission Expires 

07-25·2001 



DATE }Jl_i_Jj)_l q] 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ____ _ CHECK AMOUNT $ j~g', frA4. 3'1 

158'51 DaJ las Ynrk,,)a (1, S,u-Je, 355 
DaHas 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



--·--- --- -----···-·- -----·--------- ~ ·--------··-·--------···-- ·--··----~-~----

October 28, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

REALTY T R U S T 

Please accept this letter as our invoice in the amount of $168,644.39 for work done by Gibson & 
Associates, Inc. for the period ending October 25, 1997. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authm.ity, personally appeared James F. DuffY, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 
0 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications artd Contract Documents, Addison Circle Phase I' dated December, 

-15851 DALLAS PARKWAY SUITE 855 
DALLAS, TEXAS 75248 

972 770-5151 FAX 972 770-5192 
@ Plti:>ITED 0:-1 lli>C\"CLI!l) PAI'ER 

. ; 



·---· --- -----· ------~-~-'-------:... _________ __;_,__ ___ .;_~----~-----~--------'-·-· -------'------ --- ·------- -·-·- . ··-·--· -· - "---

1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice m:_p11y estimate for workperformed mphe.,P,ro.ject ,py..the 

Contractor for the time period set forth on th~ invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

-and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are cop1es of all material testing results m connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the ) /S'_,.,_, 

_,D~c;;t::;;~~;a:_; .... ..O""'"'""----' 1997. 
day of 

Please let us know if you have any questions. 

Re ·ds, /j,\,W..'f~'$- KIMBERLY A. RIED 'i 
~1~;) MYD COMM~~ION EXPIRES Ill: 

'•'tr:.w;.:'$··· ecem.,r 16, 2001 
~~~~~~;=J_i 

Senior Vice President- Construction 

JFD/kar 

Attachments 

•' .-.. ~ ..... 



GIBSON & ASSOCIATES, INC. 
11210 Ryliecreat 
P.O. Box 800579 
Balch Springs, Texas 
7518~579 

9721557-1199 
FAX 9721557-1552 

' 

October 25, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

HUITT-ZOLLARS 
RECEIVED 

OCT 2 71997 

Enclosed please find our Estimate No. 18 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

Y1!12--
Mark Person 
Project Manager 

MP/sc 

encl. 

IN11GIITT 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE- PHASE I Estimate No. 18 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Period : September 26,1997 To October25,1997 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill 
~em 11 Description II Un~ II Quantity II Quantity Ill To Date II price Ill Total 

--JI I--ll I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 $94.135.00 Ill $94,135.00 
102 II UNCLASS ST EXCAVA INC HAUUDISPOSE IICY II 21431 Ill 2143 $2.16111 $4,628.88 
103 II REM & DISP OF EXIST CONC PAVE IISY II 5604 Ill 5694 $8.40 Ill $53,523.60 
104 II REM & DISP OF EXIST CONC SW IISY II 1292 Ill 1292 $5.40 Ill $5,976.80 
105 116" LIME STAB or subgrade prep IISY II Ill $4.03111 
106 II HYDRA TED LIME 36#/sy II TON II Ill $87.29111 
107 118" 650 PSI FLEX RC PVMT IISY II 5712 Ill 5635 $31.00 Ill $174,885.00 
108 118" 650 PSI FLEX RC DROP SALB IISY II 1446 Ill 1392 $35.90 Ill $49,972.80 
109 114" 3000 PSI RC SDWLK II SF II 7231 1 Ill 8622 $2.80 Ill $24,141.60 
110 114" 3000 PSI RC SDWLK SUB-BASE II SF II 56766 Ill 55588 $2.90 Ill $161,147.20 
111 116" 3000 PSI RC SDWLK SUB-BASE II SF II 1225 Ill 2874 1 $3.20 Ill $8,196.80 
112 II ~em deleted Addenda 4 II II Ill II Ill 
113 116" 650 PSI FLEX RC DRIVE IISY II 218 Ill 26911 $30.00 Ill $8,070.00 
114 116" 650 PSI FLEX INTEGRAL CURB II LF II 5162 Ill 529211 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER IILF II 300 Ill 411 I $5.00 Ill $2,055.00 
116 II FULL DEPTH SAWCUT EX CONC II LF II 1269 Ill 1537 $2.75111 $4,226.75 
117 II * Furnish vehicle brick. paver del. II SF I Ill $3.37111 
118 II ST BOLLARD (STEEL) IlEA 71 Ill 71 $350.00 Ill $24,850.00 
119 114" WIDE THERMOPLASTIC LANE STRIP II LF 54 Ill $2.16111 
120 114" NON REFLECT BUTTON TY W IlEA 112 1 Ill 210 $4.32111 $907.20 
121 114" REFLECT BUTTON TY 1-W-c IlEA 19511 Ill 99 $5.48111 $941.52 
122 114" REFLECT BUTTON TY 11-Y-Y IlEA 40 II Ill 40 $8.10 Ill $324.00 
123 1124" WIDE THERMO STOP LINE IILF 7111 Ill $10.80 Ill 
124 1112" WIDE THERMO YIELD LINE II LF 152 1 Ill 81 II $5.48111 $524.88 
125 II STD & TRAFF CTRL SIGNS lumlinslall IlEA 98 Ill 9811 $164.16111 $16,087.68 
126 n· fum/install st. sign post, found. IlEA 52 Ill 5311 $166.32 Ill $8,814.96 
127 II ST BARRICADES (GUARD RAIL) IILF 75 Ill 62.511 $25.38111 $1,586.25 
128 II BARRICADES, SIGNS & TRAFF CTRL liMO Ill 1 II $8,280.00 Ill $8,280.00 
129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE II LF 202 Ill 20211 $19.98111 $4,035.96 
130 II item deleted per addenda 4 II Ill Ill 
131 II item deleted per addenda 4 II Ill Ill 
132 II item deleted per addenda 4 II Ill Ill 
133 II DOWELLED ON 6" RC CURB IILF 8 Ill 8 $20.00 Ill $160.00 
134 II ITEM DELETED PER ADDENDA 3 II Ill Ill 

'135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA 81 Ill 8 $216.00 Ill $1,728.00 
136 118'x7' REFL DIAGRAMMATIC SIGN ADV-D1 IlEA 2 Ill 2 $3,888.00 Ill $7,776.00 
137 ll8'x6' REFL DIAGRAMMATIC SIGN ADV-D3 IlEA I 1 Ill 1 $3,564.00 Ill $3,564.00 
138 115'x2' REFL STREET SIGN ST 1,2,3 IlEA II 3 Ill 3 $1 ,296.00 Ill $3,888.00 
139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA II 5 Ill 7 $426.60 Ill $2,986.20 
140 II F/INSTALL ST. LIGHT FOUNDATION QUORUM II EA II 11 Ill 13 $459.00 Ill $5,967.00 
141 ll6"'x6' CL A TY 1-c JIGGLE BAR IlEA II 54 Ill 59 $13.50 Ill $796.50 
142 II CONSTRUCT LONGITUDINAL BUTT JOINT II LF 802 Ill 881 $7.50 I $6,607.50 
143 II item deleted per addenda 4 II Ill 
144 11*4 fum/install bedding matrl & pavers II SF 18631 1692111 18631 $2.53 $47,136.43 
145 II "4 lumlinslall 6" 850psi RC pavmnt IISY 4697 Ill 5165 $34.00 $175,610.00 
146 11*4 fum/instl 6" 650psi RC drop slab IISY 1211 Ill 1000 I $33.70 $33,700.00 
147 II *4 fum/instl 6. 75'x1.5'refl.diag sign IlEA 3 Ill 3 $1,404.00 $4,212.00 
148 11*4 rem/replc cone. unit pavers II SF 2670 Ill 2952 $2.50 I $7,380.00 
149 11*4 fum/instl6" compacted flex base IISY 297 Ill 328 $5.30 II $2,066.40 
150 II *4 rem/dispose cone. flume IISY 41 Ill 41 $10.oo Ill $410.00 
151 11*4 replc. exst blk vynl cl fence IILF 240 Ill 220 $19.98111 $4,395.60 
152 11"4 fumlplant buffalo grass seed/fert IISY I 564 Ill 564 $0.58111 $327.12 
153 11*4 temp irrig. work area water tower IlLS II 1 Ill 1 $2.160.00 Ill $2,160.00 
154 11*4 construction progress report CPM IlLS II 1 Ill $2,100.00 Ill 
155 11 Furnish Vechicular Paver II SF II 11773 Ill 11000 1 $2.89111 $31,790.00 
156 1110" X 12" Curb IILF II 421 Ill 39411 $10.00 Ill $3,940.00 
157 II Signal interconnect Wiring IILF II 1200 Ill II $3.74 Ill 
158 II Fum Vech Paver Typ A & 8 Glen Gary II SF II 8858 1692111 821611 $3.12111 $25,633.92 
159 ·114" Single Reflective Button Ty 1-Y IlEA II 48 Ill 4811 $5.87111 $329.76 
160 II Sign Revision Adv. D-1 IlLS II 1 Ill 1 II $573.75111 $573.75 



161 , II Existin~ Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 

162 11 Revise Adv-1 , Adv-2 , St.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 

163 II Aluminum Painted Gold Finial IlEA II 100 II 100 Ill 100 II $30.00 Ill $3,000.00 

164 113" O.D. Sign Post IlEA II 12 II 6111 1211 3460.00 Ill $5,760.00 

165 II Wing Brackets IlEA II 2411 12111 2411 $77.00 Ill $1,648.00 

166 II Mounting Hardware IlEA II 12 II 6111 12 II $66.00 Ill $792.00 
=----====---=:.:--- " 

Total Schedule I $1,054,864.16 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11"4 fum pedes!. BRICK PAVER del. II SF II II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT II LF II 200511 Ill 2080 II $3.40 Ill $7,072.00 

203 112" PVC SCH 40 ST LIGHT CONDUIT IILF II 5300 II Ill 7560 II $3.89111 $29,408.40 

204 II ST LIGHT PULL BOX or tree light IlEA I 70 II Ill 4911 . $226.60 Ill $11,113.20 

205 112" PVC SCH 40 SLEEVE IILF 28111 Ill 2821 $2.92111 $823.44 

206 113" PVC SCH 40 " IILF 50911 Ill 600 $3.35111 $2,010.00 

207 114" PVC SCH 40 " IILF 1641 II Ill 1637 $4.05111 $8,629.85 

208 116" PVC SCH 40 " II LF 81511 Ill 902 $5.94111 $5,357.88 

209 II IRRIGATION SYS INC POWER TO CONTRLR IlLS t II Ill 0.99 $63,099.00 Ill $82,488.01 

210 II TREE FENCE IILF II Ill $17.00 Ill 

211 II STD TREE GRATE IlEA I 2811 5111 28 $1,090.00 Ill $30,520.00 

212 II DELETED ITEM ADDENDA 2 II II II Ill I Ill 
213 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
214 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
215 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
216 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS IILF II 512311 Ill 545911 $11.00 Ill $60,049.00 

218 II BENCH A IlEA I tt II Ill 11 II $1,740.00 Ill $19,140.00 

219 IIBENCHB IlEA 1611 Ill 14 II $960.00 Ill $13,440.00 

220 IIBENCHC IlEA 1911 Ill 1711 $1,385.00 Ill $23,545.00 

221 II BOWERY TRASH RECP A IlEA 11 II Ill 9.1811 $1,100.00 Ill $10,098.00 

222 II BOWERY TRASH RECP B IlEA 711 Ill 611 $320.00 Ill $1,920.00 

223 II BOWERY TRASH RECP C IlEA 611 Ill 511 $265.00 Ill $1,425.00 

224 II BIKE RACK MODEL BR2-3 IlEA 2211 Ill 1711 $180.00 Ill $3,060.00 

225 II item deleted per addenda 4 II I II Ill II Ill 
226 II GARDEN PLANTER TY 006 IlEA II to II Ill 10 II $270.00 Ill $2,700.00 

227 II RED OAK 200 GAL 16'-18' 5"-6" cal. IlEA II 10911 3111 105 $1,150.20 Ill $120,771.00 

228 II LIVE OAK 200 GAL 5"-6" CAL 16-18' HT. 10'-12' IlEA II 9511 16111 95 $1,150.20 Ill $109,269.00 

229 II CHANTICLEER PEAR 4" 14-16' IlEA II 3811 15111 38 $372.60 Ill $14,158.80 

230 II DWF YAUPON HOLLY 1 GAL IlEA II 3460 II 3460 Ill 3460 $4.05111 $14,013.00 

231 II NEW MEXICO AGAVE 1 GAL IlEA II 14 11 Ill $13.50 Ill 
232 II AUTUMN ASTER 4" IlEA II 2511 Ill $1.78111 
233 II SHASTA DAISY 4" IlEA II 32811 Ill $1.78111 
234 II DAYLILY RED RUM 4" IlEA II 7611 76111 76 $3.73111 $283.48 

235 II DAYLILY STELLA DE ORO 4" IlEA II 160 II 160 Ill 160 $3.67111 $587.20 

236 II DAYLILY MIXED 4" IlEA II 12511 125111 125 $3.67111 $458.75 

237 II RED YUCCA 1 GAL IlEA II 2211 Ill $5.94111 
238 II BEARDED IRIS PURPLE NO 1 IlEA II 490 II 490111 490 $1.67111 $818.30 

239 II BEARDED IRIS YELLOW NO 1 IlEA II 39311 39311! 39311 $1.67111 $856.31 

240 II BEARDED IRIS WHITE NO 1 IlEA II 5211 5211! 5211 $1.67111 $66.94 
241 II JAP IRIS BLUE NO 1 IlEA II 4811 4611: 4611 $2.75111 $126.50 

242 II SPIDERY LILY 4" IlEA II 228 II Ill II $5.72111 
243 II DAFFODIL MIXED NO.I IlEA II 38911 3BS Ill 3BS II $0.81 Ill $315.09 

244 II DAFFODIL FEB GOLD NO.I IlEA II 44511 445111 44511 $0.92111 $409.40 

245 II DAFF PEEP TOM NO.I IlEA II 230 II 230 II! 230 II $0.81 Ill $188.30 

246 II THRIFT 4" IlEA II 61 II Ill II $1.67111 
247 II ADAMS NEEDLE STARBURST !GAL IlEA II 2611 Ill II $25.38111 
248 II PURPLE HEART 4" IlEA II 6511 Ill II $1.89111 
249 II BERMUDA SOLID SOD IISF II 13300 II Ill 13300 II $0.23111 $3,059.00 

250 II WEEPING LOVE GRASS IISF II 22920 11 Ill 16000 II $0.03111 $480.00 

251 II RESTORE IRRIG. N.LINE ADDISON CONV.C IlLS II t II Ill t II $1,026.00 Ill $1,026.00 

252 II BAWBURLAPIMNTNIREPLNT EXST HOLLIES IlEA II 70 II II! 6411 $38.34111 $2,453.76 

253 116' N.R. STEVENS HOLLIES FURNIINSTALL IlEA II 611 Ill II $270.00 Ill 
254 II REM/REUSE EXST STEEL EDGING IlLS II t II II' t II $378.00 Ill $378.00 

255 112'WIDE. 6" RC FLUME IlLS II t II IIi II $750.00 Ill 

256 113" PVC SCH 40 TREE LIGHT CONDUIT II LF II 65011 Ill 66811 $4.97111 $3,319.96 

257 II item deleted per addenda 4 II II Ill II Ill 
258 II *4 fum/instl bedding & ped pavers IISF II 64945 638911' 5312411 $1.52111 $60,748.48 

259 II *4 street light foundation IlEA I 53 Ill 5311 $388.80 Ill $20,606.40 

260 ]1*4 construct sq. cap for light base IlEA 53 II! 5311 $97.20 Ill $5,151.60 

261 11*4 fumlinstl2* sch.40 PVC tree lt.conduit IILF 2750 II! 273211 $3.89111 $10,627.48 

262 11*4 salmnon pink canna #1 rhizomes IlEA 56 II• II $1.62111 

263 II Fum Ped Brick Pav Glen Gary II SF 64945 II! 6494511 $1.57111 $101,806.65 

264 II Big Blue Llrope IlEA 840 840 II· 840 II $4.02111 $3,376.80 

265 11 Additional Irrigation Repair@ Conf.ctr IlLS 1 II! t II $825.00 Ill $825.00 

266 11 Additional streetscape liTigation IlLS 1 II 0.9911 $18,687.00 Ill $18,500.13 

267 [] Remove Brick, Sawcut and Install std Pull Box IlEA t I II: II $365.00 Ill 
288 · ]] Remove Brick Sawcut and Install TUE Type Handhole ll EA t II II II $365.oo Ill 

269 ]]Install and Connect Ughts & Fixtures IlEA 5311 15lli 1511 $352.00 Ill $5,280.00 



270 II Panels/Tenninal Blocks IlEA 311 1 Ill 11 $2,816.00 Ill $2,816.00 
271 , II Meters. IlEA 31 1 Ill 1 $148.50 Ill $148.50 
272 i1100ASwitch IlEA 3 1 Ill 1 $429.00 Ill $429.00 
273 II Ground Rods IlEA 3 1 Ill 1 $121.00 Ill $121.00 
274 111 OOA Contact or IlEA 3 1 Ill 1 $957.00 Ill $957.00 
275 II Time Clocks IlEA 3 1 Ill 1 $165.00 Ill $165.00 
276 II Photo Cells IlEA 3 1 Ill 1 $220.00 Ill $220.00 
2n II#2Wire II LF I 500 Ill $2.09111 
278 II #SWire IILF II 7500 3189111 3189 $0.60 Ill $1,913.40 
279 II #SWire II LF II 11000 II 10422111 10422 $0.42 Ill $4,3n.24 
280 11#12 Wire II LF II 200 II Ill $0.50 Ill 
281 11112 • Sch. 40 PVC street Light Conduit IILF II 5011 Ill $4.84111 
282 113" Sch 40 PVC street Light Conduo II LF II 6011 Ill $5.28111 

==-==----==== 
Total Schedule II $821,706.15 

SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 IICL3RCP18" II LF II 84811 Ill 84311 $28.08 Ill $23,671.44 
302 II CL 3 RCP 21" II LF II 551 II Ill 551 $31.32 Ill $17,257.32 
303 II CL 3 RCP 24" II LF II 18811 Ill 184 $34.56111 $5,359.04 
304 i1CL3 RCP27" II LF II 10811 Ill 108 $38.88111 $4,199.04 
305 IICL3 RCP30" IILF II 32911 Ill 329 $42.12 Ill $13,657.48 
306 IICL 3 RCP33" II LF II 6411 Ill 64 $47.52 Ill $3,041.28 
307 IICL 3 RCP36" IILF II 43411 Ill 427 $52.92111 $22,596.84 
308 II CL 3 RCP 39" II LF II 191 II Ill 191 $63.72111 $12,170.52 
309 JiCL3 RCP42" IILF II 35711 Ill 357 $68.04111 $24,290.28 
310 II CL 3 RCP 45" IILF II 351 II Ill 351 $75.60 Ill $26,535.60 
311 IICL3 RCP 60" II LF II 26711 Ill 267 $127.44 Ill $34,026.48 
312 i1CL3 RCP66" IILF II 24811 Ill 248 $149.04111 $36,961.92 
313 IICL3 RCP72" IILF II 11611 Ill 11611 $172.80 Ill $20,044.80 
314 II REM & DISP OF EX CURB INLET IlEA II 10 II Ill 10 II $756.00 Ill $7,560.00 
315 II r!t RECESS CURB INLET W/RECESS TOP FOR BRill EA 411 Ill 411 $1,944.00 Ill $7,n6.oo 
316 118' RECESS CURB INLET W/RECESS TOP FOR BRill EA 311 Ill 3 $2,052.00 1 $5,156.00 
317 118' RECESS CURB INLET (EXT DEPTH) W/RECESS II EA 1 II Ill 1 $2,268.00 $2,268.00 
318 1110' RECESS CURB INLET W/RECESS TOP FOR B~l EA 211 Ill. 2 $2,289.60 $4,579.20 
319 1110' RECESS CURB INLET IlEA 1 II Ill 1 $2,289.60 $2,289.60 
320 1110' RECESS CURB INLET (EXT DEPTH) IlEA 1 II Ill 1 $2,430.00 $2,430.00 
321 1112' RECESS CURB INLET W/RECESS TOP FOR B~l EA 1 I Ill 1 $2,538.00 $2,538.00 
322 1114' STO CURB INLET IlEA 1 Ill 1 $2,754.00 $2,754.00 
323 114' GRATE INLET IlEA 1 Ill 1 $2,882.00 $2,882.00 
324 II DELETED ITEM PER ADDENDA 2 II Ill I 
325 113 GRATE COMBO CURB INLET IlEA 4 Ill 4 $2,970.00 II $11,880.00 
326 i15'X5' STD Y INLET IlEA 4 Ill 4 $2,862.00 Ill $11,448.00 
327 II REM EX REINF CCNC PIPE IILF 890 Ill 890 $14.04 Ill $12,495.60 
328 II TY A STRM WTR MH IlEA 1 Ill 1 $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA 1 Ill 1 $3,188.00 Ill $3,188.00 
330 II TY B STRM WTR MH IlEA 4 Ill 4 $4,698.00 Ill $18,792.00 
331 II RCP 60 DEGREE WYE CONNECT IlEA 37 Ill 37 $216.00 Ill $7,992.00 
332 IIRCP45" IlEA 1 Ill 1 I $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CCNNECT IlEA 21 Ill 1 II $216.00 Ill $216.00 
334 II RCP 45 DEGREE BEND CONNECT IlEA 2 Ill 411 $216.00 Ill $864.00 
335 II RCP 30 DEGREE BEND CONNECT IlEA 4 Ill 411 $216.00 Ill $864.00 
336 II PIPE TO PIPE CONNECT IlEA 14 Ill 1411 $216.00 Ill $3,024.00 
337 II INLET CCNNECT IlEA 2 Ill 1 II $488.00 Ill $488.00 
338 II PRECAST CONC PLUG FOR RCP IlEA 18 Ill 2111 $81.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA IICY 9495 Ill 853511 $5.37111 $45,832.95 
340 II ROCK CHANNEL EXCAVA IICY 4511 Ill 451111 $5.48111 $29,231.28 
341 II REM & DISP OF EXIST HEADWAULS & CONC RIP !1 LS 1 I Ill 2.11 $2,160.00 Ill $4,320.00 
342 112' STONE RIP RAP IICY 238 Ill 100 II $37.80 Ill $3,780.00 
343 II HYOROMULCH TOP GUN BUFFALO (FERTIWTR) II SY 1688 Ill II $1.12 Ill 
344 II FIBER NETTING NA GREEN S150BN IISY 1688 Ill II $1.43111 
345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR E~l EA 30 Ill 411 $50.00 Ill $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR ER011 LF 2800 Ill 2150 II $3.00 Ill $5,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Ci11 LF II 200 Ill II $5.00 Ill 
348 II ROCK BERM FURN/INSTAUMAINTN/REMOV IICY II 10 1 Ill 30 II $150.00 Ill $4,500.00 
349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY II 33311 Ill II $9.72111 
350 II DELETED ITEM PER ADDENDA 2 II II II Ill II Ill 
351 II TRENCH SAFETY FOR UTIL IlLS II 1 II Ill II $810.00 Ill 
352 II TRENCH SAFETY FOR CONSTR II LF II 405211 Ill 404311 $1.08111 $4,366.44 
353 II REM EXST INLET TOP/RECONST w/RECESS ilLS II 1 II Ill 1 II $3,510.00 Ill $3,510.00 
354 1110'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 1 II Ill 1 II $2,430.00 Ill $2,430.00 
355 11•4 rem/dispose exst RCP larger 36" II LF II 150 II Ill 150 II $14.04111 $2,106.00 

== 
Total Schedule Ill $488,492.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 . II SDR 26 PVC WWTR LINE 8" II LF II 4011 Ill 20 II $21.60 Ill $432.00 



402 II SDR 35 PVC WWTR LINE 8" II LF 163911 Ill 1730 II $19.44 Ill $33,631.20 
403 II SDR 3~ PVC WWTR LINE 10" II LF 35711 Ill 35711 $28.08111 $10,024.56 
404 II SDR 26 PVC WWTR LINE 12" IILF 156411 Ill 156411 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA 1711 Ill 1611 $540.00 Ill $8,640.00 
406 114' DIA WWTR MH IlEA 311 Ill 311 $1,836.00 Ill $5,508.00 
407 115' DIA WWTR MH IlEA 11 II Ill 11 II $3,672.00 Ill $40,392.00 
408 II TV INSPECT II LF 3600 II Ill 365111 $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR IILF 4010 II Ill 3671 II $0.65111 $2,388.15 

Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCKING IICY II 451 Ill 4511 $75.60 Ill $3,402.00 
502 II Dl FITTINGS CL 250 II TON 6 Ill 611 $1,944.00 Ill $11,664.00 
503 11*4 6" pvc avma c900 dr18, cl150 II LF 225 Ill 17211 $14.58 Ill $2,507.76 
504 11*4 B*pvc awwa c900 dr18 c1150 IILF 1945 Ill 194411 $16.20 Ill $31,492.80 
505 1[*4 12* pvc awwa c900,dr18 cl150 IILF 76 Ill 7611 $32.40 Ill $2,462.40 
506 11*4 fum.24* awwa c303 bar wrapped con~ pipe IILF 248 Ill 24811 $70.20 Ill $17,409.60 
507 II FILL EXT 24" DIA RCCP WTR LINE IILF 200 Ill 200 II $23.76111 $4,752.00 
508 116" RESILIENT SEAT GATE VALVE/BOX IlEA 12 Ill 1311 $466.00 Ill $6,318.00 
509 118" RESILIENT SEAT GATE VALVE/BOX IlEA I 11 1 Ill 11 II $594.00 Ill $6,534.00 
510 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill 
511 11*4 furnlinstl fire hyd complete IlEA II 9 Ill 911 $1,512.00 Ill $13,608.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRA! I EA II 3 Ill 311 $432.00 Ill $1,296.00 
513 11"4 connect to all EXT WTR MAIN IlEA II 3 Ill 311 $540.00 Ill $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,bldlw,dbl ck IlEA II 2 Ill 211 $1,944.00 Ill $3,888.00 
515 II WTR SERV LINE 2"{MTR BOX,BKFLO PREV) IlEA II 1 Ill 1 II $2,268.00 Ill $2,268.00 
516 II WTR SERV LINE 6"(FOR FIRE PROTECn IlEA II 3 Ill 311 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X 8" IlEA II 1 Ill 1 II $3,024.00 Ill $3,024.00 
518 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA II 1 Ill 1 II $3,240.00 Ill $3,240.00 
519 112000 PSI CONC ENCASE IILF II 80 Ill 80 II $20.52111 $1,641.60 
520 II ADJ EXT WTR VALVE STACK/COVER IlEA II 6 Ill 611 $54.00 Ill $324.00 
521 II TRENCH SAFETY II LF II 2494 Ill 21n11 $0.22111 $478.94 
522 IIWTRTEST IlLS II 1 I Ill 1 II $810.00 Ill $810.00 
523 II item deleted per addenda 4 II II II Ill II Ill 
524 112" WATER SERVICE LINE IlEA II 1811 Ill 1911 $540.00 Ill $10,260.00 
525 11"4 instl24" JNN~a c303 bar wrap pipe IILF II 24811 Ill 24811 $70.20 Ill $17,409.60 
526 II Relocate 2• Water Service IlEA II 211 Ill 211 $810.00 Ill $1,220.00 

Total Schedule V $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II item deleted per addenda 6 II II II Ill II Ill 
602 II item deleted per addenda 6 II II II Ill II Ill 
603 11 item deleted per addenda 2 II II II Ill II Ill 
604 11*4 metro drinkn' fountain & wtr serve IlEA II 211 Ill 1.211 $5,900.00 Ill $7,080.00 
605 II "4 4" 3000psi rc sdwlk subbase II SF II 444911 Ill 3600 II $2.70 Ill $9,720.00 
606 II "4 fum ped. paver mtM del II SF II II Ill II $1.98111 
607 11•4 fumlinstl bedding & brick pavers II SF II 342611 Ill 342611 $1.52111 $5,207.52 
608 II Fum Ped Paver Glen Gery II SF II 342611 Ill 342611 $1.57111 $5,378.82 

--
Total Schedule VI $27,388.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 116E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVql LF II 2600 II Ill 268311 $70.oo Ill $187,810.00 
702 II4E6 CONe ENCASE DUCKBANK 6" DIA TY DB PVqj LF II 35311 Ill 381 II $50.00 Ill $19,050.00 
703 II TUE STD 4 WAY MH IlEA II 911 Ill 911 $9,100.00 Ill $81,900.00 
704 II TUE STD 2 WAY MH IlEA II 1 II Ill 1 II $9,000.00 Ill $9,000.00 
705 II REINF 5' X 5' X r; CONC PAD AROUND MH IlEA II 211 Ill 211 $750.00 Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA II 311 Ill 211 $1,200.00 Ill $2,400.00 
707 116" DIA TY DB PVC 90 DEGREE SWEEP 36" IlEA II 1311 Ill 1211 $55.00 Ill $860.00 
708 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB Plfll LF II 13511 Ill 12211 $150.00 Ill $18,300.00 
709 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVI LF II 70 II Ill 70 II $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN cun II II II Ill II Ill 
710 II "4 6" ty db pvc 90 dog. sweep 60" IlEA II 12 II Ill 12 II $55.00 Ill $860.00 
711 11*4 2* sch 40 pvc conduit IILF II 780 II Ill 780 II $4.00 Ill $3,120.00 

===--====--= 
Total Schedule VII $345,400.00 

SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 

801 II IRRIGATION SYS EAST SIDE OF QUARUM IlLS II II Ill II $10,260.00 111 
802 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill II $1,150.20111 
803 . 114" PVC SCH 40 PERFORATED SUBDRAIN SYS II LF II II Ill II $11.00 Ill 
804 II FURNISH I PLANT WEEPING LOVE GRASS II SF II II Ill II $0.03111 



805 11*4 st. light or tree lt. pull boxes 
806 '11 *4 2"' sCh 40 pvc st. It conduit 
807 
808 
809 

11•4 st. light foundation 
11•4 sq. cap for light base 
II "'4 3* sch 40 pvc tree lt. conduit 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 ll *4 4* cement stabalized subgrade 
914 11*41/8-x.4"' ryerson ldscp edging 

Extra ]I Concrete Yield Loss Above 8% 

= --

APPROVED: 

GIBSON & ASSOCIATES,INC. 

HUITT-ZOLLARS 

BY y2yt :J 11/!e&{t<& 
DATE /0 (-z?/'?7 

~ DATE o-~ ~ 

IlEA II 
II LF II 
IlEA II 
IlEA II 
IILF II 

IISY II 
IILF II 

IICY II 

II 
II 
II 
II 
II 

67311 
670 II 

II 

Ill II $232.20 Ill 

Ill II $3.89111 

Ill II $388.80 Ill 

Ill II $97.20 Ill 

Ill II $4.97111 
-- =---

Total Schedule VIII 

132111 13211 $9.40 Ill $712.80 

Ill II $1.48 Ill 

Total Schedul& IX $712.80 

Ill 112.2711 $58.00 Ill $6,511.66 

-= ==-- - -
TOTAL WORK DONE $3,028,547.81 

RETAINED 2.5% $75,713.70 

AMOUNT PAYABLE $2,952,834.11 

PREVIOUS PAYMENTS $2,784,189.72 

AMOUNT DUE THIS ESTIMATE $168,644.39 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

' 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 

says that he is the Executive Vice President of Gibson & 
Associates, Inc. .(the "Contractor") and is familiar with the 

facts herein stated. 

That said Contractor performed work and labor and/or 

furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 

equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 

Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & A"ssociates, Inc. 

BY:~ A::otmstorl 
Executive Vice President 

SWORN TO BEFORE ME and subscribed in my presence this the 

25th day of October, 1997. 

..,__s;~·~. OJo~~Of\.._/ 
Notary Public for llas ~~y 

My Commission expires: 'l· 2.-S:.· c::...t:Yo \ 

® 
SHERI J. CLEPPER 

Notary Public, State of Texas 
My Commission Expires 

07·25·2001 



DATE q I 30 I q] 

Vendor No. 

Vendor Name 
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Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ____ _ 

\. ) 

158'51 DallasYarki.J)OAf•' $,/,fp~ F55 

T 
75J.48' 

EXPLANATION Tie 1'mb11 tse tneof 

'i/--Pos _d:J 
GTHORiZosl<fATuRE FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



September 29, 1997 

Mr. John Baumgartner 
Director ofPub1ic Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

REALTY T R U S T 

Please accept this letter as our invoice in the amount of $141 ,948.98 for work done by Gibson & 

Associates, Inc. for the period ending September 25, 1997. Three copies of their pay application 

are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-15851 DALLAS PARKWAY SUITE 855 
DALLAS, TEXAS 75248 

972 770-5151 FAX 972 770-5192 
@ PRINTED ON RECYCLED P,\I'ER 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the .invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are cop1es of all material testing results m connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the ;:)9t day of 

.,S-="""J~fo"""'="'-'=,....JZ-:1=-.!_, 1997. 

Please let us know if you have any questions. 

James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 

KIMBERLY A. RIED 
MY COMMISSION EXPIRES 
~mber 18, 2001 



GIBSON & ASSOCIATES, INC. 
11210 Ryliecrest 
P.O. Box 800579 
Balch Springs, Texas 
75180.0579 
9721557-1199 
FAX 9721557-1552 

September 25, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

I KILL 

Enclosed please find our Estimate No. 17 for work done 
on the above referenced project along with ~n Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

rit#!----
Mark Person 
Project Manager 

MP/sc 

encl. 

HUITT-ZOLLARS 
RECEIVED 

SEP 2 51997 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE~ PHASE I Estimate No. 17 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Period :August 26,1997 To September25,1997 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill nem 11 Description II Un~ II Quantity II Quantity Ill To Date II Price Ill Total 
--II 1---11 I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 102 II UNCLASS ST EXCAVA INC HAUUDISPOSE [ICY II 214311 Ill 214311 $2.16111 $4,62a.88 103 II REM & DISP OF EXIST CONC PAVE [ISY II 56041 Ill 5694[1 $9.40 Ill $53,523.60 104 II REM & DISP OF EXIST CONC SW [ISY II 1292 Ill 1292[1 $5.40 Ill $6,976.80 105 [16" LIME STAB or subgrade prep [ISY II Ill II $4.03111 106 II HYDRATED LIME 3flll/sy [I TON Ill II $97.29[11 107 II a• 650 PSI FLEX RC PVMT [ISY 5712 Ill 5635[1 $31.00 Ill $174,685.00 108 II a• 650 PSI FLEX RC DROP SALB [ISY 1446 Ill 1392[1 $35.90 Ill $49,972.aO 109 [14" 3000 PSI RC SDWLK [I SF 7231 932111 662211 $2.80 Ill $24,141.60 110 [14" 3000 PSI RC SDWLK SUB-BASE [I SF 56788 9241111 55568 II $2.90 Ill $161,147.20 111 [16" 3000 PSI RC SDWLK SUB-BASE [I SF 1225 735[11 2a7411 $3.20 Ill $9,196.80 112 If Item deleted Addenda 4 II I Ill II Ill 113 [16" 650 PSI FLEX RC DRIVE [ISY I 21a 90 Ill 269[1 $30.00 Ill $8,070.00 114 [16" 650 PSI FLEX INTEGRAL CURB II LF II 5162 Ill 529211 $1.50 Ill $7,938.00 115 II REINF CONC ST HEADER [ILF II 300 Ill 411 II $5.00 Ill $2,055.00 116 II FULL DEPTH SAWCUT EX CONC II LF II 1269 Ill 153711 $2.75111 $4,226.75 117 11 * Fumlsh vehicle brick paver del. [I SF II Ill II $3.37111 11a II ST BOLLARD (STEEL) IlEA II 71 9111 71 II $350.00 Ill $24,650.00 119 [14" WIDE THERMOPLASTIC LANE STRIP [ILF II 54 Ill II $2.16111 120 [14" NON REFLECT BUTTON TY W IlEA II 112 Ill 210 II $4.32111 $907.20 121 114" REFLECT BUTTON TY 1-W-c [lEA II 195 Ill 99[1 $6.48 Ill $641.52 122 114" REFLECT BUTTON TY 11-Y-Y IlEA II 40 Ill 40 II $8.10 Ill $324.00 123 1124" WIDE THERMO STOP LINE. II LF II 71 Ill II $10.80 Ill 124 1112" WIDE THERMO YIELD LINE II LF II 152 Ill a1 $6.48 Ill $524.88 125 II STD & TRAFF CTRL SIGNS fum/install IlEA II 98 25111 98 $164.16111 $16,087.66 126 II* fum/install st. sign post.found. IlEA II 52 13111 53 $166.32111 $8,614.96 127 II ST BARRICADES (GUARD RAIL) IILF II 75 62.5[11 62.5 $25.38111 $1,586.25 12a II BARRICADES, SIGNS & TRAFF CTRL liMO II I Ill 1 $9,2ao.oo Ill $9,280.00 129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE [ILF II 202 Ill 202 $19.98111 $4,035.96 130 11 item deleted per addenda 4 II II Ill Ill 131 11 item deleted per addenda 4 II II Ill Ill 132 11 item deleted per addenda 4 II II Ill Ill 133 II DOWELLED ON 6" RC CURB [ILF II a Ill an $20.00 Ill $160.00 134 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill -135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA II a Ill 811 $216.00 Ill $1,72a.oo 138 II a'x7' REFL DIAGRAMMATIC SIGN ADV-D1 IlEA II 2 I Ill 211 $3,888.00 Ill $7,n6.oo 137 II B'x6' REFL DIAGRAMMATIC SIGN ADV-D3 IlEA II 1 II Ill 1 II $3,564.00 Ill $3,564.00 138 IIS'x2' REFL STREET SIGN ST 1,2,3 IlEA II 311 Ill 311 $1,296.00 Ill $3,888.00 139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA II 511 Ill 711 $426.60 Ill $2,986.20 140 II F/INSTALL ST. LIGHT FOUNDATION QUORUM IlEA II 11 II Ill 1311 $459.00 Ill $5,967.00 141 116"x6" CL A TY 1-c JIGGLE BAR IlEA II 5411 Ill 5911 $13.50 Ill $796.50 142 II CONSTRUCT LONGITUDINAL BUTT JOINT II LF II 80211 Ill 881 II $7.50 Ill $6,807.50 143 II item deleted per addenda 4 II II II Ill II Ill 144 II *4 fum/install bedding matrl & pavers IISF II 18631 1 1794111 16939 II $2.53111 $42,855.67 145 11"4 fum/install 6" 650psi RC pavmnt [ISY II 4897 Ill 516511 $34.00 Ill $175,610.00 146 II *4 fumlinstl 6" 650psi RC drop slab IISY II 1211 Ill 1000 II $33.70 Ill $33,700.00 147 If *4 fumlinstl 6.75"x1.5'refl.diag sign IlEA II 3 Ill 311 $1,404.00 Ill $4,212.00 148 11*4 rem/rep/c cone. unit pavers IISF II 2670 Ill 295211 $2.50 Ill $7,380.00 149 11*4 fum/lnstl6" compacted flex base IISY II 297 Ill 32a II $6.30 Ill $2,066.40 150 II *4 rem/dispose cone. flume IISY 41 Ill 41 II $10.oo Ill $410.00 151 11 *4 rep/c. exst blk vynl cl fence IILF 2401 Ill 220 II $19.98 Ill $4,395.60 152 11"4 fum/plant buffalo grass seed/fert IISY 56411 Ill 56411 $0.58111 $327.12 153 II *4temp inig. work area water tower IlLS 1 II Ill 1 II $2,160.00 Ill $2,160.00 154 11 *4 construction progress report CPM IlLS 1 II Ill II $2,100.00 Ill 155 II Furnish Vechlcular Pavor II SF 11m11 Ill 11000 II $2.89111 $31,790.00 156 1110" X 12" Curb II LF 421 II Ill 39411 $10.00 Ill $3,940.00 157 II Signa/Interconnect Wiring II LF 1200 II Ill II $3.74111 158 II Fum Vech Paver Typ A & B Glen Gery II SF 685a II 1794111 652411 $3.12111 $20,354.aa 159 .114* Single Reflective Button Ty I~Y IlEA 48[1 Ill 4811 $6.a7[11 $329.76 160 II Sign Revision Adv. 0-1 IlLS 1 II Ill 1 II $673.75111 $673.75 



161 II Existing Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 
162 II Revise Adv-1 , Adv-2 , St.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 
163 II Aluminum Painted Gold Finiaf IlEA II 100 II Ill II $30.00 Ill 
164 113" O.D. Sign Post IlEA II 12 II 6111 611 $480.00 Ill $2,880.00 
165 II Wing Brackets IlEA II 2411 12111 12 II $77.00 Ill $924.00 
166 II Mounting Hardware IlEA II 1211 6111 611 $66.00 Ill $396.00 

=---===--===== 
Total Schedule I $1,038,104.36 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11"4 fum pedes!. BRICK PAVER del. II SF II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT II LF 200511 Ill 2080 II $3.40 Ill $7,072.00 
203 112" PVC SCH 40 ST LIGHT CONDUIT II LF 525011 529111 7560 II $3.89111 $29,408.40 
204 II ST LIGHT PULL BOX or tree light IlEA 101 7111 49 $226.80 Ill $11,113.20 
205 112" PVC SCH 40 SLEEVE II LF 281 Ill 282 $2.92111 $823.44 
206 113" PVC SCH 40 • II LF 50S Ill 600 $3.35111 $2,010.00 
207 II4"PVCSCH40 • IILF 1641 Ill 1637 $4.05111 $8,629.85 
208 116" PVC SCH 40 " II LF 815 Ill 902 $5.94111 $5,357.88 
209 II IRRIGATION SYS INC POWER TO CONTRLR IlLS 1 0.04111 0.99 $63,099.00 Ill $82,488.01 
210 II TREE FENCE II LF Ill $17.00 Ill 
211 II STD TREE GRATE IlEA 28 Ill 23 $1,090.00 Ill $25,070.00 
212 II DELETED ITEM ADDENDA 2 II Ill I Ill 
213 II DELETED ITEM ADDENDA 2 II Ill Ill 
214 II DELETED ITEM ADDENDA 2 II II I Ill Ill 
215 II DELETED ITEM ADDENDA 2 II II II Ill Ill 
216 II DELETED ITEM ADDENDA 2 II II II Ill Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS II LF II 512311 Ill 5459 $11.00 Ill $80,049.00 
218 II BENCH A IlEA II 11 II Ill 11 $1,740.00 Ill $19,140.00 
219 IIB.ENCH B IlEA II 1611 1 Ill 14 $960.00 Ill $13,440.00 
220 IIBENCHC IlEA I 1911 1 Ill 17 $1,385.00 Ill $23,545.00 
221 II BOWERY TRASH RECP A IlEA 11 II 1 Ill 9.18 1 $1,100.00 Ill $10,098.00 
222 II BOWERY TRASH RECP B IlEA 711 1.5111 611 $320.00 Ill $1,920.00 
223 II BOWERY TRASH RECP C IlEA 611 1.5111 511 $285.00 Ill $1,425.00 
224 II BIKE RACK MODEL BR2-3 IlEA 2211 5.1111 1711 $180.00 Ill $3,060.00 
225 II item deleted per addenda 4 II II Ill I Ill 
226 II GARDEN PLANTER TY 006 IlEA 10 II Ill 10 $270.00 Ill $2,700.00 
227 II RED OAK 200 GAL 16'·18' 5"-6" cal. IlEA I 10911 10 Ill 102 $1,150.20 Ill $117,320.40 
228 II LIVE OAK 200 GAL 5"-6" CAL 16-18' HT. 10'-12' IlEA II 9511 41 Ill 79 $1,150.20 Ill $90,865.80 
229 II CHANTICLEER PEAR 4" 14-16' IlEA II 3811 Ill 23 $372.60 Ill $8,568.80 
230 II DWF YAUPON HOLLY 1 GAL IlEA II 3460 II Ill $4.05111 
231 II NEW MEXICO AGAVE 1 GAL IlEA II 1411 Ill $13.50 Ill 
232 II AUTUMN ASTER 4" IlEA II 2511 Ill $1.78111 
233 II SHASTA DAISY 4" IlEA II 32811 Ill $1.78111 
234 II DAYLILY RED RUM 4" IlEA II 7611 Ill $3.73111 
235 II DAYLILY STELLA DE ORO 4" IlEA II 160 II Ill I $3.67111 
236 II DAYLIL Y MIXED 4" IlEA II 12511 Ill II $3.67111 
237 II RED YUCCA 1 GAL IlEA I 2211 Ill II $5.94111 
238 II BEARDED IRIS PURPLE NO 1 IlEA 490 II Ill II $1.67111 
239 II BEARDED IRIS YELLOW NO 1 IlEA 39311 Ill II $1.67111 
240 II BEARDED IRIS WHITE NO 1 IlEA . 5211 Ill II $1.67111 
241 II JAP IRIS BLUE NO 1 IlEA 4611 Ill II $2.75111 
242 II SPIDERY LILY 4" IlEA 22811 Ill II $5.72 Ill 
243 II DAFFODIL MIXED N0.1 IlEA 3891 Ill I $0.81 Ill 

·244 II DAFFODIL FEB GOLD N0.1 IlEA 445 Ill $0.92111 
245 II DAFF PEEP TOM N0.1 II.EA 230 Ill $0.81111 
246 II THRIFT 4" IlEA 61 Ill $1.67111 
247 II ADAMS NEEDLE STARBURST 1GAL IlEA 26 Ill $25.38111 
246 II PURPLE HEART 4" II EA 65 Ill $1.89111 
249 II BERMUDA SOLID SOD II SF 13300 Ill 13300 $0.23111 $3,059.00 
250 II WEEPING LOVE GRASS II SF 22920 16000 Ill 16000 $0.03111 $480.00 
251 II RESTORE IRRIG, N.LINE ADDISON CONV.C IlLS 1 I Ill 1 $1,026.00 Ill $1,026.00 
252 II BALUBURLAP/MNTN/REPLNT EXST HOLLIES IlEA 10 II Ill 64 $38.34111 $2,453.76 
253 116' N.R. STEVENS HOLLIES FURN/INSTALL IlEA 611 Ill $270.00 Ill 
254 II REM/REUSE EXST STEEL EDGING IlLS 1 II Ill $378.00 Ill $378.00 
255 112'WIDE, 6" RC FLUME IlLS 1 II Ill $750.00 Ill 
256 113" PVC SCH 40 TREE LIGHT CONDUIT II LF 650 II 30 Ill 688 $4.97111 $3,319.96 
257 11 item deleted per addenda 4 II II Ill Ill 
258 11"4 fum/instl bedding & ped pavers II SF 6484511 7141 Ill 46735 $1.52111 $71,037.20 
259 ]1*4 street light foundation IlEA 5311 15111 53 $388.80 Ill $20,606.40 
260 11*4 construct sq. cap for light base IlEA 5311 15111 531 $97.20 Ill $5,151.60 
261 11"4 furnlinst12• sch.40 PVC tree tt.conduit II LF 275011 Ill 273211 $3.89111 $10,627.48 
262 11"4 salmnon pink canna #1 rhizomes IlEA 5611 Ill II $1.62111 
263 II Fum Ped Brick Pav Glen Gary II SF 6484511 Ill 6484511 $1.57111 $101,806.65 
264 II Big BLue Urope IlEA 840 II Ill II $4.02111 
265 II Additional Irrigation Repair@ Conf.Ctr IlLS 1 II Ill 1 II $825.00 Ill $825.00 
266 II Additional streetscape Irrigation IlLS 1 II 0.04111 0.9911 $18,687.00 Ill $18,500.13 

========== 
Total Schedule II $741,356.96 



SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 II CL3 RCP 18" II LF 848 Ill 84311 $28.08111 $23,671.44 
302 IICL3RCP21" IILF 551 Ill 551 II $31.32 Ill $17,257.32 
303 IICL3 RCP24" II LF 188 Ill 18411 $34.56111 $6,359.04 
304 IICL3 RCP27" II LF 108 Ill 10811 $38.88111 $4,199.04 
305 IICL 3 RCP 30" II LF 329 Ill 32911 $42.12 Ill $13,857.48 
306 IICL3 RCP33" IILF 84 Ill 8411 $47.52 Ill $3,041.28 
307 IICL3 RCP36" II LF 434 Ill 42711 $52.92 Ill $22,596.84 
308 IICL 3 RCP 39" IILF 191 Ill 191 II $63.72 Ill $12,170.52 
309 IICL 3 RCP 42" IILF 35711 Ill 35711 $68.04111 $24,290.28 
310 IICL 3 RCP 45" II LF 351 II Ill 351 II $75.60 Ill $26,535.60 
311 IICL 3 RCP 60" IILF 26711 Ill 26711 $127.44 Ill $34,026.48 
312 IICL3 RCP66" II LF 24811 Ill 24811 $149.04111 $36,961.92 
313 II CL3 RCP72" II LF 116 Ill 116 II $172.80 Ill $20,044.80 
314 II REM & DISP OF EX CURB INLET IlEA 10 Ill 10 II $756.00 Ill $7,560.00 
315 II r!t RECESS CURB INLET W/RECESS TOP FOR BRill EA 4 Ill 411 $1,944.00 Ill $7,776.00 
316 liB' RECESS CURB INLET W/RECESS TOP FOR BRill EA 3 Ill 311 $2,052.00 Ill $6,156.00 
317 118' RECESS CURB INLET (EXT DEPTH) W/RECESSII EA I 1 Ill 1 II $2,288.00 Ill $2,268.00 
318 1110' RECESS CURB INLET W/RECESS TOP FOR B~l EA II 2 Ill 211 $2,289.60 Ill $4,579.20 
319 1110' RECESS CURB INLET IlEA II 1 Ill 1 II $2,289.60 Ill $2,289.60 
320 1110' RECESS CURB INLET (EXT DEPTH) IlEA II 1 Ill 1 II $2,430.00 Ill $2,430.00 
321 1112' RECESS CURB INLET W/RECESS TOP FOR B~l EA II 1 Ill 1 II $2,538.oo Ill $2,538.00 
322 1114' STD CURB INLET IlEA II 1 Ill 1 II $2,754.00 Ill $2,754.00 
323 114' GRATE INLET IlEA II 1 Ill 1 II $2,862.00 Ill $2,862.00 
324 II DELETED ITEM PER ADDENDA 2 II II Ill II Ill 
325 113 GRATE COMBO CURB INLET IlEA II 4 Ill 411 $2,970.00 Ill $11,880.00 
326 115'X5' STD Y INLET IlEA II 4 Ill 411 $2,862.00 Ill $11,448.00 
327 II REM EX REINF CONC PIPE II LF II 890 Ill 890 II $14.04111 $12,495.60 
328 II TY A STRM WTR MH IlEA II 1 II Ill 1 II $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA II 1 II Ill 1 II $3,186.00 Ill $3,186.00 
330 II TY B STRM WTR MH IlEA II 411 I 411 $4,69B.oo 1 $18,792.00 
331 II RCP 60 DEGREE WYE CONNECT IlEA II 3711 3711 $216.00 $7,992.00 
332 IIRCP45" . 

IlEA II 1 II 1 II $216.00 $216.00 
333 II RCP 60 DEGREE BEND CONNECT IlEA II 211 1 II $216.00 $216.00 
334 II RCP 45 DEGREE BEND CONNECT IlEA 211 411 $216.00 $864.00 
335 II RCP 30 DEGREE BEND CONNECT IlEA 411 41 $216.00 $864.00 
336 II PIPE TO PIPE CONNECT IlEA 1411 14 $216.oo 1 $3,024.00 
337 II INLET CONNECT IlEA 211 1 $486.00 II $486.00 
338 II PRECAST CONC PLUG FOR RCP IlEA 1811 Ill 21 $81.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA IICY 9495 Ill 8535 $5.37111 $45,832.95 
340 II ROCK CHANNEL EXCAVA II CY 4511 Ill 4511 $8.48111 $29,231.28 
341 II REM & DISP OF EXIST HEADWALLS & CONC RIP ~I LS 1 Ill 2 $2,160.00 Ill $4,320.00 
342 112' STONE RIP RAP IICY 238 Ill 100 $37.80 Ill $3,780.00 
343 II HYDROMULCH TOP GUN BUFFALO (FERT/WTR) II SY 1686 Ill $1.12111 
344 II FIBER NETIING NA GREEN S150BN IISY 1686 Ill $1.43111 
345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR Eijl EA 30 Ill 4 $50.oo Ill $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR ERO~I LF 2800 Ill 2150 $3.00 Ill $6,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Cf11 LF 200 Ill $5.00 Ill 
348 II ROCK BERM FURN/INSTAUMAINTN/REMOV !ICY 10 Ill 30 $15o.oo Ill $4,500.00 
349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY 333 Ill $8.72111 
350 II DELETED ITEM PER ADDENDA 2 II Ill I Ill 
351 II TRENCH SAFETY FOR UTIL IlLS 1 Ill II $810.00 Ill 
352 II TRENCH SAFETY FOR CONSTR II LF 4052 Ill 404311 $1.08111 $4,366.44 

.353 II REM EXST INLET TOP/RECONST w/RECESS IlLS 1 II Ill 1 II $3,510.00 Ill $3,510.00 
354 1110'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA 1 II Ill 1 II $2,430.00 Ill $2,430.00 
355 II •4 rem/dispose exst RCP larger 36" IILF 150 II Ill 150 II $14.04 Ill $2,106.00 

---==--== 
Total Schedule Ill $468,492.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE 8" II LF II 4011 Ill 20 II $21.60 Ill $432.00 
402 II SDR 35 PVC WWTR LINE 8" II LF II 163911 Ill 1730 II $19.44111 $33,631.20 
403 II SDR 35 PVC WWTR LINE 10" II LF II 35711 Ill 35711 $28.08111 $10,024.56 
404 II SDR 26 PVC WWTR LINE 12" IILF II 158411 Ill 158411 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA II 1711 Ill 1611 $540.00 Ill $8,640.00 
406 114' DIA WWTR MH IlEA II 311 Ill 311 $1,836.00 Ill $5,508.00 
407 115' DIA WWTR MH IlEA II 11 II Ill 11 II $3,672.00 Ill $40,392.00 
408 II TV INSPECT II LF II 3600 II Ill 3651 II $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR II LF II 4010 II Ill 3671 II $0.65111 $2,386.15 

===--====--========= 
Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 . II CONC BLOCKING !ICY II 4511 Ill 4511 $75.60 Ill $3,402.00 
502 II Dl FITIINGS C.L 250 II TON II 611 Ill 611 $1,944.00 Ill $11,664.00 



503 11"'4 6" pvc awwa c900 dr18, cl150 IILF II 22511 Ill 17211 $14.58111 $2,507.76 

504 11"4 B"pvc awwa c900 dr18 cl150 II LF II 194511 Ill 194411 $16.20 Ill $31,492.80 

505 11"4 12" pvc awwa c900,dr18 cl150 IILF II 761 Ill 7611 $32.40 Ill $2,462.40 
506 11"'4 fum.24"' aWioW. c303 bar wrapped cone pipe IILF II 248 Ill 248 II $70.20 Ill $17,409.80 
507 II FILL EXT 24" DIA RCCP WTR LIN~ IILF II 200 Ill 200 II $23.76111 $4,752.00 
508 116" RESILIENT SEAT GATE VALVE/BOX ilEA II 12 Ill 1311 $486:oo Ill $6,318.00 
509 liB" RESILIENT SEAT GATE VALVE/BOX IlEA II 11 Ill 11 II $594.00 Ill $6,534.00 
510 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill 
511 11"4 fumlinstl fire hyd complete IlEA II 9 Ill 911 $1,512.00 Ill $13,808.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRA I EA II 3 Ill 311 $432.00 Ill $1,296.00 
513 11"'4 connect to all EXT WTR MAIN ilEA II 3 Ill 3 $540.00 Ill $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,bkflw,dbl ck IlEA II 2 Ill 2 $1,944.00 Ill $3,888.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) IlEA II 1 Ill 1 $2,268.00 Ill $2,268.00 
516 II WTR SERV LINE G"(FOR FIRE PROTECl) ilEA II 31 Ill 3 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X 8" IlEA II 1 II Ill 1 $3,024.00 Ill $3,024.00 
518 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA II 1 II Ill 1 $3,240.00 Ill $3,240.00 
519 112000 PSI CONC ENCASE II LF II 8011 Ill 80 $20.52 Ill $1,641.60 
520 II ADJ EXT WTR VALVE STACK/COVER IlEA II 611 Ill 6 $54.00 Ill $324.00 
521 II TRENCH SAFETY IILF II 249411 Ill 2177 $0.22111 $478.94 
522 IIWTRTEST IlLS II 1 II Ill 1 $810.00 Ill $810.00 
523 II item deleted per addenda 4 II II II Ill Ill 
524 112" WATER SERVICE LINE IlEA II 1811 Ill 19 $540.00 Ill $10,260.00 
525 11"'4 inst124• awwa c303 bar wrap pipe IILF II 248 II Ill 248 $70.20 Ill $17,409.60 
526 1[ Relocate 2"' Water Service ilEA II 211 Ill 2 $610.00 Ill $1,220.00 

Total Schedule V $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II item deleted per addenda 6 II II II Ill Ill 
602 11 item deleted per addenda 6 II II II Ill Ill 
603 II item deleted per addenda 2 II II II Ill Ill 
604 11•4 metro drinkn' fountain & wtr serve IlEA II 211 Ill 1.2 $5,900.00 Ill $7,080.00 
605 11"4 4" 3000psi rc sdwlk subbase II SF II 444911 Ill 3600 $2.70 Ill $9,720.00 
606 11"4 fum ped. paver mtM del II SF II II Ill $1.98111 
607 [1*4 fum/instl bedding & brick pavers II SF II 342611 Ill 3426 $1.52111 $5,207.52 
808 11 Fum Ped Paver Glen Gary II SF II 342611 Ill 3426 $1.57111 $5,378.82 

Total Schedule VI $27,386.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 i16E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVql LF 2800 II Ill 268311 $70.00 Ill $187,810.00 
702 114E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVq LF 35311 Ill 38111 $50.00 Ill $19,050.00 
703 II TUE STD4 WAYMH IlEA 911 Ill 911 $9,100.00 Ill $81,900.00 
704 II TUE STD 2 WAY MH ilEA 1 II Ill 1 II $9,000.00 Ill $9,000.00 
705 II REINF 5' X 5' X 6' CONC PAD AROUND MH IlEA 211 Ill 21 $750.00 Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA 311 Ill 2 $1.200.00 Ill $2,400.00 
707 116" DIA TY DB PVC 90 DEGREE SWEEP 36" IlEA . 1311 Ill 12 $55.00 Ill $860.00 
700 i110E6 CONC ENCASE DUCKBANK 6" DIA TY DB P\111 LF 13511 Ill 122 $150.00 Ill $18,300.00 
709 li10E6 CONC ENCASE DUCKBANK 6" DIA TY DB P\111 LF 70 II Ill 70 $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN CUl) II II II Ill Ill 
710 11"4 6" ty db pvc 90 dog. sweep 60" IlEA II 12 II Ill 12 $55.00 Ill $860.00 
711 II *4 2"' sch 40 pvc conduit IILF II 780 II Ill 780 $4.00 Ill $3,120.00 

=-=-

SCHEDULE VIII 
Total Schedule VII $345,400.00 

STREETSCAPEIMPROVEMENTS 

801 II IRRIGATION SYS EAST SIDE OF QUARUM ilLS II II Ill $10,260.00 Ill 
802 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill $1 '150.20 Ill 
603 II 4" PVC SCH 40 PERFORATED SUBDRAIN SYS II LF II II Ill $11.00 Ill 
804 II FURNISH I PLANT WEEPING LOVE GRASS II SF II II Ill $0.03111 
805 11*4 st light or tree lt. pull boxes IlEA II II Ill $232.20 Ill 
805 11"'4 2"' sch 40 pvc st It conduit IILF II II Ill $3.89111 
807 11•4 st light foundation IlEA II II Ill $388.80 Ill 
BOB 11"4 sq. cap for light base IlEA II II Ill $97.20 Ill 
809 11*4 3* sch 40 pvc tree lt. conduit IILF II II Ill $4.97111 

===========--====== 
Total Schedule VIII 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11*4 4* cement stabalized subgrade IISY II 67311 Ill II $5.40 Ill 
914 11*4 1/8-'x4* ryerson ldscp edging II LF II 670 II Ill II $1.46111 

================== 
Total Schedule IX 



Extra 11 Concrete Yield Loss Above 8% !ICY II II Ill 112.2711 $58.00 Ill $6,511.66 

=============================================================================--========================================= 
APPROVED: 

GIBSON & ASSOCIATES, INC. 

HUITT -ZOUARS 

BY;z4,J ;!1~ 
DATE 9/zsj<n 

TOTAL WORK DONE 

RETAINED 5% 

AMOUNT PAYABLE 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

$2,930,726.02 

$146,536.30 

$2,784,169.72 

$2,642,240.74 

$141,948.98 



£ARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 

sworn, says that she is the Chief Executive Officer of Gibson 

& Associates, Inc: (the "Contractor") and is familiar with 

the facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 

equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 0 .a;;.< .. ~ ~-qv·e 
Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 

25th day of September, 1997. 

Notary ~~~:)itC~&t?~ 
My Commission expires: fl. 2..'S.· COD( 

® SHERI J. CLEPPER 
Notary Public, State of Texas 

My Commission Expires 
07-25·2001 



DATE _1_1 j I en 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ 84/137, <l3 

Add I SOh c I redo 
15 g51 ])a_/las 

:Da__llos 
T 
75,t,40 

OneJ L-td. 
Po r-k.LllflJ f . Su1' fe, ~55 

PROJ 

EXPLANATION Be 1 ~ bu..rsem en+ 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



September 2, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

R E A L T Y T R U S T 

Please accept this letter as our invoice in the amount of $84,937.83 for work done by Gibson & 
Associates, Inc. for the period ending August 25, 1997. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS ' • 
AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-15851 DALLAS PARKWAY SUITE 855 
DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 
tf} PRINTED ON RRCYCLRD PAPI!R 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the :invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are cop1es of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO 

Sa~ 
AND SUBSCRIBED BEFORE ME on the ;J:f1 
' 1997. 

day of 

Please let us know if you have any questidns. 

James F. Duffy 
Senior Vice President- Construction 

JFD/kar 

Attachments 



GIBSON Be ASSOCIATES, INC. 
Engineers end Contractors 

11210 Ryliecreet 
P.O. Box 800579 
Balch Springs, Texas 
75180.0579 
972/557-1199 
FAX 9721557-1552 

August 25, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

HUITT-ZOLLARS 
RECEIVED 

AUG 2 51997 

KILL 

Enclosed please find our Estimate No. 16 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

Mark Person 
Project Manager 

MP/sc 

encl. 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE - PHASI; I Estimate No. 16 

Client: TOWN OF ADDISON Contract Amount: $3,517,664.44 

Estimated Penod : JULY 26,1997 To AUGUST 25,1997 

Payable To: Gibson & Associates,lnc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Unit Ill 

~em II Description II Unit II Quantity II Quantity Ill To Date II Price Ill Total 

----11 I--ll I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION ilLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 

102 II UNCLASS ST 8l.CAVA INC HAUUDISPOSE IICY II 2143[[ Ill 214311 $2.16[11 $4,628.88 

103 II REM & DISP OF 8l.IST CONC PAVE IISY II 560411 Ill 569411 $9.40 Ill $53,523.60 

104 II REM & DISP OF 8l.IST CONC SW IISY II 129211 Ill 129211 38.40 Ill $6,976.80 

105 116" LIME STAB or subgrade prep IISY II II Ill II $4.03111 

106 II HYDRATED LIME 36#/sy UTON II Ill II $97.29111 

107 118" 650 PSI FL8l. RC PVMT IISY 571211 Ill 563511 $31.00 Ill $174,685.00 

108 118" 650 PSI FL8l. RC DROP SALB IISY 144611 Ill 139211 $35.90 Ill $49,972.80 

109 114" 3000 PSI RC SDWLK II SF. 7231 II 102lll 7690 II $2.80 Ill $21,532.00 

110 114" 3000 PSI RC SDWLK SUB-BASE II SF 5676611 7338[11 4632711 $2.90 Ill $134,348.30 

111 116" 3000 PSI RC SDWLK SUB-BASE II SF 122511 Ill 213911 $3.20 Ill $6,844.80 

112 II item deleted Addenda 4 II I Ill II Ill 

113 116" 650 PSI FL8l. RC DRIVE IISY I 218 99[11 17911 $30.00 Ill $5,370.00 

114 116" 650 PSI FL8l. INTEGRAL CURB IILF II 5162 Ill 529211 $1.50 Ill $7,938.00 

115 II REINF CONC ST HEADER IILF II 300 Ill 411 II 38.00 Ill $2,055.00 

116 II FULL DEPTH SAWCUT 81. CONC IILF II 1269 Ill 153711 $2.75111 $4,226.75 

117 11• Furnish vehicle brick paver del. IISF II Ill II $3.37lll 

118 II ST BOLLARD (STEEL) IlEA II 71 Ill 6211 $350.00 Ill $21,700.00 

119 114" WIDE THERMOPLASTIC LANE STRIP IILF II 54 Ill II $2.16[11 

120 114" NON REFLECT BUTTON TY W ilEA II 112 Ill 210 II $4.32[11 $907.20 

121 114" REFLECT BUTTON TY 1-W.C IlEA II 195 I Ill 9911 $6.48111 $641.52 

122 114" REFLECT BUTTON TY 11-Y-Y IlEA II 4011 Ill 4011 $6.10 Ill $324.00 

123 1124" WIDE THERMO STOP LINE IILF II 7111 Ill II $10.80 Ill 

124 1112" WIDE THERMO YIELD LINE IILF II 15211 Ill 81 II $6.48111 $524.88 

125 II STD & TRAFF CTRL SIGNS fum/Install IlEA II 9811 Ill 7311 $164.16[11 $11,983.68 

126 II" fum/Install st. sign post,found. IlEA II 52[[ Ill 4011 $166.32[[[ $6,652.80 

127 II ST BARRICADES (GUARD RAIL) IILF II 7511 Ill II $25.38111 

128 II BARRICADES, SIGNS & TRAFF CTRL liMO II II Ill 1 II $9,280.00 Ill $9,280.00 

129 II ff TALL BLACK VINYL COAT CHAIN LINK FENCE IILF II 20211 202lll 20211 $19.98[11 $4,035.96 

130 II item deleted per addenda 4 II II II Ill II Ill 

131 II item deleted per addenda 4 II II II Ill II Ill 

132 II item deleted per addenda 4 II II II Ill II Ill 

133 II DOWELLED ON 6" RC CURB IILF II 811 Ill 811 $20.00 Ill $160.00 

134 II ITEM DELETED PER ADDENDA 3 II II II Ill II Ill 

135 II THERMOPLASTIC ADVISORY MARKER-YEILD ilEA II 811 Ill 811 $216.00 Ill $1,728.00 

136 ll8'xT REFL DIAGRAMMATIC SIGN ADV-01 ilEA II 211 Ill 211 $3,888.00 Ill $7,776.00 

137 il8'xff REFL DIAGRAMMATIC SiGN ADV-03 IlEA II 1 II Ill 1 II $3,564.00 Ill $3,564.00 

138 il5'x2' REFL STREET SIGN ST 1,2,3 IlEA II 3[[ Ill 311 $1,296.00 Ill $3.888.00 

139 II REMOVE 8l.ISTING STREET LIGHT FOUNDATION II EA [ 5[[ Ill 711 $426.60 Ill $2,986.20 

140 II F/INSTALL ST. LIGHT FOUNDATION QUORUM IlEA 11 II Ill 1311 $459.00 Ill $5.967.00 

141 ll6"x6" CL A TY 1-C JIGGLE BAR ilEA 54[[ Ill 5911 $13.50 Ill $796.50 

142 II CONSTRUCT LONGITUDINAL BUTT JOINT [[LF 802[[ Ill S81 II $7.50 Ill $8,607.50 

143 II item deleted per addenda 4 II II Ill II Ill 

144 11"4 fum/install bedding matrl & pavers II SF 18631 II 2512111 15145[[ $2.53111 $38,316.85 

145 II "4 fum/install 6" 650psi RC pavmnt IISY 4897 Ill 516511 $34.00 Ill $175,610.00 

146 11"4 furnlinstl 6" 650psl RC drop slab IISY 1211 Ill 1000 II $33.70 Ill $33,700.00 

147 11"4 fum/instl6.75'x1.5'raH.dlag sign ilEA 3 Ill 311 $1,404.00 Ill $4,212.00 

148 u·4 remlreplc cone. unit pavers II SF 2670 Ill 295211 $2.50 Ill $7,380.00 

149 11"4 fumlinstl6" compacted flax basa IISY 297 Ill 328 $8.30 Ill $2,068.40 

150 II •4 rem/dispose cone. flume IISY 41 Ill 41 $10.00 Ill $410.00 

151 11"4 replc.- blk vynl cl fenca IILF 240 Ill 220 $19.98 Ill $4,395.60 

152 11"4 fum/plant bullalo grass seed/fert IISY 564 Ill 564 $0.58 Ill $327.12 

153 11•4 temp irrig. work area water tower ilLS II 1 Ill 1 $2,160.00 Ill $2,160.00 

154 II *4 construction progress report CPM ilLS II 1 Ill $2,100.00 Ill 

155 II Fumish Vechicular Paver II SF II 11773 Ill 11000 $2.89[11 $31,790.00 

156 1110" X 12" Curb IILF II 421 Ill 394 $10.00 Ill $3,940.00 

157 II Signal Interconnect Wiring IILF II 1200 I Ill $3.74lll 

158 II Fum Vech ~ver Typ A & B Glen Gery II SF II 6858[[ 2512[11 4730 $3.12[11 $14,757.60 

159 II 4• Single Refled.ive Button Ty 1-Y IlEA II 48[[ Ill 48 $6.87111 $329.76 

160 II Sign Revision Adv. D-1 IlLS II 1 II Ill 1 II $673.75[11 $673.75 



161 II Existing Ught Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 
162 II Revise Adv-1 • Adv-2 • St.-3 JISF II 17.5611 Ill 17.5611 $110.00 Ill $1.931.60 
163 II Aluminum Painted Gold FiniS:! JIEA II 10011 Ill II $30.00 Ill 
164 J13" O.D. Sign Post IlEA II 12 II Ill II $480.00 Ill 
165 II Wing Brackets IlEA II 2411 Ill II $77.00 Ill 
166 II Mounting Hardware IlEA II 12 II Ill II $66.00 Ill 

Total Schedule I $978,305.35 

SCHEDULEIISTREETSCAPEIMPROVEMENTS 

201 11"4 fum pedes!. BRICK PAVER del. JISF II II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT IILF II 200511 100 Ill 2080 II $3.40 Ill $7,072.00 
203 J12" PVC SCH 40 ST LIGHT CONDUIT IILF II 5250 II 990111 703111 $3.89111 $27,350.59 
204 J1 ST LIGHT PULL BOX or tree light JIEA II 70 II Ill 4211 $226.80 Ill $9,525.60 
205 · 112" PVC SCH 40 SLEEVE JILF II 281 II Ill 28211 $2.92111 $923.44 
206 J13"PVCSCH40 " II LF II 50911 Ill 600 II $3.35111 $2,010.00 
207 J14" PVC SCH 40 " II LF II 1641 II Ill 163711 $4.05JII $6,629.65 
208 116" PVC SCH 40 " JILF II 81511 Ill 902JI $5.94111 $5,357.88 
209 II IRRIGATION SYS INC POWER TO CONTRLR JILS II 1 II 0.2111 0.95JI $63,099.00 Ill $59,944.05 
210 II TREE FENCE JILF II II Ill II $17.00 Ill 
211 II SID TREE GRATE JIEA II 2811 Ill 2311 $1,090.00 Ill $25,070.00 
212 J1 DELETED ITEM ADDENDA 2 II I II Ill II Ill 
213 II DELETED ITEM ADDENDA 2 II II Ill Ill 
214 II DELETED ITEM ADDENDA 2 II II Ill Ill 
215 J1 DELETED ITEM ADDENDA 2 II II Ill Ill 
216 II DELETED ITEM ADDENDA 2 II II Ill Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS JILF 512311 Ill 5459 $11.00111 $80,049.00 
218 JIBENCHA IlEA 11 II Ill 11 $1,740.00 Ill $19,140.00 
219 II BENCH B IlEA 1611 Ill 13 $960.00 Ill $12,480.00 
220 JIBENCHC IlEA II 1911 Ill 16 $1,385.00 Ill $22,160.00 
221 J1 BOWERY TRASH RECP A JIEA II 11 II Ill 8.18 1 $1,100.00 Ill $8,998.00 
222 J1 BOWERY TRASH RECP B JIEA II 711 Ill 4.5JI $320.00 Ill $1,440.00 
223 J1 BOWERY TRASH RECP C JIEA II 611 Ill 3.5JI $285.00 Ill $997.50 
224 J1 BIKE RACK MODEL BR2-3 JIEA II 2211 Ill 11.911 $180.00 Ill $2,142.00 
225 II nom deleted per addenda 4 II II II Ill I Ill 
226 II GARDEN PLANTER TY 006 IlEA II 10 II Ill 10 $270.00 Ill $2,700.00 
227 II RED OAK 200 GAL 16'-18' 5"-6" cal. JIEA II 10911 Ill 92 $1,150.20 Ill $105,818.40 
228 J1 LIVE OAK 200 GAL 5"-6" CAL 16-18' HT. 10'-12' JIEA II 9511 10 Ill 38 $1,150.20 Ill $43,707.60 
229 II CHANTICLEER PEAR 4" 14-16' IlEA II 381 23JII 23 $372.60 Ill $8,569.80 
230 JIDWFYAUPON HOLLY 1 GAL IlEA 3460 Ill $4.05111 
231 II NEW MEXICO AGAVE 1 GAL IlEA 14 Ill $13.50 Ill 
232 II AUTUMN ASTER 4" IlEA 25 Ill $1.78111 
233 J1 SHASTA DAISY 4" IlEA 328 Ill II $1.78111 
234 II DAYLILY RED RUM 4" IlEA 76 Ill II $3.73111 
235 J1 DAYLILY STELLA DE ORO 4" IlEA 160 Ill II $3.67111 
236 II DAYLILY MIXED 4" IlEA 125 Ill II $3.67JII 
237 J1 RED YUCCA 1 GAL IlEA 22 Ill $5.94JII 
238 II BEARDED IRIS PURPLE NO 1 IlEA 490 Ill $1.67111 
239 J1 BEARDED IRIS YELLOW NO 1 IlEA 39311 Ill $1.67111 
240 J1 BEARDED IRIS WHITE NO 1 IlEA 5211 Ill $1.67111 
241 J1 JAP IRIS BLUE NO 1 JIEA I 4811 Ill $2.75111 
242 J1 SPIDERY LILY 4" IlEA II 22811 Ill $5.72 Ill 
243 II DAFFODIL MIXED N0.1 JIEA II 38911 Ill . $0.81 Ill 
244 II DAFFODIL FEB GOLD N0.1 JIEA II 44511 Ill $0.92111 
245 II DAFF PEEP TOM N0.1 JIEA II 230 II Ill $0.81111 
248 JITHRIFT4" IlEA II 61 II Ill I $1.67111 
247 II ADAMS NEEDLE STARBURST 1GAL IlEA II 2611 Ill II $25.38111 
248 J1 PURPLE HEART 4" IlEA II 6511 Ill II $1.89111 
249 J1 BERMUDA SOLID SOD JISF II 13300 II Ill 13300 II $0.23111 $3,059.00 
250 J1 WEEPING LOVE GRASS JISF II 22920 II Ill II $0.03111 
251 II RESTORE IRRIG. N.LINE ADDISON CONV.C JILS II 1 II Ill 1 II $1,026.00 Ill $1,026.00 
252 II BALUBURLAP/MNTN/REPLNT EXST HOLLIES IlEA II 70 I Ill 6411 $38.34111 $2,453.76 
253 116' N.R. STEVENS HOLLIES FURN/INSTALL JIEA II 6 Ill II $270.00 Ill 
254 II REM/REUSE EXsT STEEL EDGING JILS II 1 Ill 1 II $378.00 Ill $378.00 
255 112WIDE, 6" RC FLUME JILS II 1 Ill II $750.00 Ill 
256 J13" PVC SCH 40 TREE LIGHT CONDUIT II LF II 650 10 Ill 6381 $4.97111 $3,170.86 
257 11 item deleted per addenda 4 II II Ill Ill 
258 II *4 furnlinstl bedding & ped pavers JISF II 64845 6389111 39594 $1.52111 $80,182.88 
259 [1*4 street light foundation IlEA II 53 Ill 38 $388.80 Ill $14,774.40 
260 ]]*4 construct sq. cap for light base IlEA II 53 Ill 38 $97.20 Ill $3,693.60 
261 11"4 fum/instl 2" soh.40 PVC tree n.condun JILF II 2750 Ill 2732 $3.89111 $10,627.48 
262 H *4 salmnon pink canna #1 rhizomes JIEA II 56 Ill $1.62111 
263 II Fum Ped Brick Pav Glen Gery JISF II 64845 Ill 64845 $1.57111 $101 ,806.65 
264 II Big Blue Urope IlEA II 840 II Ill $4.02JII 
265 II Additional Irrigation Repair@ Conf.ctr JILS II 1 II Ill 1 $825.00 Ill $825.00 
266 II Additional Streetscape Irrigation JILS II 1 II Ill 0.95 $18,887.00 Ill $17,752.65 

----===--=== 
Total Schedule II $651,735.99 



SCHEDULE !II 
STORM WATER IMPROVEMENTS 

301 IICL3RCP16" II LF 84811 Ill 84311 $26.08111 $23,671.44 
302 II CL 3 RCP 21" IILF 551 II Ill 551 II $31.32 Ill $17,257.32 
303 IICL3 RCP24" IILF 186 Ill 18411 $34.56111 $8,359.04 
304 IICL3 RCP27" II LF 108 Ill 10811 $36.86111 $4,199.04 
305 IICL3 RCP30" II LF 329 Ill 32911 $42.12 Ill $13,657.48 
306 IICL3 RCP 33" IILF 64 Ill 6411 $47.52111 $3,041.26 
307 IICL3 RCP 36" IILF 434 Ill 42711 $52.92111 $22,596.84 
308 IICL3 RCP39" II LF 191 Ill 191 II $83.72111 $12,170.52 
309 IICL3 RCP42" IILF 357 Ill 35711 $86.04111 $24,290.26 
310 IICL 3 RCP45" IILF 351 Ill 351 II $75.60 Ill $26,535.60 
311 IICL 3 RCPBO" II LF 267 I Ill 26711 $127.44111 $34,026.48 
312 II CL 3 RCP 66" IILF 24811 Ill 24811 $148.04 Ill $36,961.92 
313 IICL3 RCP72" IILF 11611 Ill 11611 $172.60 Ill $20,044.60 
314 II REM & DISP OF EX CURB INLET IlEA 10 II Ill 10 $756.00 Ill $7,560.00 
315 116' RECESS CURB INLET WIRECESS TOP FOR BRill EA 411 Ill 4 $1,944.00 Ill $7,776.00 
316 118' RECESS CURB INLET WIRECESS "TOP FOR BRill EA 311 Ill 3 $2,052.00 Ill $8,156.00 
317 118' RECESS CURB INLET (EXT DEPTH) WIRECESS II EA 1 II Ill 1 $2,286.00 Ill $2,266.00 
316 1110' RECESS CURB INLET WIRECESS TOP FOR B~l EA 211 Ill 2 $2,289.60 Ill $4,579.20 
319 1110' RECESS CURB INLET IlEA 1 Ill 1 $2,289.60 Ill $2,289.60 
320 111 0' RECESS CURB INLET (EXT DEPTH) IlEA 1 Ill 1 $2,430.00 Ill $2,430.00 
321 1112' RECESS CURB INLET WIRECESS TOP FOR B~l EA 1 Ill 1 $2,536.00 Ill $2,536.00 
322 1114' STD CURB INLET IlEA 1 Ill. 1 $2,754.00 Ill $2,754.00 
323 114' GRATE INLET IlEA 1 Ill 1 $2,862.00 Ill $2,862.00 
324 II DELETED ITEM PER ADDENDA 2 II Ill Ill 
325 113 GRATE COMBO CURB INLET IlEA 4 Ill 41 $2,970.00 Ill $11,860.00 
326 115'X5' STD Y INLET IlEA 4 Ill 411 $2,862.00 Ill $11,448.00 
327 II REM EX REINF CONC PIPE IILF 690 Ill 690 II $14.04111 $12,485.60 
326 II TY A STRM WTR MH IlEA· 1 Ill 1 II $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA 1 Ill 1 II $3,186.00 Ill $3,186.00 
330 II TY B STRM WTR MH IlEA 4 Ill 411 $4,696.00 Ill $16,792.00 
331 II RCP 60 DEGREE WYE CONNECT IlEA 37 Ill 3711 $216.00 Ill $7,992.00 
332 IIRCP45" . 

IlEA 1 Ill 1 II $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CONNECT IlEA 2 I Ill 1 II $216.00 Ill $216.00 
334 II RCP 45 DEGREE BEND CONNECT IlEA 211 Ill 411 $216.00 Ill $864.00 
335 II RCP 30 DEGREE BEND CONNECT IlEA 41 Ill 411 $216.00 Ill $864.00 
336 II PIPE TO PIPE CONNECT IlEA 14 Ill 1411 $216.00 Ill $3,024.00 
337 II INLET CONNECT IlEA 2 Ill 1 II $486.00 Ill $486.00 
338 II PRECAST CONC PLUG FOR RCP IlEA 16 Ill 21 II $61.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA IICY 9485 Ill 653511 $5.37111 $45,632.95 
340 II ROCK CHANNEL EXCAVA IICY 4511 Ill 4511 $6.48111 $29,231.26 
341 II REM & DISP OF EXIST HEADWALLS & CONC RIP !I LS 1 Ill 2 $2,160.00 Ill $4,320.00 
342 112' STONE RIP RAP IICY 236 Ill 100 $37.60 Ill $3,760.00 
343 II HYDROMULCH TOP GUN BUFFALO (FERTJWTR) II SY 1666 Ill $1.12111 
344 II FIBER NETTING NA GREEN S150BN IISY 1666 Ill $1.43111 
345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR Eql EA 30 Ill 4 $50.00 Ill $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR EROlll LF 2600 Ill 2150 $3.00 Ill $6,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Cf-!1 LF 200 II Ill $5.00 Ill 
348 II ROCK BERM FURNIINSTAUMAINTNIREMOV IICY II · 10 II Ill 30 $150.00 Ill $4,500.00 
348 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY II 33311 Ill $9.72111 
350 II DELETED ITEM PER ADDENDA 2 II II II Ill Ill 
351 II TRENCH SAFETY FOR UTIL IlLS II 1 II Ill I $610.00 Ill 

. 352 II TRENCH SAFETY FOR CONSTR II LF II 405211 Ill 404311 $1.08111 $4,386.44 
353 II REM EXST INLET TOPIRECONST wiRECESS IlLS II 1 II Ill 1 II $3,510.00 Ill $3,510.00 
354 II10'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 1 II Ill 1 II $2,430.00 Ill $2,430.00 
355 11"4 rem/dispose exst RCP larger 36" IILF II 150 II Ill 150 II $14.04111 $2,106.00 

Tdal Schedule Ill $466,482.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR UNE 6" II LF II 4011 Ill 20 $21.60 Ill $432.00 
402 II SDR 35 PVC WWTR LINE 8" IILF II 163911 Ill 1730 $19.44111 $33,631.20 
403 II SDR 35 PVC WWTR LINE 1 0" IILF II 35711 Ill 357 $28.08111 $10,024.56 
404 II SDR 26 PVC WWTR LINE 12" II LF II 156411 Ill 1564 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA II 1711 Ill 16 $540.00 Ill $6,640.00 
406 114' DIA WWTR MH IlEA II 311 Ill 3 $1,636.00 Ill $5,508.00 
407 115' DIA WWTR MH IlEA II 11 II Ill 11 $3,672.00 Ill $40,392.00 
408 II TV INSPECT IILF II 360011 Ill 3651 $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR IILF II 4010 II Ill 367111 $0.65111 $2,366.15 

Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCK.JNG IICY II 4511 Ill 4511 $75.60 Ill $3,402.00 
502 II Dl FITTINGS CL 250 II TON II 611 Ill 611 $1,944.00 Ill $11,664.00 



503 11"4 6" pvc avma c900 dr18, cl150 IILF II 22511 Ill 17211 $14.58111 $2,507.76 
504 11"4 8"pvc awwa c900 dr18 cl150 II LF II 194511 Ill 194411 $16.20 Ill $31,492.80 
5()!; ll"4l2" pvc avma c900,dr18 cl150 II LF II 7611 Ill 7611 $32.40 Ill $2,462.40 
506 11*4 fum.24* awwa e303 bar wrapped cone pipe IILF I 24811 Ill 24811 $70.20 Ill $17,409.60 
507 II FILL EXT 24" DIA RCCP WTR LIN!' IILF 200 II Ill 200 II $23.76111 $4,752.00 
508 116" RESILIENT SEAT GATE VALVE/BOX IlEA 1211 Ill 1311 $486.00 Ill $6,318.00 
509 118" RESILIENT SEAT GATE VALVE/BOX IlEA 11 II Ill 11 II $594.00 Ill $6,534.00 
510 II ITEM DELETED PER ADDENDA 3 II II Ill Ill 
511 11"4 fumlinstl fire hyd complete IlEA 911 Ill 9 $1,512.00 Ill $13,608.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRA! I EA 311 Ill 3 $432.00 Ill $1,296.00 
513 11"4 connect to all EXT WTR MAIN IlEA 311 Ill 3 $540.00 Ill $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,bkllw,dbl ck IlEA 2 Ill 2 $1,944.00 Ill $3,888.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) IlEA 1 Ill 1 $2,268.00 Ill $2,268.00 
516 II WTR SERV LINE 6"(FOR FIRE PROTECT) IlEA 3 Ill 3 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X 8" IlEA 1 Ill 1 $3,024.00 Ill $3,024.00 
518 IITAPP SLEEVE VALVE/BOX 20" X 12" IlEA 1 Ill 1 $3,240.00 Ill $3,240.00 
519 112000 PSI CONC ENCASE IILF 80 Ill 80 $20.52111 $1,641.60 
520 II ADJ EXT WTR VALVE STACK/COVER IlEA 6 Ill 6 $54.00 Ill $324.00 
521 II TRENCH SAFETY IILF 2494 Ill 2177 $0.22111 $478.94 
522 IIWTRTEST IlLS 1 Ill 1 $610.00 Ill $610.00 
523 11 item deleted per addenda 4 II Ill Ill 
524 112" WATER SERVICE LINE IlEA 18 Ill 19 $540.00 Ill $10,260.00 
525 II "4 instl 24" avma c303 bar wrap pipe IILF 248 Ill 248 $70.20 Ill $17,409.60 
526 II Relocate 2* Water Service IlEA 2 Ill 2 $610.00 Ill $1,220.00 

Total Schedule V $149,250.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 II item deleted per addenda 6 II .II II Ill II Ill 
602 II item deleted per addenda 6 II II II Ill II Ill 
603 II ttem deleted per addenda 2 II II II Ill II Ill 
604 II *4 metro drinkn' fountain & wtr serve IlEA II 211 Ill 1.211 $5.900.00 Ill $7,080.00 
605 II "4 4" 3000psi rc sdwlk subbase II SF II 444911 Ill 3600 II $2.70 Ill $9,720.00 
606 II "4 fum ped. paver mt~ del II SF II II Ill II $1.98111 
607 11*4 fumlinstl bedding & brick pavers II SF II 342611 Ill 342611 $1.52111 $5,207.52 
608 II Fum Ped Paver Glen Gary II SF II 342611 Ill 342611 $1.57111 $5,378.82 

Total Schedule VI $27,386.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 116E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVql LF II 2800 Ill 268311 $70.00 Ill $187,810.00 
702 114E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVql LF II 353 Ill 381 II $50.00 Ill $19,050.00 
703 II TUE STD 4 WAY MH IlEA II 9 Ill 911 $9,100.00 Ill $81,900.00 
704 II TUE STD 2 WAY MH IlEA II 1 Ill 1 II $9,000.00 Ill $9,000.00 
705 II REINF 5' X 5' X 6' CONC PAD AROUND MH IlEA II 2 Ill 211 $750.00 Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA II 3 Ill 211 $1,200.00 Ill $2,400.00 
707 116" DIA TY DB PVC 90 DEGREE SWEEP 36" IlEA II . 13 Ill 1211 $55.00 Ill $660.00 
708 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB ?VI LF II 135 Ill 12211 $150.00 Ill $18,300.00 
709 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVI LF II 70 1 Ill 70 II $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN CUT) II II II Ill II Ill 
710 11"4 6" ty db pvc 90 deg. sweep 60" IlEA II 1211 Ill . 12 II $55.00 Ill $660.00 
711 11*4 2* sch 40 pvc conduit IILF II 780 II Ill 780 II $4.00111 $3,120.00 

SCHEDULE VIII 
Total Schedule VII $345,400.00 

STREETSCAPEIMPROVEMENTS 

801 II IRRIGATION SYS EAST SIDE OF QUARUM IlLS II II Ill $10,260.00 Ill 
802 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill $1,150.20 Ill 
803 114" PVC SCH 40 PERFORATED SUBDRAIN SYS IILF II II Ill $11.00111 
804 II FURNISH I PLANT WEEPING LOVE GRASS II SF II II Ill $0.03111 
805 11*4 st light or tree lt. pull boxes IlEA II II Ill $232.20 Ill 
806 11"4 2" sch 40 pvc st ~ ccndutt IILF II II Ill $3.89111 
807 11*4 st light foundation IlEA II II Ill $388.80 Ill 
808 11"4 sq. cap for light base IlEA II II Ill $97.20 Ill 
809 11"4 3" sch 40 pvc tree~- condutt IILF II II Ill $4.97111 

Total Schedule VIII 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11*4 4* cement stabalized subgrade IISY II 67311 Ill II $5.40 Ill 
914 11*4 118"x4* ryerson ldscp edging IILF II 670 II Ill II $1.46111 

===== 
Total Schedule IX 



Extra II Concrete Yield loss Above 8% IICY II II Ill 112.2711 $58.00 Ill $6,511.66 

= =-
TOTAL WORK DONE $2,781,306.04 

APPROVED: 
RETAINED 5% $139,065.30 

GIBSON & ASSOCIATES, INC. AMOUNT PAYABLE $2,642,240.74 

PREVIOUS PAYMENTS $2,557,302.91 

AMOUNT DUE THIS ESTIMATE $94,937.83 

HUITT-ZOLLARS 

BY 5Z1~H/ &_~4// 
DATE $l /U(c;) 



~ARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 
sworn, says that she is the Chief Executive Officer of Gibson 
& Associates, Ina. (the "Contractor") and is familiar with 
the facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: a~.;./;;;,.... (/;J,.., ~ 
Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 
25th day of August, 1997. 

N6~llas County 

My Commission expires: /~-/~11' 
A. J. JOHNSTON 

Notary Public, State ofle!<SS 
My comm. Expires 10-14·99 
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July 28, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

R E A L T Y T R U S T 

Please accept this letter as our invoice in the amount of $53,439.22 for work done by Gibson & 

Associates, Inc. for the period ending July 25, 1997. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-15851 DALLAS PARKWAY SUITE 855 
DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 
© PRI~TI!D ON RIICYCL.I!D PAPI!R 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the ~ ~~ day of 

_.,9,... ........... o .... ....,

8
,.-__ _,, 1997. 

Please Jet us know if you have any questions. 

~?4 J="Fj 
Senior Vice President - Construction 

JFD/kar 

Attachments 

I<IMBERL VA. R:ED 
~/Public 

STATE Of' iW~ 
Mf Comrnfsslon E)(J)!re3 

DECEMBER 18. 1997 



GJ.BSON 8c ASSOCIATES, INC. 
11210 Ryllecntol 
P.O. Box 800579 
Balch Springo, Texas 
751~579 

9721557-1199 
FAX 9721557-1552 

July 24, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineer• •nd Contr•ctoro 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 15 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

/;:~?) il-/ --
Mark Person 
Project Manager 

MP/sc 

encl: 

HUITT·ZOLLARS 
RECEIVED 

'JUL 2 <' 1997 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE- PHASE I Estimate No. 15 

Client: TOWN OF ADDISON ' Contract Amount: $3,517,664.44 

Estimated Period : JUNE 26,1997 To JULY25,1997 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

II II II Contract II Monthly Ill Quantity II Un~ Ill 
~em 11 Description II Unt II Quantity II Quantity Ill To Data II Price Ill Total 

----il I---ii I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 
102 II UNCLASS ST CXCAVA INC HAUUDISPOSE IICY II 214311 Ill 214311 $2.16111 $4,628.88 
103 II REM & DISP OF CXIST CONC PAVE IISY II 560411 Ill 569411 $9.40 Ill $53,523.60 
104 II REM & DISP OF EXIST CONC SW IISY II 129211 Ill 129211 $5.40 Ill $6,976.80 
105 116" LIME STAB or subgrade prap IISY II II Ill II $4.03111 
106 II HYDRATED LIME 381/sy II TON II II Ill II $97.29111 
107 116" 650 PSI FLEX RC PVMT IISY II 571211 Ill 563511 $31.00 Ill $174,685.00 
108 116" 650 PSI FLEX RC DROP SALB IISY II 144611 Ill 139211 $35.90 Ill $49,972.80 
109 114" :3000 PSI RC SDWLK IISF II 723111 Ill 7588 $2.80 Ill $21,246.40 
110 114" :3000 PSI RC SDWLK SUB-BASE IISF II 5676611 Ill 38989 $2.90 Ill $113,068.10 
111 116" :3000 PSI RC SDWLK SUB-BASE IISF II 122511 Ill 2139 $3.20 Ill $6,944.80 
112 II ~em deleted Addenda 4 II II I Ill Ill 
113 116" 650 PSI FLEX RC DRIVE nsY 11 218 Ill 80 $30.00 Ill $2,400.00 
114 116" 650 PSI FLCX INTEGRAL CURB IILF II 5162 Ill 5292 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER IILF II 300 Ill 411 $5.00111 $2,055.00 
116 II FULL DEPTH SAWCUT EX CONC IILF II 1289 Ill 1537 I $2.75111 $4,226.75 
117 II" Furnish vehicle brlclc -del. IISF II Ill II $3.37111 
118 II ST BOLLARD (STEEL) IlEA II 71 Ill 6211 $350.00 Ill $21,700.00 
119 114" WIDE THERMOPLASTIC LANE STRIP IILF II 54 Ill II $2.16111 
120 114" NON REFLECT BUTTON TV W IlEA II 112 1 Ill 210 II $4.32111 $907.20 
121 114" REFLECT BUTTON TV 1-W.C IlEA II 19511 Ill 9911 $6.48111 $641.52 
122 114" REFLECT BUTTON TV 11-Y-Y IlEA II 4011 Ill 4011 $8.10 Ill $324.00 
123 1124" WIDE THERMO STOP UNE IILF II 7111 Ill II $10.80 Ill 
124 1112" WIDE THERMO YIELD LINE IILF II 15211 Ill 8111 $6.48111 $524.88 
125 II STD & TRAFF CTRL SIGNS fumllnslall IlEA II 9811 34111 7311 $164.16111 $11,983.68 
126 11 • fum/Install st. sign post,lound. IlEA II 5211 13111 40 II $168.32 Ill $6,652.80 
127 II ST BARRICADES (GUARD RAIL) IILF II 7511 Ill II $25.38111 
128 II BARRICADES, SIGNS & TRAFF CTRL liMO II II Ill 1 II $9,280.00 Ill $9,280.00 
129 II ff TALL BLACK VINYL COAT CHAIN LINK FENCE IILF II 202 I Ill II $19.98111 
130 II ~em deleted per addenda 4 II II Ill II Ill 
131 II ftem del'"ed per eddanda 4 II II Ill I Ill 
132 II ~em deleted per addanda 4 II II Ill Ill 
133 II DOWELLED ON 6" RC CURB IILF II 8 Ill 8 $20.00 Ill $160.00 
134 II ITEM DELETED PER ADDENDA 3 II II Ill· Ill 

. 135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA II 8 Ill 8 $216.00 Ill $1,728.00 
136 118'x7' REFL DIAGRAMMATIC SIGN ADV-D1 IlEA II 2 Ill 2 $3,888.00 Ill $7,776.00 
137 II fr.s REFL DIAGRAMMATIC SIGN ADV-D3 IlEA II 1 I Ill 1 $3,564.00 Ill $3,564.00 
138 115'x2' REFL STREET SIGN ST 1,2,3 IlEA II 3 Ill 3 $1,298.00 Ill $3,888.00 
139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA II 5 Ill 71 $426.60 Ill $2,986.20 
140 II F/INSTALLST. LIGHT FOUNDATION QUORUM IlEA I 11 Ill 1311 $459.00 Ill $5,987.00 
141 II ff'x6" CL A TV I.C JIGGLE BAR IlEA 54 Ill 5911 $13.50 Ill $798.50 
142 II CONSTRUCT LONGITUDINAL BUTT JOINT IILF 802 Ill 881 II $7.50 Ill $6,607.50 
143 II ~em deleted per eddanda 4 II Ill II Ill 
144 11"4 fumllnstall bedding matrl & pavers II SF 18831 2218111 1263311 $2.53111 $31,981.49 
145 11"4 fumllnstall6" 650psi RC pavmnt IISY 4897 Ill 516511 $34.00 Ill $175,610.00 
146 11"4 fumllnstl6" 650psi RC drop slab nsY 1211 Ill 1000 II $33.70 Ill $33,700.00 
147 11"4 fumllnstl 6. 75'x1.5'refl.dlag sign IlEA 311 Ill 31 $1,404.00 Ill $4,212.00 
148 11 *4 rem/replc cone. unit pavers II SF 2670 II Ill 2952 $2.50111 $7,380.00 
149 11"4 fumllnst16" compacted ftox base nsY 29711 Ill 328 $8.30 Ill $2,068.40 
150 11*4 rem/dispose cone. flume nsY 41 II Ill 41 $10.00 Ill $410.00 
151 II "4 replc. - blk vynl ct fence IILF 240 II Ill 220 $19.98111 $4,395.60 
152 11"4 fum/plant buffalo grass seed/fort nsY 56411 Ill 564 $0.58111 $327.12 
153 11*4 temp irrig. work area water tower IlLS 1 II Ill 1 $2,160.00 Ill $2,160.00 
154 11"4 construction prograss reporl CPM IlLS 1 II Ill $2,100.00 Ill 
155 II Fumish Vachicular Paver II SF I 1177311 Ill 11000 $2.89111 $31,790.00 
156 1110" X 12" Curb IILF II 421 11 Ill 394 $10.00 Ill $3,940.00 
157 11 Signallntarconned Wiring II LF II 120011 Ill $3.74111 
158 II Fum Vach Paver Typ A & B Glen Gary II SF II 685811 2218111 2218 1 $3.12111 $6,920.16 
159 114" Single Reflective Button Ty 1-Y IlEA II 4811 Ill 4811 $6.87111 $329.76 
160 II Sfgn Revision Adv. D-1 IlLS II 1 II Ill 1 II $673.75111 $673.75 



161 II Existing' Light Base repair IlEA II 311 Ill 311 $181.50 Ill $544.50 
162 II Revise Adv-1 , Adv-2 , 51.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 
163 II Aluminum Painted Gold Finicll IlEA II 100 II Ill II Ill 
164 113" O.D. Sign Post IlEA II 1211 Ill II Ill 
165 11 Wing Brackets IlEA II 2411 Ill II Ill 
166 II Mounting Hardware ' IlEA II 1211 Ill II Ill 

Total Schedule I $935,540.79 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

201 11"4 fum pedest. BRICK PAVER del. II SF II Ill II $1.98111 
202 111" PVC SCH 40 TREE LIGHT CONDUIT IILF 200511 Ill 1980 II $3.40 Ill $6,732.00 
203 112" PVC SCH 40 ST LIGHT CONDUIT IILF 5250 II 791111 6041 II $3.89111 $23,499.49 
204 II ST LIGHT PULL BOX or 1ree light IlEA 7011 Ill 4211 $226.80 Ill $9,525.60 
205 II Z' PVC SCH 40 SLEEVE IILF 28111 Ill 28211 $2.92111 $623.44 
206 113" PVC SCH 40 " IILF 50911 Ill sao II $3.35111 $2,010.00 
207 II4"PVCSCH40 • IILF 1641 11 Ill 1637 1 $4.05111 $6,629.65 
208 116" PVCSCH 40 • IILF 81511 Ill 902 $5.94111 $5,357.88 
209 II IRRIGATION SYS INC POWER TO CONTRLR IllS 1 II 0.02111 0.75 $63,099.00 Ill $47,324.25 
210 II TREE FENCE LF II Ill $17.00 Ill 
211 II STD TREE GRATE EA 2811 Ill 23 $1,090.00 Ill $25,070.00 
212 II DELETED ITEM ADDENDA 2 II Ill Ill 
213 II DELETED ITEM ADDENDA 2 II Ill Ill 
214 II DELETED ITEM ADDENDA 2 I II Ill Ill 
215 II DELETED ITEM ADDENDA 2 II II Ill Ill 
216 II DELETED ITEM ADDENDA 2 II II Ill Ill 
217 114" PVC SCH 40 PERFOR SUBDRAIN SYS ILF II 512311 Ill 5459 $11.00 Ill $60,049.00 
218 II BENCH A IlEA II 11 II 2.51111 11 $1,740.00 Ill $19,140.00 
219 IIBENCHB IlEA .II 1611 0.9111 13 $960.00 Ill $12,480.00 
220 IIBENCHC IlEA II 1911 1.38111 1611 $1,385.00 Ill $22,160.00 
221 II BOWERY TRASH RECP A IlEA II 11 11 Ill 8.1811 $1,100.00 Ill $6,998.00 
222 II BOWERY TRASH RECP B IlEA II 711 Ill 4.511 $320.00 Ill $1,440.00 
223 II BOWERY TRASH RECP C IlEA I 611 Ill 3.511 $285.00 Ill $997.50 
224 II BIKE RACK MODEL BR2-3 IlEA 2211 Ill 11.911 $180.00 Ill $2,142.00 
225 lllem deleted per addenda 4 II II Ill II Ill 
226 II GARDEN PLANTER TV 006 IlEA 10 II 10111 10 II $270.00 Ill $2,700.00 
227 II RED 0AK200 GAL 16'-18' 5"-6" cal. IlEA 10911 Ill 921 $1,150.20 Ill $105,818.40 
228 II LIVE OAK 200 GALS"-6" CAL 1&-18' HT.10'-12' IlEA 9511 Ill 28 $1,150.20 Ill $32,205.60 
229 II CHANTICLEER PEAR 4" 14-16' IlEA 3811 Ill $372.60 Ill 
230 II DWF YAUPON HOLLY 1 GAL IlEA 3480 II Ill $4.05111 
231 II NEW MEXICO AGAVE 1 GAL IlEA 1411 Ill $13.50 Ill 
232 II AUTUMN ASTER 4" IlEA 2511 Ill $1.78111 
233 II SHASTA DAISY 4" IlEA 32811 Ill $1.78111 
234 II DAYLILY RED RUM 4" IlEA 7611 Ill I $3.73111 
235 II DAYLILY STELLA DE ORO 4" IlEA 160 Ill II $3.67111 
238 II DAYLILY MIXED 4" IlEA 125 Ill II $3.67111 
237 II RED YUCCA 1 GAL IlEA 22 Ill I $5.94111 
238 II BEARDED IRIS PURPLE NO 1 IlEA 490 Ill $1.67111 
239 II BEARDED IRIS YELLOW NO 1 IlEA .393 Ill $1.67111 
240 II BEARDED IRIS WHITE NO 1 IlEA I 52 Ill $1.67111 
241 II JAP IRIS BLUE NO 1 IlEA II 46 Ill $2.75111 
242 II SPIDERY LILY 4" IlEA II 228 Ill $5.72111 
243 II DAFFODIL MIXED N0.1 IlEA II 389 Ill. $0.81111 

. 244 II DAFFODIL FEB GOLD N0.1 IlEA II 445 Ill $0.92111 
245 II DAFF PEEP TOM N0.1 IlEA II 230 Ill II $0.81111 
246 II THRIFT 4" IlEA II 61 Ill II $1.67111 
247 II ADAMS NEEDLE STARBURST 1GAL IlEA II 26 Ill II $25.38111 
246 II PURPLE HEART 4" IlEA II 65 Ill II $1.89111 
249 II BERMUDA SOLID SOD II SF II 1330011 6496111 13300 II $0.23111 $3,059.00 
250 II WEEPING LOVE GRASS II SF II 2292011 Ill II $0.03111 
251 II RESTORE IRRIG. N.LINE ADDISON CONV.C· IlLS II 1 II Ill 1 II $1,026.00 Ill $1,026.00 
252 II BAWBURLAPIMNTN/REPLNT EXST HOLLIES IlEA II 70 II Ill 6411 $38.34111 $2,453.76 
253 116' N.R. STEVENS HOLLIES FURNIINSTALL IlEA II 611 Ill II $270.00 Ill 
254 II REM/REUSE EXST STEEL EDGING IlLS II 1 II Ill 1 II $378.00 Ill $378.00 
255 112WIDE, 6" RC FLUME IlLS II 1 I Ill II $750.00 Ill 
256 113" PVC SCH 40 TREE LIGHT CONDUIT IILF II 650 Ill 62811 $4.97111 $3,121.16 
257 lllem deleted per addenda 4 II II Ill II Ill 
258 11"4 fumlinstl bedding & ped pavers II SF II 64845 8421111 3320511 $1.52111 $50,471.60 
259 11"4 street light foundation IlEA II 53 11 II 3811 $388.80 Ill $14,774.40 
280 11"4 construct sq. cap for light base IlEA II 53 11 3811 $97.20 Ill $3,693.60 
261 11"4 fumlinstl Z' soh.40 PVC tree ft.condul IILF II 2750 273211 $3.89111 $10,627.46 
262 II *4 salmnon pink eanna #1 rhizomes IlEA II 56 II $1.62111 
263 II Fum Ped Brick Pav Glen Gory II SF II 64845 6484511 $1.57111 $101,806.65 
264 II Big Blue Lirope IlEA II 840 I II $4.02111 
265 II Addltionallrrigatton Repair @ Conf.Ctr IlLS II 1 II 1 II $625.00 Ill $625.00 
266 II Additional Streetscape Irrigation IllS II 1 II 0.05 II 0.9511 $18,687.00 Ill $17,752.65 

Total Schedule II $605,092.31 



. SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 IICL3RCP18" IILF II 848 Ill 843 $28.08111 $23,671.44 
302 II CL 3 RCP 21" IILF II 551 Ill 551 $31.32 Ill $17,257.32 
303 IICL3 RCP24" IILF II 188 Ill 184 $34.56111 $6,359.04 
304 IICL3 RCP27" IILF II 108 Ill 108 $38.88111 $4,199.04 
305 II CL 3 RCP 30" IILF II 329 Ill 329 $42.12 Ill $13,857.48 
306 IICL3 RCP33" IILF II 64 Ill 64 $47.52111 $3,041.28 
307 IICL3 RCP38" IILF II 434 Ill 427 $52.92111 $22,596.84 
308 IICL3 RCP39" IILF II 191 Ill 191 $63.nnl $12,170.52 
309 IICL3 RCP42" IILF II 357 Ill 357 $69.04111 $24,290.28 
310 IICL3 RCP45" IILF II 351 Ill 351 $75.60 Ill $26,535.60 
311 IICL3 RCP60" IILF II 267 Ill 2671 $127.44111 $34,026.48 
312 IICL 3 RCP66" IILF II 248 Ill 248 $149.04111 $38,961.92 
313 II CL 3 RCP 72" IILF II 116 Ill 116 $1n.60 Ill $20,044.60 
314 II REM & DISP OF EX CURB INLET IlEA II 10 Ill 10 $756.00 Ill $7,560.00 
315 116' RECESS CURB INLET WIRECESS TOP FOR BRill EA II 4 Ill 4 $1,944.00 Ill $7,776.00 
316 118' RECESS CURB INLET WIRECESS TOP FOR BRill EA II 311 Ill 3 $2,052.00 Ill $6,156.00 
317 II 8' RECESS CURB INLET (EXT DEPTil) WIRECESS II EA II 1 II Ill 1 $2,266.00 Ill $2,266.00 
318 1110' RECESS CURB INLET WIRECESS TOP FOR B~l EA II 211 Ill 21 $2,289.60 Ill $4,579.20 
319 1110' RECESS CURB INLET IlEA I 1 II Ill 1 II $2,289.60 Ill $2,289.60 
320 1110' RECESS CURB INLET (EXT DEPTH) IlEA 1 II Ill 1 II $2,430.00 Ill $2,430.00 
321 1112' RECESS CURB INLET WIRECESS TOP FOR B~l EA 1 II Ill 1 II $2,538.00 Ill $2,538.00 
322 1114' STD CURB INLET IlEA 1 II Ill 1 II $2,754.00 Ill $2,754.00 
323 114' GRATE INLET IlEA 1 II II 1 II $2,862.00 Ill $2,862.00 
324 II DELETED ITEM PER ADDENDA 2 II II II Ill 
325 113 GRATE COMBO CURB INLET IlEA 411 411 $2,970.00 Ill $11,880.00 
326 115'X5' STD Y INLET IlEA 411 411 $2,862.00 Ill $11,448.00 
327 II REM EX REINF CONC PIPE IILF 890 II 890 I $14.04111 $12,495.60 
328 II TY A STRM WTR MH IlEA II 1 II 1 $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA II 1 II 1 $3,188.00 Ill $3,188.00 
330 II TY B STRM WTR MH IlEA II 4 II 4 $4,696.00 Ill $18,792.00 
331 II RCP 60 DEGREE WYE CONNECT EA II 37 Ill 37 $216.00 Ill $7,992.00 
332 IIRCP45" . EA I 1 Ill 1 $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CONNECT EA 2 Ill 1 $218.00 Ill $216.00 
334 II RCP 45 DEGREE BEND CONNECT EA 2 Ill 4 $216.00 Ill $664.00 
335 II RCP 30 DEGREE BEND CONNECT EA 4 Ill 4 $216.00 Ill $664.00 
336 II PIPE TO PIPE CONNECT EA 14 Ill 14 $216.00 Ill $3,024.00 
337 II INLET CONNECT EA 2 Ill 1 $488.00 Ill $488.00 
338 II PRECAST CONC PLUG FOR RCP EA 18 Ill 21 $61.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA IICY 9495 Ill 65351 $5.37111 $45,632.95 
340 II ROCK CHANNEL EXCAVA II CY 4511 1 Ill 4511 $6.48111 $29,231.28 
341 II REM & DISP OF EXIST HEADWALLS & CONC 'RIP II LS 1 II Ill 2 $2,160.00 Ill $4,320.00 
342 112' STONE RIP RAP IICY 23811 Ill 100 $37.60 Ill $3,760.00 
343 II HYDROMULCH TOP GUN BUFFALO (FERTIWTR) II SY 168611 Ill $1.121 
344 II FIBER NETTING NA GREEN S150BN IISY II 168611 Ill $1.43 
345 II FURN, INSTL. MAIN, REM INLET PROTECT FOR E~l EA II 3011 Ill 4 $50.00 $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR ER<Jlll LF II 2600 II Ill 2150 I $3.00 $6,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Cf11 LF II 200 II Ill II $5.00 
348 II ROCK BERM FURNIINSTAUMAINTN/REMOV IICY II 10 II Ill 3011 $150.00 $4,500.00 
349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY II ·33311 Ill II $9.n 1 
350 II DELETED ITEM PER ADDENDA 2 II II II Ill II II 
351 II TRENCH SAFETY FOR UTIL IlLS II 1 II Ill II $910.00 Ill 
352 II TRENCH SAFETY FOR CONSTR IILF II 405211 Ill. 404311 $1.08111 $4,366.44 

.353 II REM EXST INLET TOP/RECONST w/RECESS IllS II 1 II Ill 1 II $3,510.00 Ill $3,510.00 
354 111D'RECES.CURB INLET(XTRA DEPTH)RECS TOP II EA II 1 II Ill 1 II $2,430.00 Ill $2,430.00 
355 11"4 rom/dispose exst RCP larger 38" IILF II 150 II Ill 150 II $14.04111 $2,106.00 

Total Schedule Ill $488,492.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE 8" IILF II 40 Ill 2011 $21.60 Ill $432.00 
402 II SDR 35 PVC WWTR LINE 8" IILF II 1639 Ill 1730 II $19.44111 $33,631.20 
403 II SDR 35 PVC WWTR LINE 10" IILF II 357 Ill 35711 $28.08111 $10,024.56 
404 II SDR 28 PVC WWTR LINE 12" IILF II 1564 Ill 156411 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA II 17 Ill 18 II $540.00 Ill $6,640.00 
406 114' DIA WWTR MH IlEA II 3 Ill 311 $1,636.00 Ill $5,508.00 
407 115' DIA WWTR MH IlEA II 11 Ill 11 II $3,672.00 Ill $40,392.00 
408 II TV INSPECT IILF II 3600 Ill 365111 $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR IILF II 4010 Ill 367111 $0.65111 $2,366.15 

Total Schedule IV $154,223.89 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCKING IICY II 4511 Ill 4511 $75.60 Ill $3,402.00 
502 II Dl FITTINGS t<L 250 IITONII 611 Ill 611 $1,944.00 Ill $11,664.00 



503 11"4 6" pvc awwa c900 dr18, cl150 II LF II 22511 Ill 1nll $14.58111 $2,507.76 
504 11"4 8"pvc awwa c900 dr18 cl150 IILF II 194511 Ill 194411 $16.20 Ill $31,492.80 
505 11"412" pvc awwa c900,dr18 cl150 IILF II 7611 Ill 7611 $32.40 Ill $2,462.40 
506 11"4 fum.24" awwa c&l3 bar wrapped cone pipe IILF II 24811 Ill 24811 $70.20 Ill $17,409.60 
507 II FILL EXT 24" DIA RCCP WTR LINE IILF II 200 II Ill 200 II $23.76111 $4,752.00 
508 116" RESILIENT SEAT GATE VALVE/BOX IlEA 1211 Ill 1311 $466.00 Ill $6,318.00 
509 118" RESILIENT SEAT GATE VALVE/BOX IlEA tt II Ill tt II $594.00 Ill $6,534.00 
510 II ITEM DELETED PER ADDENDA 3 II II Ill II Ill 
511 11"4 lumllnstl fire hyd complete IlEA 9 II 911 $1,512.00 Ill $13,608.00 
512 II REM, SALVE & DEL TO TOWN EXIST FIRE HYDRA I EA 3 311 $432.00 Ill $1,296.00 
513 II "4 connect to all EXT WTR MAIN IlEA 3 311 $540.00 Ill $1,620.00 
514 11"4 WTR SERV LINE 1.5"meter,box,bldlw,dbl ck IlEA 2 211 $1 ,944.00 Ill $3,888.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) IlEA 1 t II $2,268.00 Ill $2,268.00 
516 II WTR SERV LINE 6"(FOR FIRE PROTECn IlEA II 3 311 $540.00 Ill $1,620.00 
517 II TAPP SLEEVE VALVE/BOX 20" X 8" IlEA II 1 t II $3,024.00 Ill $3,024.00 
518 II TAPP SLEEVE VALVE/BOX 20" X 12" IlEA II 1 t II $3,240.00 Ill $3,240.00 
519 112000 PSI CONC ENCASE IILF II 801 8011 $20.52111 $1,641.60 
520 IIADJ EXTWTRVALVESTACKICOVER IlEA II 611 I 611 $54.00 Ill $324.00 
521 II TRENCH SAFETY IILF II 249411 Ill 217711 $0.22111 $478.94 
522 IIWTRTEST IlLS II t II Ill t II $610.00 Ill $810.00 
523 !litem deleted per addenda 4 II II II Ill II Ill 
524 112" WATER SERVICE LINE IlEA II 1811 Ill 1911 $540.00 Ill $10,260.00 
525 11"4 lnstl24" awwa c&l3 bar wrap pipe IILF II 24811 Ill 24811 $70.20 Ill $17,409.60 
526 II Relocate 2" Water Service IlEA II 211 2111 211 $610.00 Ill $1,220.00 

Total Schedule V $149,250.70 

SCHEDULE V1 
BOSQUE PARK IMPROVEMENTS 

601 II ftem deleted per addenda 6 II II II Ill II Ill 
602 II iem deleted per addenda 6 II II II Ill II Ill 
603 II item deleted per addenda 2 II II II Ill II Ill 
604 11*4 metro drinkn' fountain & wtr serve IlEA II 211 Ill 1.2 II $5,900.00 Ill $7,080.00 
605 11"4 4" 3000psi ~ sdwlk subbase II SF II 444911 Ill 3600 II $2.70 Ill $9,720.00 
606 11"4 fum ped. pever mt~ del II SF II II Ill II $1.98111 
607 11"4 lurnlinsll bedding & brick pavers II SF II 342611 Ill 342611 $1.52111 $5,207.52 
608 II Fum Ped Paver Glen Gary II SF II 342611 Ill 342611 $1.57111 $5,378.82 

Total Schedule VI $27,386.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 IIBEB CONC ENCASE DUCKBANK 6" DIA TY DB PVql LF II 280011 Ill 2683 $70.00 Ill $187,810.00 
702 114E6 CONC ENCASE DUCKBANK 6" DIA TY DB PVql LF II 35311 Ill 381 $50.00 Ill $19,050.00 
703 II TUE STD 4 WAY MH IlEA II 911 Ill 9 $9,100.00 Ill $81,900.00 
704 IITUESTD2WAYMH IlEA II t II Ill 1 $9,000.00 Ill $9,000.00 
705 II REINF 5' X 5' X 6' CONC PAD AROUND MH IlEA II 211 Ill 2 $750.00 Ill $1,500.00 
706 II TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA II 311 Ill 2 $1,200.00 Ill $2,400.00 
707 116" DIA TY DB PVC 90 DEGREE SWEEP 38" IlEA II 1311 Ill 12 $55.00 Ill $860.00 
708 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB PI/II LF II 13511 Ill 122 $150.00 Ill $18,300.00 
709 1110E6 CONC ENCASE DUCKBANK 6" DIA TY DB P\111 LF II 7011 Ill 10 1 $300.00 Ill $21,000.00 

II (BY OTHER THAN OPEN cun II II II Ill II Ill 
710 11"4 6" ty db pvc 90 dog. sweep 80" IlEA II 1211 Ill· 1211 $55.00 Ill $860.00 

. 711 11"4 2" sch 40 pvc conduft II LF II 780 II Ill 780 II $4.00 Ill $3,120.00 

Total Schedule VII $345,400.00 
SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 

801 II IRRIGATION SYS EAST SIDE OF QUARUM IlLS II II Ill $10,260.00 Ill 
602 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II II Ill $1,150.20 Ill 
803 114" PVC SCH 40 PERFORATED SUBDRAIN SYS IILF II II Ill $11.00111 
604 II FURNISH I PLANT WEEPING LOVE GRASS II SF II II Ill $0.03111 
605 11"4 51 light or tree l. pull boxes IlEA II II Ill $232.20 Ill 
806 11"4 2" sch 40 pvc 5I l conduft IILF II II Ill $3.89111 
807 11•4 st light foundation IlEA II II Ill $388.80 Ill 
808 11"4 sq. cap for light base IlEA II II Ill $97.20 Ill 
809 11*4 s- sch 40 pvc tree lt. conduit IILF II II Ill $4.97111 

Total Schedule VIII 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11*4 4• cement stabalized subgrade IISY II 67311 Ill II $5.40 Ill 
914 11"4 1/8"x4" ryerson ldscp edging II LF II 670 II Ill II $1.48111 

Total Schedule IX 



Eldra II Concrete Yield Loss Above 8% IICY II II Ill 112.21 11 $58.00 Ill $6,511.66 

' TOTAL WORK OONE $2,691,897.80 
APPROVED: 

RETAINED 5% $134,594.89 

AMOUNT PAYABLE $2,557,302.91 

PREVIOUS PAYMENTS $2,503,863.69 

AMOUNT DUE THIS ESTIMATE $53,439.22 



YARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 

sworn, says that she is the Chief Executive Officer of Gibson 

& Associates, Inc. (the "Contractor") and is familiar with 

the facts herein stated. 

That said Contractor performed work and labor and/or 

furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 

The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 

equipment furnished for all work, labor and services 

performed and for all indebtness and claims against the 

Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & ·Associates, Inc. 

BY: Q .... ,:.; /~-~-~ 
Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 

24th day of July, 1997. 

Nota 

My Commission expires: /f:?·l-1·'11 
A. J. JOHNSTON 

Notary Public, State ofTexas 

My Cornm. Expires 10·14·99 
!I 

~~;;;;::;p:;;:;;;;::;;;::;o;::~=-' 



DATE liLI q '1 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ ),OJJ /4-8'. Ql, 

Do llo s 
T 
752-A6 

TOTAL 

EXPLANATION Re l.m hu l~.se me nt ·-

FINANCE 

ORIGINAL TO ACCOUNTINGNELLOW FOR DEPARTMENT FILE 

• 



July 7, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 West grove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

R E A L T Y T R l" S T 

Please accept this letter as our invoice in the amount of$207,148.02 for work done by Gibson & 
Associates, Inc. for the period ending June 25, 1997. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limitea 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

lli]"(fORN TO AND SUBSCRIBED BEFORE ME on the ] ~ 
-;'7'-"='-'~"b---' 1997. 

1/>,-L._.___Q 

day of 

Please let us know if you have any questions. 

(Z, Jrune,F.D~ 
Senior Vice President - Construction 

JFD/kar 

Attachments 



GIBSON & ASSOCIATES, INC. 
11210 Ryllecreal 
P.O. Box 800579 
Ba~h Springs, Texas 
7518().zy.j79 

9721557-1199 
FAX 9721557-1552 

June 24, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers •nd Contr•ctors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 14 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

rP~-~ 
Mark Person 
Project Manager 

MP/sc 

encl: 

'R Fr"RTVF.D 

lllUN 2 41991 



Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE- PHASE I Estimate No. 14 

Client: TOWN OF ADDISON ' Cornract Amourn: $3,517,664.44 

Estimatad Period: MAY 26,1997 To JUNE 25,1997 

Payable To: Gibson & Associates, Inc. 
11210 Ryliecrast Drive 
Balch Springs, Texas 75180 

II II II Cornract II Mornhly Ill Quantity II Unit Ill 
~em II Description IIUMII Ouarnity II Quarnity Ill To Date II Price Ill Total 

---II I--ll I I I I 

SCHEDULE I 
PAVING IMPROVEMENTS 

101 II MOBILIZATION IlLS II 1 II Ill 1 II $94,135.00 Ill $94,135.00 
102 II UNCLASS ST EXCAVA INC HAUUDISPOSE !ICY II 2143 Ill 214311 $2.16111 $4,628.66 
103 II REM & DISP OF EXIST CONC PAVE iiSY II 5604 Ill 569411 $9.40 Ill $53,523.60 
104 II REM & DISP OF EXIST CONC SW IISY II 1292 Ill 129211 $5.40 Ill $6,976.60 
105 116" LIME STAB or subgrade prep !ISY II Ill II $4.03111 
106 II HYDRATED LIME 381/sy II TON II Ill II $97.29111 
107 118" 650 PSI FLEX RC PVMT IISY II 5712 Ill 563511 $31.00 Ill $174,685.00 
108 !18" 650 PSI FLEX RC DROP SALB IISY II 1445 Ill 139211 $36.90 Ill $49,972.80 
109 114" 3000 PSI RC SDWLK USF II 7231 I 1483 II~ 756611 $2.80111 $21,248.40 . I 
110 114" 3000 PSI RC SDWLK SUB-BASE IISF II 5678611 1ae11 u m>.li>-u $2.90 Ill $lo1B,Bffi".ee W'ct;,!~ 
111 116" 3000 PSI RC SDWLK SUB-BASE IISF II 122511 2139111 213911 $3.20111 $8,844.80 
112 II ttem deleted Addenda 4 II II II Ill II Ill 
113 116" 650 PSI FLEX RC DRIVE IISY II 21811 80111 8011 $30.00 Ill $2,400.00 
114 116" 650 PSI FLEX INTEGRAL CURB IILF II 515211 Ill 529211 $1.50 Ill $7,938.00 
115 II REINF CONC ST HEADER IILF II 300 II Ill 411 II $5.00 Ill $2,055.00 
116 II FULL DEPTH SAWCUT EX CONC IILF II 125911 Ill 153711 $2.75 Ill $4,226.75 
117 II * Fumish vehicle brick paver del. IISF II II Ill II $3.37111 
118 II ST BOLLARD (STEEL) IlEA II 7111 12.79111 5211 $350.00 Ill $21,700.00 
119 114" WIDE THERMOPLASTIC LANE STRIP IILF II 5411 Ill II $2.16111 
120 114" NON REFLECT BUTTON TY W IlEA II 11211 Ill 210 II $4.32111 $907.20 
121 .114" REFLECT BUTTON TY 1-W.C IlEA II 19511 Ill 9911 $8.48111 $841.52 
122 114" REFLECT BUTTON TY 11-Y·Y IlEA II 4011 Ill 4011 $8.10 Ill $324.00 
123 1124" WIDE THERMO STOP LINE IILF II 7111 Ill II $10.80 Ill 
124 1112" WIDE THERMO YIELD LINE IILF II 15211 Ill 8111 $8.48111 $524.66 
125 II STD & TRAFF CTRL SIGNS fum/install IlEA II 9811 6111 3911 $164.16111 $8,402.24 
126 11 "lumlirsall st. sign post,found. IlEA II 5811 8111 2711 $166.32111 $4,490.64 
127 II ST BARRICADES (GUARD RAIL) IILF II 7511 Ill II $25.38111 
128 II BARRICADES, SIGNS & TlRAFF CTRL liMO II II Ill 1 II $9,280.00 Ill $9,280.00 
129 116' TALL BLACK VINYL COAT CHAIN LINK FENCE IILF II 20211 Ill II $19.98111 
130 II ttem deleted per addenda 4 II II II Ill II Ill 
131 II ttem deleted per addenda 4 II II I Ill I Ill 
132 II ~em deleted per addenda 4 II II Ill Ill 
133 II DOWELLED ON 6" RC CURB IILF II 8 Ill 8 $20.00 Ill $160.00 
134 II ITEM DELETED PER ADDENDA 3 II II Ill Ill 

-135 II THERMOPLASTIC ADVISORY MARKER-YEILD IlEA II 8 Ill 8 $216.00 Ill $1,728.00 
136 II f1x7" REFL DIAGRAMMATIC SIGN ADV-D1 IlEA II 2 Ill 2 $3,888.00 Ill $7,n6.oo 
137 118'>rS REFL DIAGRAMMATIC SIGN ADV-D3 IlEA II 1 Ill 1 $3,564.00 Ill $3,564.00 
138 IIS'x2' REFL STREET SIGN ST 1,2,3 IlEA II 31 Ill 3 $1,296.00 Ill $3,888.00 
139 II REMOVE EXISTING STREET LIGHT FOUNDATION II EA II 511 Ill 711 $426.60 Ill $2,986.20 
140 II FIINSTALL ST. LIGHT FOUNDATION QUORUM IlEA II 11 II Ill 1311 $459.00 Ill $5,967.00 
141 116"l<6'" CL A TY I.C JIGGLE BAR IlEA II 5411 Ill 5911 $13.50 Ill $796.50 
142 II CONSTRUCT LONGITlJDINAL BUTT JOINT IILF II 80211 Ill 88111 $7.50 Ill $8,607.50 
143 II ~em deleted per addenda 4 II II II Ill II Ill 
144 11"4fumllnstan bedding mat~ & pavers IISF II 18631 II Ill 1041511 $2.53111 $26,349.95 
145 11"4 fwnllnstall6" 650psi RC pavmnt !ISY II 469711 Ill 516511 $34.00 Ill $175,610.00 
148 11"41umlinstl6" 650psi RC drop slab IISY II 1211 11 Ill 1000 I $33.70 Ill $33,700.00 
147 11"4 fuml'msll 6. 75'X1.5'reft.diag sign IlEA II 311 Ill 3 $1,404.00 Ill $4,212.00 
148 II *4 remlreplc cone. unit pavers IISF I 2670 II Ill 2952 $2.50 Ill $7,380.00 
149 11"41umlinstl 6" compacted flex base IISY 29711 Ill 328 $8.30111 $2,066.40 
150 11"4 rem/dispose cone. flume IISY 4111 Ill 41 $10.00 Ill $410.00 
151 11"4 replc. - blk vynl cl fence IILF 240 II Ill 220 $19.98111 $4,395.60 
152 11"4furnlplant bullalo grass seed/fe~ !ISY 56411 564111 564 $0.58111 $327.12 
153 11•4 temp irrig. YIOrk area water tower IlLS 1 II Ill 1 $2,160.00 Ill $2,160.00 
154 11"4 construction progress repo~ CPM IlLS 1 II Ill $2,100.00 Ill 
155 II Furnish Vechicular Paver II SF I 11n311 Ill 11000 $2.89111 $31,790.00 
166 1110" X 12" Curb IILF II 421 II Ill 39411 $10.00 Ill $3,940.00 
157 II Signal Interconnect Wiring !ILF II 1200 II Ill II $3.74111 
158 II Fum Vech Paver Typ A & B Glen Gely II SF II 685811 Ill II $3.12111 
159 114" Single Reflective Bullon Ty ~y IlEA II 4811 Ill 4811 $8.87111 $329.76 
160 II Sign Revision Adv. D-1 IlLS II 1 II Ill 1 II $873.75111 $873.75 



161 II Existing Uglt Base repair IlEA II 311 3111 311 $181.50 Ill $544.50 
. 162 II·ReviseAdv-1, Adv-2, S!.-3 II SF II 17.5611 Ill 17.5611 $110.00 Ill $1,931.60 

Tdal Schedule I $919,194 gg 

' :il q,sJ;w.;,oo 
SCHEDULE II STREETSCAPE IMPROVEMENTS 

201 lf'4 fum pedost. BRICK PAVER del. II SF II II Ill II $1.98111 
202 111" PVC SCH 40 TREE UGHT CONDUIT IILF II 1000 II 130 Ill 1980 II $3.40 Ill $6,732.00 
203 112' PVC SCH 40 ST LIGHT CONDUIT II LF II 5250 II 892111 525011 $3.89fll $20,422.50 
204 II ST LIGHT PULL BOX or tree llglt IlEA II 5011 5111 4211 $22a.so Ill $9,525.60 
205 112' PVC SCH 40 SLEEVE IILF II 28111 Ill 28211 $2.92111 $623.44 
206 113'PVCSCH40 • II LF II 50911 Ill 600 II $3.35111 $2,010.00 
207 114'PVCSCH40 " IILF II 1641 II 160111 163711 $4.05111 $6,629.85 
208 lf6' PVCSCH40 " lfLF II 81511 44111 90211 $5.94111 $5,357.88 
209 II IRRIGATION SYS INC POWER TO CONTRLR IlLS II 1 II 0.11 Ill 0.7311 $63,099.00 Ill $48,062.27 
210 II TREE FENCE IILF II II Ill II $17.00 Ill 
211 II sm TREE GRATE IlEA II 2811 Ill 2311 $1,090.00 Ill $25,070.00 
212 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
213 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
214 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
215 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
216 II DELETED ITEM ADDENDA 2 II II II Ill II Ill 
217 lf4' PVC SCH 40 PERFOR SUBDRAIN SYS IILF II 512311 Ill 545911 $11.00 Ill $60,049.00 
218 II BENCH A IlEA II 11 II Ill 8.4911 $1,740.00 Ill $14,m.60 
219 IIBENCHB flEA II 1611 Ill 12.111 $980.00 Ill $11,616.00 
220 f18ENCHC flEA II 1911 Ill 14.6211 $1.385.00 Ill $20,248.70 
221 II BOWERY TRASH RECP A IlEA II 11 II Ill 8.1811 $1. 1oo.oo Ill $6,998.00 
222 II BOWERY TRASH RECP B flEA II 711 Ill 4.511 $320.00 Ill $1 ,440.00 
223 II BOWERY TRASH RECP C flEA. II 611 Ill 3.51f $285.00 Ill $997.50 
224 II BIKE RACK MODEL BR2-3 flEA II 2211 Ill 11.911 $180.00 Ill $2,142.00 
225 II item deleted per addenda 4 II II II Ill II Ill 
226 II GARDEN PLANTER TY 006 IlEA II 1011 Ill II $270.00 Ill 
227 II RED OAK 200 GAL 16'-18' 5'-6" cal. IlEA II 10911 55111 9211 $1,150.20 Ill $105,818.40 
228 II LIVE OAK 200 GAL 5'-6" CAL 16-18' HT. 10'-12' IlEA II 8511 151 2811 $1,150.20 Ill $32,205.60 
229 II CHANTICLEER PEAR 4' 14-16' IlEA II 3811 II $3n.BO Ill 
230 II DWF YAUPON HOLLY 1 GAL IlEA II 3460 II $4.05111 
231 II NEW MEXICO AGAVE 1 GAL IlEA II 1411 $13.50 Ill 
232 II AUTUMN ASTER 4' IlEA II 2511 $1.78111 
233 II SHASTA DAISY 4' IlEA II 32811 $1.78111 
234 II DAYLILY RED RUM 4' IlEA II 7611 I $3.73111 
235 II DAYLILY STELLA DE ORO 4' IlEA II 160 II II $3.6711f 
236 II DAYLILY MIXED 4' IlEA II 12511 Ill $3.67111 
237 II RED YUCCA 1 GAL IlEA II 2211 Ill $5.94111 
238 II BEARDED IRIS PURPLE NO 1 IlEA II 490 II Ill $1.67111 
239 II BEA~DED IRIS YELLOW NO 1 flEA II 39311 Ill II $1.67111 
240 II BEARDED IP!IS WHITE NO 1 IlEA II 5211 Ill I $1.67111 
241 II JAP IRIS BLUE NO 1 IlEA II 4611 Ill $2.75111 
242 II SPIDERY LILY 4' IlEA II 228 II Ill $5.72111 
243 II DAFFODIL MIXED N0.1 IlEA II 38911 Ill $0.81111 
244 II DAFFODIL FEB GOLD N0.1 IlEA II 44511 Ill $0.92111 
245 II DAFF PEEP TOM N0.1 IlEA II 230 II Ill $0.81111 
248 If THRIFT 4' IlEA II 61 II Ill $1.67111 
247 II ADAMS NEEDLE STARBURST I GAL IlEA II 2611 Ill $25.38 Ill 

. 248 II PURPLE HEART 4' IlEA II 8511 Ill $1.89111 
249 II BERMUDA SOLID SOD lfSF II 13300 II Ill 6804 $0.23111 $1,564.92 
250 II WEEPING LOVE GRASS IISF II 22920 II Ill II $0.03111 
251 II RESTORE IRRIG. N.LINE ADDISON CONV.C fiLS II 1 II Ill 1 II $1,026.00 Ill $1,026.00 
252 II BAWBURLAP/MNTN/REPLNT EXST HOLLIES IlEA II 7011 Ill 6411 $38.34fll $2,453.76 
253 116' N.R. STEVENS HOLLIES FURN/INSTALL IlEA II 611 Ill II $270.00 Ill 
254 II REM/REUSE EXST STEEL EDGING IlLS II 1 II Ill 1 II $378.00 Ill $378.00 
255 112WIDE, 6' RC FLUME IlLS II 1 II Ill II $750.00 Ill 
256 113" PVC SCH 40 TREE UGHT CONDUIT IILF II 1000 II Ill 62811 $4.97111 $3,121.16 
257 II ftem deleted per addenda 4 II II II Ill II Ill 
258 11'4 fumlinstl bedding & ped pav'"" IISF II 6484511 9511111 2478411 $1.52111 $97,671.88 
259 II '4 street liglt foundation IlEA II 5311 3111 2711 $988.80 Ill $10,497.60 
260 11*4 construct sq. cap for light base IlEA II 5311 3111 271/ $97.20 Ill $2,624.40 
261 11'4 fumllnstl2" sch.40 PVC tree t.condu~ IILF II 2600 II 433111 2732 II $3.89111 $10,627.48 
262 II •4 salmnon pink canna 1:1 rhizomes IlEA II 5611 Ill II $1.62111 
263 II Fum Ped Brick Pav Glen Gory //SF II 6484511 1742111 6484511 $1.571/1 $101,806.85 
264 II Big BLue Lirope IlEA II 84011 Ill II $4.02111 
265 II Additional Irrigation Repair @ Conf.ctr IlLS II 1 II 1 Ill 1 II $625.00 Ill $625.00 
266 II Add~lonal Streetocape Irrigation IlLS II t II 0.91/1 0.911 $18,687.00 Ill $16,818.30 

= 
Total Schedule II $570,336.29 

SCHEDULE Ill 
STORM WATER IMPROVEMENTS 

301 IICL3 RCP 18' IILF II 8481/ Ill 84311 $28.08111 $23,671.44 



302 IICL3RCP21' IILF II 55111 Ill 55111 ;31.32111 $17.257.32 
303 .II CL 3 RCP 24" II LF II 18611 Ill 18411 $34.56111 $6,359.04 
304 IICL3RCP27" IILF II 10811 Ill 10811 $38.88111 $4,199.04 
305 IICL3 RCP30" IILF II 32911 Ill 32911 $42.12 Ill $13.657.48 
306 IICL3 RCP33' IILF II 8411 Ill 6411 $47.52111 ;3,041.28 
307 IICL3 RCP38" ' IILF II 43411 Ill 42711 $52.92 Ill $22,596.84 
308 II CL 3 RCP 39" IILF II 191 II Ill 191 II $63.72111 $12,170.52 
309 IICL3 RCP42' IILF II 35711 Ill 35711 $68.04111 $24,290.28 
310 IICL3 RCP45' IILF II 351 II Ill 35111 $75.60 Ill $26,535.60 
311 IICL 3 RCP60' IILF II 28711 Ill 26711 $127.44111 $34,026.48 
312 II CL 3 RCP 66" II LF II 24811 Ill 24811 $149.04111 $38,961.92 
313 IICL 3 RCP72' IILF II 11611 Ill 11611 $172.80 Ill $20,044.80 
314 II REM & DISP OF EX CURB INLET IlEA II 10 II Ill 1011 $756.00 Ill $7,560.00 
315 116' RECESS CURB INLET WIRECESS TOP FOR BRill EA II 411 Ill 411 $1,944.00 Ill $7,776.00 
316 118' RECESS CURB INLET WIRECESS TOP FOR BRill EA II 311 Ill 311 $2,052.00 Ill $6,156.00 
317 118' RECESS CURB INLET {EXT DEPTH) WIRECESS II EA I 1 II Ill 1 II $2,268.00 Ill $2,268.00 
318 1110' RECESS CURB INLET WIRECESS TOP FOR B~l EA 211 Ill 211 $2,289.60 Ill $4,579.20 
319 1110' RECESS CURB INLET IlEA 1 II Ill 1 II $2,289.80 Ill $2,289.60 
320 1110' RECESS OURB INLET {EXT DEI>TH) IlEA 1 II Ill 1 II $2,430.00 Ill $2,430.00 
321 1112' RECESS CURB INLET WIRECESS TOP FOR B~l EA 111 Ill 1 II $2,638.00 Ill $2,538.00 
322 1114' STD CURB INLET IlEA 1 II Ill 1 II $2,754.00 Ill $2,754.00 
323 114' GRATE INLET IlEA 1 II Ill 1 II $2,862.00 Ill $2,862.00 
324 II DELETED ITEM PER ADDENDA 2 II II Ill II Ill 
325 113 GRATE COMBO CURB INLET IlEA II 411 Ill 411 $2,97o.oo Ill $11,680.00 
326 II5'X5' STD Y INLET IlEA II 411 Ill 411 $2,862.00 Ill $11,448.00 
327 II REM EX REINF CONC PIPE IILF II 89011 Ill 69011 $14.04111 $12,495.60 
328 II TY A STRM WTR MH IlEA II 1 II Ill 1 II $2,376.00 Ill $2,376.00 
329 II TY A STRM WTR MH IlEA II 1 II Ill 111 ;3,186.00 Ill ;3,186.00 
330 fl TY B STRM WTR MH flEA II 411 Ill 411 $4,698.00 Ill $18,792.00 
331 fl RCP 60 DEGREE WYE CONNECT IlEA II 3711 Ill 3711 $216.00 Ill $7,992.00 
332 II RCP45 • . 

flEA II 1 II Ill 1 II $216.00 Ill $216.00 
333 II RCP 60 DEGREE BEND CONNECT flEA II 211 Ill 1 II $216.00 Ill $216.00 
334 fl RCP 45 DEGREE BEND CONNECT IlEA II 211 Ill 411 $216.00 Ill $864.00 
335 II RCP 30 DEGREE BEND CONNECT flEA II 411 Ill 411 $216.00 Ill $864.00 
336 II PIPE TO PIPE CONNECT IlEA II 1411 Ill 1411 $216.00 Ill ;3,024.00 
337 II INLET CONNECT flEA II 211 Ill 1 II $486.00 Ill $486.00 
336 II PRECAST CONC PLUG FOR RCP IlEA II 1611 Ill 2111 $61.00 Ill $1,701.00 
339 II UNCLASS CHANNEL EXCAVA IICY II 949511 Ill 653511 $5.37111 $45,832.95 
340 II ROCK CHANNEL EXCAVA IICY II 451111 Ill 451111 $6.48111 $29,231.28 
341 II REM & DISP OF EXIST HEADWALLS & CONC RIP !1 LS II 1 II Ill 211 $2,160.00 Ill $4,320.00 
342 112' STONE RIP RAP IICY II 23811 Ill 100 II ;37.80111 ;3,780.00 
343 II HYDROMULCH TOP GUN BUFFALO {FERTNVTR) II SY II 168611 Ill II $1.12 Ill 
344 II FIBER NETTING NA GREEN S150BN IISY II 168611 Ill II $1.43111 
345 II FURN, INSTL, MAIN, REM INLET PROTECT FOR Eql EA II 3011 Ill 411 $50.00 Ill $200.00 
346 II FURN, INSTL, MAIN & REM SILT FENCE FOR ERQ:II LF II 280011 Ill 2150 II ;3.00111 $6,450.00 
347 II FURN, INSTL, MAIN & REM STRAW BALE DICK Cl11 LF II 200 II Ill II $5.00111 
348 II ROCK BERM FURNIINSTAUMAINTNIREMOV !ICY II 10 II Ill 3011 $150.00 Ill $4,500.00 
349 II FURN, INSTL, MAINT & REM STAB CONST ENTR II SY H 33311 Ill II $9.72111 
350 II DELETED ITEM PER ADDENDA 2 II II II Ill II Ill 
351 II TRENCH SAFETY FOR UTIL IllS II 1 II Ill II $610.00 Ill 
352 II TRENCH SAFETY FOR CONSTR fiLF II 405211 Ill 404311 $1.08111 $4,366.44 
353 fl REM EXST INLET TOPIRECONST w/RECESS IlLS II 1 II Ill 1 II $3,510.00 Ill $3,510.00 
354 111 O'RECES.CURB INLET{XTRA DEPTH)RECS TOP II EA fl 1 II Ill 1 II $2,430.00 Ill $2,430.00 
355 f1'4 rem/dispose exst RCP larger 38" II LF II 150 II Ill 150 II $14.04111 $2,106.00 

== 
Tolal Schedule Ill $468,492.11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

401 II SDR 26 PVC WWTR LINE a• II LF II 40 II Ill 20 II $21.60 Ill $432.00 
402 II SDR 35 PVC WWTR LINE 6' IILF II 163911 Ill 1730 II $19.44111 $33,631.20 
403 II SDR 35 PVC WWTR LINE 10' IILF II 35711 Ill 35711 $28.08111 $10,024.56 
404 II SDR 26 PVC WWTR LINE 12' IILF II 156411 Ill 156411 $30.24111 $47,295.36 
405 II SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUTII EA II 1711 Ill 1611 $540.00 Ill $6,640.00 
406 114' CIA WWTR MH IlEA II 311 Ill 311 $1,836.00 Ill $5,508.00 
407 115' DIA WWTR MH IlEA II 11 II Ill 11 II $3,872.00 Ill $40,392.00 
408 II TV INSPECT IILF II 3600 II Ill 365111 $1.62111 $5,914.62 
409 II TRENCH SAFETY FOR CONSTR IILF II 4010 II Ill 387111 $0.65111 $2,366.15 

Total Schedule IV $154,223.88 

SCHEDULEV 
WATER IMPROVEMENTS 

501 II CONC BLOCKING !ICY II 4511 Ill 4511 $75.60 Ill $3,402.00 
502 II 01 FITTINGS CL 250 II TON II 611 Ill 611 $1,944.00 Ill $11,664.00 
503 11'4 6" pvc awwa e900 dr18, cl150 II LF II 22511 Ill 17211 $14.58111 $2,507.76 
504 11'4 8'pvc awwa e900 dr18 cl150 IILF II 194511 Ill 194411 $16.20 Ill $31,492.80 
505 11'412' pvc awwa e900,dr18 d150 IILF II 7611 Ill 7611 $32.40 Ill $2,462.40 
506 n·4 fum.24" 3WtNa c303 bar wrapped cone pipe IILF II 24811 Ill 24811 $70.20 Ill $17,409.60 



507 J1 FILL EXT 24" DIA RCCP WTR LINE JILF II 20011 Ill 200 II $23.76 Ill $4,752.00 
508 116" RESILIENT SEAT GATE VALVE/BOX IlEA II 12JI Ill 1311 $486.00 Ill $6,318.00 

'509 J1'8" RESILIENT SEAT GATE VALVE/BOX JIEA II 11 II Ill 11 II $594.00 Ill $6,534.00 
510 II ITEM DELETED PER ADDENDA .3 II II II Ill II Ill 
511 II •4 fumlinstl fire hyd complete IlEA II 9JI Ill 9JI $1,512.00 Ill $13,608.00 
512 II REM, SALVE & DEL TO TOWN El{IST FIRE HYDRAII EA II 3JI Ill 3JI $432.00 Ill $1,296.00 
513 II *4 connect to all EXT WTR MAIN JIEA II 3JI Ill 3JI $540.00 Ill $1,620.00 
514 Jl"4 WTR SERV LINE 1.5"meter,box,bkflw,dbl ck JIEA II 211 Ill 211 $1,944.00 Ill $3,888.00 
515 II WTR SERV LINE 2"(MTR BOX,BKFLO PREV) JIEA II 1 II Ill 1 II $2,268.00 Ill $2,268.00 
516 J1 WTR SERV LINE 6"(FOR FIRE PROTECl) IlEA 3JI Ill 311 $540.00 Ill $1,620.00 
517 J1 TAPP SLEEVE VALVE/BOX 20" X 8" IlEA 1 II Ill 1 II $3,024.00 Ill $3,024.00 
518 J1 TAPP SLEEVE VALVE/BOX 2fJ' X 12" IlEA 1 II Ill 1 II $3,240.00 Ill $3,240.00 
519 J12000 PSI CONC ENCASE II LF 80JI Ill 80JI $20.52 Ill $1,641.60 
520 Jl ADJ EXT WTR VALVE STACK/COVER JIEA 611 Ill 6JI $54.00 Ill $324.00 
521 J1 TRENCH SAFETY II LF 249411 Ill 217711 $0.22111 $478.94 
522 JIWTRTEST JILS 1 II Ill 1 II $81o.oo Ill $810.00 
523 II item deleted per addenda 4 II II Ill II Ill 
524 112" WATER SERVICE LINE IlEA 1811 Ill 1911 $540.00 Ill $10,260.00 
525 11"4 instl24" awwa c303 bar wrap pipe JILF 24811 Ill 24811 $70.20 Ill $17,409.60 

Total Schedule V $148,030.70 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 It Item deleted per addenda 6 II II Ill II Ill 
602 II item deleted per addenda 6 II II Ill II Ill 
603 II item deleted per addenda 2 II II Ill II Ill 
604 II *4 metro drinkn' fountain & wtr serve JIEA II 2 Ill 1.2 II $5,900.00 Ill $7,080.00 
805 11*4 4• 3000psi rc sdwlk subbase JISF II 4449 Ill 3600 II $2.70 Ill $8,720.00 
606 11"4 fum ped. paver mtri del JISF II Ill II $1.98111 
607 11*4 furnlinstl bedding & brick pavers JISF II 3426 3426111 342611 $1.52111 $5,207.52 
608 II Fum Ped Paver Glen Gery JISF II 3426 3426111 342611 $1.57111 $5,378.82 

Total Schedule VI $27,386.34 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

701 J16E6 CONC ENCASE DUCKBANK 6" DIA TV DB PVql LF II 2800 I Ill 268311 $70.00 Ill $187,810.00 
702 J14E6 CONC ENCASE DUCKBANK 6" DIA TV DB PVql LF II 353 Ill 381 11 $50.00 Ill $19,050.00 
703 JITUESTD4WAYMH JIEA II 9 Ill 9JI $9,100.00 Ill $81,900.00 
704 J1 TUE STD 2 WAY MH IlEA II 1 Ill 1 II $9,000.00 Ill $9,000.00 
705 J1 REINF S X S X r; CONC PAD AROUND MH JIEA II 2 Ill 211 $750.00 Ill $1,500.00 
706 J1 TUE STD PRECAST DEEP WELL 25KV SWITCH P~l EA II 3 Ill 211 $1,200.00 Ill $2,400.00 
707 JIG" DIA TV DB PVC 90 DEGREE SWEEP 36" JIEA II 13 Ill 1211 $55.oo Ill $660.00 
708 J11 OE6 CONC ENCASE DUCKBANK 6" DIA TV DB PI/II LF II 135 Ill 12211 $150.00 Ill $18,300.00 
709 J110E6 CONC ENCASE DUCKBANK 6" CIA TV DB PI/II LF II 70 Ill 70 II $300.00 Ill $21,000.00 

J1 (BY OTHER THAN OPEN CUl) II II Ill II Ill 
710 11"4 6" ty db pvc 90 deg. sweep 6fJ' IlEA II 12 Ill 1211 $55.00 Ill $660.00 
711 11"4 2" sch 40 pvc conclutt JILF II 780 Ill 780 II $4.00 Ill $3,120.00 

Total Schedule VII $345,400.00 
SCHEDULE VIII 
STREETSCAPEIMPROVEMENTS 

801 II IRRIGATION SYS EAST SIDE OF QUARUM IlLS II Ill II $10,260.00 Ill 
802 II RED OAK TREE 200 GAL CONTAINER GROWN IlEA II Ill $1 '150.20 Ill 
803 J14" PVC SCH 40 PERFORATED SUBDRAIN SYS JILF II Ill $11.00 Ill 
804 II FURNISH I PLANT WEEPING LOVE GRASS JISF II Ill $0.03111 
805 11*4 st light or tree lt. pull boxes IlEA II Ill $232.20 111 
806 11"4 2" sch 40 pvc ,. k condutt JILF II Ill $3.88111 
807 11"4 st light foundation IlEA II Ill $388.80 Ill 
808 11•4 sq. cap for light base IlEA II Ill $97.20 Ill 
809 11"4 3" sch 40 pvc 1ree tt. condui1 JILF II Ill $4.97111 

Total Schedule VIII 

SCHEDULE IX 
STREETSCAPEIMPROVEMENTS 

913 11*4 4• cement stabalized subgrade JISY II 67311 Ill II $5.40 Ill 
914 /1*4118-x4·-ryerson ldscp edging JILF II 670 II Ill II $1.46111 

===== 
Total Schedule IX 

Extra II Concrete Yield Loss Above 8% JICY II II Ill 112.2711 $58.00 Ill $6,511.66 

- -= - -



TOTAL WORK OONE 
APPROVED: 

RETAINED 5% 

AMOUNT PAYABLE 

' PREVIOUS PAYMENTS $2,296,715.67 

AMOUNT DUE THIS ESTIMATE $2QS,B9B.81 

HUITT-ZOLLARS 

Z"?~ 
DATE 7-7-27 

TOWN OF ADDISON 

::flf.fr- y 1 



PARTIAL AFFIDAVIT OF BILLS PAID 
' 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 
sworn, says that she is the Chief Executive Officer of Gibson 
& Associates, Inc. (the "contractor") and is familiar with 

the facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 

equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: C? ~,.;~ h. Cb..;. Q ••• 

Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 
24th day of June, 1997. 

~/,(_ 
No:t?a~fllas County 

My Commission expires: /1>·/.P- 97 

·~ ·.] A. J. JOHNSTON 

Notary Public, StateotTexas 

My Comm. Expires 10·14·99 

~.i 



Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM#---- CHECK AMOUNT $ 5 ~ (2, 'J. ·~ 7 

TOTAL 

EXPLANATION ~Ql ~ bu 17M fh p n t: 

. b 
AUTHOR~~.; -=F""'IN'"'"'AN'""C""E:--------

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



May27, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

!]:-'_ Q_b, U .M lE1 U § 1 
It E A I. T \' T It I' S T 

Please accept this letter as our invoice in the amount of $56,127.27 for work done by Gibson & 
Associates, Inc. for the period ending May 25, 1997. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. DuffY, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. DuffY. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-15851 DALLAS PARKWAY SUIT~ 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period. set forth on the invoice/pay estimate. I hereby certifY that the 

work reflected on the said invoice/pay estimate is true and correct to. the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the ,)l-\!::l day of 

--+mc.!....JL.''""'''""'~----' 1997. 

Please let us know if you have any questions. 

James F. DuffY 
Senior Vice President - Construction 

JFD/kar 

Attachments 

-YA.RIED 
~Pibllc 

II"AlEOFicAAS 
Mt Convnilolon Elcpires 

DECEMBER 18. 1'197 

·····-.. 



GIBSON & ASSOCIATES, INC. 

11210 Ryllecreot 
P.O. Box 800579 
Balch Springe, Texas 
75180.0579 
9721557-1199 
FAX 9721557-1552 

May 23, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 13 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

rtJ £_ 
Mark Person 
Project Manager 

MP/ms 

encl: 

f?l:WPlVPn 

MAY231997 



Job Description: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISON 

Estimated Period MARCH 26, 1997 

Payable To: Gibson ~ Associates,Inc. 
11210 Ryliecrest Drive 
Balch Springs,Texas 75180 

Item Description 

Gibson & Associates Inc. 

Contract 1 Monthly 
:unit1 Quantity 1Quantity 

Quantity 
To Date 

Estimate No. 13 

Contract Amount: $3,517,664.44 

Unit 
Price Total 

------:----------------------------------------:----:----------:-----~---:------------:------------:-----------------

101 

102 

103 

104 

105 

106 

107 

108 
109 

110 

111 

112 

113 

114 

115 

116 

117, 

118 

119 

120 

121 

122 

123 

124 

125 

126 

127 

128 

129 

130 

131 

132 
133 

SCHEDULE I 

PAVING IMPROVEMENTS 

]MOBILIZATION 
:uNCLASS ST EXCAVA INC HAUL/DISPOSE 

]REM & DISP OF EXIST CONC PAVE 
1REM & OISP OF EXIST CONC SW 
16" LIME STAB or subgrade prep 
:HYDRATED LIME 36#/sy 

18" 650 PSI FLEX RC PVMT 
:a" 650 PSI FLEX RC DROP SALB 

:4" 3000 PSI RC SDWLK 

1 4" 3000 PSI RC SDWLK SUB-BASE 
16" 3000 PSI RC SDWLK SUB-BASE 
litem deleted Addenda 4 
]6" 650 PSI FLEX RC DRIVE 
1 6" 650 PSI FLEX INTEGRAL CURB 
1REINF CONC ST HEADER 
:FULL DEPTH SAWCUT EX CONC 

:~ Furnish vehicle brick paver del. 
:sT BOLLARD (STEEL) 

:4" WIDE THERMOPLASTIC LANE STRIP 

;4" NON REFLECT BUTTON TV W 

:4" REFLECT BUTTON TV I-W-C 

:4" REFLECT BUTTON TY II-Y-Y 
124" WIDE THERMO STOP LINE 
1 12" WIDE THERMO YIELD LINE 
1STD & TRAFF CTRL SIGNS furn/install 
1* furn/install st. sign post,found. 
;ST BARRICADES (GUARD RAIL) 

1LS 
:cY 
:sv 
:sv 
:sy· 
]TON 
:sv 
:sY 
]SF 
]SF 
]SF 

:sv 
]LF 
1LF 
1LF 
:sF 
lEA 
1LF 
:EA 
lEA 
lEA 
1 LF 
1 LF 
]EA 
lEA 
:LF 

]BARRICADES, SIGNS & TRAFF CTRL 1MO 
16' TALL BLACK VINYL COAT CHAIN LINK FENC1LF 
:item deleted per addenda 4 

]item deleted per addenda 4 

litem deleted per addenda 4 

:DOWELLED ON 6 .. RC CURB : LF 
134 :ITEM DELETED PER ADDENDA 3 

J.35 

136 

137 
138 

139 

]THERMOPLASTIC ADVISORY MARKER-YEILO lEA 

18'x7' REFL DIAGRA~~ATIC SIGN ADV-01 lEA 
1S'x6' REFL DIAGRAMMATIC SIGN ADV-D3 1EA 
:5'x2' REFL STREET SIGN ST 1,2.3 ]EA 
;REMOVE !.':><I STING STREET LIGHT FOUNOATION : EA 

1 

2143 

5604 

1292 

5712 

1446 

7231 

56766 

1225 

218 

5162 

300 

1269 

71 

54 

112 

195 

40 

71 

152 

98 

58 

75 

202 

8 

8 

2 

1 

3 

5 

40 

7 

1 

2143 
5694 

1292 

5635 

1392 

6105 

19273 

5292 

411 

1537 

49.21 

210 
99 

40 

81 

33 

19 

1 

8 

8 

2 

1 

3 

7 

$94,135.00 

$2.16 

$9.40 

$5.40 

$4.03 

$97.29 

$31.00 

$35.90 

$2.80 

$2.90 

$3.20 

$30.00 
$1.50 

$5.00 

$2.75 

$3.37 
$350.00 

$2.16 

$4.32 

$6.48 

$8.10 

$10.80 

$6.48 
$164.16 

$166.32 

$25.38 

$9,280.00 
$19.98 

$20.00 

$216.00 

$3,888.00 
$3,564.00 
$1,296.00 

:.J>LJ26 .60 

$94,135.00 
$4,628.88 

$53,523.60 
$6,976.80 

$174,685.00 

$49,972.80 
$17,094.00 
:9!53,t!I§L'O 

58pSl.;0 

$7,938.00 
$2,055.00 

$4,226.75 

$17,223.50 

$907.20 

$641.52 

$324.00 

$524.88 

$5,417.28 
$3,160.08 

$160.00 

$1~728.00 

$7,776.00 

$3,564.00 

$3,888.00 

:£2 .98r::: .• :::::'0 



140 

141 

142 

:F/INSTALL ST. LIGHT FOUNDATION QUORUM 

l6"x6" CL A TY l-C JIGGLE BAR 
:coNSTRUCT LONGITUDINAL BUTT JOINT 

143 :item deleted per addenda 4 

144 

145 

146 

147 

148 

149 

150 

151 

152 

153 

154 

155 

156 

157 

158 

159 

160 

161 

162 

201 

'202 

203 

204 

205 

206 

207 

208 

209, 

:210 

211 

1*4 furn/install bedding rnatrl & pavers :sF 

1*4 fw-n/install 6'' 650psi RC pavmnt :sv 
1*4 furn/instl 6" 650psi RC drop slab :sv 

:~ furn/instl 6.7s~xl.S"refl.diag sign lEA 

1*4 rem/replc cone. unit pavers 
1*4 furn/instl 6'' compacted flex base 

1*4 rem/dispose cone. flume 
:~ replc. exst blk vYnl cl fence 
1*4 turn/plant buffalo grass seed/fert 

1*4 temp irrig. work area water tower 
1*4 construction progress report CPM 

]Furnish Vechicular Paver 
110" x 12" Curb 

]Signal Interconnect Wiring 
]Furn Vech Paver Typ A & B Glen Gery 
14" Single Reflective Sutton Ty I-Y 
]Sign Revision Adv. D-1 

]Existing Light Base repair 

]Revise Adv-1 , Adv-2 , St.-3 

SCHEDULE II STREETSCAPE ·IMPROVEMENTS 

l.*4 furn pedest. BRICK PAVER deL 
l 1 .. PVC SCH 40 TREE LIGHT CONDUIT 
:2·· PVC SCH 40 ST LIGHT CONDUIT 

lST LIGHT PULL BOX or tree light 
l2" PVC SCH 40 SLEEVE 
\3" PVC SCH 40 
l4" PVC SCH 40 
:6" PVC SCH 40 
liRRIGATION SYS INC POWER TO CONTRLR 

\TREE FENCE 
\STD TREE GRATE 

\SF 

:sv 
lSY 
lLF 
:sv 
\LS 

lLS 
lSF 
lLF 
\LF 
\SF 
:EA 
l LS 
lEA 
:sF 

\SF 
1 LF 
lLF 
lEA 
\LF 
l LF 
lLF 
lLF 
\LS 

l.LF 
lEA 

212 l DELETED ITEM ADDENDA 2 
213 lDELETED ITEM ADDENDA 2 
214 l DELETED ITEM ADDENDA 2 
215 \DELETED ITEM ADDENDA 2 
:216 

217 

218 

219 

220 

2:21 

222 

223 

\DELETED ITEM ADDENDA 2 
\4" PVC SCH 40 PERFOR SUBDRAIN SYS 

\BENCH A 

\BENCH 8 
lBENCH C 

\BOWERY TRASH RECP A 
\BOWERY TRASH RECP 8 
:BOWERY TRASH RECP C 

:BIKE RACK MODEL BR2-3 

litem deleted per addenda 4 
lGARDEN PLANTER TV 006 

\LF 
lEA 
lEA 
lEA 
:EA 
lEA 
lEA 
lEA 224 

225 

226 

227 

228 

229 

230 

\RED OAK 200 GAL 16~-18' 5"-6" cal. lEA 

\LIVE OAK 200 GAL 5''-6" CAL 16-18' HT. 10\EA 

231 

\CHANTICLEER PEAR 4" 14-16' 
lDWF YAUPON HOLLY 1 GAL 
:NEW t1EXICO AGAVE 1 ;3AL 

11 

54 

802 

18631 
4697 

1211 

3 

2670 

297 

41 

240 

564 

1 

1 

11773 

421 

1200 

6858 

48 

1 

3 

17.56 

1000 

5250 

50 

:281 

509 

1641 

815 

1 

28 

5123 

11 

16 

19 

11 

7 

6 

22 

10 

109 

95 

38 

3460 

14 

17.56 

530 

1369 

15 

0.1 

5.17 

13 

59 

881 

10415 

5165 

1000 

3 

2952 

328 
41 

220 

1 

11000 

394 

48 

1 

17.56 

$459.00 

$13.50 

$7.50 

$2.53 

$34.00 

$33.70 

$1,404.00 

$2.50 

$6.30 

$10.00 

$19.98 

$0.58 

$2,160.00 

$2,100.00 

$2.89 

$10.00 

$3.74 

$3.12 
$6.87 

$673.75 

$181.50 

$110.00 

Total Schedule I 

1850 

4358 

37 

282 

600 

1477 

858 

0.62 

23 

5459 

6.49 

1:2.1 

14.62 

8.18 

4.5 

3.5 

11.9 

37 

13 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 
$960.00 

$1,385.00 

$1,100.00 

$320.00 

$:285.00 

$180.00 

$270.00 

$1,150.20 

$1,150.20 

$372.60 

$4.05 

$13.50 

$5,967.00 

$796.50 

$6,607.50 

$26,349.95 

$175,610.00 

$33,700.00 

$4,212.00 

$7,380.00 
$2,066.40 

$410.00 

$4,395.60 

$2,160.00 

$31,790.00 

$3,940.00 

$329.76 

$673.75 

$1,931.60 

===--

$6,290.00 

$16,952.62 
$8,391.60 

$823.44 

$2,010.00 
$5,981.85 
$5,096.52 

$39,121.38 

$25,070.00 

$60,049.00 

$14,772.60 

$11,616.00 
$20,:248.70 

$8,998.00 

$1,440.00 

$997.50 

$2,142.00 

$4:2,557.40 

$14,952.60 



232 

233 

234 

235 

236 

237 

238 

239 

240 

241 

242 

243 

244 

245 

246 

247 

248 

249 

250 

251 

252 

253 

254 

255 

256 

257 

258 

259 

260 

261 

262 

263 

264 

265 

266 

301 

302 

303 

304 

305 

306 

307 

308 

309 

310 

311 

312 

313 

314 

315 

316 

317 

318 
·ng 

]AUTUMN ASTER 4" 
\SHASTA DAISY 4" 
\DAYLILY RED RUM 4" 
:DAYLILY STELLA DE ORO 4" 
:DAYLILY MIXED 4" 

\RED YUCCA 1 GAL 
]BEARDED IRIS PURPLE NO 1 
]BEARDED IRIS YELLOW NO 1 
\BEARDED IRIS WHITE NO 1 
]JAP IRIS BLUE NO 1 
1SPIDERY LILY 4" 
:DAFFODIL MIXED N0.1 
1DAFFODIL FEB GOLD N0.1 

:DAFF PEEP TOM N0.1 
]THRIFT 4" 
]ADAMS NEEDLE STARBURST lGAL 
1PURPLE HEART 4" 
:BERMUDA SOLID SOD 
1WEEPING LOVE GRASS 
:RESTORE IRRIG. N.LINE ADDISON CONV.C 
:BALL/BURLAP/MNTN/REPLNT EXST HOLLIES 
]6' N.R. STEVENS HOLLIES FURN/INSTALL 
]REM/REUSE EXST STEEL EDGING 
\2'WIDE, 6" RC FLUME 
\3" PVC SCH 40 TREE LIGHT CONDUIT 
litem deleted per addenda 4 
1*4 furn/instl bedding & ped pavers \SF 
1*4 street light foundation 1 EA 

1*4 construct sq. cap for light base lEA 
1*4 furn/instl 2" sch.40 PVC tree lt.cond\LF 
1*4 salmnon pink canna #1 rhizomes 
1Furn Ped Brick Pav Glen Gery :sF 
1Big BLue Lirope lEA 
1Additional Irrigation Repair @ Conf.Ctr \LS 
:Additional Streetscape Irrigation 

SCHEDULE III 
STORM WATER IMPROVEMENTS 

1CL 3 RCP 18" 

\CL 3 RCP 21"" 

1CL 3 RCP 24"" 

1CL 3 RCP 27"' 

\CL 3 RCP 30"" 

1CL 3 RCP 33" 

1CL 3 RCP 36"" 

1CL 3 RCP 39·· 

1CL 3 RCP 42"" 

1CL 3 RCP 45"" 

1CL 3 RCP 60"" 

1CL 3 RCP 66"" 

1CL 3 RCP 72"" 

1LF 
1LF 
1 LF 
1 LF 
\LF 
1LF 
1LF 
1LF 
1LF 
1LF 
1LF 
1LF 
1LF 

:REM & DISP OF EX CURS INLET lEA 
16' RECESS CURB INLET W/RECESS TOP FOR BR1EA 
18' RECESS CURB INLET W/RECESS TOP FOR BR1EA 
18' RECESS CURB INLET (EXT DEPTH) W/RECES1EA 
110' RECESS CURB INLET W/RECESS TOP FOR B:EA 
:to• RECESS CIJRB INLET \EA 

25 

323 

76 

160 

125 

22 

490 

393 

52 

46 

228 

389 

445 

230 

61 

26 

65 

13300 

22920 

1 

70 

6 

1 

1 

1000 

64845 

53 

53 

2600 
56 

64845 

840 

1 

1 

848 

551 

188 

108 

329 

64 

434 

191 

357 

351 

267 

248 

116 

10 
4 

3 

1 

2 

1 

12 

12 

1000 

6804 

1 

64 

1 

628 

15273 

24 

24 

2299 

63103 

$1.78 

. $1.78 

$3.73 

$3.67 

$3.67 

$5.94 

$1.67 

$1.67 

$1.67 

$2.75 

$5.72 

$0.81 

$0.92 

$0.81 

$1.67 

$25.38 

$1.89 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

$378.00 

$750.00 

$4.97 

$1.52 

$388.80 

$97.20 

$3.89 

$1.62 

$1.57 

$4.02 

$825.00 

$18,687.00 

Total Schedule II 

843 

551 

184 

108 

329 

64 

427 

191 

357 

351 

267 
248 

116 

10 
4 

3 

1 

2 

1 

$28.08 

$31.32 

$34.56 

$38.88 

$42.12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

$2,289.60 

:&2,:;:::39.50 

$1,564.92 

$1,026.00 

$2,453.76 

$378.00 

$3,121.16 

$23,214.96 

$9,331.20 

$2,332.80 

$8,943.11 

$99,071.71 

================= 
$438,948.83 

$23,671.44 

$17,257.32 

$6,359.04 

$4,199.04 

$13,857.48 

$3,041.28 

$22,596.84 

$12,170.52 

$24,290.28 

$26,535.60 

$34,026.48 

$36,961.92 

$20,044.80 

$7,560.00 

$7,776.00 

$6,156.00 

$2,268.00 

$4,579.20 

$2.289.60 



320 

321 

322 

323 

324 

325 

326 

327 

328 

329 

330 

331 

332 

333 

334 

335 

336 

337 

338 

339 

340 

341 

342 

343 

344 

345 

346 

347 

348 

349 

350 

351 

352 

353 

354 

355 

401 

402 

403 

404 

405 

406 

407 

408 

409 

501 
502 

.503 

:10' RECESS CURB INLET (EXT DEPTH) lEA 

l12' RECESS CURB INLET W/RECESS TOP FOR S]EA 

114' STD CURB INLET lEA 

14' GRATE INLET lEA 

:DELETED ITEM PER ADDENDA 2 
]3 GRATE COMBO CURB INLET lEA 
]S'XS' STD Y INLET 
:REM EX REINF CONC PIPE 
:TY A STRM WTR ~; 
]TY A STRM WTR MH 

:TY 8 STRM WTR MH 
]RCP 60 DEGREE WYE CONNECT 

1RCP 45 

:ReP 60 DEGREE BEND CONNECT 
]RCP 45 DEGREE BEND CONNECT 
]RCP 30 DEGREE BEND CONNECT 
]PIPE TO PIPE CONNECT 
1 IN LET CONNECT 

1PRECAST CONC PLUG FOR RCP 

:uNCLASS CHANNEL EXCAVA 
:ROCK CHANNEL EXCAVA 
:REM & DISP OF EXIST HEADWALLS & CONC RIP:Ls 

1 2' STONE RIP RAP 1 CV 

:HYDROMULCH TOP GUN BUFFALO (FERT/WTR) :sv 

1 FIBER NETTING NA GREEN SlSOBN 1 SV 

]FURN, INSTL, MAIN, REM INLET PROTECT FOR]EA· 

]FURN, INSTL, MAIN & REM SILT FENCE FOR E]LF 

]FURN, INSTL, MAIN & REM ·STRAW BALE DICK ]LF 

:ROCK BERM FURN/INSTAL/MAINTN/REMOV : CY 
]FURN, INSTL, MAINT & REM STAB CONST ENTR]SY 

:DELETED ITEM PER ADDENDA 2 

:TRENCH SAFETY FOR UTIL :Ls 

\ TRB-ICH SAFETY FOR CONSTR 1 LF 

]REM EXST INLET TOP/RECONST w/RECESS :Ls 

:10'RECES.CURB INLET(XTRA DEPTH)RECS TOP :EA 

:*4 rem/dispose exst RCP larger 36" 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

l SDR 26 PVC WWTR LIME a·· 
:soR 35 PVC WWTR LINE 8" 

:SDR 35 PVC WWTR LINE 10" 

: SDR 26 PVC WWTR LINE 12" : LF 

:sDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUT\EA 

\4' DIA WWTR MH 

:5' DIA WWTR MH 

:TV INSPECT 

\TRENCH SAFETY FOR CONSTR 

SCHEDULE V 
WATER IMPROVEMENTS 

:coNe BLOCKING 
:or FITTINGS CL 250 

:*4 6" pvc awwa c900 dr18. cllSO 

1 

1 

1 

1 

4 

4 

890 

1 

1 

4 

37 

1 

2 

2 

4 

14 

2 

18 

9495 

4511 

1 

238 

1686 

1686 

30 

2800 

200 

10 

= 
1 

4052 

1 

1 

150 

40 

1639 

357 

1564 

17 

3 

11 

3600 
4010 

45 

6 

225 

1 

1 

1 

1 

4 

4 

890 

1 

1 

4 

37 

1 

1 

4 
4 

14 

1 

21 

8535 

4511 

2 

100 

4 

2150 

30 

4043 

1 

1 

150 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$2,970.00 

$2,862.00 

$14.04 

$2,376.00 

$3,186.00 

$4,696.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$486.00 

$81.00 

$5.37 

$6.48 

$2,160.00 

$37.80 

$1.12 

$1.43 

$50.00 

$3.00 

$5.00 

$150.00 

$9.72 

$810.00 

$1.08 

$3,510.00 

$2,430.00 

$14.04 

Total Schedule III 

20 

1730 

357 

1564 

16 

3 

11 

3651 

3671 

$21.60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

45 

6 

172 

$75.60 

$1,944.00 

$14.53 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$11,880.00 

$11,448.00 

$12,495.60 

$2,376.00 

$3,186.00 

$18,792.00 

$7,992.00 

$216.00 

$215.00 

$864.00 

$864.00 

$3,024.00 

$486.00 

$1 '701.00 

$45,832.95 

$29,231.28 

$4,320.00 

$3,780.00 

$200.00 

$6,450.00 

$4,500.00 

$4,366.44 

$3,510.00 

$2,430.00 

$2,106.00 

====--=--==== 
$468,492.11 

$432.00 

$33,631.20 

$10,024.56 

$47,295.36 

$8,640.00 

$5,508.00 

$40,392.00 

$5,914.62 

$2,386.15 

=============== 
$154,223.89 

$3,402.00 

$11,664.00 

$2,507.76 



504 

505 

506 

507 

508 

509 

1*4 S"pvc awwa c900 dr18 cllSO 1 LF 

1*4 12" pvc awwa c900,dr18 cl150 lLF 

1*4 furn.24" awwa c303 bar wrapped cone p]LF 
t FILL EXT 24'' DIA RCCP WTR LINE l LF 

16" RESILIENT SEAT GATE VALVE/BOX lEA 

:a·· RESILIENT SEAT GATE VALVE/BOX : EA 

510 :ITEM DELETED PER ADDENDA 3 

.511 

512 

513 

514 

515 

516 

517 

518 

519 

520 

521 

522 

523 

524 

525 

[*4 furn/instl fire hyd complete 1 EA 

]REM, SALVE & DEL TO TOWN EXIST FIRE HYDR1EA 
[*4 connect to all EXT WTR MAIN 

l*A WTR SERV LINE 1.5"meter,box,bkflw,dbllEA 

tWTR SERV LINE 2"(MTR BOX,BKFLO PREV) tEA 

:wTR SERV LINE 6""(FOR FIRE PROTECT) : EA 

l TAPP SLEEVE VALVE/BOX zo·· X 8" 

:TAPP SLEEVE VALVE/BOX 20"" X 12"" 

:2000 PSI CONC ENCASE 

:ADJ EXT WTR VALVE STACK/COVER 

l TRENCH SAFETY 

[WTR TEST 
litem deleted per addenda 4 

: 2"" WATER SERVICE LINE 

l*4 instl 24" awwa c303 bar wrap pipe 

SCHEDULE VI 

BOSQUE PARK IMPROVEMENTS 

1 EA 

1LF 

601 litem deleted per addenda 6 
602 litem deleted per addenda 6 

603 [item deleted per addenda 2 

604 

605 

605 

607 

608 

701 

702 

703 

704 

705 

705 

707 

708 

709 

710 

711 

r_:;ol 

l*4 metro drinkn' fountain & wtr serve 
1 *4 4 ·· 3000psi rc sdwlk subbase 
:*4 furn ped. paver mtrl del 

1*4 furn/instl bedding & brick pavers 
]Furn Ped Paver Glen Gery 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

: EA 

]SF 

]SF 

:sF 
:sF 

: 6E6 CONC ENCASE DUCKBANK- 6 .. DIA TV DB PV: LF 

1 4E6 CONC ENCASE DUCKBANK 6 .. DIA TV D8 PV: LF 

:TUE STD 4 WAY MH 1 EA 

]TUE STD 2 WAY trn-t lEA 

:REINF s~ X s~ X 6' CONC PAD AROUND MH :EA 
:TUE STD PRECAST DEEP WELL 25KV SWITCH PA:EA 

16"" DIA TV DB PVC 90 DEGREE SWEEP 36" 1 EA 

1 10E6 CONC ENCASE DUCK8ANK 6 .. DIA TV D8 P 1 LF 

1 10E6 CONC· ENCASE DUCKBANI< 6"" DIA TY DB Pl LF 

:CBY OTHER THAN OPEN CUT) 

1*4 6"" ty db pvc 90 deg. sweep 60" 
: *4 2"" sch 40 pvc conduit 

SCHEDULE VIII 

STREETSCAPE IMPROVEMENTS 

: IRRIGHTION "3-VS EAST SIDE OF QUARUM 

1945 

75 

248 

200 

12 

11 

9 

3 

3 

2 

1 

3 

1 

1 

80 

6 

2494 

1 

18 

248 

2 

4449 

3426 

3426 

2800 

353 

9 

1 

2 

3 

13 

135 

70 

12 

780 

1944 

76 

248 

200 

13 

11 

9 

3 

3 

2 

1 

3 

1 

1 

80 

6 

2177 

1 

19 

248 

$16.20 

$32.40 

$70.20 

$23.75 

$486.00 

$594.00 

$1,512.00 

$432.00 

$540.00 

$1,944.00 

$2,268.00 
$540.00 

$3,024.00 

$3,240.00 

$20.52 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 

$1.98 

$1.52 

$1.57 

Total Schedule VI 

2683 

381 

9 

1 

2 

2 

12 

122 

70 

12 

780 

$70.00 

$50.00 

$9,100.00 

$9,000.00 

$750.00 

$1,200.00 

$55.00 

$150.00 

$300.00 

$55.00 

$4.00 

Total Schedule VII 

".&10,260.00 

$:;:>1,492.80 

$2,462.40 

$17,409.50 

$4,752.00 

$6,318.00 

$6,534.00 

$13,608.00 

$1,296.00 

$1,620.00 

$3,888.00 

$2,268.00 

$1,620.00 

$3,024.00 

$3,240.00 

$1,641.60 

$324.00 

$478.94 

$810.00 

$10,260.00 

$17,409.60 

================= 
$148,030.70 

$7,080.00 

$11;888.00 

"'pz.c, "" 

============--==== 
$18,960.00 

$187,810.00 

$19,050.00 

$81,900.00 

$9,000.00 

$1,500.00 

$2,400.00 

$560.00 

$18,300.00 

$21,000.00 

$660.00 

$3,120.00 

================= 
$345,400.00 



802 :RED OAK TREE 200 GAL CONTAINER GROWN ;EA $1,150.20 

803 :4" PVC SCH 40 PERFORATED SUBDRAIN SYS :LF $11.00 

804 :FURNISH I PLANT WEEPING LOVE GRASS :sF $0.03 

805 :*4 st light or tree lt. pull boxes :EA $232.20 

806 :*4 2" sch 40 pvc st lt conduit :u: $3.89 

807 :*4 st light foundation :EA $388.80 

808 :*4 SQ. cap for light base :EA $97.20 

809 :*4 3" sch 40 pvc tree lt. conduit : LF $4.97 

================= 
Total Schedule VIII 

SCHEDULE IX 
STREETSCAPE IMPROVEMENTS 

913 :*4 4 ·· cement stabal i zed subg rade :sv 673 $5.40 

914 :*4 1/8''x4'' ryerson ldscp edging :LF 670 $1.46 

====--============ 
Total Schedule IX 

Extra :concrete Yield'Loss Above 8% :cv 112.27 ' $58.00 $6,511.66 ' 

===o~• ----=========~=======================--==--=========================================~============== 

TOTAL WORK DONE $2,417,595.44 
APPROVED: 

RETAINED 5 % $120,87937 

GIBSON & ASSOCIATES,INC. AMOUNT PAYABLE $2,296,715.67 

BY _ _z_;/~ .. £-... 
DATE _ _fl/-----d_~ ____ L rf] ___ ·---

PREVIOUS PAYMENTS $2,240,588.40 

AMOUNT DUE THIS ESTIMATE $56,127.27 

HUITT-ZOLLARS 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

Patricia M. Gibson of Gibson & Associates, Inc. being duly 
sworn, says that she is the Chief Executive Officer of Gibson 
& Associates, Inc. (the "Contractor") and is familiar with 
the facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: C?~/~.~ 
Patricia M. Gibson 
Chief Executive Officer 

SWORN TO BEFORE ME and subscribed in my presence this the 
23rd day of May, 1997. 

My Commission expires: 



DATE _±_l__l_L.9.1 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ %.,3/5. 1{p 
) 

TOTAL 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



March 27, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 7 5 001 

Dear John: 

llc (~i--iL -;-u NTia TJ s J-
-- ------ ----

H E A L T Y T It l' S T 

Please accept this letter as our invoice in the amount of $76,315.76 for work done by Gibson & 
. Associates, Inc. for the period ending March 25, 1997. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. DuffY, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. DuffY. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf ofthe Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the ,;l]~ da 

_\!..!.!Jr\-'-'c,"'-""'-C:<,;;.-ab-\.~--'' 1997. 

Please let us know if you have any questions. 

?;Z 1=~;-~ 
Senior Vice President - Construction 

JFD/kar 

Attachments 

ICMII[III.y A. RIED 
~Pibllc 

11A1E ~ 'i<XAS 
Mt CcmrNIIIOn Expkes 

DECEMBER lB. 19'17 



. GIBSON & ASSOCIATES, INC. 
11210 Ryliecreat 

P.O. Box 800579 

Balch Springs, Texas 
75180-0579 
972/557-1199 
FAX 9721557-1552 

March 21, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 12 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

~12--
Mark Person 

'Project Manager 

MP/ms 

encl: 

1F' 'IC't1""Clf"'l "''l'<''i) 

MAR241997 
Ru1tt-Zollars 



Job Oescription: ADDIS-J!~ CIRCLE - PHASE I 

CL.ent: TOIJ.JN OF (4[0ISON 

Esti.ma-r.•?d Period : FCBRUAFN 26.1997 

Payable To: Gibson;:;, Assoc..iates.Inc. 

112l0 F"<yUecrest Orive 

Balch St)l~tr,gs, Tex.as 75130 

Descript,i.on 

1~ibson 3: 1~ssociat:.r:s Inc. 

To MARCH 25.1997 

Cont;-act : i1ont:-,ly 

: Un:.. t.: Quarrti ty : G!uanti t:,-

:Juanti t·,

T0 Date 

E.'3timate No. 12 

Contract Amount: $3,.!:.17,664.44 

Unit 

Price Total 

--- ---: ------------------ -----------------------'- --- ---------- ------ ----- ------------ -------- ----- ----------------

101 

10:2 

1.03 

104 

lOS 

106 

!.07 

108 

109 

110 

l11 

112 

1.13 

114 

1.15 

116 

117 

118 

l19 

120 

l21 

1.23 

124 

1.:25 

126 

1.27 

128 

1.:.29 

130 

SCHEDULE i 

PAVH~G Ito'lPROVEMENTS 

:t-~OSILIZATION 

: UNCLASS ST 8<CAVA INC HAUL/DISPOSE 

:REM & OISP o:: E)(!ST CONC PAVE 

:REM & DISP OF E)<JST C.ONC SW 

:6" LIME STA3 or- subgtade pn:p 

, HYDRATED UME 3-5*/sy 

:s" 6.'50 PSI fLEX HC PVMT 

:8" 650 PSI fLEX RC DROP SALS 

:4" '3000 PSI RC SDWLK 

L 4" 3000 PSI :.:_.c SQI.I.JLK SUB-BASE 

:G .. 3000 PSI RC SDIJ.JU( SU8-8ASE 

:item del~ted Addenda 4 

:s .. 650 PSi FLEX RC ORIVE 

: 6 .. 650 PSI FLE>< IiHEGR~iL CURB 

: REINF CONC ST HCADER 

: FULL DEPTH SAWCUT EX CONC 

:~Furnish vehicle brick paver del. 

:sr BOLLARD (STEEL) 

:4" WIDE THERI"IDPLASTIC LANE STRIP 

; 4" NON REFLECT BUTTON TV W 

: 4" REFLECT GUTTO~t TV I -W-( 

: 4" F~EFLECT GUTTO!~ TY I I --Y-Y 

: 24 .. t,I,IIOE rH t:RMO '3TOP LINE 

: 12" WIDE THEi-~MO YIELO LII'!E 

:·::TO i~ TRAP;"' CTRL ;IGNS tur-n/install 

;:r.: furn/install st. sign post,fmmd. 

:·3T BAI''"!RICAOES (GUARD RAIL) 

:BARRICADES-, SlG!~S & TRAFF CTRL 

:cv 

:sv 
:sY 
:rot·! 
:sY 
:sv 
:sr 
<t;:-r:; 
! .JI 

'SF 

:sv 
:u::-

:LF 
:sF 

:u= 

:u~ 

: 6' TALL 8LACK VINYL COAT CHA [N LIN I<. FEi...Jr.:: LF 

: i tern dele1..·.r::od per addenda 4 

l-7.1 :item deler.ed per addend.:t 4 

132 : i t.em dels::>t.ed per addend-'\ 4 

: 0m1JELLED C'N F." RC. CUR8 

: IT81 OELETI~O F'Ef{ AOOENDA ...,. 

: THEPMOPLn:S TIC ,.,.OVt·_;QRY MAi~l(l:R-YEII.O 

8' x'l" REF I. o; AGr..:At'ii'lATlC SIGN ADV-·01 

.8'.x6' REFL Q[{.',(iF:AMMr.rtc S!Gi•! ADV-03 

:~J~x:;:' :--~EF-1. ·:~TF·E·::T ··,1GN ·:.r ;,_, __ ,_, :u~ 

''·EI"r:J'vT t:i' :.rr,t,-.,·r:-.~:-:·:1 111:1T ;nUilr),·,r·,,:,i·~ :1·.1-: 

1 

2143 

.560.:1 

12'32 

5712 

1446 

7231 

56766 

12::.!5 

210 

5162 

300 

1269 

71 

S4 

112 

19.0:, 

40 

71 

7S 

;-; 

1 

214::i 

5694 

1292 

5635 

1392 

5105 

15273 

.5292 

411 

1531' 

49.21 

210 

99 

81 

26 

[: 

8 
"> I 

$'3"1,135.00 

$2.16 

:£.9.40 

$5.40 

$4 .o:~ 

1'-97. 29 

$31..00 

$35.90 

•£2.80 

$2.90 

$3.20 

$30.00 

$l.SO 

$5.00 

$2.75 

$3.37 

$350.00 

$2.16 

$4.32 

:~6.48 

$8.10 

:D10"80 

:r.6.48 

•J>lf-)4.16 

$166. 3~: 

$25.38 

'J;g, 280 . IJO 

$19.98 

:.1>20.00 

·&216.00 

:!;3,:)88.00 

1>.3, S64. on 
·B 1 •. ,:·:~6 . oa 

·[;-1:> .. ::() 

$94,135.00 

$4,628.88 

$53,523.50 

$6,976.80 

'.£>174,685.00 

$49,972.80 

$17,094.00 

$44,291.70 

$7.938.00 

$2.0SS.OO 

;t4,226. 7S 

:t17,223.50 

$907.20 

$641.52 

~t4.~'68.16 

$3 .• 160.0E: 

$9,;280.00 

$160.00 

$1,728.00 

$7,776.00 

:J>: ' 8<38. 00 



140 

141 

142 

:F/INSTALL ST. LIGHT FOUNDATION QUORUM 

l6"x6"" CL A TV r-c JIGGLE BAR 

:coNSTRUCT LONGITUDINAL BUTT JOINT 

143 :item deleted per addenda 4 

144 

145 

146 

147 

148 

149 

150 

151 

152 

153 

154 

155 

156 

157 

158 

159 

160 

161 

162 

201 

202 

203 

204 

205 
206 

207 

208 

209 

210 

211 

212 

l*4 furn/install bedding matrl & pavers lSF 
1*4 furn/install 6" 650psi RC pavmnt :sv 

1*4 furn/instl 6" 650psi RC drop slab :sv 
1*4 furn/instl 6.75~.v.LS'refl.diag sign lEA 

1*4 rem/replc cone. unit pavers 1SF 
1 *4 fum/ i nstl 6" compacted flex base : SY 
1*4 rem/dispose cone. flume :sv 
1*4 replc. exst blk vynl cl fence 1LF 
1*4 furn/plant buffalo grass seed/fert :sv 
1*4 temp in-ig. work area water tower 1 LS 
1*4 construction progress report CPM 
1Furnish Vechicular Paver 
110" x 12" Curb 
:signal Interconnect Wiring 
1Furn Vech Paver Typ A & 8 Glen Gery 
14" Single Reflective Button Ty I-Y 
]Sign Revision Adv. D-1 
:Existing Light Sase repair 
1Revise Adv-1 , Adv-2 , St.-3 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

:*4 furn pedest. BRICK PAVER del. 
1 1 .. PVC SCH 40 TREE LIGHT CONDUIT 
:2·· PVC SCH 40 ST LIGHT CONDUIT 

1ST LIGHT PULL BOX or tree light 
: 2"" PVC SCH 40 SLEEVE 

1 3"" PVC SC'.-t 40 
14" PVC SC.-t 40 
16"' PVC SCH 40 
1IRRIGATION SYS INC POWER TO CONTRLR 
1TREE FENCE 

]STD TREE GRATE 
:DELETED ITEM ADDENDA 2 

1 LS 
:sF 
1LF 
1LF 
:sF 
lEA 

1LS 
lEA 

:sF 

213 :DELETED ITEM ADDENDA 2 

214 1 DELETED ITEM ADDENDA 2 

215 :DELETED ITEM ADDENDA 2 

216 :DELETED ITEM ADDENDA 2 

217 

218 

219 

220 

221 

222 

223 

224 

225 

226 

227 

228 

229 

230 

231 

: 4 .. PVC SCH 40 PERFOR SUBORAIN SYS 

1BENCH A 

1BENCH B 

1BENCH C 

1BOWERY TRASH RECP A 
]BOWERY TRASH RECP 8 

1LF 
:EA 
lEA 

1 EA 

1 EA 

1 EA 

]BOWERY TRASH RECP C ]EA 
]BIKE RACK MODEL BR2-3 lEA 
litem deleted per addenda 4 
]GARDEN PLANTER TV 006 lEA 
]RED OAK 200 GAL 16'-18' 5"-6" cal. lEA 

1LIVE OAK 200 GAL 5"-6" CAL 16-18' HT. lO]EA 
1CHANTICLEER PEAR 4"" 14-16' 
:DWF YAUPON HOLLY 1 GAL 

1NF.:t1J ME)<ICO AGAVE GAL 

11 

54 

802 

18631 

4697 

1211 

3 

2670 

297 

41 

240 

564 

1 

1 

11773 

421 

1200 

6658 

48 

1 

3 

17.56 

1000 

5250 

50 

281 

509 

1641 

815 

1 

28 

5123 

11 

16 

19 

11 

7 

6 

22 

10 

109 

95 

38 

3460 
14 

3 

48 

1 

8.49 

12.1 

8.18 

13 

59 

881 

10415 
5165 
1000 

3 

2952 

328 

41 

220 

1 

11000 

394 

48 

1 

$459.00 

$13.50 

$7.50 

$2.53 

$34.00 

$33.70 

$1.404.00 

$2.50 

$6.30 

$10.00 

$19.98 

$0.58 

$2,160.00 

$2,100.00 

$2.89 

$10.00 

$3.74 

$3.12 

$6.87 

$673.75 

$181.50 

$110.00 

Total Schedule I 

1320 

2989 

22 

282 

600 

1477 

858 

0.52 

17.83 

5459 

8.49 

12.1 

14.62 

8.18 

4.5 

3.5 

11.9 

37 

13 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 

$960.00 

$1,385.00 

$1,100.00 

$320.00 

$285.00 

$180.00 

$270.00 

$1,150.20 

$1,150.20 

$372.60 

$4.05 

$13.50 

$5,967.00 

$796.50 

$6,607.50 

$26,34'3.95 
$175,610.00 

$33,700.00 

$4~212.00 

$7,380.00 

$2,066.40 

$410.00 

$4,395.60 

$2,160.00 

$31,790.00 

$3,940.00 

$329.76 

$673.75 

================= 
$822,023.53 

$4,488.00 

$11,627.21 

$4,989.60 

$823.44 

$2~010.00 

$5,981.85 

$5,096.52 

$32,811.48 

$19,434.70 

$60,049.00 

$14,772.50 

$11,616.00 

$20,248.70 

$8,996.00 

$1,440.00 

$997.50 

$2,142.00 

$42,557.40 

$14,952.60 



232 

233 

234 

235 

236 

237 

238 

239 

240 

241 

242 

243 

244 

245 

246 

247 

248 

249 

250 

251 

252 

253 

254 

255 

256 

tAUTUMN ASTER 4" 

tSHASTA DAISY 4" 
:oAYLILY RED RUM 4" 

:oAYLILY STELLA OE ORO 4" 
tDAYLILY MIXED 4" 

:REO YUCCA 1 GAL 
tSEARDED IRIS PURPLE NO 1 
:BEARDED IRIS YELLOW NO 1 
:BEARDED IRIS WHITE i·m 1 

:JAP IRIS BLUE NO 1 
tSPIOERY LILY 4" 
t DAFFODIL I''IIXED no. 1 

tDAFFOOIL FEB GOLD N0.1 
:DAFF PEEP TOM N0.1 
tTHRIFT 4" 

:ADAMS NEEDLE STARBURST lGAL 
tPURPLE HEART 4" 
:s£RMUOA SOLID SOD 
:wEEPING LOVE GRASS 
:RESTORE IRRIG. N.LINE ADDISON CONV.C 

:BALL/BURLAP /MNTN/REPLNT EXST HOLLIES 

t6, N.R. STEVENS HOLLIES FURN/INSTALL 
:REM/REUSE EXST STEEL tDGING 
:2"WIO~, 6" RC FLUME 
t 3"" PVC SCH 40 TREE LIGHT CONDUIT : LF 

257 : i tern deleted per addenda 4 

258 

259 

260 

261 

262 

263 

264 

265 

266 

301 

302 

303 

304 

305 

306 

307 

308 

309 

310 

311 

312 

313 

314 

315 

316 

317 

318 

:*4 furn/instl bedding & ped pavers tSF 

t*4 st~eet light foundation :EA 
:*4 construct sq. cap for light base tEA 

t*4 furn/instl 2"' sch.40 PVC tree lt.condlLF 
l:t:4 salmnon pink canna #1 rhizomes 
lFurn Ped Brick Pav Glen Gery 
lBig Blue Lirope 

lEA 
:sF 
:eA 

lAdditional Irrigation Repair@ Conf.Ctr lLS 
lAdditional Streetscape Irrigation 

SCHEDULE III 

STORM WATER IMPROVEMENTS 

[CL 3 RCP 18" 

lCL 3 RCP 21" 

[CL 3 RCP 24" 

lCL 3 RCP 27" 
lCL 3 RCP 30" 

lCL 3 RCP 33" 

lCL 3 RCP 36" 

[CL 3 RCP 39" 
lCL 3 RCP 42" 

[CL 3 RCP 45" 
lCL 3 RCP 60" 

lCL 3 RCP 66" 

[CL 3 RCP 72" lLF 
l REM & DISP OF EX CURS IN LET l EA 

[6' RECESS CURB INLET W/RECESS TOP FOR SR[EA 
[8' RECESS CURB IHLET W/RECESS TOP FOR BRlEA 
l8' RECESS CURB [NLET (EXT DEPTH) W/RECESlEA 
[ 10' RECESS CURB !I~ LET W/RECE'::'S TOP FOR Bl EA 

l 10' RECES·:. 1 UHG [NLET l E1"1 

25 

328 

76 

160 

125 

22 

490 

393 

52 

46 

223 

339 

445 

230 

61 

26 

65 

13300 

22920 

1 

70 

6 

1 

1 

1000 

64845 
53 

53 

2600 

56 

64845 

640 

1 

1 

848 

551 

188 

108 

329 

64 

434 

191 

357 

351 

267 

248 

116 

10 

4 

3 

1 

2 

1 

6804 

13195 

' ' 

5804 

1 

64 

1 

628 

15273 
12 

12 

1299 

63103 

$1.78 

$1.78 

$3.73 

$3.67 

$3.67 

$5.94 

$1.67 

$1.67 

$1.67 

$2.75 

$5.72 

$0.81 
$0.92 

$0.81 

$1.67 

$25.38 

$1.89 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

$378.00 

$750.00 

$4.97 

$1.52 

$388.80 

$97.20 

$3.89 

$1.62 

$1.57 

$4.02 

$825.00 

$18,687.00 

Total Schedule II 

'843 

551 

164 

108 

329 

64 

427 

191 

357 

351 

267 

248 

116 

10 

4 

3 

1 

2 

$28.08 

$31.32 

$34.56 

$38.88 

$42.12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 
$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

1)2,289.60 

'l>Z.23'J.60 

$1,564.92 

$1,026.00 
$2.453.76 

$378.00 

$3,121.16 

$23,214.96 

$4,665.60 

$1,166.40 

$5,053.11 

$99,071.71 

================= 
$406.752.22 

$23,671.44 

$17,257.32 

$6,359.04 

$4,199.04 

$137857.48 

$3~041.28 

$22,596.84 

$12,170.52 

$24,290.23 

$26,535.60 

$34,026.48 

$36,961.92 

$20,044.80 

$7,560.00 
$7,776.00 

$6,156.00 

$2.268.00 

$4,579.20 

:!>2.:289.60 



320 
:321 

322 
323 

324 
325 

326 

327 

328 
329 

330 

331 

332 

333 

334 
335 

336 

337 

338 

339 

340 

341 

342 

343 

344 
345 

346 

347 

348 

349 

350 

351 

352 

353 

354 

355 

401 

402 
403 

404 

405 
406 

407 

408 

409 

.501 
502 

503 

INLET (EXT DEPTH) : to•· RECESS CURB 

:12' RECESS CURB INLET W/RECESS TOP FOR s:EA 
:14' STD CURB INLET 
:4' GRATE IN LET 

:DELETED ITEM PER ADDENDA 2 
:3 GRATE COi16D CURB INLET 
:s•xs• STD Y INLET 
:REM EX REINF CDNC PIPE 
:rv A 

:rv A 

:rv s 

STRM WTR MH 
STRM WTR MH 

STRM WTR MH 
:ReP 60 DEGREE WYE CONNECT 
:ReP 45 
:ReP 60 DEGREE BEND CONNECT 
:ReP 45 DEGREE BEND CONNECT 
:ReP 30 DEGREE BEND CONNECT 
:PIPE TO PIPE CONNECT 
:It~ LET CONNECT 
:PRECAST CONC PLUG FOR RCP 
:UNCLASS CHANNEL EXCAVA 
:ROCK CHANNEL EXCAVA 
:REM & DISP OF EXIST HEADWALLS & CONC RIP:Ls 
:2• STONE RIP RAP :cv 
:HYDROMULCH TOP GUN BUFFALO. (FERT/WTR) :sv 
:FIBER NETTING NA GREEN SlSOBN : SY 

:FURN, INSTL, MAIN, REM INLET PROTECT FOR:EA 
:FURN, INSTL. MAIN & REM SILT FENCE FOR E:LF 
:FURN, INSTL, MAIN & REM STRAW SALE DICK :LF 
:ROCK BERM FURN/INSTAL/MAINTN/REMOV :cv 
:FURN, INSTL, MAINT & REM STAB CONST ENTR:SY 
:DELETED ITEM PER ADDENDA 2 
:TRENCH SAFETY FOR UTI L : LS 

:TRENCH SAFETY FOR CONSTR : LF 

:REM EXST INLET TOP/RECONST w/RECESS :Ls 

:10'RECES.CURB INLET(XTRA DEPTH)RECS TOP :EA 

:*4 rem/dispose e.x.st RCP larger 36" :LF 

SCHEDULE IV 

WASTEWATER IMPROVEMENTS 

:sDR 26 PVC WWTR LINE 8" : LF 
:soR 35 PVC WWTR LINE 8" : LF 

: SDR 35 PVC WWTR LINE 10" : LF 

:soR 26 PVC WWTR •-INE 12" : LF 

:soR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUT:EA 

:4' DIA WWTR MH :eA 
:s' DIA WWTR MH :eA 
:TV INSPECT :LF 

:TRENCH SAFETY FOR CONSTR :LF 

SCHEDULE V 

WATER IMPROVEMENTS 

: CONC SLQC\<:.ING 

:or FITTINGS CL 250 

: :tc4 6 ·· pvc :WJ!•Jd c-300 d n::-::, ell .SO 

:cv 
:roN 
; LF 

1 

1 

1 

1 

4 

4 

890 

1 

1 

4 

37 

1 

2 

2 

4 

14 

2 

18 
9495 

4511 

1 

238 

1686 
1686 

30 

2800 

200 

10 
333 

1 

4052 

1 

1 

150 

40 
1639 

357 

1564 

17 

3 

11 

3600 

4010 

4S 
6 

225 

1 

1 
1 

1 

4 

4 

890 

1 

1 

4 

37 

1 

1 

4 

4 

14 

1 

21 

8535 

4511 

2 

100 

4 

2150 

30 

4043 

1 

1 

150 

$2,430.00 

$2,538.00 

$2,754.00 

'!;2,862.00 

$2,970.00 

$2,862.00 

$14.04 

$2,376.00 

$3,186.00 

$4,698.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$486.00 

$81.00 

$5.37 

$6.48 

$2,160.00 

$37.80 

$1.12 

$1.43 

$50.00 

$3.00 

$5.00 

$150.00 

$9.72 

$810.00 

$1.08 

$3,510.00 

$2,430.00 

$14.04 

Total Schedule III 

20 

1730 

357 

1564 

16 
3 

11 

3651 

3671 

$21.60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

45 

6 

172 

$75.60 
$1,944.00 

$14.58 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$11,880.00 

$11,448.00 

$12,495.60 

$2,376.00 

$3,186.00 

$18,792.00 

$7,992.00 

$216.00 

$216.00 

$864.00 

$864.00 

$3,024.00 

$486.00 

$1,701.00 

$45,832.95 

$29,231.28 

$4,320.00 

$3,780.00 

$200.00 

$6,450.00 

$4,500.00 

$4,366.44 

$3,510.00 

$2,430.00 

$2,106.00 

================~ 

$468,492.11 

$432.00 

$33,631.20 

$10,024.56 

$47,295.36 

$8,640.00 

$5,508.00 

$40,392.00 

$5,914.62 

$2,386.15 

================= 
$154,223.89 

$3,402.00 

$11.664.00 

·r,.z,~.o7. 76 



504 

505 

506 

507 

508 

509 

510 

511 

512 

513 

514 

515 

516 

517 

518 

519 

520 

521 

522 

:*4 a··pvc awwa c900 dr18 cll50 

:*4 12" pvc .-awwa c'300,drl8 cllSO : LF 

:*4 furn.24'' awwa c303 bar wrapped cone p: LF 

:FILL EXT 24" DIA RCCP WTR LINE :LF 
:6" RESILIENT SEAT GATE VALVE/SOX : EA 

:8" RESILIENT SEAT GATE VALVE/BOX :EA 
:ITEM DELETED PER ADDENDA 3 
:*4 furn/instl fire hyd complete 
:REM~ SALVE 8: DEL TO TOWN EXIST FIRE 

:EA 
HYDR:EA 

:*4 connect to all EXT WTR MAIN :EA 
\*4 WTR SERV LINE l.s··meter,box.,bkflw,dbl:EA 

:wTR SERV LINE 2""(MTR SOX,BKFLO PREV) : EA 
:WTR SERV LINE 6"(FOR FIRE PROTECT) : EA 
: TAPP SLEEVE VALVE/BOX 20" X a·· 
:TAPP SLEEVE VALVE/BOX 20"" X 12"" 

:zooo PSI CONC ENCASE 
:ADJ EXT WTR VALVE STACK/COVER 
:TRENCH SAFETY 

:wTR TEST 
523 :item deleted per addenda 4 
524 

.525 

:2·· WATER SERVICE LINE 

:*4 instl 24'' awwa c303 bar wrap pipe 

SCHEDULE VI 

BOSQUE PARK IM~ROVEMENTS 

:EA 
: LF 

601 :item deleted per addenda 6 
602 :item deleted per addenda 6 
603 :item deleted per addenda 2 
604 

605 

606 

607 

608 

701 

702 

703 

704 

705 

706 

707 

708 
709 

710 

711 

301 

:*4 metro.drinkn' fountain & wto serve 
::t:4 4" 3000psi rc sdwlk subbase 
::t:4 furn ped. paver mtr-1 del 
:*4 furn/instl bedding & brick pavers 
]Furn Ped Paver- Glen Gery 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

:eA 
:sF 
:sr 
:sF 
:sF 

:6E6 CONC ENCASE OUCKBANK 6" DIA TY DB PV:LF 
:4E6 CONC ENCASE OUCKBANK 6" DIA TY DB PV:LF 
: TUE STD 4 I,IJAY MH 
:TUE STD 2 WAY MH 

:eA 
: EA 

:REINF s~ X 5' X 6' CONC PAD AROUND MH :EA 
:TUE STD PRECAST DEEP WELL 2SKV SWITCH PA:EA 
\6" DIA TY DB PVC 90 DEGREE SWEEP 36" \EA 
: 10E6 CONC ENCASE OUCKBANK 6 .. OIA TY DB P: LF 
:10E6 CONC ENCASE OUCKBANK 6" DIA TY DB P:LF 
:(BY OTHER THAN OPEN CUT) 

:*4 6'' ty db pvc 90 deg. sweep 60'' 
:*4 2'' sch 40 pvc conduit 

SCHEDULE VIII 

STREETSCAPE II"IPROVEMENTS 

: rRRIGATION '3V'S t:r~'.3T '3-IOE: Qi':" QUARUM 

: EA 

1945 

76 

248 

200 

12 

11 

9 

3 

3 

2 

1 

3 

1 

1 

80 

6 

2494 

1 

18 

248 

2 
444'3 

3426 

3426 

2800 

353 

9 

1 

2 

3 

13 

135 

70 

12 

780 

200 

3 

1.2 

1944 

76 

248 

200 

13 

11 

9 

3 

3 

2 

1 

3 

1 

1 

80 

6 

2177 

1 

19 

2"18 

$16.20 

$32.40 

$70.20 

$23. 76 

$486.00 

$594.00 

$1,512.00 

$432.00 

$540.00 

$1,944.00 

$2,268.00 

$540.00 

$3,024.00 

$3,240.00 
$20.52 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

$31,492.80 

$2,462.40 

$17,409.60 

$4,752.00 

$6,318.00 

$6,534.00 

$13,608.00 
$1,296.00 

$1,620.00 
$3,888.00 

$2,268.00 

$1,620.00 

$3,024.00 

$3,240.00 

$1,641.60 

$324.00 

$478.94 

$810 . .QO 

$10,260.00 

$17,409.60 

=~============== 

Total Schedule V $148,030.70 

1.2 $5,900.00 

$2.70 

$1.98 

$1.52 

$1.57 

$7,080.00 

================= 
Total Schedule VI $7,080.00 

2683 

381 

9 

1 

2 

1.--lf 
12 

122 

70 

12 

780 

$70.00 

$50.00 

$9,100.00 

$187,810.00 

$19,050.00 
$81,900.00 

$9,000.00 $9,000.00 
$750.00 ~ $1,500.00 

$1,200.00>."Zflc:o $'l,iOQ 88o' 

$55.00 $660.00 

$150.00 $18,300.00 

$300.00 

$55.00 

$4.00 

$21,000.00 

$660.00 

$3,120.00 

================= 
Total Schedule VII Y-i4C,GOO.OO 

!A 54? So<>. a;:. 
Q(k, I 

$10.?60.00 



802 1RED OAK TREE 200 GAL CONTAINER GROWN lEA $1,150.20 

803 [4" PVC SCH 40 PERFORATED SUBDRAIN SYS lLF $11.00 

804 l FURNISH I PLANT WEEPING LOVE GRASS :sF $0.03 

805 [:t:4 st light or tree lt. pull boxes lEA $232.20 

806 [:t:4 2"· sch 40 pvc st lt conduit lLF $3.89 

807 [*4 st light foundation lEA $388.80 

808 [*4 sq. cap for light base lEA $97.20 

809 [*4 3'' sch 40 pvc tree lt. conduit lLF $4.97 

================= 
Total Schedule VIII 

SCHEDULE IX 
STREETSCAPE It<IPROVEMENTS 

913 l*4 4" cement stabalized subgrade :sv 673 $5.40 

914 l*4 1/B"x4" ryerson ldscp edging lLF 670 $1.46 

================= 
Tqtal Schedule IX 

Extra :concrete Yield Loss Above 8% :cv 112.27 ' $58.00 $6,511.66 ' 

~===============================~=============================~======================================~============= 

APPROVED: 

GIBSON & ASSOCIATES,INC. 

BY ____ ¢ ____ 1fZ--·-·· ··--·--···---·=-···-

DATE ----¥-ll!-1_?______ _ _____ --------·-
HUITT--ZOLLARS 

BY 9cw~eL 121--"-1-~----------
0ATE _ ____ -:?1241 fta. -------

TOTAL WORK DONE 

RETAINED 5 % 

AMOUNT PAYABLE 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

$i;J59_ 71 <1 -+1 

"Zt'3S"S1 $14.11 

$117,~1!.71 

i I 11 'tz?.1\ 

~:-~4o,
7

;fht.g 4o 
$2.164,272.64 

$77, 155.76 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. · 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 

SWORN TO BEFORE ME and subscribed in my presence this the 
21st day of March, 1997. 

My Commission expires: 5/18/99 

MARY H. STEWART 

Notary Public, State of Texas 

My Comm. Expires 5·18·99 



c:::· A N T E R B U R Y I N T E R N A T I 0 N A L 

SOLD TO: 

GIBSON 8< ASSOCIATES, INC. 
11210 RYLIECREST 
PO BOX 800579 
BALCH SPRINGS,TX 75180-0579 

SHIP TO: 

SAME 

INVOICE 

DATE: 

PURCHASE ORDER NO.: 

PROJEGr/JOB NO.: 

LOCATION: 

C.l. NO.: 

TERMS: 

SHIPPED VIA: 

#: 27958 

03/10/97 

SL082895 

ADDISON PUBLI 

TX 

c # 

N30 

Retain this invoice as we do not send statements. 

QUANTITY . ... DESCRIPTION . . UNIT PRICE. . .. .. ' 10TAL 

11 CUSTOM BOWERY BENCHES ;{, 774. ,, 1,270.00 13,970.00 

15 BOWERY BENCHES 5' LONG II . ~ ; &' • c--o 553.00 10,448.00 
' 

11 BOWERY TRASH RECEPT. g -;'"1 'j. ~ i 745.00 8, 195.00 

2 METRO 7 "~ ". ;~ DRINKING FOUNTAIN ; 3,450.00 5,900.00 

.INV NO: ~,''/.·n'~~.; i_!?ATE: .. · -;·--;~ 
JOB NO. . . . <liST: 7,.,.-1 .·::.-=:. 

I/ ·:-! tf,/'. 
7>.~ • , . - " 

- -· . i.. __ ;:j'L ~i · --o; 
lESS TAX: .I ~-~s T ,>.~: 

·-
f"AIAn'>A.ID: . [ OTHfit . 
IN IT: itNI(: ·: ....... ": .· .. -.. -.~} \p 

.... - -. ; - :.ol 1) . 
.,;> 
;''\ 

SUBTOTAL: . . . . . . . . . . . . . . . . . . . . . 39,513.00 

TAX: . . . . . . . . . . . . . . . . . . . . . . . . . . * 0.00 

SHIPPING & PACKING: . . . . . . . . . . . 2,925.00 

TOTAL: . . . . . . . . . . . . . . . . . . . . . . . . 42,438.00 

LESS DEPOSIT: .. 19, '385.50 

f============ 
TOTAL DUE: .................... 22,451 .50 

iwterbury IJJ/emmiomil. t1 Dit"isir 5632 W Washington Blvd. I Los Angeles, CA 90016-1986 '11 9.16-7111 I Fax(!/JJ 9.16-7115 .. 



; 
I 

DATE {j__l.~_jjj_ 

Vendor No. 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# __ _ CHECK AMOUNT $ I IQ, J ~/o. 35 
) 

Vendor Name J1 d d 1 ·s r2 D 0 ·r c I e_... One
3 l±-d . 

Address 15'cSS I DaJ Ia s Vcu··k.wcu 1. Sc,~±e,) 355 
I ' 

Address ..~.D~a .... ,~l \!..!:a .... s...~.--_______________ _ 
Address 

Zip Code 

TOTAL 

AUTHORIZED SIGNATURE FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



February 27, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

R E A L T Y TRt:ST 

Pleas~ accept this letter as our invoice in the amount of$110,186.35 for work done by Gibson & 
Associates, Inc. for the period ending February 25, 1997. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
1SSS1 DALLAS PARKWAY SUITE SSS 

DALLAS, TEXAS 7S248 

214 387-1492 FAX 214 770-Sl92 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are cop1es of all material testing results m connection with this 

invoice/pay estimate." 

~ftM= Jamfs:Dtif ffiant 

SWORN TO AND SUBSCRIBED BEFORE ME on the .;))+.':! day of 

_..,&/_,_,e!'-"JV\~A """'A'-""-'"-"''='=o'\-=--· , 1997. 

Please let us know if you have any questions. 

James F. Duffy 
Senior Vice President - Construction 

JFD!kar 

Attachments 

DIUILVA.tlm 

="J:s M:t C:anw; tlllfan EKplra 
DEC£MIIER 18. 1997 



GIBSON & ASSOCIATES, INC. 
11210 Ryllecreat 

P.O. Box 800579 

Balch Springs, Texas 
75180-0579 
972/557-1199 

FAX 972/557-1552 

February 21, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

I 1: ILL 

Enclosed please find our Estimate No. 11 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

¢!2---
Mark Person 
Project Manager 

MP/ms 

encl: 



Job Oesc~iption: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISON 

Estimated Pe~iod Janua~y 26,1997 

Payable To: Gibson & Associates,Inc. 

11210 Ryliecrest Drive 

Balch Springs, Texas 75180 

Item Description 

Gibson & Associates Inc. 

To February 25,1997 

Contract : Monthly 
:unit: Quantity :Quantity 

Quantity 

To Date 

Estimate No. 11 

Contract Amount: $3,517-664.44 

Unit 
Price Total 

------:----------------------------------------:----:----------:---------:------------:-------------:-----------------

101 

102 

103 

104 

105 

106 

107 

108 

109 

110 

111 

112 

113 

114 

115 

116 

117 

118 
119 

120 

121 

122 
123 

124 

l25 
126 
.1.27 

128 

129 

SCHEDULE I 

PAVING IMPROVEMENTS 

:MOSILIZATION 
:uNCLASS ST EXCAVA INC HAUL/DISPOSE 

:REM & DISP OF EXIST CONC PAVE 

:REM & DISP OF EXIST CONC SW 
;6" LIME STAB or subgr.a.de prep 

:HYDRATED LIME 364/sy 

:a·· 650 PSI FLEX RC PVMT 

:s" 650 PSI FLEX RC DROP SALB 

:4" 3000 PSI RC SDWLK 
: 4 .. 3000 PSI RC SDWLK SUB-BASE 

: 6 ·• 3000 PSI RC SDWLK SUS-SASE 

:item deleted Addenda 4 

:s" 650 PSI FLEX RC DRIVE 

:s" 650 PSI FLEX INTEGRAL CURB 

: REINF CONC ST liEADER 

:FULL DEPTH SAWCUT EX CONC 
::+: Furnish vehicle brick paver del. 

:sT BOLLARD (STEEL) 

:4" WIDE THERMOPLASTIC LANE STRIP 
: 4 .. NON REFLECT BUTTON TV W 

:4" REFLECT SUTTON TV I-W-C 
:4·· REFLECT BUTTON TV II-Y-Y 

:24" WIDE THERMO STOP LINE 
: 12" WIDE THERMO YIELD LINE 
:sTD :1: TRAFF C:TRL SIGNS furn/install 
::t: furn/install st. sign post,found. 

:sT BARRICADES (GUARD RAIL) 

: LS 
:cv 
:sv 
:sv 
:sv 
:rON 
:sv 
:sv 
:sF 
:sF 
:sF 

:BARRICADES, SIGNS & TRAFF CTRL :Mo 

:6' TALL BLACK VINYL COAT CHAIN LINK FENC:LF 

130 : i tern deleted per ar..Jdenda 4 

l31 :item deleted per addenda 4 

132 

133 

:item delet.ed per addenda 4 
:DOWELLED ON 6"" RC CURB : LF 

134 :ITEM DELETED PER ADDENDA 3 

135 
136 

1.37 

138 
1.39 

:THERMOPLASTIC ADVISORY I"!ARKER-YEI LD 

:s,x7' REFL DIAGRAMMATIC SIGN AOV-01 
:s•)i,6~ REFL DIAGRAMMATIC SIGN ADV-03 : EA 

;s•xz~ REFL ~-TREET SIGN ST 1,2,3 ;EA 

:REMOVE 8< LTlNG ~:TREET LIGHT ~.-ourmA riml : EH 

1 

2143 

5604 

1292 

5712 

1446 

7231 

56766 

1225 

218 

5162 

300 

1269 

71 

54 

112 

195 

40 

71 

J.52 

98 

58 

75 

202 

8 

8 

2 

1 

3 

5 

49.21 

81 

19 

7 

3 

3 

1 

2143 

5694 

1292 

5635 

1392 

6105 

15273 

5292 

411 

1537 

49.21 

210 

84 

81 

26 

19 

1 

8 

8 

2 

1 

3 

7 

$94,135.00 

$2.16 

$9.40 

$5.40 

$4.03 

$97.29 

$31.00 
$35.90 

$2.80 

$2.90 
$3.20 

$30.00 

$1.50 
$5.00 

$2.75 

$3~37 

$350.00 

$2.16 

$4.32 

$6.48 
$8.10 

$10.80 

$6.48 

$164.16 

$166.32 

$25.38 

$9,280.00 

$19.98 

$20.00 

$216.00 

$3.888.00 
$3,564.00 
$1,296.00 

$426.60 

$94,135.00 

$4,628.88 

$53,523.60 
$6,976.80 

$174,685.00 
$49,972.80 
$17,094.00 
$44,291.70 

$7,938.00 

$2,05.5.00 
$4,226.75 

$17,223.50 

$907.20 

$544.32 

$524.88 
$4,.268.16 
$3,160.08 

$9,280.00 

$160.00 

$1,728.00 

$7,776.00 

$3,564.00 
$3 .. 888.00 

'1>2.986.20 



140 

141 

142 

1.43 

144 

145 

146 

147 

148 

149 

150 

151 

152 

153 

154 

155 

156 

1.57 

158 

201 

202 

203 

204 

205 
206 

207 

208 

209 

210 

211 

212 

:F/INSTALL ST. LIGHT FOUNDATION QUORUM lEA 
l6''.v,6'' CL A TV l-C JIGGLE BAR lEA 

[CONSTRUCT LONGITUDINAL BUTT JOINT lLF 

litem deleted pe~ addenda 4 

l*4 turn/install bedding matrl & pavers lSF 

l*4 turn/install 6'' 650psi RC pavmnt :sv 
l*4 furn/instl 6" 650psi RC drop slab :sv 
l*4 furn/instl 6.75'xl.S'refl.diag sign lEA 
l*4 rem/replc cone. unit pavers [SF 

[*4 furn/instl 6" compacted flex base :sv 
l*4 rem/dispose cone. flume :sv 
: *4 replc. exst bl k vynl cl fence : LF 

[*4 furn/plant buffalo grass seed/fert lSY 

[*4 temp irrig. work area water tower lLS 

[*4 construction progress report CPM lLS 

:Furnish Vechicular Paver :SF 

l 10" x 12" Curb l LF 

:signal Interconnect Wiring 
:Furn Vech Paver Typ A & B Glen Gery 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

:~4 furn pedest. BRICK PAVER del. 
: 1 .. PVC SCH 40 TREE LIGHT CONDUIT 
: 2"" PVC SCH 40 ST LIGHT CONDUIT 

:sT LIGHT PULL BOX or tree light 
:2 .. PVC SCH 40 SLEEVE 
:3·· PVC SCH 40 

:4"" PVC SCH 40 
:6'" PVC SCH 40 
:IRRIGATION SYS INC POWER TO CONTRLR 
:TREE FENCE 

:sTD TREE GRATE 
:DELETED ITEM ADDENDA 2 

213 :DELETED ITEM ADDENDA 2 

214 :DELETED ITEM ADDENDA 2 

215 :DELETED ITEM ADDENDA 2 

216 :DELETED ITEM ADDENDA 2 

217 

218 

219 
220 

221 

222 

223 

224 

225 

226 
227 

228 

229 

230 

231 

232 

233 

234 

;4" PVC SCH 40 PERFOR SUBDRAIN SYS 
:BENCH A 

:sENCH 8 

:BENCH C 

:soWERY TRASH RECP A 
:BOWERY TRASH RECP 8 

:BOWERY TRASH RECP C 

:BIKE RACK MODEL 8R2-3 

:item deleted per addenda 4 

:GARDEN PLANTER TV 006 

[RED OAK 200 GAL 16'-18' 5"-6" cal. lEA 

l LIVE OAK 200 GAL s··-6" CAL 16-18, HT. 10: EA 
:CHANTICLEER PEAR 4 .. 14-16' : EA 
:owF YAUPON HOLLY 1 GAL :EA 
:NEW I"EXICO AGAVE 1 GAL : EA 

:AUTUMN ASTER 4 .. : EA 

:sHASTA DAISY 4" 

:DAY LILY RED RUM 4 .. 

:DAYL!LY '3TELLA OE ORO 4" 

11 

54 

802 

18631 
4897 
1211 

3 

2670 

297 
41 

240 

564 

1 

1 

11773 

421 

1200 

6858 

1000 

5250 

50 

281 

509 

1641 

815 

1 

28 

5123 

11 

16 

19 

11 

7 

6 

22 

10 

109 

95 

38 

4300 

14 

25 

328 
76 

l60 

37 

13 

13 

59 

881 

10415 

5165 

1000 

2952 

328 

41 

220 

1 

11000 

394 

$459.00 

$13.50 

$7.50 

$2.53 

$34.00 
$33.70 

$1,404.00 
$2.50 

$6.30 

$10.00 

$19.98 

$0.58 

$2,160.00 
$2,100.00 

$2.89 

$10.00 

$3.74 

$3.12 

Total Schedule I 

1320 

2989 

22 

282 

600 

1477 

858 

0.52 

17.83 

5459 

14.62 

4.5 

3.5 

11.9 

37 

13 

$1.98 

$3.40 

$3.89 
$226.80 

$2.92 

$3.35 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 

$960.00 

$1,385.00 

$1~100.00 

$320.00 

$285.00 

$130.00 

$270.00 

$1,150.20 

$1,150.20 

$372.60 

$4.0£. 
$13.50 

$1.78 

$1.76 

$3.73 
$3.67 

$5,967.00 
$796.50 

$6,607.50 

$26,349.95 

$175,610.00 

$33,700.00 

$7,380.00 

$2,066.40 

$410.00 

$4,395.60 

$2,160.00 

$31,790.00 

$3,940.00 

================= 
$816,710.82 

$4,488.00 

$11,627.21 

$4.989.60 

$823.44 

$2,010.00 

$5,981.85 

$5,096.52 

$32,811.48 

$19,434.70 

$60,049.00 

$20,248.70 

$1,440.00 

$997.50 

$2,142.00 

$42,557.40 

$14,952.60 



236 

237 

238 

239 

240 

241 

242 

243 

244 

245 

246 

247 

248 

249 

250 

251 

252 

253 

254 

255 

256 

:DAYLILV MIXED 4'' 

lRED YUCCA 1 GAL 
[BEARDED IRIS PURPLE NO 1 
:BEARDED IRIS YELLOW NO 1 
[BEARDED IRIS WHITE NO 1 

:JAP IRIS BLUE NO 1 
[SPIDERY LILY 4" 

!DAFFODIL J'o1IXEO N0.1 

:DAFFODIL FEB GOLD N0.1 
[DAFF PEEP TOM N0.1 
[THRIFT 4'' 

[ADAMS l'lEEDLE STARBURST lGAL 

1 PURPLE HEART 4" 

:BERMUDA SOLID SOD 
:WEEPING LOVE GRASS 
[RESTORE IRRIG. N.LINE ADDISON CONV.C 

:BALL/BURLAP/MNTN/REPLNT EXST HOLLIES 

:6' N.R. STEVENS HOLLIES FURN/INSTALL 

:REM/REUSE EXST STEEL EDGING 
[2~WIDE, 6" RC FLUME 

[3" PVC SCH 40 TREE LIGHT CONDUIT 

lEA 

lEA 

:EA 
lEA 

:EA 
lEA 
[ EA 

lEA 

lEA 

lEA 

:EA 
:EA 
lEA 

[SF 

:sF 
[LS 

lEA 

[EA 

:LS 
[LS 

[LF 

257 1 i tern deleted per addenda 4 

258 

259 

260 

261 

262 

263 

301 
302 

303 
304 

305 

306 

307 
308 

309 

310 

311 

312 

313 
314 

315 

316 

317 

318 
319 

320 

321 

322 

323 

324 

325 

326 

1*4 furn/instl bedding & ped pavers [SF 

l *4 street light foundation. : EA 

1*4 construct sq. cap for light base lEA 

1*4 furn/instl z·· sch.40 PVC tree lt.condlLF 

1*4 salmnon pink canna #1 rhizomes 
[Furn Ped Brick Pav Glen Gery 

SCHEDULE III 
STORM WATER IMPROVEME~TS 

[CL 3 RCP 18" 

/CL3RCP21'' 

\CL 3 RCP 24" 

\CL 3 ReP 27" 

[CL 3 RCP 30" 

[CL 3 RCP 33" 

lCL 3 RCP 36" 
]CL 3 RCP 39" 

:cL 3 RCP 42" 

:EA 
:sF 

1LF 
:LF 
]LF 
]LF 
1LF 
1LF 
1LF 
1 LF 
]LF 

]CL 3 RCP 45" 1 LF 

]CL 3 RCP 60" 1LF 

]CL 3 RCP 66" 1 LF 

1CL 3 RCP 72" 1 LF 

1REM & DISP OF EX CURS INLET 1 EA 

]6' RECESS CURB INLET W/RECESS TOP FOR BR1EA 

:a• RECESS CURB INLET W/RECESS TOP FOR BR:EA 

18' RECESS CURB INLET (EXT DEPTH) W/RECES]EA 

110' RECESS CUR8 INLET W/RECESS TOP FOR B1EA 

110' RECESS CURB INLET 
:10' RECESS CURB INLET (EXT DEPTH) 
]12' RECESS CURB INLET W/RECESS TOP FOR B]EA 

114' STD CURB INLET 

1 4' GRATE INLET 
1DELETED ITEM PER ADDENDA 2 
:3 GRATE COMBO CURB INLET 
1S'X5~ STO Y INLET 

125 

22 

490 

393 

52 

46 

228 

389 

445 

230 

51 

26 

65 

13300 

22920 

1 

70 

5 

1 

1 

1000 

64845 

53 

53 

2600 

56 

64845 

848 

551 

188 

108 

329 

64 

434 

191 

357 

351 

267 

248 

116 

10 
4 

3 

1 

2 

1 

1 

1 

1 

1 

4 

4 

2837 

16889 

1 

64 

1 

628 

15273 

12 

12 

1299 

49908 

$3.67 

$5.94 

$1.67 

$1.67 

$1.57 

$2.75 

$5.72 

$0.81 

$0.92 

$0.81 

$1.67 

$25.38 

$1.89 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

$378.00 

$750.00 

$4.97 

$1.52 

$388.80 

$97.20 

$3.89 

$1.62 

$1.57 

Total Schedule II 

843 

551 

184 

108 

329 

64 

427 

-191 

357 

351 

257 

248 

116 

10 

4 

3 

1 

2 

1 

1 

1 

1 

1 

4 

4 

$28.08 

$31.32 

$34.56 

$38.88 

$42.12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

$2,289.60 

$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$2,970.00 

$2,862.00 

$1,026.00 

$2,453.76 

$378.00 

$3,121.16 

$23,214.96 

$4,665.60 

$1,166.40 

$5,053.11 

$78,355.56 

==--===--===--== 
$349,084.55 

$23,671.44 

$17,257.32 

$6,359.04 

$4,199.04 

$13,857.48 

$3,041.28 

$22,596.84 

$12,170.52 

$24,290.28 

$26,535.60 

$34,026.48 

$36,961.92 

$20,044.80 

$7,560.00 
$7,776.00 

$6,156.00 
$2,268.00 
$4,579.20 

$2,289.60 
$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$11,880.00 

$11.448.00 



327 

328 

329 

330 

331 

332 

333 

334 

335 

336 

337 

338 

339 

340 

341 

342 

343 

344 

345 

346 

347 

348 

349 

350 

351 

352 

353 

354 

355 

401 

402 

403 

404 

405 

406 

407 

408 

409 

501 

502 

503 

504 

505 

506 

507 

508 
509 

]REM EX REINF CONC PIPE 
1 TV A STRM WTR MH 

1 TV A STRM WTR MH 

1 TY B STRM WTR MH 

]RCP 60 DEGREE WYE CONNECT 
]RCP 45 

:ReP 60 DEGREE BEND CONNECT 

:RCP 45 DEGREE BEND CONNECT 

]RCP 30 DEGREE BEND CONNECT 
:PIPE TO PIPE CONNECT 

1 INLET CONNECT 

]PRECAST CONC PLUG FOR RCP 
]UNCLASS CHANNEL EXCAVA 
]ROCK CHANNEL EXCAVA 

1 LF 

:EA 
1 EA 

1 EA 

]EA 

]EA 

:EA 
]EA 

]EA 

:EA 
:EA 
]EA 

:CY 
:cv 

1REM & DISP OF EXIST HEADWALLS & CONC RIP]LS 
12' STONE RIP RAP 
:HYDROMULCH TOP GUN BUFFALO (FERT/WTR) 

]FIBER NETTING NA GREEN SlSOBN 

:CY 
:sv 
:sv 

]FURN~ INSTL, MAIN, REM INLET PROTECT FOR]EA 
]FURN, INSTL, MAIN & REM SILT FENCE FOR E]LF 
]FURN, INSTL, MAIN & REM STRAW BALE DICK ]LF 
1 ROO<. BERM FURN/INSTAL/MAINTN/REMOV 1 CY 

]FURN, INSTL, MAINT & REM STAB CONST ENTR1SY 
:DELETED ITEM PER ADDENDA 2 

]TRENcH SAFETY FOR UTIL ]LS 
1 TRENCH SAFETY FOR CONSTR 1 LF 

]REM EXST INLET TOP/RECONST W/RECESS ]LS 
]lO'RECES.CURB INLET(XTRA DEPTH)RECS TOP ]EA 
1*4 rem/dispose exst RCP larger 36" 1 LF 

SCHEDULE IV 

WASTEWATER IMPROVEMENTS 

:SDR 26 PIIC WWTR LINE 8" 

: SDR 35 PIIC WWTR LINE 8" 

1SDR 3S PVC WI,.I,ITR LINE 10" 

: ~ 26 PVC I,I,IWTR LINE 12" 

1LF 
]LF 
1LF 
lLF 

lSDR 3S PVC WWTR LINE 6" W/2 WAY CLEANOUTl EA 

14' DIA WWTR MH 
:s~ DIA WWTR MH 
lTV INSPECT 
]TRENCH SAFETY FOR CONSTR 

SCHEDULE V 

WATER IMPROVEMENTS 

1 CONC BLOCKING 
:or FITTINGS CL 250 

1*4 6" pvc awwa c900 dr18, cl150 

1*4 8"pvc awwa c900 dr18 cl150 

lEA 
]EA 
1 LF 
1 LF 

]CY 
]TON 
1LF 
1 LF 

1*4 12" pvc awwa c900,dr18 cl150 1 LF 
1 *4 furn.24" awwa c303 bar wrapped cone p 1 LF 

1 FILL EXT 24" DIA RCCP WTR LINE 1 LF 
:6" RESILIENT SEAT GATE VALVE/BOX : EA 
:a·· RESILIENT SEAT GATE VALVE/BOX :EA 

510 liTEM DELETED PER ADDENDA 3 

890 

1 

1 

4 

37 

1 

2 

2 

4 

14 

2 

18 

9495 

4511 

1 

238 

1686 

1686 

30 

2800 

200 

10 

= 
1 

4052 

1 

1 
150 

40 

1639 

357 

1564 

17 

3 

11 

3600 

4010 

45 

6 

225 

1945 

76 

248 

200 

12 

11 

890 

1. 

1 

4 

37 

1 

1 

4 

4 

14 

1 

21 

8535 

4511 

2 

100 

4 

2150 

30 

4043 

1 

1 

150 

$14.04 

$2,376.00 

$3,186.00 

$4,698.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$486.00 

$81.00 

$5.37 

$6.48 

$2,160.00 

$37.80 

$1.12 

$1.43 

$50.00 

$3.00 

$5.00 

$150.00 

$9.72 

$810.00 

$1.08 

$3,510.00 

$2,430.00 

$14.04 

Total Schedule III 

20 

1730 

357 

1564 

16 

3 

11 

3651 

3671 

$21.60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

45 

6 

172 

1944 

76 

248 

13 
11 

$75.60 

$1~944.00 

$14.58 

$16.20 

$32.40 

$70.20 

$23.76 
$486.00 

$594.00 

$12,495.60 

$2~376.00 

$3,186.00 

$18~792.00 

$7,992.00 

$216.00 

$216.00 

$864.00 

$864.00 

$3,024.00 

$486.00 

$1,701.00 

$45,832.95 

$29,231.28 

$4,320.00 

$3,780.00 

$200.00 

$6,450.00 

$4,500.00 

$4,366.44 

$3,510.00 
$2,430.00 

$2,106.00 

-= 
$468,492.11 

$432.00 

$33,631.20 

$10,024.56 

$47,295.36 

$8,640.00 

$5,508.00 

$40,392.00 

$5,914.62 

$2,386.15 

========= 
$154,223.89 

$3,402.00 

$11,664.00 

$2,507.76 

$31,492.80 

$2,462.40 

$17,409.60 

$6,318.00 
$6,534.00 



·.::>11 

512 

513 

514 

S15 

516 

517 

518 

519 

520 

521 

522 

.S23 

524 

525 

601 

602 

603 

604 

605 

606 

607 

608 

701 

702 

703 

704 

'705 

706 

707 

708 

709 

710 

711 

2:~02 

;"~Q3 

U06 

: 't:4 ·furn/instl fire hyd complete : EA 

: REi"1.. SALVE 8: DEL TO TOIJJN £XIST FIRE HYDR: EA 

\ *4 connect to all EXT WTR MAIN 

\*4 WTR SERV LINE LS'"meter,box,bkflw>dbl:EA 

:wTR SERV LINE :2"(MTR BOX,BKFLO PREV) \EA 

\WTR SERV LINE 6""(FOR FIRE PROTECT) : EA 

:TAPP SLEI:VE VALVE/BOX 20'" X a·· 
\ TAPP SLEEVE VALVE/BOX 20"" )( 12'" 

:2000 PSI CONC ENCASE 

:ADJ EXT WTR VALVE STACK/COVER 
\TRENCH SAFETY 

:WTR TEST 

:item deleted per addenda 4 
\ 2·· WATER SERVICE LINE 

\*4 instl 24" awwa c303 bat" wrap pipe 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

: i tern deleted per addenda 6 

: it.ern deleted per addenda 6 

\item deleted per addenda 2 

\*4 metro drinkn' fountain & wtr serve 

\*4 4" 3000psi rc sdwlk subbase 

:*4 furn ped. paver rntrl del 
\*4 fum/inst.l bedding fl..: brick pavers 

\Furn Ped Paver Glen Gery 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

\LS 

\SF 

:sF 
:sF 
\SF 

\ 6E6 CONC ENCASE OUCKBANI( 6 .. OIA TY 08 PV \ Lf 

\4E6 CONC ENCASE DUCKSANK 6"" OIA TY 08 PV\LF 

\ fUE STD 4 WAY MH \EA 

\TUE STD 2 WAY MH \ EA 

\REINF s• X 5' X 6' CONC PAD AROUND MH 

: TUE STD PRECAST DEEP WELL 25KV S~j!TCH 
;EA 

PA:EA 

\6" DIA TY OS PVC 90 DEGREE SWEEP 36" :EA 

: 10E6 CONC ENCASE DUCKBANK 6 .. DIA TV 08 P \ LF 

\ l.OE6 CONr: ENCASE OUCI(BANK 6'' DIA TY DB P\ u= 

: (8Y OTHER THAi~ OPEN CUT) 

: *4 6'' ty db pvc 90 deg. swe•2P 60" 
: :t:4 2" sch 40 pvc conduit 

SCHEDULE VIII 

STRt:ETSCAPE INPROVEM/:NTS 

: IF~RIGATION SYS EAST SIDE OF QUARUM 

\PED OAK TF:EE 200 GAL. CON"fAU!ER GROWI-I 

: 4 .. PVC '5CH 40 r.:of:RFORATEO SUBDRAIN SYS 

\ FlJRNJSH / PU1NT \IJEEPT.t~G LOVE GRASS 

: -t:"..q ~t l i9ht. Q;· t;·s;:>e lt. pull bo:.t:es 
: -~4 -.==.c.h /.!0 CJVC st 1 t conduit 
: ·~-:1 ,·;-t. light- founoa.ti•)n 

: EP: 

9 

3 

3 

1 

3 

1 

1 

80 

6 

2494 

1 

18 

248 

2 

4449 

3426 

3426 

2800 

353 

9 

1 

2 

3 

13 

135 

70 

12 

780 

9 

3 

3 

2 

1 

1 

1 

80 

6 

2177 

1 

19 

248 

$1,512.00 

$432.00 

$540.00 

$1,944.00 

$2_,263.00 

$540.00 

$3.024.00 

$3,240.00 

$20.52 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 

$1.98 

$1.52 

$1.57 

Total Schedule VI 

2683 

381 

9 

1 

12 

122 

70 

12 

780 

$70.00 

$50.00 

$9,100.00 

$9,000.00 

$750.00 

$1,200.00 

$55.00 

$150.00 

$300.00 

$55.00 

$4.00 

Total Schedule VII 

$10,260.00 

$1,150.20 

$ll.CO 

$0.03 

$232.20 

1>3.ns: 
·! .• -.s;2:r3 :jJ 

$13.608.00 

$1,296.00 

$1,620.00 

$3.888.00 
$2,26l3.00 

$3,024.00 

$3,:240.00 

$1,64LSO 

$324.00 

$478.94 

$810.00 

$10,260.00 

$17,409.60 

===~============ 

$141,658.70 

::::=:.============== 

$187,010.00 
"};19.050.00 

~B81 ,900.00 

$9.000.00 

'S66•J.OO 

$1S,.:.;oo.oo 

$21,000.00 

$660.00 

$3,120.00 

================= 
$341.-.SOO.QO 



;_:J09 

913 

914 

:'+:4 3" sch 40 pvc tree lt. conduit 

SCHEDULE IX 
STREETSCAPE It"lPROVEMEt~TS 

: -"~::4 <-1" cement stabal i.:t:ed subg!'.ade 

i*4 1/G"'x4"' rye!'son ldscp edging 

E.v.t.1·a :cmlcre:·te Yield Los::. Above 8% 

:u=-

:sv 
:LF 

:cv 

673 

6/0 

$4.97 

Total Schedule VITI 

Total Schedule IX 

112.27 : 

$5 . .:10 

$1.46 

$58.00 

::::=============::== 

================= 

~~=~==========~========~============================================================================================= 

TOTAL WORK DONE $2,276,181.73 

APPF~OVED; 

RETAINED 5 % 

GI8SOH & ASSOCIATES,INC. AMOUNT PAYABLE $2,164,272.64 

PREVIOUS PAYMENTS $2.054,086.29 

AMOUNT DUE THIS ESTIMATE $110,186.35 

HUITT-ZOLLARS 

B[i)~~cf!.il!l~~ 
DATE .................. "k .. ~~! .. h .. z ................. ------········· 

TOWN OF ADDISON 

DATE 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 
Vice President 

SWORN TO BEFORE ME and subscribed in my presence this the 
21st day of February, 1997. 

My Commission expires: 5/18/99 

. TC:'NART 

-_,~ateofTexas 

; -c·ires 5·l8·S9 

County 



· Urban Systems, Inc. 

US.l Post Office Box 487 
Tacoma, washington 98401 
(2061 627·2811 
Fax <2061 627·2830 

SOLD TO: 

~Gibson & Associates 
11210 Ryliecrest 
Balch Springs, TX 75180 

L 
P.O. NUMBER DEUVERY INSTRUtnONS 

Yellow Freight Systems 

QUANTITY 
MODEL DESCRIPTION 

NUMBER 

Invoice N~ 001137 

SHIPPED TO: 

Gibson & Associates 
AC:dison Circle 
Mildred Street & Quorum Drive 
Addison, TX 75001 
Attn: Mark Person 

SALESMAN DATE 

1/27/97 

UNIT PRICE TOTAL 

71 B-3 2t:" bollards, 24" embed, powder coated black $240.00 $170<:0.00 

Freight Charges 685.00 

INVOICE 'lUI'AL 

~ 
!117725 .()() 

f~ 
.., 

,, - </7 {I 7 I 0 . 0 d-) 

I~~# ~~ TimNK YOU FOR YOOR BIJSINESS 

INV NO: DATE: 
JOB. NO. DIST: ----

----
~~_TA~· - - PLUSif~XJ'-Bt -
NAT PAID, ·-'-' /m'*R, l, 

IN IT: INIT: 

TERMS: Balance Oue NET 30 DAYS. Invoices not paid within 30 days are subject to 1112% per month finance charge. 
Please pay from this invoice. No statement will be sent unless requested. 

NO MERCHANDISE IS TO BE RETURNED WITHOUT WRITTEN AUTHORIZATION. 



Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ l 0 ~I Ill R. 41 

I 

75J4g 

TOTAL 

EXPLANATION ~qn t. :0 h 1 l 0 <1 . Q CX) o o + 
I 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



January 27, 1997 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

RE.-\I.TY T R l" S T 

Please accept this Jetter as our invoice in the amount of$108,698.47 for work done by Gibson & 
Associates, Inc. for the period ending January 25, 1997. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are cop1es of all material testing results m connection with this 

invoice/pay estimate." 

AND SUBSCRIBED BEFORE ME on the d l-\2. 
, 1997. 

Please let us know if you have any questions. 

James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 



GIBSON & ASSOCIATES, INC. 
11210 Ryliecreat 

P.O. Box 800579 

Balch Springs, Texas 

75180-0579 
972/557-1199 
FAX 972/557-1552 

January 23, 1997 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 10 for work done 
on the above referenced project along with an Affidavit 
of Bills Paid. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

v £.:...__.---
Mark Person 
Project Manager 

MP/ms 

encl: 

IN110.1JT 

Jlljf"'l:'HTBD 

'JAN 241997 



Job Description: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISON 

Estimated Period December 26,1996 

Payable To: Gibson & Associates,Inc. 
11210 Ryliecrest Drive 
Balch Springs, Texas 75180 

Item Oescri ption 

Gibson & Associates Inc. 

To January 25,1997 

Contract l Monthly 
:unit1 QuantitY 1Giuantity 

Quantity 
To Date 

Estimate No. 10 

Contract Amount: $3,517,664.44 

Unit 
Price Total 

------:----------------------------------------:----:----------:---------:------------:------------:-----------------

101 
102 
103 
104 
105 
106 
107 
108 
109 
110 

111 

112 

113 

114 

115 

116 

117 

118 

119 
120 
121 
122 
123 
124 

125 
126 

127 
128 
129 

SCHEDULE I 
PAVING IMPROVEMENTS 

]MOBILIZATION 
:UNCLASS ST EXCAVA INC HAUL/DISPOSE 
lREM & DISP OF EXIST CONC PAVE 
1REM &.OISP OF EXIST CONC SW 
]6" LIME STAB or subgrade prep 
lHVDRATED LIME 36#/sy 
]8" 650 PSI FLEX RC PVMT 

18" 650 PSI FLEX RC DROP SALB 
1 4" 3000 PSI RC SDWLK 
14" 3000 PSI RC SDWLK SUS-BASE 
16" 3000 PSI RC SOWLK SUB-BASE 
1 i tern deleted Addenda 4 
:6" 650 PSI FLEX RC DRIVE 
16" 650 PSI FLEX INTEGRAL CURB 
lREINF CONC ST HEADER 
:FULL DEPTH SAWCUT EX CONC 
l* Furnish vehicle brick paver del. 
:sT BOLLARD (STEEL) 
:4" WIDE THERI'KJPLASTIC LANE STRIP 
: 4" NON REFLECT BUTTON TY W 
14" REFLECT BUTTON TY I-W-C 
: 4" REFLECT BUTTON TY II -Y-Y 
]24" WIDE THERMO STOP LINE 
: 12" WIDE THERMO YIELD LINE 
lSTO & TRAFF CTRL SIGNS furn/install 
1* turn/install st. sign post,found. 
:sT BARRICADES (GUARD RAIL) 
:BARRICADES, SIGNS & TRAFF CTRL 

l LS 
:cv 
:sv 
:sv 
:sv 
]TON 
:sv 
:sv 
:sF 
]SF 

:sF 

:sv 
l LF 
lLF 
1 LF 
:sF 
:EA 
lLF 
:EA 
lEA 

lEA 
]LF 
l LF 
lEA 
1 EA 
l LF 
:MO 

16' TALL BLACK VINYL COAT CHAIN LINK FENClLF 
130 l i tern deleted per addenda 4 
131 litem deleted per addenda 4 
132 
133 
134 
135 
136 

137 
138 
139 

l i tern deleted per addenda 4 
:DOWELLED ON 6'' RC CURB 
liTEM DELETED PER ADDENDA 3 
:THERMOPLASTIC ADVISORY MARKER-YEILD lEA 
1 8' .x.7' REFL DIAGRAt1'1ATIC SIGN AOV-D1 1 EA 
l8'x6' REFL DIAGRAMMATIC SIGN ADV-D3 ]EA 
15,x2' REFL STREET SIGN ST 1,2,3 lEA 
:REMOVE EXISTING STREET LIGHT FOUNDATION :EA 

1 

2143 
5604 

1292 

5712 
1446 
7231 

56766 

1225 

218 
5162 

300 
1269 

71 

54 

112 

195 
40 

71 
152 
98 
58 
75 

202 

8 

8 

2 

1 

3 

5 

210 
84 

7 

2 

1 

1 

2143 
5694 
1292 

5635 
1392 

6105 
15273 

5292 
411 

1537 

210 
84 

7 

12 

1 

8 

2 

1 

7 

$94,135.00 
$2.16 
$9.40 
$5.40 
$4.03 

$97.29 

$31.00 
$35.90 
$2.80 
$2.90 
$3.20 

$30.00 
$1.50 
$5.00 
$2.75 
$3.37 

$350.00 
$2.16 
$4.32 
$6.48 
$8.10 

$10.80 
$6.48 

$164.16 
$166.32 
$25.38 

$9,280.00 
$19.98 

$20.00 

$216.00 
$3,888.00 
$3,564.00 
$1,296.00 

$426.60 

$94,135.00 
$4,628.88 

$53,523.60 
$6,976.80 

$174,685.00 
$49,972.80 
$17,094.00 
$44,291.70 

$7,938.00 
$2,055.00 
$4,226.75 

$907.20 
$544.32 

$1,149.12 
$1,995.84 

$9,280.00 

$160.00 

$7,776.00 
$3,564.00 

$2,986.20 



140 

141 

142 

143 

144 

145 

146 

147 

148 

149 

150 

151 

152 

153 

154 

155 

156 

157 

158 

201 

202 

203 

204 

205 

206 

207 

208 

209 

210 

211 

:F/INSTALL ST. LIGHT FOUNDATION QUORUM 

[6"x6'' CL A TY I-C JIGGLE BAR 

:coNSTRUCT LONGITUDINAL BUTT JOINT 

litem deleted pe~ addenda 4 
l*4 furn/install bedding matrl & pavers :sF 
: *"4 ful""n/install 6" 650psi RC pavmnt : SY 

l*4 furn/instl 6'' 650psi RC drop slab [SY 

l*4 furn/instl 6.75~xl.S~refl.diag sign lEA 

l*4 l""em/replc cone. unit pavers 
: *4 furn/instl 6 ·· compacted flex base 
l*4 rem/dispose cone. flume 
[*4 replc. exst blk vynl cl fence 
l*4 turn/plant buffalo grass seed/fert 
[*4 temp irrig. work area water tower 
l*4 construction progress report CPM 
[Furnish Vechicular Paver 
: 10" x 12" Curb 

:signal Interconnect Wiring 
lFurn Vech Paver Typ A & B Glen Gery 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

[*4 turn pedest. BRICK PAVER deL 

[1" PVC SCH 40 TREE LIGHT CONDUIT 
[2" PVC SCH 40 ST LIGHT CONDUIT 
[ST LIGHT PULL BOX o~ t~ee light 
:2·· PVC SCH 40 SLEEVE 

l3" PVC SCH 40 
t4" PVC SCH 40 
t6" PVC SCH 40 

:IRRIGATION SYS INC POWER TO CONTRLR 

lTREE FENCE 
tSTD TREE GRATE 

:sF 
:sv 
:sv 
tLF 
:sv 
tLS 
lLS 
:sF 
tLF 
tLF 
:sF 

212 t DELETED ITEM ADDENDA 2 
213 :DELETED ITEM ADDENDA 2 

214 tDELETED ITEM ADDENDA 2 

215 :DELETED ITEM ADDENDA 2 

216 :DELETED ITEM ADDENDA 2 

: 4 .. PVC SCH 40 PER FOR SUBDRAIN SYS 

tBENCH A 
tBENCH 8 

tBENCH C 
:BOWERY TRASH RECP A 

tBOWERY TRASH RECP 8 

:BOWERY TRASH RECP C 

tBIKE RACK MODEL BR2-3 
litem deleted per addenda 4 

:LF 
lEA 
:EA 
:EA 
lEA 
lEA 
:EA 
lEA 

217 

218 

219 

220 

221 

222 

223 

224 

225 

226 

227 

228 

229 

230 

231 

232 

233 

234 

;~35 

t GARDEN PLANTER TY 006 : EA 
:REO OAK 200 GAL 16'-18' 5"-6" cal. lEA 
:LIVE OAK 200 GAL 5"-6" CAL 16-18' HT. 10:EA 
l CHANTICLEER PEAR 4 .. 14-16~ : EA 

:DWF YAUPON HOLLY 1 GAL 

:NEW MEXICO AGAVE 1 GAL 
l AUTUMN ASTER 4 .. 
l SHASTA DAISY 4 .. 

:DAYLILY RED RUM 4"" 

:DAYLILY STELLA DE ORO 4·· 

lEA 
lEA 
lEA 
lEA 
lEA 
: EA 

11 

54 

802 

18631 

4897 
1211 

3 

2670 

297 

41 

240 

564 

1 

1 

11773 

421 

1200 

6858 

1000 

5250 

50 

281 

509 

1641 

815 

1 

28 

5123 

11 

16 

19 

11 

7 

6 

22 

10 

109 

95 

38 

4300 

14 

25 

328 

76 

160 

59 

0.46 

14.62 

13 

59 

881 

10415 

5165 

1000 

2952 

328 

41 

220 

1 

11000 

394 

$459.00 

$13.50 

$7.50 

$2.53 

$34.00 

$33.70 

$1,404.00 

$2.50 

$6.30 

$10.00 

$19.98 
$0.58 

$2,160.00 

$2,100.00 

$2.89 
$10.00 

$3.74 

$3.12 

Total Schedule I 

1320 

2989 

22 

282 

600 

1477 

858 

0.52 

17.83 

5459 

14.62 

4.5 

3.5 

11.9 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

$5.94 

$63,099.00 
$17.00 

$1,090.00 

$11.00 

$1,740.00 
$960.00 

$1,385.00 

$1,100.00 
$320.00 

$285.00 

$180.00 

$270.00 

$1,150.20 
$1,150.20 

$372.60 

$4.05 

$13.50 

$1.78 

$1.78 

$3.73 

$3.67 

$5,967.00 

$796.50 

$6,607.50 

$26,349.95 

$175,610.00 
$33,700.00 

$7,380.00 
$2,066.40 

$410.00 

$4,395.60 

$2,160.00 

$31,790.00 
$3,940.00 

================= 
$789,063.16 

$4,488.00 
$11,627.21 

$4,989.60 
$823.44 

$2,010.00 
$5,981.85 
$5,096.52 

$32,811.48 

$19,434.70 

$60,049.00 

$20,248.70 

$1,440.00 
$997.50 

$2,142.00 



236 

237 

238 

239 

240 

241 

242 

243 

244 

245 

246 

247 

248 

249 

250 

251 

252 

253 

254 

255 

256 

:DAYLILY MIXED 4" 
\RED YUCCA 1 GAL 
\BEARDED IRIS PURPLE NO 1 
:BEARDED IRIS YELLOW NO 1 
\BEARDED IRIS WHITE NO 1 
:JAP IRIS SLUE NO 1 
\SPIDERY LILY 4" 
\DAFFODIL MIXED N0.1 
\DAFFODIL FEB GOLD N0.1 
\DAFF PEEP TOM N0.1 
\THRIFT 4" 

:ADAMS NEEDLE STARSURST 1GAL 
\ PURPLE HEART 4" 

\BERMUDA SOLID SOD 
:wEEPING LOVE GRASS 
\RESTORE IRRIG. N.LINE ADDISON CONV.C 
:BALL/SURLAP/MNTN/REPLNT EXST HOLLIES 
:6' N.R. STEVENS HOLLIES FURN/INSTALL 
\REM/REUSE EXST STEEL EDGING 
\2,WIDE, 6" RC FLUME 
: 3"" PVC SCH 40 TREE LIGHT CONDUIT 

\EA 

\EA 

\EA 

lEA 

\EA 

lEA 

lEA 

\EA 

:EA 
\EA 

:EA 
\EA 

:EA 
\SF 

\SF 

\LS 

\EA 

\EA 

\ LS 

\LS 

\ LF 

257 \item deleted per addenda 4 
258 

259 

260 

261 

262 

263 

301 

302 

303 

304 

305 

306 

307 

308 

309 

310 

311 

312 

313 

314 

315 

316 
:317 

318 

319 

320 

321 

322 

323 
324 
325 

326 

\*4 furn/instl bedding & ped pavers \SF 
\*4 street light foundatio~ lEA 
\*4 construct sq. cap for light base lEA 
\*4 fur·n/instl 2" sch.40 PVC tree lt.cond \ LF 
\*4 salmnon pink canna #1 rhizomes 
\Furn Ped Brick Pav Glen Gery 

SCHEDULE III 
STORM WATER IMPROVEMENTS 

\CL 3 RCP 18" 
\CL 3 RCP 21" 
:cL 3 RCP 24" 
lCL 3 RCP 27" 

lCL 3 RCP 30" 

lCL 3 RCP 33" 

:cL 3 RCP 36" 

lCL 3 RCP 39" 

:cL 3 RCP 42" 
lCL 3 RCP 45" 

:cL 3 RCP 60" 
\CL 3 RCP 66" 

:EA 
\SF 

\LF 

\ LF 
\LF 
\ LF 

\LF 
l LF 
\LF 

\ LF 

\ LF 

\ LF 

\ LF 

\LF 
\CL 3 RCP 72" \ LF 

l REM & DISP OF EX CURB INLET \ EA 
\6~ RECESS CURB INLET W/RECESS TOP FOR BR\EA 
:a• RECESS CURB INLET W/RECESS TOP FOR BR\EA 
:a' RECESS CURB INLET (EXT DEPTH) W/RECES:EA 
\10~ RECESS CURB INLET W/RECESS TOP FOR 8\EA 
\10~ RECESS CURB INLET 
\10' RECESS CURG INLET (EXT DEPTH) 
:12' RECESS CURB INLET W/RECESS TOP FOR s:EA 
\14' STD CURB INLET 
\ 4, GRATE IN LET 
:DELETED ITEM PER ADDENDA 2 
\3 GRATE COMBO CURB INLET 
:.s•xs• STD Y INLET 

125 

22 

490 

393 

52 

46 

228 

389 

445 

230 

61 

26 

65 

13300 

22920 

1 

70 

6 

1 

1 

1000 

64845 

53 

53 

2600 

56 

64845 

848 

551 

188 

108 

329 

64 

434 

191 

357 

351 

267 

248 

116 

10 

4 

3 

1 

2 

1 

1 

1 

1 

1 

4 

• 

9073 

23323 

1 

64 

628 

12436 

12 

12 

1299 

33019 

$3.67 

$5.94 

$1.67 

$1.67 

$1.67 

$2.75 

$5.72 

$0.81 

$0.92 

$0.81 

$1.67 

$25.38 

$1.89 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

$378.00 

$750.00 

$4.97 

$1.52 

$388.80 

$97.20 

$3.89 

$1.62 

$1.57 

Total Schedule II 

843 

551 

184 

108 

329 

64 

427 

191 

357 

351 

267 

248 

116 
10 

4 

3 

1 

2 

1 

1 

1 

1 

1 

4 

4 

$28.08 

$31.32 

$34.56 

$38.88 

$42.12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 
$.2,052.00 

$2,268.00 

$2,289.60 

$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 
$2,862.00 

$2,970.00 

$2,862.00 

$1,026.00 

$2,453.76 

$378.00 

$3,121.16 

$18,902.72 

$4,665.60 

$1,166.40 

$5,053.11 

$51,839.83 

===========~=== 

$260,746.58 

$23,671.44 
$17,257.32 

$6,359.04 

$4,199.04 

$13,857.48 
$3,041.28 

$22,596.84 

$12,170.52 
$24,290.28 

$26,535.60 

$34,026.48 
$36,961.92 

$20,044.80 
$7,560.00 

$7,776.00 
$6,156.00 

$2,268.00 

$4,579.20 
$2,289.60 

$2,430.00 
$2,538.00 

$2,754.00 
$2,862.00 

$11,880.00 
$11,448.00 



327 
328 
:329 

330 

:331 

332 

333 
334 

335 

336 

337 

338 

339 

340 
341 

342 

343 

344 

345 

346 

347 

348 
349 

350 

351 

352 

353 

354 

355 

401 

402 

403 

404 

405 

406 

407 

408 

409 

501 

502 

503 

504 

505 

506 

507 
508 

-509 
510 

\REM EX REINF CONC PIPE 
:TY A STRM WTR MH 
:Tv A STRM WTR MH 
:TY 8 STRM WTR MH 
\RCP 60 DEGREE WYE CONNECT 
:ReP 45 
:ReP 60 DEGREE BEND CONNECT 
:RCP 45 DEGREE BEND CONNECT 
:ReP 30 DEGREE BEND CONNECT 
:PIPE TO PIPE CONNECT 
:INLET CONNECT 
:PRECAST CONC PLUG FOR RCP 
:uNCLASS CHANNEL EXCAVA 
:ROCK CHANNEL EXCAVA 
:REM & DISP OF EXIST HEADWALLS & CONC RIP:Ls 
:z• STONE RIP RAP 
:HYDROMULCH TOP GUN BUFFALO (FERT/WTR) 

:cv 
:sv 

lFIBER NETTING NA GREEN S150BN :sv 
:FURN, INSTL, MAIN, REM INLET PROTECT FORlEA 
:FURN, INSTL, MAIN & REM SILT FENCE FOR E:LF 
:FURN, INSTL, MAIN & REM STRAW BALE DICK lLF 
lROCK BERM FURN/INSTAL/MAINTN/REMOV lCY 
:FURN, INSTL, MAINT & REM STAB CONST ENTR:SY 
:DELETED ITEM PER ADDENDA 2 
1 TRENCH SAFETY FOR UTIL l LS 
\TRENCH SAFETY FOR CONSTR 
:REM EXST INLET TOP/RECONST w/RECESS 

\LF 
lLS 

:10'RECES.CURB INLET(XTRA DEPTH)RECS TOP lEA 
1*4 rem/dispose exst RCP larger 36" lLF 

SCHEDULE IV 
W~3TEWATER IMPROVEMENTS 

1 SOR 26 PVC WWTR LINE a·· 1 LF 
l SDR 35 PVC WWTR LIME 8" l LF 
lSDR 35 PVC WWTR LINE 10" l LF 
:soR 26 PVC WWTR LINE 12" \LF 
:soR 35 PVC WWTR LINE 6'' W/2 WAY CLEANOUT:EA 
1 4' DIA WWTR MH 1 EA 
15' DIA WWTR MH lEA 
lTV INSPECT lLF 
:TRENCH SAFETY FOR CONSTR l LF 

SQiEOULE V 
WATER IMPROVEMENTS 

lCONC BLOCKING lCY 
lDI FITTINGS CL 250 lTON 
1*4 6" pvc awwa c900 dr18, cl150 : LF 
1*4 8"pvc awwa c900 dr18 cl150 :LF 
:*4 12" pvc awwa c900,dr18 cl150 lLF 
1*4 furn.24" awwa c303 bar wrapped cone PlLF 
l FILL EXT 24" DIA RCCP WTR LINE 1 LF 
l 6 .. RESILIENT SEAT GATE VALVE/BOX lEA 
18" RESILIENT SEAT GATE VALVE/BOX lEA 
liT8~ DELETED PER ADDENDA 3 

390 
1 

I 

4 

37 

I 

2 

2 

4 

14 

2 

18 

9495 

4511 

1 

238 

1686 

1686 

30 

2800 

200 

10 

333 

1 

4052 

1 

1 

150 

40 

1639 

357 

1564 

17 

3 

11 

3600 

4010 

45 

6 

225 

1945 

76 

248 
200 

12 

11 

890 
1 

1 

4 

37 

1 

1 

4 

4 

14 

1 

21 

8535 

4511 

2 

100 

4 

2150 

30 

4043 

1 

1 

150 

$14.04 

$2,376.00 

$3,186.00 
$4,698.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$486.00 

$81.00 

$5.37 

$6.48 

$2,160.00 

$37.80 

$1.12 

$1.43 

$50.00 

$3.00 

$5.00 

$150.00 

$9.72 

$810.00 

$1.08 

$3,510.00 
$2,430.00 

$14.04 

Total Schedule III 

20 

1730 

357 

1564 

16 

3 

11 

3651 

3671 

$21.60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 
$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

45 

6 

172 

1944 

76 

248 

13 

11 

$75.60 

$1,944.00 
$14.58 

$16.20 

$32.40 

$70.20 

$23.76 

$486.00 

$594.00 

$12,495.60 

$2,376.00 

$3,186.00 
$18,792.00 

$7,992.00 

$216.00 

$216.00 

$864.00 

$864.00 
$3,024.00 

$486.00 

$1,701.00 

$45,832.95 
$29,231.26 
$4,320.00 

$3,780.00 

$200.00 

$6,450.00 

$4,500.00 

$4,366.44 
$3,510.00 
$2,430.00 
$2,106.00 

==== 
$468,492.11 

$432.00 

$33,631.20 
$10,024.56 

$47,295.36 
$8,640.00 

$5,508.00 
$40,392.00 

$5,914.62 
$2,386.15 

===~========== 

$154,223.89 

$3,402.00 

$11,664.00 
$2,507.76 

$31,492.80 
$2,462.40 

$17,409.60 

$6,318.00 

$6,534.00 



511 

512 

513 
514 
515 
516 
517 
518 

519 
520 
521 
522 
523 
524 
525 

1*4- furn/instl fire hyd complete 
:REM, SALVE & DEL TO TOWN EXIST FIRE 
1*4 connect to all EXT WTR MAIN 

lEA 

HYDRl EA 
:EA 

1*4 WTR SERV LINE LS"rneter,box,bkflw,dbl 1 EA 

:WTR SERV LINE 2"(MTR BOX,BKFLO PREV) :EA 

:WTR SERV LINE 6"(FOR FIRE PROTECT) :EA 

: TAPP SLEEVE VALVE/BOX 20" X a·· 
1TAPP SLEEVE VALVE/BOX 20" X 12" 

12000 PSI CDNC ENCASE 

1ADJ EXT WTR VALVE STACK/COVER 
]TRENCH SAFETY 

]WTR TEST 
]item deleted per addenda 4 
: 2"" WATER SERVICE LINE 

1*4 instl 24'' awwa c303 bar wrap pipe 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

1 EA 
lLF 

601 litem deleted per addenda 6 

602 litem deleted per addenda 6 
603 1 i tern deleted per addenda 2: 
604 

605 
606 

607 
608 

701 
702 
703 
704 
705 
706 

707 
708 

709 

710 

711 

801 
802 

803 
804 
805 

806 

807 
808 

1*4 metro drinkn' fountain & wtr serve 
1*4 4" 3000psi rc sdwlk subbase 
1*4 turn ped. paver mtrl del 
1*4 furn/instl bedding & brick pavers 
]Furn Ped Paver Glen Gery 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

lEA 

/SF 

lSF 
lSF 
:sF 

: 6E6 CONC ENCASE DUCKBANK 6 "" DIA TV DB PV: LF 

1 4E6 CONC ENCASE DUCKBANK 6" DIA TY DB PV 1 LF 

]TUE STD 4 WAY MH ]EA 

]TUE STD 2 WAY MH lEA 

1 REINF 5' X 5' X 6' CONC PAD AROUND MH 1 EA 

1 TUE STD PRECAST DEEP WELL 25KV SWITa; PA: EA 

:6" OIA TY DB PVC 90 DEGREE SWEEP 36" :EA 

l10E6 CONC ENCASE DUCKBANK 6" DIA TV DB PlLF 
: 10E6 CONC ENCASE DUCKBANK 6 .. DIA TV DB P: LF 

: (SV OTHER THAN OPEN CUT) 
1*4 6" ty db pvc 90 deg. sweep 60" 

: *4 2" sch 40 pvc conduit 

SCHEDULE VIII 

STREETSCAPE IMPROVEMENTS 

liRRIGATION SYS EAST SIDE OF QUARUM 
:RED OAK TREE 200 GAL CONTAINER GROWN 
: 4 .. PVC SCH 40 PERFORATED SUBORAIN SVS 

lFURNISH /PLANT WEEPING LOVE GRASS 
l*4 st light or tree lt. pull boxes 
: *4 2" sch 40 pvc st 1 t conduit 
:*4 st light foundation 

:*4 sq. cap for light base 

1 EA 

l LF 

[LS 
lEA 
lLF 

lSF 

:EA 
: LF 
:EA 
lEA 

9 

3 

3 

2 

1 

3 

1 

1 

so 
6 

2494 

1 

18 
248 

2 

4449 

3426 
3426 

2800 
353 

9 

1 

2 

3 

13 
135 

70 

12 
780 

9 

3 

3 

2 

1 

1 

1 

80 
6 

2177 

1 

19 
248 

$1,512.00 
$432.00 

$540.00 

$1,944.00 

$2,268.00 

$540.00 

$3,024.00 

$3,240.00 

$20.52 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 
$1.98 
$1.52 

$1.57 

Total Schedule VI 

2683 
381 

9 

1 

12 
122 
70 

12 
780 

$70.00 
$50.00 

$9,100.00 

$9,000.00 

$750.00 

$1,200.00 

$55.00 
$150.00 

$300.00 

$55.00 

$4.00 

Total Schedule VII 

$10,260.00 

$1,150.20 

$11.00 

$0.03 

$232.20 
$3.89 

$388.80 

$97.20 

$13,608.00 

$1,296.00 

$1,620.00 

$3,888.00 

$2,268.00 

$3,024.00 

$3,240.00 

$1,641.60 

$324.00 

$478.94 

$810.00 

$10,260.00 
$17,409.60 

=;=============== 
$141,658.70 

==--========= 

$187,810.00 
$19,050.00 

$81,900.00 

$9,000.00 

$660.00 

$18,300.00 

$21,000.00 

$660.00 

$3,120.00 

================= 
$341,500.00 



809 :*4· 3" sch 40 pvc tree lt. conduit :LF $4.97 

=~============= 

Total Schedule VIII 

SCHEOULE IX 
STREETSCAPE IMPROVEMENTS 

913 :*4 4"" cement stabalized subgrade :sv 673 $5.40 

914 l*4 1/8"x4" ryerson ldscp edging : LF 670 $1.46 

================= 
Total Schedule IX 

Extra :eoncrete Yield Loss Above 8% :cv 112.27 ' $58.00 $6,511.66 ' 

===================================================================================================================== 
TOTAL WORK DONE $2,162,196.10 

APPROVED: 
RETAINED 5% $108,109.81 

GIBSON & ASSOCIATES,INC. AMOUNT PAYABLE $2,054~086.29 

~.vy_"? ~,· '/P / / 
BY __ L ____ J ·------------ _,<':... ....... -... --'----

PREVIOUS PAYMENTS $1~945,387.82 

/ AMOUNT DUE THIS ESTIMATE $108,698.47 

DATE ....... L.~_!_L: __ '!.2 _________________ ,. __ __ 

HUITT-ZOLLARS 

sil2av1d __ ~~------
DATE. ___ j_L~1-}1.1. __________________ _ 

BY 

IJATE _____ L-:: .. J:: .. ?::J .. L-------------------



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: ~7 /L ~-

SWORN TO BEFORE ME and subscribed in my presence this the 
23th day of January, 1997. 

My Commission expires: 5/18/99 



P.O. Box 1119 
Alexander City, Alabama 35011-1119 
Telephone (205) 329-8486 or 1-800-824-2157 

Sold to: 

Gibson & Associates Inc 
Attn: Mark Person 
ll210 Ryliecrest 
Balch Springs, TX 75180-0579 

Dat€(2ll>)557-ll99 Customer Order No.: 

OJ/J0/97 8617/3865 

Quantity Description 

03 

Ship to: 

same 

14868 
All contracts and shipments are contingent upon 
strikes, accidents and other causes beyond our control. 

Acknowledgement No.: Terms: 

Net 30 nays 

Rnish Unit Price Extended 

19 6' Exposition Bench - Assembled GB 1,038.0( 

525.00 

19,722.00 

1 Delivery via Robinson Truck 

.. : . ' ·. '"''}'1 .;. .. :v .. 

Subtotal 
Sales Tax 
Total 

525.00 

20,247.00 

20,247.00 

FINANCE CHARGES applied to all accounts unpaid after 30 days. FINANCE CHARGES are computed by a periodic rate of 1.50% per month, which Is an annual percentage ra1o of 1 B.OO%. 
Minimum Charge $0.50. payable in United States Currency Only. The maker and endo~r each hereby waives the benefit of the homestead laws and other exemptions allowed by the 
Constitution and Laws in this State or any Olher State as to the debt evidenced by ltlls rate. and in default of paymenl at maturiry, In addillon to lnleresl from maturiry until paid, and taxed 
costs, the maker and endorse~r hereof each agrees to pay a reasonable fee if this note Is placed In the hands of an anomey for coilecllon. The warranty contained ln paragraph 9 on the 
reverse side hereof is not applicable to consumer products. Consumer products are covered by a separate limnec:l warranty accompanying such product. 



DATE L.l, . ..J.QQ.1.3..(a_ 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM#---- CHECK AMOUNT $ 53, '3.3:J. I O'J 
I 

855 

Uollas 

., 

TOTAL 

EXPLANATION~·:~:~:+ 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



... -., ,, 

December 20, 1996 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

.·-c -o-··c- c· ,\ [- s-·u:s-
- - ------

REALTY TRl'ST 

Please accept this letter as our invoice in the amount of $53,832.07 for work done by Gibson & 

Associates, Inc. for the period ending December 25, 1996. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duff)'. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are coptes of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the ~ day of 

Do-c a,.=! -'*1 ' 1996. 

Please let us know if you have any questions. 

~ 
James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 



R E C E IV ED DEC 2 o 1996 

GIBSON & ASSOCIATES, INC. 
11210 Ryllecreot 
P.O. Box 800579 

Balch Springs, Texas 
75180.{)579 

972/557-1199 
FAX 9721557-1552 

December 19, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contr•ctors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 9 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

Mark Person 
Project Manager 

MP/ms 

encl: 

RPrPTVPU 

tDECl 91996 



Job Description: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISON 

Estimae Period: November 26,1996 

Payable To: Gibson & Associates,Inc. 
11210 Ryliecrest Drive 
Balch Springs,Texas 75180 

Item Description 

Gibson & Associates Inc. 

To December 25,1996 

Contract : Monthly 
1Unitl Quantity lQuantity 

Quantity 
To Date 

Estimate No. 9 

Contract Amount: $3,517,664.44 

Unit 
Price Total 

------:----------------------------------------:----:----------:---------1------------:------------:-----------------

101 

102 

103 
104 

!OS 
106 
107 
108 

109 
llO 
Ill 

ll2 
ll3 
ll4 

liS 
ll6 

ll7 

liS 
ll9 
120 

121 
122 

123 
124 
125 
126 

127 

128 
129 

130 

SCHEDULE I 
PAVING IMPROVEMENTS 

lMOBILIZATION 
1UNCLASS ST BXCAVA INC HAUL/DISPOSE 
lREM & DISP OF EXIST CONC PAVE 
lRBN &.DISP OF EXIST CONC SW 
16" LIME STAB or subgrade prep 
lHYDRATED LIMB 36#/sy 
l8" 650 PSI FLEX RC PVMT 

18" 650 PSI FLEX RC DROP SALB 
l4" 3000 PSI RC SDWLK 
l4" 3000 PSI RC SDWLK SUB-BASE 
l6 11 3000 PSI RC SDWLK SUB-BASE 
litem deleted Addenda 4 
J6 11 650 PSI FLEX RC DRIVE 
l6" 650 PSI FLEX INTEGRAL CURB 
JRBINP CONC ST HEADER 
lPULL DEPTH SAWCUT EX CONC 
1* Furnish vehicle brick paver del. 
lST BOLLARD (STEEL) 
14 11 WIDE THERMOPLASTIC LANE STRIP 
14" NON REFLECT BUTTON TY W 
l4" REFLECT BUTTON TY 1-W-C 
14" REFLECT BUTTON TY 11-Y-Y 
l24 11 WIDE THERMO STOP LINE 
112" WIDE THERMO YIELD LINE 
lSTD & TRAPP CTRL SIGNS fum/install 

JLS 
:cv 
:sv 
:sv 
:sY 
lTON 
:sY 
:sv 
lSP 
1SP 
lSP 

:sv 
JLP 
JLP 
lLF 
:sF 
:EA 
JLF 
lEA 
lEA 
lEA 
JLF 
lLF 
lEA 

I* furn/install st. sign post,found. lEA 
l ST BARRICADES (GUARD RAIL) l LP 
lBARRICADES, SIGNS & TRAPP CTRL lMO 
l6' TALL BLACK VINYL COAT CHAIN LINK FENC1LF 
litem deleted per addenda 4 

131 litem deleted per addenda 4 
132 litem deleted per addenda 4 
133 
134 

135 

136 
137 
138 

139 

l DOWELLED ON 611 RC CURB 
liTEM DELETED PER ADDENDA 3 
lTHERMOPLASTIC ADVISORY MARKBR-YEILD 
18'x7' REPL DIAGRAMMATIC SIGN ADV-Dl 
l8'x6' RBPL DIAGRAMMATIC SIGN ADV-D3 

lLP 

lEA 
lEA 
lEA 

l5'x2' REFL STREET SIGN ST 1,2,3 lEA 
lREMOVE EXISTING STREET LIGHT FOUNDATION lEA 

I 
2143 

5604 

1292 

5712 
1446 

7231 
56766 

1225 

218 
5162 

300 

1269 

71 
54 

ll2 

195 
40 

71 
152 

98 
58 

75 

202 

8 

8 

2 

1 
3 

s 

3453 
8964.5 

10 

I 

2143 

5694 
1292 

5635 
1392 

6105 
15273 

5292 

4ll 
1537 

12 

I 

8 

7 

$94,135.00 

$2.16 
$9.40 

$5.40 

$4.03 

$97.29 
$31.00 
$35.90 

$2.80 
$2.90 

$3.20 

$30.00 

$1.50 

$5.00 
$2.75 

$3.37 
$350.00 

$2.16 
$4.32 

$6.48 
$8.10 

$10.80 
$6.48 

$164.16 

$166.32 

$25.38 
$9,280.00 

$19.98 

$20.00 

$216,00 

$3,888.00 
$3,564.00 
$1,296.00 

$426.60 

$94,135.00 

$4,628.88 

$53,523.60 
$6,976.80 

$174,685.00 
$49,972.80 

$17,094.00 
$44,291.70 

$7,938.00 
$2,055.00 
$4,226.75 

$1,995.84 

$9,280.00 

$160.00 

$2,986.20 



140 

141 

142 

143 

144 

145 
146 
147 

148 
149 
ISO 

lSI 

152 
153 

154 
155 

156 
157 

158 

201 

202 
203 
204 

205 
206 

207 
208 

209 
210 

211 
212 
213 

214 
215 

lF/INSTALL ST. LIGHT FOUNDATION QUORUM lEA 

l6"x6 11 CL A TY I-C JIGGLE BAR lEA 

;cONSTRUCT LONGITUDINAL BUTT JOINT ;LF 

litem deleted per addenda 4 

l*4 furn/install bedding matrl & pavers lSF 

l*4 furn/install 6" 6SOpsi RC pavmnt :sv 

l*4 furn/instl 6" 6SOpsi RC drop slab :sv 

l*4 furn/instl 6.7S'xl.S'refl.diag sign lEA 

l*4 remjreplc cone. unit pavers lSF 

l*4 furn/instl 6 11 compacted flex base :sv 

l*4 rem/dispose cone. flume lSY 

l*4 replc. exst blk vynl cl fence lLF 

l*4 furn/plant buffalo grass seedffert lSY 

l*4 temp irrig. work area water tower 

l*4 construction progress report CPM 

lPurnish Vechicular Paver 

llO" X 12 11 Curb 

lSignal Interconnect Wiring 

lFurn Vech Paver Typ A & B Glen Gery 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

:•4 furn pedest. BRICK PAVER del. 

ll" PVC SCH 40 TREE LIGHT CONDUIT 

l2" PVC SCH 40 ST LIGHT CONDUIT 

lST LIGHT PULL BOX or tree light 

l2" PVC SCH 40 SLEEVE 
l3" PVC SCH 40 

l 4'1 PVC SCH 40 
l6 11 PVC SCH 40 

liRRIGATION SYS 
lTRBE FENCE 

" 
" 
" 
INC POWER TO CONTRLR 

lSTD TREE GRATE 
lDELETED ITEM ADDENDA 2 
lDELETED ITEM ADDENDA 2 

lDELETBD ITEM ADDENDA 2 
lDELETED ITEM ADDENDA 2 

216 lDELETED ITEM ADDENDA 2 
217 

218 

219 

220 
221 
222 

223 

224 

225 

226 
227 

228 
229 
230 

231 

232 
233 
234 

235 

l4" PVC SCH 40 PERFOR SUBDRAIN SYS 

lBENCH A 
lBENCH B 
lBENCH C 

lBOWERY TRASH RECP A 
lBOWERY TRASH RECP B 

lBOWERY TRASH RECP C 

:BIKE RACK MODEL BR2-3 

litem deleted per addenda 4 

lGARDEN PLANTER TY 006 
lRED OAK 200 GAL 16'-18' 511 -6" cal. 

lLIVE OAK 200 GAL 511 -6 11 CAL 16-18' HT, 

lCHANTICLEER PEAR 
lDWP YAUPON HOLLY 

lNBW MEXICO AGAVE 

4 11 14-16' 
GAL 

l AUTUMN ASTER 4 11 

lSHASTA DAISY 4 11 

lDAYLILY RED RUM 4" 

GAL 

lDAYLILY STELLA DE ORO 4 11 

lEA 
lEA 

!OlEA 
lEA 
lEA 
lEA 
lEA 
lEA 
lEA 
lEA 

11 

54 

802 

18631 

4897 
1211 

3 

2670 
297 

41 

240 
564 

I 

I 

11773 

421 
1200 

6858 

1000 
5250 

50 
281 

509 
1641 

815 
I 

28 

5123 

11 
16 

19 
11 

7 

6 

22 

10 
109 
95 

38 
4300 

14 

25 
328 

76 

160 

-200 
-22.22 

13 

881 

10415 

5165 
1000 

2952 

328 
41 

220 

I 

11000 

394 

$459.00 

$13.50 

$7. so 

$2.53 

$34.00 
$33.70 

$1,404.00 
$2.50 

$6.30 

$10.00 

$19.98 
$0.58 

$2,160.00 

$2,100.00 

$2.89 

$10.00 
$3.74 

$3.12 

Total Schedule I 

1320 
2989 

22 

282 
600 

1477 

858 
0.06 

17.83 

5459 

4.5 
3.5 

11.9 

$1.98 
$3.40 

$3.89 
$226.80 

$2.92 
$3.35 

$4.05 
$5.94 

$63,099.00 

$17.00 
$1,090.00 

$11.00 

$1 '740. 00. 
$960.00 

$1,385.00 

$1,100.00 
$320.00 

$285.00 

$180.00 

$270.00 
$1,150.20 
$1,150.20 

$372.60 

$4.05 

$13.50 
$1.78 
$1.78 
$3.73 

$3.67 

$5,967.00 

$26,349.95 

$175,610.00 
$33,700.00 

$7,380.00 
$2,066.40 

$410.00 

$4,395.60 

$2,160.00 

$31,790.00 
$3,940.00 

================= 
$774,326.02 

$4,488.00 
$11,627.21 
$4,989.60 

$823.44 
$2,010.00 

$5,981.85 
$5,096.52 

$3,785.94 

$19,434.70 

$60,049.00 

$1,440.00 

$997.50 
$2,142.00 



236 

237 
238 
239 

240 

241 
242 

243 

244 

245 
246 

247 

248 
249 

250 
251 
252 

253 
254 

255 
256 
257 

258 
259 

260 

261 
262 
263 

301 
302 

303 
304 

305 
306 
307 

308 
309 

310 
311 
312 

313 
314 
315 

316 
317 

318 
319 
320 
321 
322 

323 
324 
325 

326 

lDAYLILY MIXED 4" 

lRBD YUCCA 1 GAL 
lBBARDBD IRIS PURPLE NO 
lBBARDED IRIS YELLOW NO 
lBBARDED IRIS WHITE NO 1 

lJAP IRIS BLUE NO 1 

lSPIDERY LILY 4 11 

lDAFFODIL MIXED NO,] 

lDAFFODIL FEB GOLD N0.1 
lDAFF PEEP TOM N0.1 

lTHRIFT 4 11 

lADAMS NEEDLE STARBURST !GAL 

lPURPLE HEART 4" 
lBERNUDA SOLID SOD 

lWEEPING LOVE GRASS 
lRESTORB IRRIG. N.LINB ADDISON CONV.C 

lBALL/BURLAP/MNTN/REPLNT BXST HOLLIES 
l6' N,R, STEVENS HOLLIES FURN/INSTALL 

lRBM/RBUSE BXST STEEL EDGING 
l2'WIDE, 6" RC PLUMB 

l3" PVC SCH 40 TREE LIGHT CONDUIT 
litem deleted per addenda 4 

lEA 

lEA 

lEA 

lEA 

lSF 

:BA 
:BA 
lLS 

lLP 

l*4 furn/instl bedding~ ped pavers lSP 

l *4 street light foundation lEA 
l*4 construct sq. cap for light base lEA 
:•4 furn/instl 2 11 sch.40 PVC tree lt.condlLF 

l*4 salmnon pink canna #1 rhizomes 
lFurn Ped Brick Pav Glen Gery 

SCHEDULE Ill 
STORY WATER IMPROVEMENTS 

lCL 3 RCP 18" 

:cL 3 RCP 21" 
lCL 3 RCP 24 11 

:cL 3 RCP 27 11 

lCL 3 RCP 30 11 

lCL 3 RCP 33 11 

:cL 3 RCP 36 11 

lCL 3 RCP 39 11 

:cL 3 RCP 42" 
lCL 3 RCP 45 11 

:EA 
:sF 

lLF 
lLF 
lLF 
lLF 
lLF 
lLF 
:LF 
lLF 
:LF 
lLF 

:cL 3 RCP 60 11 lLF 
lCL 3 RCP 66" lLF 
:cL 3 RCP 72" lLF 
lRBM & DISP OF EX CURB INLET lEA 
l6' RECESS CURB INLET W/RECESS TOP FOR BRlEA 

l8' RECESS CURB INLET W/RECESS TOP FOR BRlEA 
l8' RECESS CURB INLET (EXT DEPTH) W/RECES:EA 

:tO' RECESS CURB INLET W/RECESS TOP FOR BlEA 
llO' RECESS CURB INLET :EA 
:tO' RECESS CURB INLET (EXT DEPTH) lEA 
:12' RECESS CURB INLET W/RECESS TOP FOR B:EA 
ll4' STD CURB INLET 

:4' GRATE INLET 
lDELETED ITEM PER ADDENDA 2 
:3 GRATE COMBO CURB INLET 

:S'XS' STD Y INLET 

lEA 
lEA 

:EA 
:EA 

125 
22 

490 

393 
52 

46 

228 

389 

445 

230 
61 

26 
65 

13300 
22920 

I 

70 

6 

I 

1 
1000 

64845 

53 

53 
2600 

56 
64845 

848 

551 
188 

108 
329 
64 

434 
191 
357 

351 
267 

248 
116 

10 
4 

3 

I 

2 

I 

I 

I 

I 

4 

4 

3363 

9696 

I 

64 

I 

628 

3363 

12 
12 

1299 

9696 

$3.67 

$5.94 
$1.67 

$1.67 
$1.<;7 

$2.75 

$5.72 

$0.81 

$0.92 

$0.81 
$!.67 

$25.38 

$!. 89 
$0.23 
$0.03 

$1,026.00 
$38.34 

$270.00 
$378.00 

$750.00 
$4.97 

$!.52 

$388.80 
$97.20 

$3.89 

$1.62 
$1.57 

Total Schedule II 

843 

551 
184 
108 

329 
64 

427 

191 
357 

351 
267 
248 

116 
10 

4 

3 

2 

I 

I 

I 

I 

I 

4 

4 

$28.08 

$31.32 
$34.56 
$38.88 

$42.12 
$47.52 

$52.92 
$63.72 

$68.04 
$75.60 

$127.44 
$149.04 
$172.80 

$756.00 
$1,944.00 
$2,052.00 

$2,268.00 
$2,289.60 

$2,289.60 
$2,430.00 
$2,538.00 
$2,754.00 
$2,862.00 

$2,970.00 
$2,862.00 

$1,026.00 
$2,453.76 

$378.00 

$3' 121.16 

$5,11!.76 

$4,665.60 
$1,166.40 

$5,053.11 

$15,222.72 

=====~~==~======= 

$161,064.27 

$23,67!.44 
$17,257.32 
$6,359.04 

$4,199.04 

$13' 857.48 
$3,04!.28 

$22,596.84 

$12,170.52 
$24,290.28 
$26,S3S.60 
$34,026.48 

$36' 96!. 92 
$20,044.80 
$7,560.00 
$7,776.00 
$6,156.00 

$2,268.00 
$4,579.20 

$2,289.60 
$2,430.00 
$2,538.00 
$2,754.00 
$2,862.00 

$11,880.00 
$11,448.00 



327 

328 

329 
330 

331 

332 
333 
334 

33S 

336 
337 

338 
339 

340 
341 

342 
343 

344 

34S 
346 

347 
348 

349 

3SO 
3SI 

3S2 
3S3 
3S4 
3SS 

401 

402 

403 
404 
40S 
406 
407 

408 
409 

SOl 
S02 

S03 
S04 
sos 
S06 
S07 
S08 
S09 

lREM EX REINF CONC PIPE 

l TY A STRM WTR MH 

l TY A STRM WTR MH 

l TY B STRM WTR MH 

lRCP 60 DEGREE WYE CONNECT 

lRCP 45 " " 
lRCP 60 DEGREE BEND CONNECT 

lRCP 45 DEGREE BEND CONNECT 
lRCP 30 DEGREE BEND CONNECT 
lPIPB TO PIPE CONNECT 
l INLET CONNECT 

lPRBCAST CONC PLUG FOR RCP 

lUNCLASS CHANNEL EXCAVA 

lLF 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

:EA 
lEA 

:cv 
lROCK CHANNEL EXCAVA lCY 
lREM & DISP OF EXIST HEADWALLS & CONC RIPlLS 
l2' STONE RIP RAP lCY 
lHYDROMULCH TOP GUN BUFFALO (FERT/WTR) lSY 
!FIBER NETTING NA GREEN SlSOBN lSY 
lPURN, INSTL, MAIN, REM INLET PROTECT FORlEA 
lFURN, INSTL, MAIN & REM SILT FENCE FOR ElLF 
lFURN, INSTL, MAIN & REM STRAW BALE DICK lLF 
lROCK BERM FURN/INSTAL/MAINTN/REMOV lCY 

lFURN, INSTL, MAINT & REM STAB CONST BNTRlSY 
lDELETED ITEM PER ADDENDA 2 
lTRENCH SAFETY FOR UTIL 
lTRENCH SAFETY FOR CONSTR 

lREM EXST INLET TOP/RECONST W/RECESS 
:IO'RECES,CURB INLET(XTRA DEPTH)RECS 
:•4 rem/dispose exst RCP larger 36 11 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

lLS 
:LF 
lLS 

TOP lEA 
lLF 

l SDR 26 PVC WWTR LINE 8" l LF 

l SDR 35 PVC WWTR LINE 8 11 l LF 
lSDR 35 PVC WWTR LINE 10" lLF 

lSDR 26 PVC WWTR LINE 12" lLF 
lSDR 35 PVC WWTR LINE 6" W/2 WAY CLBANOUTlEA 
:4' DIA WWTR UH lEA 
l5' DIA WWTR MH lEA 

lTV INSPECT :LF 
lTRENCH SAFETY FOR CONSTR lLP 

SCHEDULE V 
WATER IMPROVEMENTS 

lCONC BLOCKING lCY 

lDI FITTINGS CL 250 lTON 
l *4 6 11 pvc awwa c900 d.rl8, ell SO : LF 

l*4 8"pvc awwa c900 d.rl8 cll50 lLF 
l*4 12" pvc awwa c900,d.rl8 cll50 lLF 
: *4 furn.24" awwa c303 bar wrapped cone plLF 

lFILL EXT 24" DIA RCCP WTR LINE :LF 
l6" RESILIENT SEAT GATE VALVE/BOX lEA 
l8" RESILIENT SEAT GATE VALVE/BOX lEA 

510 :ITEM DELETED PER ADDENDA 3 

890 

I 

I 

4 

37 

I 

2 

2 

4 

14 

2 

18 
949S 
4S11 

I 

238 

1686 

1686 

30 
2800 

200 
10 

333 

40S2 
I 

I 

ISO 

40 

1639 
3S7 

IS64 
17 

3 

11 
3600 
4010 

4S 

6 

22S 

194S 
76 

248 

200 
12 
II 

890 

I 

I 

4 

37 

I 

I 

4 

4 

14 

I 

21 

8S3S 
4S11 

2 

100 

4 

21SO 

30 

4043 

I 

1 

ISO 

$14.04 

$2,376.00 

$3,186.00 

$4,698.00 
$216.00 

$216.00 

$216.00 
$216.00 

$216.00 
$216.00 

$486.00 
$81.00 

$S.37 

$6.48 

$2,160.00 
$37.80 

$1.12 
$1.43 

$SO.OO 
$3.00 

ss.oo 
$1SO.OO 

$9.72 

$810.00 
$1.08 

$3,S10.00 
$2,430.00 

$14.04 

Total Schedule III 

20 
1730 

3S7 

IS64 
16 

3 

11 
36SI 

3671 

$21.60 
$19.44 

$28.08 
$30.24 

$S40.00 
$1,836.00 
$3,672.00 

$1.62 
$0.6S 

Total Schedule IV 

4S 

6 

172 

1944 
76 

248 

13 
11 

$7S.60 

$1,944.00 
$14.S8 
$16.20 
$32.40 
$70.20 

$23.76 
$486.00 
$S94.00 

$12,49S.60 

$2,376.00 

$3,186.00 
$18.792.00 

$7,992.00 

$216.00 
$216.00 
$864.00 

$864.00 
$3,024.00 

$486.00 
$1,701.00 

$4S,832.9S 
$29,231.28 

$4,320.00 
$3,780.00 

$200.00 
$6,450.00 

$4,500.00 

$4,366.44 
$3,SIO.OO 
$2,430.00 
$2,106.00 

================= 
$468.492. 11 

$432.00 
$33,631.20 

$10,024.S6 
$47,29S.36 

$8,640.00 
$5,508.00 

$40,392.00 
$S,914.62 
$2,386.1S 

================= 
$1S4,223.89 

$3,402.00 
$11,664.00 

$2,S07.76 
$31,492.80 

$2,462.40 
$17,409.60 

$6,318.00 
$6,S34.00 



511 

512 

513 
514 
515 

516 
517 

518 

519 

520 

521 
522 

523 

524 
525 

l*4- furn/instl fire hyd complete 

:REM, SALVE & DEL TO TOWN EXIST FIRE 
:EA 

HYDRlEA 
:•4 connect to all EXT WTR MAIN lEA 

l*4 WTR SERV LINE l,S 11meter,box,bkflw,dbllEA 

:wTR SERV LINE 2 11 (MTR BOX,BKFLO PREV) ;EA 

;WTR SERV LINE 6 11 (FOR FIRE PROTECT) :EA 

:TAPP SLEEVE VALVE/BOX 20" X 811 lEA 

;TAPP SLEEVE VALVE/BOX 20 11 X 12" 

!2000 PSI CONC ENCASE 

lADJ EXT WTR VALVE STACK/COVER 

lTRENCH SAFETY 
lWTR TEST 
!item deleted per addenda 4 

l2 11 WATER SERVICE LINE 
:•4 instl 24 11 awwa c303 bar wrap pipe 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 :item deleted per addenda 6 

602 litem deleted per addenda 6 

603 :item. deleted per addenda 2 

604 

605 
606 

607 

608 

701 

702 

703 
704 
705 

706 
707 

708 
709 

710 

711 

801 

802 
803 
804 

805 
806 
807 

808 

:•4 metro drinkn' fountain & wtr serve 

l*4 411 3000psi rc sdwlk subbase 

:•4 furn ped. paver mtrl del 
l*4 furn/instl bedding & brick pavers 

;Purn Ped Paver Glen Gery 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

:BA 
:sF 
:sF 
:sF 
:sF 

:6E6 CONC ENCASE DUCKBANK 611 DIA TV DB PV:LF 
:4E6 CONC ENCASE DUCKBANK 6" DIA TV DB PV:LF 

:TUB STD 4 WAY MH 

:TUB STD 2 WAY MH 

:REINF S' X S' X 6' CONC PAD AROUND MH :EA 
:TUB STD PRECAST DEEP WELL 2SKV SWITCH PA:EA 

:6" DIA TY DB PVC 90 DEGREE SWEEP 3611 :EA 
:tOE6 CONC ENCASE DUCKBANK 6" DIA TY DB PlLF 

ll0B6 CONC ENCASE DUCKBANK. 611 DIA TV DB P:LF 
l(BY OTHER THAN OPEN CUT) 
:•4 611 ty db pvc 90 deg, sweep 60 11 

: •4 211 sch 40 pvc conduit 

SCHEDULE V Ill 
STREETSCAPE IMPROVEMENTS 

:IRRIGATION SYS EAST SIDE OF QUARUM 
:RED OAK TREE 200 GAL CONTAINER GROWN 
:4" PVC SCH 40 PERFORATED SUBDRAlN SYS 

:FURNISH / PLANT WEEPING LOVE GRASS 

:•4 st light or tree lt. pull boxes 
: •4 2" sch 40 pvc st It conduit 
:•4 st light foundation 
:•4 sq. cap for light base 

9 

3 

3 

2 

1 

3 

1 

1 

80 

6 

2494 

18 
248 

2 

4449 

3426 

3426 

2800 

353 

9 

1 

2 

3 

13 

135 
70 

12 
780 

9 

3 

3 

2 

1 

1 

80 
6 

2177 

1 

19 
248 

$1,512.00 

$432.00 

$540.00 
$1,944.00 

$2,268.00 
$540.00 

$3,024.00 

$3,240.00 
$20.52 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 

$1.98 
$1.52 
$1.57 

Total Schedule VI 

2683 
381 

9 

1 

12 
122 

70 

12 
780 

$70.00 

$50.00 
$9,100.00 

$9,000.00 
$750.00 

$1,200.00 

$55.00 

$150.00 
$300.00 

$55.00 
$4.00 

Total Schedule VII 

$10,260.00 
$1,150.20 

$11.00 

$0.03 

$232.20 
$3.89 

$388.80 

$97.20 

$13,608.00 

$1,296.00 

$1,620.00 
$3,888.00 
$2,268.00 

$3,024.00 

$3,240.00 

$1,641.60 

$324.00 
$478,94 

$810.00 

$10,260.00 
$17,409.60 

================= 
$141,658.70 

ccccaccmccccccccc 

$187,810.00 
$19,050.00 

$81,900.00 
$9,000.00 

$660.00 

$18,300.00 
$21,000.00 

$660.00 
$3,120.00 

================= 
$341,500.00 



809 :*4. 3" sch 40 pvc tree it. conduit :LF $4.97 

================= 
Total Schedule VIII 

SCHEDULE IX 
STREETSCAPE IMPROVEMENTS 

913 :•4 4" cement staba.lized subgrade :sv 673 $5.40 

914 : *4 l/8 11 x4 11 ryerson ldscp edging :LP 670 $1.46 

================= 
Total Schedule IX 

Extra :concrete Yield Loss Above 8ll :cv 112.27 $58.00 $6,511.66 

===================================================================================================================== 
TOTAL WORK DONE $2,047,776.65 

APPROVED: 

RETAINED 5 " $102,388.83 

GIBSON & ASSOCIATES,INC. AMOUNT PAYABLE $1,945,387.82 

BY--'--4-r--='---U------'-g~~-
DATE, __ ~J~t~~~.--~/~'~--~~~'~1~~~--------

PREVIOUS PAYMENTS $1,891,555.75 

AMOUNT DUE THIS ESTIMATE $53,832.07 

HUITT-ZOLLARS 

BY::;;;:lel~ dwt~VS 
DATE,_....:./_.::cZ__,~:._z,_:::_:_A-"'%P""'---------

TOWN OF ADDISON 

~?L.~ 
DATE )£_-JJ-tt:. 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 

says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 

facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: /~~~~~Vice President 

SWORN TO BEFORE ME and subscribed in my presence this the 

19th day of December 1996. 

My Commission expires: 5/18/99 

MARY H. STEWART 

Nct:ny Public, State otTexas 

My Comm. Expires 5·1S·gg 



DATE _JP,.J.LL:J.i.r 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# ___ _ CHECK AMOUNT $ /,p3; 701. 10 

EXPLANATION ~ o j 01 X)) w tl o rn.g n± 

FINANCE 

ORIGINAL TO ACCOUNTINGNELLOW FOR DEPARTMENT FILE 



November 26, 1996 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

~~-~-~- ---- ---~--~--- "-- ---~'~-----~·~·--

i c o L u -L\J -e) u s 
!__ -- - - -- - -- - --
R E A L T Y T R l" S T 

Please accept this letter as our invoice in the amount of $63,707.70 for work done by Gibson & 
Associates, Inc. for the period ending November 25, 1996. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

AND SUBSCRIBED BEFORE ME on the dle~ day of 
, 1996. 

Please let us know if you have any questions. 

Senior Vice President - Construction 

JFD!kar 

Attachments 



GIBSON & ASSOCIATES, INC. 
1121 o Ryllecreot 
P.O. Box 800579 

Balch Springs, Texas 

75180.0579 

972/557-1199 
FAX 9721557-1552 

November 20, 1996 

Mr_ David Meyers 
Huitt-Zollars, Inc_ 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No_ 8 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid-

If there are any questions regarding this matter, please call 
me_ 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

Mark Person 
Project Manager 

MP/ms 

encl: 

IN110.111' 

RPCFTVED 
[JIJV221996 
.hw. U-.l.(}.ljii.f j 



Job Description: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISON 

Estimate Period: September 26,1996 

Payable To: Gibson & Associates, Inc. 

11210 Ryliecrest Drive 

Balch Springs,Texas 75180 

Gibson & Associates Inc. 

Estimate No. 8 

Contract Amount: $3,517,664.44 

To November 25,1996 

---------------------------------------------------------------------------------------------------------------------

Item Description 

Contract l Monthly 

:unitl Quantity lQuantity 

Quantity 

To Date 

Unit 

Price Total 

------:----------------------------------------:----:----------:---------:------------:------------:-----------------

101 
102 

103 
104 
lOS 
106 

107 

108 
109 

110 

111 

112 
113 

114 

115 

116 

117 

118 
119 

120 

121 
122 

123 
124 

125 
126 

127 

128 
129 

SCHEDULE I 

PAVING IMPROVEMENTS 

:MOBILIZATION 

:UNCLASS ST EXCAVA INC HAUL/DISPOSE 

:REM & DISP OF EXIST CONC PAVE 

:REM & DISP OF EXIST CONC SW 

:6" LIME STAB or subgrade prep 

:HYDRATED LIME 36#/sy 

l8" 650 PSI FLEX RC PVMT 

l8" 650 PSI FLEX RC DROP SALB 

l4" 3000 PSI RC SDWLK 

:4" 3000 PSI RC SDWLK SUB-BASE 

:6" 3000 PSI RC SDWLK SUB-BASE 

:item deleted Addenda 4 

l6" 650 PSI FLEX RC DRIVE 

l6" 650 PSI FLEX INTEGRAL CURB 

!REINF CONC ST HEADER 

lFULL DEPTH SAWCUT EX CONC 

:* Furnish vehicle brick paver del. 

lST BOLLARD (STEEL) 

l4" WIDE THERMOPLASTIC LANE STRIP 

:4 11 NON REFLECT BUTTON TY W 

l4" REFLECT BUTTON TY I-W-C 

:4" REFLECT BUTTON TY II-Y-Y 

l24" WIDE THERMO STOP LINE 

ll2" WIDE THERMO YIELD LINE 

lSTD & TRAFF CTRL SIGNS furnfinstall 

l* furn/install st. sign post,found. 

lST BARRICADES (GUARD RAIL) 

lBARRICADES, SIGNS & TRAFF CTRL 

lLS 

:cv 
:sv 
:sv 
:sv 
lTON 

lSY 
:sv 
:sF 

:sF 

:sF 

:sv 
lLF 
lLF 

lLF 

lSF 

lEA 
lLF 
lEA 

lEA 
lEA 

lLF 
lLF 

lEA 

lEA 
lLF 

lMO 

l6' TALL BLACK VINYL COAT CHAIN LINK FENC:LF 

130 :item deleted per addenda 4 

131 :item deleted per addenda 4 

132 

133 

134 
135 
136 

137 

138 

139 

litem deleted per addenda 4 

lDOWELLED ON 6" RC CURB 

liTEM DELETED PER ADDENDA 3 

lTHERMOPLASTIC ADVISORY MARKER-YEILD 

l8'x7' REFL DIAGRAMMATIC SIGN ADV-Dl lEA 

l8'x6' REFL DIAGRAMMATIC SIGN ADV-03 :EA 

lS'x2' REFL STREET SIGN ST 1,2,3 lEA 

:REMOVE EXISTING STREET LIGHT FOUNDATION lEA 

2143 

5604 

1292 

5988 

1340 

4310 

55498 

1515 

218 

5162 

300 

1269 

8536 

71 

54 
112 

195 
40 

71 
152 

98 
58 

75 

202 

8 

8 

2 

3 

s 

35.5 

6308.5 

12 

1 

2143 

5694 

1292 

5635 

1392 

2652 

6308.5 

5292 

411 

1527 

12 

1 

s 

7 

. 
. . 

$94,135.00 

$2.16 

$9.40 

$5.40 

$4.03 

$97.29 

$31.00 

$35.90 

$2.80 

$2.90 

$3.20 

$30.00 

$1.50 

$5.00 

$2.75 

$3.37 

$350.00 

$2.16 

$4.32 

$6.48 

$8.10 

$10.80 

$6.48 

$164.16 

$166.32 

$25.38 

$9,280.00 

$19.98 

$20.00 

$216.00 

$3,888.00 

$3,564.00 

$1,296.00 

$426.60 

$94,135.00 

$4,628.88 

$53,523.60 

$6,976.80 

$174,685.00 

$49,972.80 

$7,425.60 

$18,294.65 

$7,938.00 

$2,055.00 

$4,199.25 

$1,995.84 

$9,280.00 

$160.00 

$2,986.20 



140 

141 

142 

143 

144 

145 

146 

147 

148 

149 

150 

151 

152 

153 

154 

155 

156 

157 

201 

202 

203 

204 

205 

206 

207 

208 

209 

210 

211 

:F/INSTALL ST. LIGHT FOUNDATION QUORUM 

: 6"x6'' CL A TY I-C JIGGLE BAR 

:coNSTRUCT LONGITUDINAL BUTT JOINT 

litem deleted per addenda 4 

l*4 furn/install bedding matrl & pavers !SF 

: *4 furn/install 6" 650psi RC pavmnt lSY 

l'*4 furn/instl 6'' 650psi RC drop slab lSY 

!*4 furn/instl 6.7S'xl.S'refl,diag sign lEA 

!*4 rem/replc cone. unit pavers !SF 

: *4 furn/instl 6" compacted flex base :sv 

!*4 rem/dispose cone. flume lSY 

!*4 replc. exst blk vynl cl fence lLF 

! *4 furnjplant buffalo grass seed/fert : SY 

!*4 temp irrig. work area water tower 

1*4 construction progress report CPM 

!Furnish Vechicular Paver 

: 10'' x 12 11 Curb 

!Signal Interconnect Wiring 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

!*4 furn pedest. BRICK PAVER del. 

ll 11 PVC SCH 40 TREE LIGHT CONDUIT 

l2" PVC SCH 40 ST LIGHT CONDUIT 

lST LIGHT PULL BOX or tree light 

l2 11 PVC SCH 40 SLEEVE 

l3 11 PVC SCH 40 

l4" PVC SCH 40 
" 
" 

l6 11 PVC SCH 40 11 

liRRIGATION SYS INC POWER TO CONTRLR 

lTREE FENCE 

lSTD TREE GRATE 

:sF 
lLF 

:LF 

lEA 

lLF 

lLF 

lLF 

lLF 

lLS 

lLF 

lEA 

212 lDELETED ITEM ADDENDA 2 

213 lDELETED ITEM ADDENDA 2 

214 :DELETED ITEM ADDENDA 2 

215 lDELETED ITEM ADDENDA 2 

lDELETED ITEM ADDENDA 2 

l4" PVC SCH 40 PERFOR SUBDRAIN SYS 

lBENCH A 

lBENCH B 
lBENCH C 

lBOWERY TRASH RECP A 

JBOWERY TRASH RECP B 
:BOWERY TRASH RECP C 

lBIKE RACK MODEL BR2-3 

litem deleted per addenda 4 

lGARDEN PLANTER TY 006 

lLF 

:EA 

lEA 

lEA 

lEA 

lEA 

:EA 

lEA 

216 

217 

218 

219 

220 

221 

222 

223 

224 

225 

226 

227 

228 

229 

230 

231 

232 

233 
234 
235 

236 

JRED OAK 200 GAL 16'-18' 5 11-6 11 cal. lEA 

:LIVE OAK 200 GAL 5 11 -6 11 CAL 16-18' HT. IO:EA 

4 11 14-16' 

GAL 
GAL 

lCHANTICLEER PEAR 

lDWF YAUPON HOLLY 

JNEW MEXICO AGAVE 

lAUTUMN ASTER 4 11 

:sHASTA DAISY 4" 

lDAYLILY RED RUM 4 11 

JDAYLILY STELLA DE ORO 411 

JDAYLILY MIXED 4 11 

lEA 

lEA 

lEA 

lEA 

lEA 
lEA 
lEA 

lEA 

11 

54 
802 

23020 

5281 

871 

3 

2670 

297 

41 

240 

564 

11363 

421 

1200 

63082 

1000 

5250 

so 
281 

509 

1641 

815 

I 

28 

5123 

11 

16 

19 

11 

7 

6 

22 

10 

122 

95 

38 

4612 

14 

25 

376 

76 
180 

125 

6 

230 

340 

22 

113 

0.06 

2023 

11.9 

13 

881 

10415 

5165 

1000 

'1:1$7.. 3-ttZ 

13:'-·''~ 
41 

220 

11000 

394 

$459.00 

$13.50 

$7.50 

$2.53 

$34.00 

$5,967.00 

$6,607.50 

$26,349.95 

$175,610.00 

$33.70 $33,700.00 

$1,404.00 

$2.50 lG:&fb.O:> $+,880.00 

$6.30 :l'\"Z'i!·"'"' $3,~96.99 
$10.00 $410.00 

$19.98 $4,395.60 

$0.58 

$2,160.00 

$2,100.00 

$2.89 

$10.00 

$3.74 

$2,160.00 

$31,790.00 

$3,940.00 

================= 
Total Schedule I $-1'89 1:273 t-96 

1320 

2989 

22 

282 

600 

1477 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

858 $5.94 

0.06 .l $63,099.00 

$17.00 

17.83 $1,090.00 

5459 

4.5 

3. s 
11.9 

$11.00 

$1,740.00 

$960.00 

$1,385.00 

$1,100.00 

$320.00 

$285.00 

$180.00 

$270.00 

$1,150.20 

$1,150.20 

$372.60 

$4.05 

$13.50 

$1.78 

$1.78 
$3.73 
$3.67 

$3.67 

$4,488.00 

$11,627.21 

$4,989.60 

$823.44 

$2,010.00 

$5,981.85 

$5,096.52 

$3,785.94 

$19,434.70 

$60,049.00 

$1,440.00 

$997.50 

$2,142.00 



237 

238 

239 

240 

241 

242 

243 
244 

245 

246 

247 

248 

249 

250 

251 

252 

253 

254 

255 

256 

lRED YUCCA 1 GAL 

lBEARDED IRIS PURPLE NO 1 

:BEARDED IRIS YELLOW NO 

lBEARDED IRIS WHITE NO 1 

JJAP IRIS BLUE NO 1 

JSPIDERY LILY 4 11 

JDAFFODIL MIXED N0.1 

lDAFFODIL FEB GOLD N0.1 

JDAFF PEEP TOM N0.1 

JTHRIFT 4" 
JADAMS NEEDLE STARBURST !GAL 

JPURPLE HEART 4 11 

JBERMUDA SOLID SOD 

JWEEPING LOVE GRASS 

JRESTORE IRRIG. N.LINE ADDISON CONV,C 

JBALL/BURLAP/MNTN/REPLNT EXST HOLLIES 

J6' N.R. STEVENS HOLLIES FURN/INSTALL 

JREM/REUSE EXST STEEL EDGING 

l2'WIDE, 611 RC FLUME 

J3 11 PVC SCH 40 TREE LIGHT CONDUIT 

257 litem deleted per addenda 4 

258 

259 

260 

261 

262 

301 

302 

303 

304 

305 

306 

307 

308 

309 

310 

311 

312 

313 

314 

315 

316 

317 

318 

319 

320 

321 

322 

323 

324 

325 

326 
327 

328 

l*4 furn/instl bedding & ped pavers lSF 

l*4 street light foundation lEA 

l*4 construct sq. cap for light base lEA 

: *4 furn/instl 2'' sch.40 PVC tree lt,condJLF 

l*4 salmnon pink canna #1 rhizomes lEA 

SCHEDULE II I 

STORM WATER IMPROVEMENTS 

:cL 3 RCP 18 11 

;cL 3 RCP 21 11 

lCL 3 RCP 24" 

:cL 3 RCP 27" 

lCL 3 RCP 3011 

;cL 3 RCP 33 11 

lCL 3 RCP 36 11 

lCL 3 RCP 3911 

lCL 3 RCP 42" 

:cL 3 RCP 45" 
:cL 3 RCP 6011 

:cL 3 RCP 66 11 

:cL 3 RCP 72 11 

lREM & DISP OF EX CURB INLET :EA 

:6' RECESS CURB INLET W/RECESS TOP FOR BR:EA 

:8' RECESS CURB INLET W/RECESS TOP FOR BRlEA 

:s• RECESS CURB INLET (EXT DEPTH) W/RECESlEA 

:tO' RECESS CURB INLET W/RECESS TOP FOR a:EA 

ltO' RECESS CURB INLET :EA 

ltO' RECESS CURB INLET (EXT DEPTH) lEA 

;12' RECESS CURB INLET W/RECESS TOP FOR BlEA 

:14' STD CURB INLET 

l4' GRATE INLET 

:DELETED ITEM PER ADDENDA 2 

l3 GRATE COMBO CURB INLET 

:5'XS' STD Y INLET 

:REM EX REINF CONC PIPE 

lTY A STRM WTR MH 

22 

570 

433 

52 

46 

254 

389 

461 

245 

61 

26 

65 

13300 

22920 

I 

70 

6 

I 

I 

1000 

63082 

53 

53 

2600 

56 

848 

551 

188 

108 

329 

64 

434 

191 

357 

351 

267 

248 

116 

10 

4 

3 

I 

2 

I 

I 

I 

I 

4 

4 

890 

I 

28 

12 

12 

450 

64 

I 

628 

12 

12 

1299 

$5.94 

$1.67 

$!.67 

$!. 67 

$2.75 

$5.72 

$0.81 
$0.92 

$0.81 

$!. 67 

$25.38 

$!.89 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

$378.00 

$750.00 

$4.97 

$!.52 

$388.80 

$97.20 

$3.89 

$!. 62 

Total Schedule II 

843. 

551 

184 

108 

329 

64 

427 

191 

357 

351 

267 

248 

116 

10 

4 

3 

I 

2 

I 

I 

I 

I 

4 

4 

890 

$28.08 

$31.32 

$34.56 

$38.88 

$42. 12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

$2,289.60 

$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$2,970.00 

$2,862.00 

$14.04 

$2,376.00 

$t,026.00 

$2,453.76 

$378.00 

$4,665.60 

$1,166.40 

$5,053.11 

================= 
$140,729.79 

$23,67!.44 

$17,257.32 

$6,359.04 

$4' 199.04 

$13,857.48 

$3,041.28 

$22,596.84 

$12,170.52 

$24,290.28 

$26,535.60 

$34,026.48 

$36,96!.92 

$20,044.80 

$7,560.00 

$7,776.00 

$6,156.00 

$2,268.00 

$4,579.20 

$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$11,880.00 

$11,448.00 

$12,495.60 

$2,376.00 



329 

330 

331 

332 

333 

334 

335 

336 

337 

338 

339 

340 

341 

342 

343 

344 

345 

346 

347 

348 

349 

350 

351 

352 

353 

354 

355 

401 

402 

403 

404 

405 

406 

407 

408 

409 

SOl 

502 

503 

504 

505 

506 

507 

508 

509 

5!0 

5!! 

5!2 

\ TY A STRM WTR MH 

\TY B STRM WTR MH 

\RCP 60 DEGREE WYE CONNECT 

: RCP 45 II II 

\RCP 60 DEGREE BEND CONNECT 

\RCP 45 DEGREE BEND CONNECT 

\RCP 30 DEGREE BEND CONNECT 

\PIPE TO PIPE CONNECT 

\ INLET CONNECT 

\PRECAST CONC PLUG FOR RCP 

\UNCLASS CHANNEL EXCAVA 

\ROCK CHANNEL EXCAVA 

\REM & DISP OF EXIST HEADWALLS & CONC 

\2' STONE RIP RAP 

:HYDROMULCH TOP GUN BUFFALO (FERT/WTR) 

\FIBER NETTING NA GREEN SlSOBN 

\EA 

\EA 

lEA 

\EA 

/EA 

\EA 

\EA 

\EA 

lEA 

\EA 

/CY 

:cv 
RIP\LS 

:cv 
:sv 
:sv 

/FURN, INSTL, MAIN, REM INLET PROTECT FORlEA 

\FURN, INSTL, MAIN & REM SILT FENCE FOR E\LF 

\FURN, INSTL, MAIN & REM STRAW BALE DICK \LF 

/ROCK BERM FURN/INSTAL/MAINTN/REMOV \CY 

\FURN, INSTL, MAINT & REM STAB CONST ENTR\SY 

\DELETED ITEM PER ADDENDA 2 

/TRENCH SAFETY FOR UTIL \LS 

\TRENCH SAFETY FOR CONSTR \LF 

:REM EXST INLET TOP/RECONST wjRECESS :Ls 

:tO'RECES.CURB INLET(XTRA DEPTH)RECS TOP \EA 

\*4 rem/dispose exst RCP larger 36" :tF 

SCHEDULE IV 

WASTEWATER IMPROVEMENTS 

\ SDR 26 PVC WWTR LINE 8 11 \ LF 

:snR 35 PVC WWTR LINE 8 11 lLF 

\ SDR 35 PVC WWTR LINE 10 11 : LF 

lSDR 26 PVC WWTR LINE 12" \LF 

lSDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUT:EA 

\4' DIA WWTR MH 
\5' DIA WWTR MH 

\TV INSPECT 

lTRENCH SAFETY FOR CONSTR 

SCHEDULE V 

WATER IMPROVEMENTS 

\CONC BLOCKING \CY 

\Dl FITTINGS CL 250 lTON 

: *4 6 11 pvc awwa c900 d.rl8, ell 50 l LF 

: •4 8"pvc awwa c900 d.rl8 ell 50 : LF 

:•4 12" pvc awwa c900,d.rl8 cll50 \LF 

\•4 furn.24" awwa c303 bar wrapped cone p\LF 

l FILL EXT 24 11 DIA RCCP WTR LINE l LF 

l6" RESILIENT SEAT GATE VALVE/BOX :EA 

l 8" RESILIENT SEAT GATE VALVE/BOX ;EA 

\ITEM DELETED PER ADDENDA 3 

l*4 furn/instl fire hyd complete lEA 

\REM, SALVE & DEL TO TOWN EXIST FIRE HYDR;EA 

4 

37 

2 

2 

4 

14 

2 

18 

9495 

4511 

238 

1686 

1686 

30 

2800 

200 

!0 

333 

1 

4052 

1 

!50 

40 

!639 

357 

1564 

17 

3 

ll 

3600 

4010 

45 

6 

225 

1945 

76 

248 

200 

12 

ll 

9 

3 

4 

4 

37 

4 

4 

14 

21 

8535 

4511 

2 

100 

4 

2!50 

30 

4043 

1 

l 

ISO 

$3,186.00 

$4,698.00 

$216.00 

$2!6.00 

$2!6,00 

$216.00 

$216.00 

$216.00 

$486.00 

$8!.00 

$5.37 

$6.48 

$2,160,00 

$37.80 

$1.12 

$1.43 

$50.00 

$3.00 

$5.00 

$150.00 

$9.72 

$810.00 

$!.08 

$3,510.00 

$2,430.00 

$!4.04 

Total Schedule III 

20 

1730 

357 

1564 

16 

3 

ll 

3651 

3671 

$2!. 60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

45 

6 

172 

!944 

76 

248 

13 

ll 

9 

3 

$75.60 

$1 '944 .00 

$14.58 

$16.20 

$32.40 

$70.20 

$23.76 

$486.00 

$594.00 

$1,512.00 

$432.00 

$3,!86.00 

$18,792.00 

$7,992.00 

$2!6.00 

$2!6.00 

$864.00 

$864.00 

$3,024.00 

$486.00 

$1,701.00 

$45,832.95 

$29,231.28 

$4,320.00 

$3,780.00 

$200.00 

$6,450.00 

$4,500.00 

$4,366.44 

$3,5!0.00 

$2,430.00 

$2,106.00 

================= 
$468,492.11 

$432.00 

$33,63!.20 

$10,024.56 

$47,295.36 

$8,640.00 

$5,508.00 

$40,392.00 

$5,914.62 

$2,386.15 

================= 
$154,223.89 

$~,402.00 

$11,664.00 

$2,507.76 

$31,492.80 

$2,462.40 

$17,409.60 

$6,3!8.00 

$6,534.00 

$13,608.00 

$1,296.00 



513 

514 

515 

516 

517 

518 

519 

520 

521 

522 

523 

524 

525 

t*4 connect to all EXT WTR MAIN 

l*4 WTR SERV LINE 1.5 11meter,box,bkflw,dbllEA 

lWTR SERV LINE 2"(MTR BOX,BKFLO PREY) lEA 

lWTR SERV LINE 6"(FOR FIRE PROTECT) lEA 

lTAPP SLEEVE VALVE/BOX 20 11 X 8 11 lEA 

lTAPP SLEEVE VALVE/BOX 20" X 12" lEA 

l2000 PSI CONC ENCASE 

lADJ EXT WTR VALVE STACK/COVER 

lTRENCH SAFETY 

lWTR TEST 

litem deleted per addenda 4 

l2" WATER SERVICE LINE 

l*4 instl 24" awwa c303 bar wrap pipe 

SCHEDULE VI 

BOSQUE PARK IMPROVEMENTS 

601 :item deleted per addenda 6 

602 litem deleted per addenda 6 

603 litem deleted per addenda 2 

604 

605 

606 

607 

701 

702 

703 

704 

70S 

706 

707 

708 

709 

710 

711 

801 

802 

803 

804 

80S 

806 

807 

808 

809 

l*4 metro drinkn' fountain & wtr serve 

tt.4 4" 3000psi rc sdwlk subbase 

l*4 furn ped. paver mtrl del 

l*4 furn/instl bedding & brick pavers 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

lEA 

:sF 
:sF 
:sF 

l6E6 CONC ENCASE DUCKBANK 6" DIA TV DB PVlLF 

:4E6 CONC ENCASE DUCKBANK 6 11 DIA TV DB PVlLF 

lTUE STD 4 WAY MH 

lTUE STD 2 WAY MH 

lRElNF 5' X 5' X 6' CONC PAD AROUND MH lEA 

:ruE STD PRECAST DEEP WELL 25KV SWITCH PA:EA 

l6" DIA TY DB PVC 90 DEGREE SWEEP 3611 lEA 

ll0E6 CONC ENCASE DUCKBANK 611 DIA TV DB PlLF 

ll0E6 CONC ENCASE DUCKBANK 6 11 DIA TV DB PlLF 

l(BY OTHER THAN OPEN CUT) 

l*4 6 11 ty db pvc 90 deg. sweep 60" 

l*4 2" sch 40 pvc conduit 

SCHEDULE VI I I 

STREETSCAPE IMPROVEMENTS 

liRRIGATION SYS EAST SIDE OF QUARUM 

lRED OAK TREE 200 GAL CONTAINER GROWN 

l4" PVC SCH 40 PERFORATED SUBDRAIN SYS 

;FURNISH /PLANT WEEPING LOVE GRASS 

:•4 st light or tree lt. pull boxes 

l•4 2" sch 40 pvc st lt conduit 

l*4 st light foundation 

:•4 sq. cap for light base 

l*4 3" sch 40 pvc tree lt. conduit 

:1s 
lEA 

lLF 

:sF 
lEA 

lLF 

lEA 

:EA 

lLF 

3 

2 

3 

I 

80 

6 

2494 

18 

248 

2 

4449 

4449 

4449 

2800 

353 

9 

2 

3 

13 

135 

70 

12 

780 

1 

40 

1021 

29110 

10 

1066 

14 

14 

1066 

3 

2 

I 

I 

80 

6 

2177 

I 

19 

248 

$540.00 

$1,944.00 

$2,268.00 

$540.00 

$3,024.00 

$3,240.00 

$20.52 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 

$1.98 

$1.52 

Total Schedule VI 

2683 .: $70.00 

381 $50.00 

9 $9,100.00 

I $9,000.00 

$750.00 

$1,200.00 

12 $55.00 

122 $150.00 

70 $300.00 

12 

780 

$55.00 

$4.00 

Total Schedule VII 

$10,260.00 

$1,150.20 

$11.00 

$0.03 

$232.20 

$3.89 

$388.80 

$97.20 

$4.97 

Total Schedule VIII 

$1,620.00 

$3,888.00 

$2,268.00 

$3,024.00 

$3,240.00 

$1,641.60 

$324.00 

$478.94 

$810.00 

$10,260.00 

$17,409.60 

================= 
$141,658.70 

================= 

$187,810.00 

$19,050.00 

$81,900.00 

$9,000.00 

$660.00 

$18,300.00 

$21,000.00 

$660.00 

$3,120.00 

================= 
$341,500.00 

================= 



913 

914 

SCHEDULE IX 

STREETSCAPE IMPROVEMENTS 

: *4 4" cement s:tabalized s:ubgrade 

:•4 l/8"x4" ryerson ldscp edging 

Extra :concrete Yield Loss Above 8~ 

:sv 
:LF 

:cv 

673 

670 

Total Schedule IX 

112.27 : 

$5.40 

$1.46 

$58.00 

================= 

$6,511.66 

===================================================================================================================== 

APPROVED: 

GIBSON & ASSOCIATES,INC. 

DATE __ /'-'/'-f-/____,;):;,:..l:...,_r/-'-')-"'(,'----------
7 7 

HUITT-ZOLLARS 

BY 9o ,, .J V}I\~Jit 
DATE, ____ Il-'-/-='Z--'-'S~fA¥_.· ~-----

RETAINED 
5 " 

AMOUNT PAYABLE 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

TOWN OP ADDISON 

$1,992,98~.!1 

q<j, SSS'.$1 
$-99;619.~6 

11 B'\1 1 55$. 75"' 
$.1,892' 769 79 

$1,827,848.05 

$64, !Hi. ~0 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 

SWORN TO BEFORE ME and subscribed in my presence this the 
20th day of November 1996. 

My Commission expires: 5/18/99 

MARY H. STEWART 

Not3ry Public, State of Texas 

My Comm. Expires 5-18-99 



GBEATIVE PIPE 
2632 SW SHERWOOD DRIVE 

PORTLAND, OR 97201 DATE 

lnvGiee 
INVOICE# 

10/16/96 470 

.... II I T-... 
UIL..I-. I t_l. 

Gibson & Associates 
11210 R yliecrest 
Balch Springs, TX 75180 

SHIP TO: 

Gibson & Associates 
11210 R yliecrest 
Balch Springs, TX 75180 

P.O. NUMBER TERMS REP SHIP VIA F.O.B. PROJECT 

Addisoncirc Net30 

QUANTITY ITEM CODE 

22 TB 3-E 
Freight 

'2. 
10/ :R5'/96 ' Truck line Portland, OR 

DESCRIPTION PRICE EACH 

1 bend, embedded bike rack, galv., black 
Freight, handling and delivery charge 

INVNO: DATE: . 
JOB NO: O!ST: 

-

89.00 
183.00 

u:.-:-:-·· PLUS TAX: ~~"''~--'AX; 
AMTPAID: oi'Hi:«: 
!NIT: INi'r: 

.. 
·. 2 1355 

Federal ID # 93-1131177 TOTAL 

AMOUNT 

1;958.00 
183.00 

• $2,141.00 



Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

·TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# __ _ CHECK AMOUNT $ .;1,g4J 1fJ I . 17/ 

158'51 J)o /Ia S 'Bu:K.u)aJ' .Sui..tc.> 655" 
DaJias IX 
rJ5.tA0 

TOTAL 

EXPLANATioN Qddi t1Jlo J Cin eRe . -- P.ha At I vQ~ 1 JJ,U 1 

FINANCE 

ORIGINAL TO ACCOUNTINGNELLOW FOR DEPARTMENT FILE 



GIBSON & ASSOCIATES, INC. 
11210 Ryliecrest 
P.O. Box 800579 

Balch Springs, Texas 
75180.0579 
2141557-1199 
FAX 557-1552 

April 25, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

I K 1L L · 

Enclosed please find our Estimate No. 1 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

~r~--------
Project Manager 

MP/ms 

encl: 



Gibson & Associates Inc. 

ob Description: ADDISON CIRCLE - PHASE I 

lient: TOWN OF ADDISON 

.stimate Period: April 1,1996 

'ayable To: Gibson & Associates, Inc. 
11210 Ryliecrest Drive 
Balch Springs,Texas 75180 

I 
I 

Item : Description 

To April 27,1996 

: : Contract : 
:unit: Quantity : 

Quantity 
To Date 

Estimate No. 1 

Contract Amount: $3,517,664.44 

I 
I 
I 
I 

Unit 
Price Total 

·-----:------------------------------:----:----------:------------:------------:-----------------

SCHEDULE I 
PAVING IMPROVEMENTS 

01 :MOBILIZATION :Ls 
.02 :UNCLASS ST EXCAVA INC HAUL/Dis:cY 
.OJ :REM & DISP OF EXIST CONC PAVE : SY 
04 :REM & DISP OF EXIST CONC SW :sy 

.05 : 6" LIME STAB or subgrade prep: SY 

.06 :HYDRATED LIME 36#/sy :roN 
c07 : 8" 650 PSI FLEX RC PVMT : SY 
08 :s" 650 PSI FLEX RC DROP SALE :sY 

109 :4" 3000 PSI RC SDWLK :sF 
.1 0 : 4" 3000 PSI RC SDWLK SUB-BASE :SF 
l11 :6" 3000 PSI RC SDWLK SUB-BASE :sF 
112 : i tern deleted Addenda 4 : 
l13 :6" 650 PSI FLEX RC DRIVE :sY 
l14 : 6" 650 PSI FLEX INTEGRAL CURB : LF 
115 :REINF CONC ST HEADER :LF 
l16 1 FULL DEPTH SAWCUT EX CONC : LF 
l17 * Furnish vehicle brick paver :sF 
l18 ST BOLLARD (STEEL) :EA 
119 4" WIDE THERMOPLASTIC LANE STR:LF 
l20 4" NON REFLECT BUTTON TY W :EA 
121 4" REFLECT BUTTON TY I-W-C :EA 
l22 4" REFLECT BUTTON TY II-Y-Y : EA 
l23 24" WIDE THERMO STOP LINE :LF 
l24 12" WIDE THERMO YIELD LU.'E :LF 
l25 STD & TRAFF CTRL SIGNS furn/in:EA 
l26 * furn/install st. sign post,f:EA 
127 ST BARRICADES (GUARD RAIL) :LF 
l28 BARRICADES, SIGNS & TRAFF CTRL:Mo 
129 16' TALL BLACK VINYL COAT CHAIN:LF 
l30 :item deleted per addenda 4 
131 :item deleted per addenda 4 
132 1icem deleted per addenda 4 : 
13 3 DOWELLED ON 6" RC CURB : LF 
L34 ITEM DELETED PER ADDENDA 3 : 
l35 THERMOPLASTIC ADVISORY MARKER-:EA 
c36 8'x7' REFL DIAGRAMMATIC SIGN A:EA 
.37 S'x6' REFL DIAGRh~TIC SIGN A:EA 
38 5 'x.2' REFL STREET SIG!\ ST 1, 2,: EA 
JC) PDIO\!E CG STI!\G STREET LIGHT F: E:\ 

1 
2143 
5604 
1292 

14247 
257 

5620 
1685 
4000 

61865 
1515 

218 
5583 

300 
1269 

23020 
71 
54 

112 
195 
40 
71 

152 
98 
58 
75 
18 

202 

8 

8 
2 
1 
3 
5 ' 

0.33 $941135.00 
$2.16 

250 $9.40 
$5.40 
$4.03 

$97.29 
$31.00 
$35.90 

$2.80 
$2.90 
$3.20 

$30.00 
$1.50 
$5.00 
$2.75 
$3.37 

$350.00 
$2.16 
$4.32 
$6.48 
$8.10 

$10.80 
$6.48 

$164.16 
$166.32 I 

$25.38 
1 $9,280.00 

$19.98 

$20.00 

$216.00 
$3,888.00 
$3,564.00 
$1,296.00 

$426.60 

$31,064.55 

$2,350.00 

$9,280.00 



~o 

~1 

-+.2 
-!-3 
H 
-1-5 
~6 

49 
50 
51 
52 
53 
54 

01 
02 
.03 
.04 
:0:5 
06 
o: 
OS 
09 
10 
11 
12 
13 
14 
.15 
16 
1: 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

JJ 
34 
35 
J6 
)";" 

·,r_l 

F/INSTAU ST. LIGHT FOUNDATION;EA 
6"x6'' CL .'\ IT I-C JIGGLE BAR ;EA 
CONSTRUCT LONGITUDINAL BUTT JO'LF 
item deleted per addenda 4 
'''4 fum/install bedding matrl SF 
"'+ fum/install 6" 650psi RC p SY 

''''4 fum/instl 6" 650psi RC clro SY 
"'+ furn/instl 6. 75'x1.5'refl.cl EA 
*4 rem/replc cone. unit pavers SF 
*4 furn/ inst 1 6" compacted f le SY 
*4 rem/dispose cone. flume SY 
*4 replc. exst blk vynl cl fen LF 
*4 furn/plant buffalo grass se SY 
•4 temp irrig. work area water LS 
*4 construction progress repor LS 

SCHEDULE I I STREETSCAPE IMPROVEMENTS 

;'4 fum pedest. BRICK PAVER de;SF 
; 1" PVC SCH 40 TREE LIGHT CONDU; LF 
: 2" PVC SCI! 40 ST LIGHT CONDUIT: LF 
;sT LIGHT PULL BOX or tree ligh;EA 
:2" PVC SCH 40 SLEEVE ;LF 
] 3" PVC SCH 40 " :LF 
: 4" PVC SCH 40 " ; LF 
: 6" PVC SCH 40 " ; LF 
:IRRIGATION SYS INC POWER TO C; LS 
:TREE FENCE ; LF 
; STD TREE GR~-' TE EA 
:DELETED ITP1 ADDENDA 2 
;DELETED ITEM ADDENDA 2 
;DELETED ITEM ADDENDA 2 
:DELETED ITEM .;.DDENDA 2 
: DELETED ITEM ADDENDA 2 
: 4" PVC SCH -10 PERFOR SLllDRAI:-1 LF 
;BENCH A EA 
; BEl'.:CH B EA 
: BE:\CH C EA 
; BOWERY TRASH RECP A EA 
; BOWERY TR.i\SH RECP B EA 
:BOWERY TRASH RECP C EA 
:BIKE RACK ~10DEL BR2-3 EA 
;item deleted per addenda 4 
:GARDEN PLANTER IT 006 EA 
;RED OAK 200 GAL 16'-lS' 5"-6" EA 
;LIVE OAK 200 GAL 5"-6" C.-\L 16- EA 
; CHA!\JTICLEER PEAR 4" 14-16' EA 
;DWF YAUPON HOLLY 1 GAL EA 
;\'EW >;!EXICO AGAVE 1 GAL EA 
: AUTUMN ASTER -1" EA 
;sJHSTA DAISY 4" EA 
; D.·\YLILY EED RUM 4" EA 
; DAYLILY STELL\ DE ORO -1" EA 
; D . .WLILY "'I XED 4" EA 
; RED \TC'C.-\ l GAL EA 
: !:.E.\RD[f) TR IS PPEPLE :\'0 1 EA 

12 
54 

802 

23020 
·5281 

871 
3 

2670 
297 
41 

240 
564 

1 
1 

61865 
1000 
5250 

50 
281 
509 

1641 
815 

1 
4964 

28 ' 

5123 
11, 
16 
19 
11 

7 
6 

22 

10 
122 

95 
38 ' 

4612 
14 
25 

376 
76 

180 
125 

22 
570 
433 

$459.00 
$13.50 
$7.50 

$2.53 
$34.00 
$33.70 

$1,404.00 
$2.50 
$6.30 

$10.00 
$19.98 
$0.58 

$2,160.00 
$2,100.00 

Total Schedule I 

$1.98 
$3.40 
$3.89 

$226.80 
$2.92 
$3.35 
$4.05 
$5.94 

$63,099.00 
$17.00 

$1,090.00 

$11.00 
$1.740.00 

$960.00 
$1 '385. 00 
$1' 100.00 

$320.00 
$285.00 
$180.00 

$270.00 
$1,150.20 
$1,150.20 

$372.60 
$4.05 

$13.50 
$1.78 
$1.78 
$3.73 
$3.67 
$3.67 
$5.94 
$1.67 
'31 . !:;; 

================= 
$42,694.55 



~0 'BEARDED IRIS WHITE NO 1 :EA 52 $1.67 
41 JAP IRIS BLUE NO 1 :EA 46 $2.75 
42 SPIDERY LILY 4" :EA 254 $5.72 
43 DAFFODIL MIXED N0.1 :EA 389 $0.81 
44 DAFFODIL FEB GOLD N0.1 :EA 461 $0.92 
'45 DAFF PEEP TOM N0.1 :EA 245 $0.81 
46 ,THRIFT 4" :EA 61 $1.67 
:47 :ADAMS NEEDLE ST ARBURST 1GAL :EA 26 $25.38 I 

48 :PURPLE HE.I\RT 4" :EA 65 $1.89 
:49 :BERMUDA SOLID SOD :sF 13300 I $0.23 
:50 :WEEPING LOVE GRASS :sF 22920 $0.03 
:51 :RESTORE IRRIG. N.LINE ADDISON :Ls 1 $1,026.00 
:52 :BALL/BURLAP/MNTN/REPLNT EXST H:EA 70 $38.34 
:53 :6' N.R. STE\~NS HOLLIES FURN/I:EA 6 $270.00 
:54 :REM/REUSE EXST STEEL EDGING :Ls 1 $378.00 
~55 :z'IVIDE, 6" RC FLUME :Ls 1 $750.00 
:56 :3" PVC SCH 40 TREE LIGHT CONDU:LF 1000 $4.97 
~57 :item deleted per addenda 4 I 

I 

:58 :*4 furn/instl bedding & ped pa:sF 61865 $1.52 
:59 :*+ street light foundation :EA 55 $388.80 
:60 :*4 construct sq. cap for 1 ight :EA 55 $97.20 
~61 :*4 furn/instl 2" sch.40 PVC tr:LF 2600 $3.89 
:62 :*4 salmnon pink canna #1 rhizo:EA 56 $1.62 

================= 
Total Schedule II 

SCHEDULE I I I 
STORM WATER IMPRO\~MENTS 

:01 CL 3 RCP 18" :LF 848 $28.08 
02 CL 3 RCP 21 11 :LF 551 $31.32 

>03 CL 3 RCP 24" :LF 188 $34.56 
:Q4 CL 3 RCP 27" :LF 108 $38.88 
:os CL 3 RCP 30" :LF 329 $42. 12 
:06 CL 3 RCP 33" :LF 64 $47.52 
:07 CL 3 RCP 36" :LF 434 $52.92 
:08 CL 3 RCP 39" :LF 191 $63.72 
:og CL 3 RCP 42" :LF 357 $68.04 
,lQ CL 3 RCP 45" :LF 351 $75.60 
:11 ,CL 3 RCP 60" :LF 267 $127.44 
12 CL 3 RCP 66" :LF 248 I 154 $149.04 $22,952.16 
;lJ CL 3 RCP 72" :LF 116 116 $172.80 $20,044.80 
14 REM & DISP OF R"'\ CURB INLET :EA 10 $756.00 
15 6' RECESS CL~ INLET IV/RECESS :EA 4 $1 '944 .00 
16 8' RECESS CURB INLET IV/RECESS :EA 3 $2,052.00 
17 8' RECESS CURB INLET (EXT DEPT: EA 1 $2,268.00 
18 10' RECESS CURB INLET W/RECEss:EA 2 $2,289.60 
19 10' RECESS CURB INLET 'EA 1 $2,289.60 ' 
20 '10' RECESS CL~ INLET (EXT DEP EA 1 $2,430.00 
21 12' RECESS CURB INLET IV/RECESS EA 1 $2,538.00 
22 14' STD CURB INLET EA 1 $2,754.00 
23 4' GRATE INLET EA 1 $2,862.00 
24 DELETED ITEM PER ADDENDA 2 
25 3 GRATE COMBO CURB INLET EA 4 $2,970.00 
26 5'X5' STD Y INLET EA 4 $2,862.00 
27 REM EX REINF CONC PIPE ,LF 890 $14.04 
28 1 TY A STRt\1 WTR MH :EA 1 $2,376.00 
29 :TY A STRM \VIR '&! :EA 1 $3,186.00 
10 : TY B STRM \VIR \!H :EA 4 $4,698.00 
.31 : RCP 60 DEGREE \\YE CO\'NECT :EA 37 $216.00 



'" _)~ 

33 
34 
~s 
36 
37 
38 
39 
+0 
41 
42 
43 
-+4 
45 
46 
47 
43 
4q 
50 
51 
5~ 

·53 
54 

-01 
-02 
LQJ 
-04 
~05 

.06 
CQ7 

-OS 
LQ9 

:o1 
:o2 
103 
04 

'05 
'06 
~o7 

·as 
'09 
10 
ll 
l2 
LJ 
!-+ 

:ReP 45 " " :EA 
:ReP 60 DEGREE BEND CONNECT :EA 
: RCP 4 5 DEGREE BEND CONNECT 'EA 
:ReP 30 DEGREE BEND CONNECT EA 
:PIPE TO PIPE CO~~ECT EA 
:INLET CO~~CT EA 
:PRECAST CONC PLUG FOR RCP EA 
: UNCLASS CHiu\'l\~L EXCAVA CY 
:ROCK C~~L EXCAVA CY 
:REM & DISP OF EXIST HEADWALLS ,LS 
:2' STONE RIP RAP :cY 
: HYDROMULCH TOP GUN BUFFALO (FE: SY 
:FIBER ~~TTING NA GREEN S150BN :sY 
:FURl\!, INSTL, MAIN, REM INLET P: EA 
:FURN, INSTL, MAIN & REM SILT F:LF 
:FL'RN, INSTL, MAIN & RB~ STRAW :LF 
:ROCK BERM FL'RN/INSTAL/MAINTN/R:cy 
: Fl!RN, INSTL, MAINT & REM STAB : SY 
:DELETED ITEM PER ADDENDA 2 : 
:TRENCH SAFETY FOR UTIL :Ls 
:TRENCH SAFETY FOR CONSTR :LF 
:REM EXST INLET TOP/RECONST w/R:Ls 
:10'r~CES.CL~B INLET(XTRA DEPTH:EA 
:*4 rem/dispose exst RCP larger:LF 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

SDR 26 PVC WIITR LI~~ 
SDR 35 PVC WWTR LI~~ 
SDR 35 PVC WII'I'R LINE 
SDR 26 PVC WWTR LINE 
SDR 35 PVC WIITR LINE 
4' DIA \VWTR MH 

:5' DIA \WlTR MH 
:w INSPECT 

S" : LF 
8" : LF 
10" : LF 
12" : LF 
6" W/2 WA:EA 

:EA 
:EA 

:TRENCH SAFETY FOR CONSTR 
:LF 
:LF 

SCHEDULE V 
WATER IMPROVEMENTS 

CONC BLOCKING :cY 
DI FITTINGS CL 250 :TON 
*4 6" pvc awwa c900 clr 13, ellS: LF 
*4 S"pvc awwa c900 dr13 cl150 :LF 
*4 12" pvc awwa c900,clr18 cl15:LF 
*4 furn.24" awwa c303 bar wrap:LF 
FILL EXT 24" DIA RCCP IITR LINE:LF 
6" RESILIENT SEAT GATE VALVE/B:EA 
3" RESILIENT SE.",T GATE VALVE/B:EA 
ITE\1 DELETED PER ADDENDA 3 : 
*4 furn/instl fire hycl complet:EA 
RE~.I. SALve & DEL TO TOWN EXIST:EA 
*4 connect to all EXT WTR MAIN:EA 

~'::J. '.\ITR SER\~ LIN'E 1.5"meter.box:EA 
:'.\-T'::_ ~:u<_\- LIX;: _:"(\ITR DOX,E.KFLO:F:\ 

1 
2 
2 
4 

14 
2 

18 
9495 
4511 ' 

1 
238 

1686 
1686 

30 
2800 

200 
10 

333 

1 
4052 

1 
1 

150 

40 
1639 
357 

1564 
17 

3 
11 

3600 
4010 

45 
6 

225 
1945 

76 
248 
200 

12 
11 

9 
3 
3 
2 
1 

1480 

270 

$216.00 
$216.00 
$216.00 
$216.00 
$216.00 
$486.00 

$81.00 
$5.37 
$6.48 

$2,160.00 
$37.80 

$1.12 
$1.43 

$50.00 
$3.00 
$5.00 

$150.00 
$9.72 

$810.00 
$1.08 

$3,510.00 
$2,430.00 

$14.04 

Total Schedule III 

20 

1520 

7 

1540 

$21.60 
$19.44 
$28.08 
$30.24 

$540.00 
$1,836.00 
$3,672.00 

$1.62 
$0.65 

Total Schedule IV 

0.5 
45 

403 

3 

1 

$75.60 
$1,944.00 

$14.58 
$16.20 
$32.40 
$70.20 
$23.76 

$486.00 
$594.00 

$1,512.00 
$432.00 
$540.00 

$1' 944.00 
$2,268.00 

$7,947.60 

$291.60 

================= 
$5 j '236. 16 

$432.00 

$45,964.80 

$25,704.00 

$1,001.00 
================= 

$73,101.80 

$972.00 
$656. 10 

$6,528.60 

$1,458.00 

51,944.00 



16 
17 
18 
19 
20 
21 
22 
23 
24 
:zs 

;o1 
;o2 
;o3 
;o4 
;os 
;o6 
;Q? 

'01 
'02 
1 03 
'04 
705 
'06 
707 
'OS 
'09 

110 
Ill 

lOl 
102 
l03 
304 
305 
306 
307 
308 
309 

:wm SERV LINE 6"(FOR FIRE PROT:EA 
:TAPP SLEEVE VALVE/BOX 20" X S":EA 
:TAPP SLEEVE VALVE/BOX 20" X 12:EA 
:2000 PSI CONC ENCASE :LF 
:ADJ EXT WTR VALVE STACK/COVER :EA 
:TRENCH SAFETY : LF 
: WTR TEST : LS 
:item deleted per addenda 4 : 
: 2" WATER SERVICE LINE : EA 
: *4 ins t l 24" awwa c303 bar wra: LF 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

:item deleted per addenda 6 
:item deleted per addenda 6 
:item deleted per addenda 2 
:*4 metro drinkn' fountain & wt EA 
:*4 4" 3000psi rc sdwlk subbase SF 
:*4 furn ped. paver mtrl del SF 
:*4 furn/instl bedding & brick SF 

SCHEDULE VI I 
ELECTRICAL IMPROVEMENTS 

:6E6 CONC ENCASE DUCKBANK 6" DI:LF 
:4E6 CONC ENCASE DUCKBANK 6" DI:LF 
:TUE STD 4 WAY MH :EA 
:TUE STD 2 WAY MH 'EA 
:REINF 5' X 5' X 6' CONC PAD AR EA 
: TUE STD PRECAST DEEP WELL 251\.'V EA 
: 6" DIA TY DB PVC 90 DEGREE SWE EA 
: 10E6 CONC ENCASE DUCKBANK 6" D LF 
: 10E6 CONC ENCASE DUCKBANK 6" D LF 
:(BY OTHER THAN OPEN CUT) 
: *4 6" ty db pvc 90 deg. sweep EA 
: *4 2" sch 40 pvc conduit LF 

SCHEDULE VII I 
STREETSCAPE IMPROVEMENTS 

:IRRIGATION SYS EAST SIDE OF QU:Ls 
:RED OAK TREE 200 GAL CONTAINER:EA 
:4" PVC SCH 40 PERFORATED SUBDR:LF 
:FURNISH / PLANT WEEPING LOVE G:sF 
:*4 st light or tree lt. pull b:EA 
: *4 2" sch 40 pvc st It conduit: LF 
:*4 st light foundation :EA 
:*4 sq. cap for light base :EA 
:*4 3" sch 40 pvc tree lt. cond:LF 

SCHEDULE IX 

3 
1 
1 

so 
6 

. 2494 
1 

18 
248 

2 
4449 
4449 
4449 

2800 
353 

9 
1 
2 
3 

13 
1J5 
70 

12 
:so 

1 
-W 

1021 
29110 

10 
1066 

14 
14 

1066 

448 

11 

$540.00 
$3,024.00 
$3,240.00 

$20.52 
$54.00 

$0.22 
$810.00 

$540.00 
$70.20 

Total Schedule V 

$5,900.00 
$2.70 
$1.98 
$1.52 

Total Schedule VI 

759 
60 

5 

90 

$70.00 
$50.00 

$9,100.00 
$9,000.00 

$750.00 
$1 '200 .00 

$55.00 
$150.00 
$300.00 

$55.00 
$4.00 

Total Schedule VII 

$10,260.00 
$1,150.20 

$11.00 
$0.03 

$232.20 
$3.89 

$388.80 
$97.20 

$4.97 

Total Schedule VIII 

$98.56 

$5,940.00 

================= 
$17,597.26 

----------------------------------

$53,130.00 
$3,000.00 

$45,500.00 

$13,500.00 

================= 
$115,130.00 

================= 



STREETSCAPE IMPROVEMENTS 

:*+ 4" cement stabalized subgra:sv 
:*4 l/S"x4" ryerson ldscp edgin:LF 

673 
670 

Total Schedule IX 

S5.40 
Sl. 46 

================= 

================================================================================================= 
TOTAL WORK DONE 5299,759.?7 

'2PROVED: 
P..ETAINED 0.05 SH,9S'7 .99 

3IBSON & ASSOCIATES, INC. AMOUNT PAYABLE S:ZS+, 771. 7S 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTI~LI\TE 5284, 771 . 78 

!UTI-ZOLLARS 

'OLUMBUS REALTY 

:.Y_~Q::.:::u-~0-=:XA-. \.:=:=·==~£? __ _ 
'.'ITE __ 'f-'--'/_.l_:_,.~~....:..CJ-=(.,.~------



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, tnc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar.with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: F.~~ Vice President 

SWORN TO BEFORE ME and subscribed in my presence this the 
25th day of April 1996. 

My Commission expires: 5/18/99 



May6, 1996 

John Baumgartner 
Town of Addison 
16801 Westgrove 
Dallas, TX 75248 

Dear John: 

wrc·n MAY o 71996 

REALTY TRUST 

This letter is to certify that Addison Circle One Ltd. Has received and approved the first 
pay estimate by Gibson Associates. The estimate of work completed for this period is 
true and correct to the best of Addison Circle One Ltd's information and belief, has been 
measured and verified in accordance with the construction documents, and all 
construction contract preconditions to payment have been met. Copies of all material 
testing results have been furnished under separate cover. 

Also, please consider this letter as Addison Circle One Ltd. Invoice for reimbursement of 
the constructions cost reflected on the estimate from Gibson Associates. 

If you have any questions or require additional information regarding these matters, 
please do not hesitate to confer with me. 

Sincerely, 

Bryant Nail 
Vice-President, Development 

BN/rb 

cc: Andy Oakley 
Sheryl Smith 
Mark Brandenburg 

-15851 DALLAS PARKWAY SUITE 855 
DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



STATE OF TEXAS § 
§ AFFIDAVIT 

COUNTY OF DALLAS § 

BEFORE ME, the undersigned authority, personally appeared P/!. V,f'~t/r //?;,~_ , 
who, being by me duly sworn, deposed as follows: 

"My name is b/2 \)4#1 Aid /L . I am of sound mind, capable of making 

this Affidavit, and personally acquainted with the facts herein stated. 

"I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

"The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

"Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

"Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

DOC II: 370867 



1996. 
SWORN TO AND SUBSCRIBED BEFORE ME on the ,f day of /!(tty-

DOC#' 370867 

PAMELA D. SEELEY 
NOTARY PUBLIC 

State of Texas 
Comm. Exp. 03·28·97 

·;Jtb;ndfo- ~ xi:-~u?C 
Notary Public, State of Texas (j 



Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# __ _ CHECK AMOUNT $ j) () '/ I; {p go , q .1_ 

T 
75.iA8 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



PUBLIC WORKS DEPARTMENT 
Post Office Box 144 Addison, Texas 75001 

August 9, 1996 

To: Sandra Goforth V f2 D 
Accounting Man# 

From: John R. Baumgartner, P.E. 
Director of Public Works 

Re: Addison Circle One Ltd. 

MEMORANDUM 

(214) 450-2871 

16801 Westgrove 

It appears that Addison Circle One Ltd., will proyide their contractual security (letter of credit) 
on Monday, August 12. Consequently, the next check run will include a request to reimburse 
them for previous expenses totaling the following: 

Request No. 2 
Request No. 3 
Request No. 4 
Deduct per letter 

$390,687.54 
$347,532.25 
$342,741.13 
$ <9,280.00> 

$1,071,680.92 

A PAM will follow next week. 

Please call if you have any questions. 



June 10, 1996 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

REC'D JUN 1 il1996 

RE,\f,TY TRUST 

After we submitted Gibson's pay application a couple of weeks ago, Bryant Nail met 
with Mr. Gibson and modified that application to remove the $9,280.00 on line item #128 
for barricades. This is work which was being removed from Gibson's contract and which 
is currently being done by others. 

Attached is the revised package reflecting the number we have actually paid to Gibson. 
Please replace our earlier correspondence with this package. 

If you have any questions or problems with this please let me know. 

Jim Duffy 
Senior Vice President - Construction 

JD/kar 

Attachment 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



May 28, 1996 

Mr. John Bawngartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
Dallas, Texas 75248 

Dear John: 

REALTY TRUST 

t.Jo~o 
?e-)2 

b -/o-f?£ 

Please accept this letter as our invoice in the amount of $390,687.54 for work done by Gibson & 
Associates, Inc. for the period ending May 25, 1996. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract docwnents entitled 'Town of Addison, 

Construction Specifications and Contract Docwnents, Addison Circle Phase I' dated December, 

-15851 DAI .. LAS PARKWAY SUIT~; 855 

DALI,AS. TEX,\S 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the .J))'lli day of 

---l..l.tYl.llod"""'t·----'' 1996. 

Please let us know if you have any questions. 

:z2 
James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 



June 10, 1996 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
! 6801 Westgrove 
P.O. Box 144 
Dallas, Texas 75001 

Dear John: 

RE,\LTY T R l! S T 

Please accept this letter as our invoice in the amount of$381,871.54 for work done by Gibson & 
Associates, Inc. for the period ending May 25, 1996. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me du1y sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a du1y authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the )Q~ day of 

----'<~¥'!-'-' """"~""""o'-----' 1996. 

Please let us know if you have any questions. 

James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 



GIBSON & ASSOCIATES, INC. 
11210 Ryliecrest 
P.O. Box 800579 

Balch Springs, Texas 

75180-0579 
214/557-1199 
FAX 557-1552 

May 23, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contr•ctora 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 2 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 
l /~7 

y~{/ /;:_/ --
Mark Person 
Project Manager 

MP/ms 

encl: 

IN11GIITY 



qyqyqy Gibson & Associates Inc. 

Job Description: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISON 

Estimate Period: April 28,1996 

Payable To: Gibson & Associates, Inc. 

11210 Ryliecrest Drive 
Balch Springs,Texas 75180 

Item Description 

To May 25,1996 

Contract l Monthly 

JUnitJ Quantity JQuantity 
QuantitY 
To Date 

Estimate No. 2 

Contract Amount: $3,517,664.44 

Unit 
Price Total 

------l------------------------------:----:----------:---------1------------:------------l-----------------

101 
102 

103 
104 
105 

106 

107 
108 

109 
110 

Ill 

112 

113 

114 

115 

116 

117 

118 

119 

120 

121 

122 
123 
124 

125 

126 
127 

128 
129 

130 
131 

132 

133 

134 

135 
136 

137 

138 

139 

SCHEDULE I 

PAVING IMPROVEMENTS 

lMOBILIZATION lLS 
lUNCLASS ST EXCAVA INC HAUL/DISlCY 
lREM & DISP OF EXIST CONC PAVE lSY 
lREM & DISP OF EXIST CONC SW JSY 
1611 LIME STAB or subgrade preplSY 
JHYDRATED LIME 36#/sy JTON 
l 8 11 650 PSI FLEX RC PVMT J SY 
J8 11 650 PSI FLEX RC DROP SALB JSY 
l 4 11 3000 PSI RC SDWLK J SF 
J4" 3000 PSI RC SDWLK SUB-BASE lSF 
16 11 3000 PSI RC SDWLK SUB-BASE lSF 
litem deleted Addenda 4 

J6 11 650 PSI FLEX RC DRIVE 
16 11 650 PSI FLEX INTEGRAL 

:sv 
CURB lLF 

lREINF CONC ST HEADER lLF 
JFULL DEPTH SAWCUT EX CONC JLF 
l* Furnish vehicle brick paver lSF 

JST BOLLARD (STEEL) JEA 
14 11 WIDE THERMOPLASTIC LANE STRJLF 
J4" NON REFLECT BUTTON TY W JBA 

14" REFLECT BUTTON TY I-W-C JEA 
J4" REFLECT BUTTON TY II-Y-Y JEA 
124" WIDE THERMO STOP LINE JLF 
112" WIDE THERMO YIELD LINE JLF 
JSTD & TRAFF CTRL SIGNS furn/inJEA 
l s furn/install 

JST BARRICADES 

st. sign post,flEA 

(GUARD RAIL) l LF 
JBARRICADES, SIGNS & TRAPP CTRLJMO 
J6' TALL BLACK VINYL COAT CHAINJLF 
litem deleted per addenda 4 
litem deleted per addenda 4 
litem deleted per addenda 4 
l DOWELLED ON 611 RC CURB J LF 
liTEM DELETED PER ADDENDA 3 
JTHERMOPLASTIC ADVISORY MARKER-lEA 
J8'x7' REFL DIAGRAMMATIC SIGN AlBA 
J8'x6' REFL DIAGRAMMATIC SIGN AlBA 
J5'x2' REFL STREET SIGN ST 1,2,:EA 
:REMOVE EXISTING STREET LIGHT FlEA 

2143 
5604 

1292 
14247 

2S7 

5620 
168S 
4000 

6186S 

IS IS 

218 

5583 
300 

1269 
23020 

71 

54 

112 

195 
40 

71 

IS2 

98 

58 

75 
18 

202 

8 

8 

2 

I 

3 

5 

0.34 

1400 

138 

2 

0.67 

1650 

138 

2 

2 

$94' 135 .oo 
$2.16 
$9.40 

$5.40 
$4.03 

$97.29 
$31.00 

$35.90 

$2.80 
$2.90 

$3.20 

$30.00 

$1.50 

$5.00 
$2.75 

$3.37 
$350.00 

$2.16 
$4.32 
$6.48 
$8.10 

$10.80 
$6.48 

$164.16 

$166.32 

$25.38 
$9,280.00 

$19.98 

$20.00 

$216.00 

$3,888.00 
$3,564.00 

$1,296.00 

$426.60 

$63,070.45 

$15,510.00 

$379.50 

$18,560.00 

$853.20 



140 

141 

142 

\F/INSTALL ST. LIGHT FOUNDATION\EA 
\6 11 x6" CL A TY 1-C JIGGLE BAR \EA 
\CONSTRUCT LONGITUDINAL BUTT JO\LF 

143 litem deleted per addenda 4 

144 

145 

146 

147 

148 

149 

150 

151 

152 

153 

154 

201 

202 

203 

204 

205 

206 

207 

208 

209 

210 

211 

\*4 furn/install bedding matrl :sF 

l *4 furn/install 6" 6SOpsi RC Pl SY 

\*4 furn/instl 6" 6SOpsi RC dro\SY 
\*4 furn/instl 6.75'xl.S'refl,dlEA 
\*4 remfreplc cone. unit paverslSF 

\*4 furn/instl 6" compacted fle\SY 
:•4 rem/dispose cone. flume \SY 

\*4 replc. exst blk vynl cl fenlLF 

\*4 furn/plant buffalo grass se\SY 
\*4 temp irrig. work area water\LS 

\*4 construction progress repor\LS 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

\*4 furn pedest. BRICK PAVER de\SF 

\1" PVC SCH 40 TREE LIGHT CONDUlLF 
\2 11 PVC SCH 40 ST LIGHT CONDUIT\LF 
\ST LIGHT PULL 

\2 11 PVC SCH 40 

\3 11 PVC SCH 40 

\4 11 PVC SCH 40 

\6 11 PVC SCH 40 
:IRRIGATION SYS 
JTREE FENCE 
:sTD TREE GRATE 

BOX or 

SLEEVE 

" 
" 
" 

tree lighlEA 
lLF 
JLF 
lLF 
:tF 

INC POWER TO ClLS 

lLF 
lEA 

212 lDELETED ITEM ADDENDA 2 
213 lDELETED ITEM ADDENDA 2 
214 lDELETED ITEM ADDENDA 2 
215 lDELETED ITEM ADDENDA 2 
216 lDELETED ITEM ADDENDA 2 
217 

218 

219 

220 

221 
222 

223 

224 

225 

226 

227 

228 
229 

230 

231 

232 

233 

234 

235 

236 
237 
238 

239 

l4 11 PVC SCH 40 PERFOR SUBDRAIN lLF 
lBENCH A 
lBENCH B 
l BENCH C 
lBOWERY TRASH RECP A 
:BOWERY TRASH RECP B 
lBOWERY TRASH RECP C 
JBIKE RACK MODEL BR2-3 
litem deleted per addenda 4 
lGARDEN PLANTER TY 006 JEA 
lRED OAK 200 GAL 16'-18' 511-6 11 lEA 
lLIVE OAK 200 GAL 5"-6 11 CAL 16-JEA 
lCHANTICLEER PEAR 4 11 14-16' lEA 
lDWF YAUPON HOLLY GAL lEA 
lNEW MEXICO AGAVE 1 GAL lEA 
lAUTUMN ASTER 4 11 

lSHASTA DAISY 4 11 

l DAYLILY RED RUM 4'' 
:nAYLILY STELLA DE ORO 411 

:DAYLILY MIXED 411 

lRED YUCCA 1 GAL 
lBEARDED IRIS PURPLE NO 
JBEARDED IRIS YELLOW NO 

12 

54 

802 

23020 

5281 

871 

3 

2670 

297 
41 

240 

564 

61865 

1000 

5250 

50 

281 

509 

1641 

815 

1 

4964 

28 

5123 

11 
16 

19 

11 

7 

6 

22 

10 

122 
.95 

38 

4612 

14 

25 

376 

76 

180 

125 

22 
570 

433 

718.47 

280 

90 

45 

116 

66 

718.47 

280 

$459.00 

$13.50 

$7.50 

$2.53 

$34.00 

$33.70 

$1,404.00 

$2.50 

$6.30 

$10.00 

$19.98 

$0.58 

$2,160.00 

$2,100.00 

To~al Schedule I 

90 

45 

116 

66 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 
$960.00 

$1,385.00 
$1,100.00 

$320.00 

$285.00 

$180.00 

$270.00 

$1,150.20 

$1,150.20 
$372.60 

$4.05 

$13.50 

$1.78 

$1.78 

$3.73 

$3.67 

$3.67 

$5.94 
$1.67 

$1.67 

$24,427.98 

$9,436.00 

================= 
$132,237.13 

$262.80 

$150.75 

$469.80 

$392.04 



240 

241 

242 

243 

244 

245 

246 

247 

248 

249 

250 

251 

252 

253 

254 

255 

256 

lBEARDED IRIS WHITE NO 1 

:JAP IRIS BLUE NO 1 

:sPIDERY LILY 4" 
lDAFFODIL MIXED N0.1 
:DAFFODIL FEB GOLD N0.1 
:DAFF PEEP TOM N0.1 

lTHRIFT 4" 
lADAMS NEEDLE STARBURST lGAL 

lPURPLE HEART 4" 
lBERMUDA SOLID SOD 

lWEEPING LOVE GRASS lSP 

lRESTORE IRRIG, N.LINE ADDISON lLS 

lBALL/BURLAP/MNTN/REPLNT EXST HlEA 
l6' N.R. STEVENS HOLLIES FURN/IlEA 

lREM/REUSE EXST STEEL EDGING lLS 
l 2 'WIDE 1 6 11 RC FLUME l LS 

l3" PVC SCH 40 TREE LIGHT CONDUlLF 
257 litem deleted per addenda 4 

258 

259 

260 

261 

262 

301 

302 

303 

304 

305 

306 

307 

308 

309 

310 

311 

312 

313 

314 

315 

316 

317 

318 

319 

320 

321 

322 

323 

324 

325 

326 

327 

328 

329 

330 

331 

l«4 furn/instl bedding & ped palSF 

l *4 street light foundation lEA 

l*4 construct sq. cap for lightlEA 

l*4 furn/instl 211 sch,40 PVC trlLF 
l*4 salmnon pink canna #1 rhizolEA 

SCHEDULE III 

STORM WATER IMPROVEMENTS 

lCL 3 RCP 18 11 

lCL 3 RCP 21" 

lCL 3 RCP 24" 
lCL 3 RCP 27 11 

lCL 3 RCP 3011 

lCL 3 RCP 33 11 

:cL 3 RCP 3611 

lCL 3 RCP 39 11 

lLF 
lLF 
lLP 
lLF 
lLF 
lLF 
lLF 
lLP 

:cL 3 RCP 42 11 lLF 
lCL 3 RCP 45 11 lLF 
:cL 3 RCP 60" :LF 
lCL 3 RCP 66 11 lLF 
lCL 3 RCP 72 11 :LF 
lREM & DISP OF EX CURB INLET lEA 
l6' RECESS CURB INLET W/RECESS lEA 
l8' RECESS CURB INLET W/RECESS lEA 
:s• RECESS CURB INLET (EXT DEPTlEA 
llO' RECESS CURB INLET W/RECESSlEA 
llO' RECESS CURB INLET :EA 

llO' RECESS CURB INLET (EXT DEPlEA 
ll2' RECESS CURB INLET W/RECESSlBA 
ll4' STD CURB INLET 
l4' GRATE INLET 
lDELETED ITEM PER ADDENDA 2 
l3 GRATE COMBO CURB INLET 
lS'XS' STD Y INLET 
lREM EX REINF CONC PIPE 
l TY A STRM WTR MH 

lTY A STRM WTR MH 

lTY B STRM WTR MH 
lRCP 60 DEGREE WYE CONNECT 

lEA 

lEA 

lEA 
lEA 

lLF 
lEA 

lEA 
lEA 

lEA 

52 

46 

254 

389 

461 

245 

61 

26 

65 

13300 

22920 

1 

70 

6 

1 

1 

1000 

61865 

55 

55 

2600 

56 

848 

551 

188 

108 

329 

64 

434 

191 

357 

351 
267 
248• 

116 

10 

4 

3 

2 

1 
.1 

1 

1 

4 

4 

890 

1 

1 

4 

37 

149 

226 

2 

$1.67 

$2.75 

$5.72 

$0.81 

$0.92 

$0.81 

$1.67 

$25.38 

$1.89 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

$378.00 

$750.00 

$4.97 

$1.52 

$388.80 

$97.20 

$3.89 

$1.62 

Total Schedule II 

149 

226 

154 

116 

2 

$28.08 

$31.32 

$34.56 

$38.88 

$42.12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

$2,289.60 
$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$2,970.00 

$2,862.00 

$14.04 

$2,376.00 

$3,186.00 

$4,698.00 
$216.00 

$6,275.88 

$11,959.92 

$22,952.16 

$20,044.80 

$1,512.00 

$4,698.00 



332 

333 

334 

335 

336 

337 

338 

339 

340 

341 

342 

343 

344 
345 

346 

347 

348 

349 

350 

351 

352 

353 

354 

355 

401 

402 

403 

404 

405 

406 

407 

408 

409 

501 

502 

503 

504 

505 

506 

507 

508 

509 

510 

511 

512 
513 
514 

515 

:acP 45 
:ReP 60 
lRCP 45 

JRCP 30 

" " 
DEGREE BEND CONNECT 

DEGREE BEND CONNECT 
DEGREE BEND CONNECT 

JPIPE TO PIPE CONNECT 

: INLET CONNECT 

JPRECAST CONC PLUG FOR RCP 

JUNCLASS CHANNEL EXCAVA 

JROCK CHANNEL EXCAVA 

lEA 

lEA 

JEA 

lEA 

JEA 

JEA 

lEA 

:cv 
:cv 

JREM & DISP OF EXIST HEADWALLS JLS 

J 2' STONE RIP RAP J CY 

JHYDROMULCH TOP GUN BUFFALO (FEJSY 

JFIBER NETTING NA GREEN SlSOBN JSY 
JFURN, INSTL, MAIN, REM INLET PJEA 

JFURN, INSTL, MAIN & REM SILT FJLF 
JFURN, INSTL, MAIN a REM STRAW JLF 
JROCK BERM FURN/INSTAL/MAINTN/RJCY 

JFURN, INSTL, MAINT & REM STAB JSY 

/DELETED ITEM PER ADDENDA 2 
JTRENCH SAFETY FOR UTlL JLS 

JTRENCH SAFETY FOR CONSTR JLF 
JREM EXST INLET TOP/RECONST W/RJLS 

JlO'RECES.CURB INLET(XTRA DEPTHJEA 
l*4 rem/dispose exst RCP largerJLF 

SCHEDULE IV 

WASTEWATER IMPROVEMENTS 

;SDR 26 PVC WWTR LINE 8" 

;sDR 35 PVC WWTR LINE 8 11 

;SDR 35 PVC WWTR LINE 10" 

;snR 26 PVC WWTR LINE 12" 

;SDR 35 PVC WWTR LINE 6" W/2 

l4' DIA WWTR MH 

l 5 ' DIA WWTR MH 

lTV INSPECT 

/TRENCH SAFETY FOR CONSTR 

SCHEDULE V 

WATER IMPROVEMENTS 

JLF 

lLF 

/LF 

lLF 

WAlEA 

/EA 

lEA 

lLF 

/LF 

/CONC BLOCKING /CY 

/Dl FITTINGS CL 250 /TON 

l*4 6" pvc awwa. c900 drlS, c115/LF 

l *4 8"pvc awwa c900 dr18 ell 50 lLF 

/*4 12 11 pvc awwa c900,drl8 cllS/LF 

l*4 furn.24" awwa c303 bar wraplLF 

;FILL EXT 24 11 DIA RCCP WTR LINE;LF 

/ 6'' RESILIENT SEAT GATE VALVE/Bl EA 

/8 11 RESILIENT SEAT GATE VALVE/BlEA 

liTEM DELETED PER ADDENDA 3 

l*4 furn/instl fire hyd completlEA 

/REM, SALVE & DEL TO TOWN EXISTJEA 

l*4 connect to all EXT WTR MAINlEA 

l*4 WTR SERV LINE l.S"meter,boxJEA 

/WTR SERV LINE 211 (MTR BOX,BKFLO/EA 

I 

2 

2 

4 
14 

2 

18 

9495 

4511 

238 

1686 

1686 

30 

2800 

200 

10 

333 

4052 

I 

ISO 

40 

1639 

357 

1564 

17 

3 

11 

3600 

4010 

45 

6 

225 

1945 

76 

248 

200 

12 

11 

9 

3 

3 
2 

I 

6955 

4511 

370 

375 

999 

357 

44 

6 

2 

3 

1330 

125 

248 

2 

I 

8435 

4511 

I 

370 

645 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$486.00 

$81.00 

$5.37 

$6.48 

$2,160.00 

$37.80 

$1.12 

$1.43 

$50.00 

$3.00 

$5.00 

$150.00 

$9.72 

$810.00 

$1.08 

$3,510.00 

$2,430.00 

$14.04 

Total Schedule III 

20 

999 

357 

1564 

6 

2 

10 

2870 

$21.60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

o.s 
45 

528 

248 

5 

$75.60 

$1,944.00 

$14.58 

$16.20 

$32.40 

$70.20 

$23.76 

$486.00 

$594.00 

$1,512.00 

$432.00 

$540.00 
$1,944.00 

$2,268.00 

$45,295.95 

$29,231.28 

$2,160.00 

$1,110.00 

$696.60 

================= 
$145,936.59 

$432.00 

$19,420.56 

$10,024.56 

$47,295.36 

$3,240.00 

$3,672.00 

$36,720.00 

$1,865.50 

================= 
$122,669.98 

$972.00 

$656.10 

$8,553.60 

$17,409.60 

$2,430.00 

$594.00 

$1,512.00 

$1,944.00 



Sl6 :wTR SERV LINE 6"(FOR FIRE PROT lEA 3 $540.00 
Sl7 lTAPP SLEEVE VALVE/BOX 20" X S"lEA I I $3,024.00 $3,024.00 
SIS :TAPP SLEEVE VALVE/BOX 20" X 12lEA I $3,240.00 
Sl9 l2000 PSI CONC ENCASE lLF 80 $20.52 
520 lADJ EXT WTR VALVE STACK/COVER lEA 6 $54.00 
521 lTRENCH SAFETY lLF 2494 360 808 $0.22 $177.76 
S22 lWTR TEST lLS I $810.00 
523 litem deleted per addenda 4 
524 l2'' WATER SERVICE LINE lEA 18 11 $540.00 $5,940.00 
525 l*4 instl 24" awwa c303 bar wralLF 248 215 215 $70.20 $15,093.00 

================= 
Total Schedule v $58,306.06 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

601 litem deleted per addenda 6 
602 litem deleted per addenda 6 
603 :item deleted per addenda 2 
604 :•4 metro drink.n' fountain & wtlEA 2 $5,900.00 
605 :•4 4 11 3000psi rc sdwlk subbaselSF 4449 $2.70 
606 :•4 furn ped. paver mtrl del :sF 4449 $1.98 
607 :•4 furn/instl bedding & brick :sF 4449 $1.52 

================= 
Total Schedule VI 

SCHEDULE VI I 

ELECTRICAL IMPROVEMENTS 

701 l6E6 CONC ENCASE DUCKBANK 6" DilLF 2800 1063 1822 $70.00 $127,540.00 
702 l4B6 CONC ENCASE DUCKBANK 6" DIJLF 353 321 381 $50.00 $19, oso. 00 
703 lTUE STD 4 WAY MH lEA 9 2 7 $9,100.00 $63,700.00 
704 JTUE STD 2 WAY MH JEA $9,000.00 
705 lREINF 5' X 5' X 6, CONC PAD ARlEA 2 $750.00 
706 :TUB STD PRECAST DEEP WELL 2SKVJEA 3 $1,200.00 
707 J6 11 DIA TY DB PVC 90 DEGREE SWEJBA 13 12 12 $55.00 $660.00 
708 J 10E6 CONC ENCASE DUCK BANK. 6" DJLF 135 32 122 $150.00 $18,300.00 
709 l 10E6 CONC ENCASE DUCKBANK 6" DlLP 70 70 70 $300.00 $21,000.00 

l (BY OTHER THAN OPEN CUT) 
710 :•4 6" ty db pvc 90 deg. sweep lEA 12 $55.00 
711 l*4 2" sch 40 pvc conduit JLF 780 $4.00 

================= 
Total Schedule VII $250,250.00 

SCHEDULE VIII 
STREETSCAPE IMPROVEMENTS 

801 :IRRIGATION SYS EAST SIDE OF QUJLS $10,260.00 
S02 lRED OAK TREE 200 GAL CONTAINER~EA 40 $1,150.20 
803 J4 11 PVC SCH 40 PERFORATED SUBDRJLF 1021 $11.00 
S04 lPURNISH / PLANT WEEPING LOVE GJSF 29110 $0.03 
sos : *4 st light or tree It. pull bJEA 10 $232.20 
306 l*4 2" sch 40 pvc st It conduitJLF 1066 $3.89 
807 l*4 st light foundation lEA 14 $388.80 
308 l*4 sq. cap for light base lEA 14 $97.20 
809 . : *4 3 11 sch 40 pvc tree It . condlLF 1066 $4.97 

================= 
Total Schedule VIII 



ll3 
Jl4 

SCHEDULE IX 
STREETSCAPE IMPROVEMENTS 

:*4 4" cement stabalized subgra:sv 

: *4 l/8"x4" ryerson ldscp edgin:LF 

.xtra :concrete Yield Loss Above 8~ :cv 

673 

670 

5. 77 

Total Schedule IX 

5. 77 : 

$5.40 
$1.46 

$58.00 

================= 

$334.66 

=========================================================================================================== 
TOTAL WORK DONE $7ll ,009.81 

.PPROVED: 
RETAINED 5 " $35,550.49 

,IBSON &. ASSOCIATES,INC. AMOUNT PAYABLE $675,459.32 

,y y'·U ;/ PREVIOUS PAYMENTS $284,771.78 

•ATE 5' / o/3 / 'fL. 
AMOUNT DUE THIS ESTIMATE 

dec!u.e-t 

ill ITT-ZOLLARS 

y~~m~dP 
•ATE_---=s::::..L/-=2::.:':!::...;~'--L.!(&=<-. ___ _ 

TOWN OF ADDISON 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 

SWORN TO BEFORE ME and subscribed in my presence this the 
23th day of May 1996. 

My Commission expires: 5/18/99 

Mi;K} li. ::.TEWART 

N(ltary P~l'llic, StateofTexas 

My Comm.· E-rpires 5·18·99 



June 26, 1996 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

REALTY TltUST 

Please accept this letter as our invoice in the amount of $347,532.25 for work done by Gibson & 
Associates, Inc. for the period ending June 25, 1996. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS P.-\RKW.-\Y SUITB 855 

DALLAS, TF;XAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

AND SUBSCRIBED BEFORE ME on the ;J(o-h day of 
' 1996. 

Please let us know if you have any questions. 

Regards, 

72 
James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 



GIBSON & ASSOCIATES. INC. 

11210 Ryliecrest 

P. 0. Box 800579 
Balch Springs, Texas 

75180·0579 
214/557-1199 
FAX 557-1552 

June 21, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 3 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

~R-
Mark Person 
Project Manager 

MP/ms 

encl: 

RPrPTVPD 

"JUN 211996 
hUIU-L.Ollars 

IN11GII11' 



Gibson & Associates Inc. 

fob Description: ADDISON CIRCLE - PHASE I 

~lient: TOWN OF ADDISON 

~stimate Period: May 26,1996 

?ayable To: Gibson & Associates,Inc. 

11210 Ryliecrest Drive 

Balch Springs,Texas 75180 

Item Description 

To June 25,1996 

Contract : Monthly 
:unitl Quantity ;Quantity 

Quantity 

To Date 

Estimate No. 3 

Contract Amount: $3,517,664.44 

Unit 
Price Total 

------:------------------------------l----l----------l---------:------------:------------l-----------------

lOI 
l02 

l03 

l04 

lOS 

106 

l07 

lOS 
l09 

liO 
11 I 

l I2 

113 

li4 
l I 5 

l I6 

l I 7 

liS 

1I9 

l20 
l2 I 

l22 

'23 

24 

25 

,26 

27 

28 

'29 

SCHEDULE I 
PAVING IMPROVEMENTS 

lMOBILIZATION ;Ls 

lUNCLASS ST EXCAVA INC HAUL/DISJCY 
lREM & DISP OF EXIST CONC PAVE ;sy 
JREM & DISP OF EXIST CONC SW lSY 

J6" LIME STAB or subgrade prepJSY 
lHYDRATED LIME 36#/sy lTON 

l 8 11 650 PSI FLEX RC PVMT l SY 

l8 11 650 PSI FLEX RC DROP SALB JSY 
:4 11 3000 PSI RC SDWLK l SF 

J4 11 3000 PSI RC SDWLK SUB-BASE JSF 
J6" 3000 PSI RC SDWLK SUB-BASE lSF 
litem deleted Addenda 4 

l 611 650 PSI FLEX RC DRIVE l SY 
J6 11 650 PSI FLEX INTEGRAL CURB lLF 

lREINF CONC ST HEADER lLF 

JFULL DEPTH SAWCUT EX CONC lLF 
l* Furnish vehicle brick paver lSF 

l ST BOLLARD (STEEL) lEA 

J4'' WIDE THERMOPLASTIC LANE STRlLF 
l4 11 NON REFLECT BUTTON TY W lEA 
;4 11 REFLECT BUTTON TY I-W-C lEA 

:4 11 REFLECT BUTTON TY II-Y-Y 
l24" WIDE THERMO STOP LINE 

lEA 
lLF 

l 12 11 WIDE THERMO YIELD LINE l LF 
lSTD & TRAFF CTRL SIGNS furn/inlEA 

l* furn/install st. sign post,flEA 
: ST BARRICADES (GUARD RAIL) l LF 

lBARRICADES, SIGNS & TRAFF CTRLlMO 

J6' TALL BLACK VINYL COAT CHAINlLF 
30 litem deleLed per addenda 4 

31 litem deleted per addenda 4 
32 

\33 

34 

35 

36 

37 

38 

39 

litem deleted per addenda 4 

lDOWELLED ON 6 11 RC CURB JLF 
liTEM DELETED PER ADDENDA 3 

lTHERMOPLASTIC ADVISORY MARKER-:EA 
:s•x7' REFL DIAGRAMMATIC SIGN A:EA 

l8'x6' REFL DIAGRAMMATIC SIGN AtEA 
:s'x2' REFL STREET SIGN ST 1,2,:EA 

:REMOVE EXISTING STREET LIGHT F:EA 

2I43 
.5604 

1292 

14247 

257 

5620 

1685 

4000 

61865 

ISIS 

218 

5583 

300 

1269 

23020 

7I 

54 

II2 

I95 

40 

7I 

I 52 

98 

58 

75 

18 

202 

8 

8 

2 

1 

3 

5 

0.33 

755 

66 

2 

I650 

755 

204 

4 

$94. I35. 00 

$2. I6 

$9.40 

$5.40 

$4.03 

$97.29 

$31.00 

$35.90 

$2.80 

$2.90 

$3.20 

$30.00 

$!.50 

$5.00 

$2.75 

$3.37 

$350.00 

$2. I6 

$4.32 

$6.48 

$8. IO 

$10.80 

$6.48 

$I64.16 

$I66.32 

$25.38 

$9,280.00 

$19.98 

$20.00 

$2I6.00 

$3,888.00 
$3,564.00 

$I,296.00 

$426.60 

$94,I35.00 

$I5,510.00 

$4,077.00 

$561.00 

$9,280.00 

$I,706.40 



40 

.41 

42 

.43 

.44 

l45 

.46 

L47 

l48 

L49 

L50 

L 51 

L52 

l53 

l54 

201 

202 

203 

2.04 

205 

206 

207 

208 

209 

210 

211 

\F/INSTALL ST. LIGHT FOUNDATION\EA 

\ 6 11 x6" CL A TV I-C JIGGLE BAR lEA 

\CONSTRUCT LONGITUDINAL BUTT JO:LF 

\item deleted per addenda 4 

\*4 furn/install bedding matrl \SF 

\*4 furn/install 6 11 6SOpsi RC p\SY 

l*4 furn/instl 6 11 G50psi RC drolSY 

l*4 furn/instl G.75'x1.5'refl,d\EA 

:•4 remjreplc cone. unit paverslSF 

l*4 furn/instl 6" compacted flelSY 

l*4 rem/dispose cone. flume lSY 

\*4 replc. exst blk vynl cl fenlLF 

l*4 furn/plant buffalo grass se\SY 

\*4 temp irrig, work area water\LS 

l*4 construction progress reporlLS 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

l*4 furn pedest. BRICK PAVER de\SF 

\1" PVC SCH 40 TREE LIGHT CONDU\LF 

\2 11 PVC SCH 40 ST LIGHT CONDUIT\LF 

\ST LIGHT PULL 

\2" PVC SCH 40 

l3" PVC SCH 40 

\4 11 PVC SCH 40 

\6" PVC SCH 40 

BOX or tree 1igh\EA 

SLEEVE \ LF 

" 
" 
" 

liRRIGATION SYS INC POWER TO C\LS 

\TREE PENCE \LF 

\STD TREE GRATE lEA 

212 lDELETED ITEM ADDENDA 2 

213 lDELETED ITEM ADDENDA 2 

214 lDELETED ITEM ADDENDA 2 

215 \DELETED ITEM ADDENDA 2 

216 

217 

218 

219 

220 

221 

222 

J.23 

224 

225 

226 

227 

228 

229 

230 

Bl 

:!.32 

233 

!34 

~35 

~36 

:37 

:38 

:39 

\DELETED ITEM ADDENDA 2 

\4" PVC SCH 40 PERFOR SUBDRAIN lLF 

\BENCH A 

lBENCH 8 

/BEN~H C 

lBOWERY TRASH RECP A 

\BOWERY TRASH RECP B 

\BOWERY TRASH RECP C 

lBIKE RACK MODEL BR2-3 

litem deleted per addenda 4 

\GARDEN PLANTER TY 006 

\RED OAK 200 GAL 16'-18' 5"-6" lEA 

lLIVE OAK 200 GAL 5"-6" CAL 16-lEA 

lCHANTICLEER PEAR 4 11 14-16' !EA 

lDWF YAUPON HOLLY 

lNEW MEX~CO AGAVE 

\AUTUMN ASTER 4 11 

\SHASTA DAISY 4 11 

GAL 

GAL 

\DAYLILY RED RUM 4" 

\DAYLILY STELLA DE ORO 4" 

\DAYLILY MIXED 4 11 

:RED YUCCA 1 GAL 

:BEARDED IRIS PURPLE NO 

:BEARDED IRIS YELLOW NO 

12 
54 

802 

23020 

5281 

871 

3 

2670 

297 

41 

240 

564 

61865 

1000 

5250 

50 

281 

509 

1641 

815 

4964 

28 

5123 

11 

16 

19 

11 

7 

6 

22 

10 

122 

95 

38 

4612 

14 

25 
376 

76 

180 

125 

22 
570 

433 

1000 

100 

50 

347 

205 

718.47 

280 

1000 

$459.00 

$13.50 

$7. so 

$2.53 

$34.00 

$33.70 

$1,404.00 

$2.50 

$6.30 

$10.00 

$19.98 

$0.58 

$2,160.00 

$2,100.00 

$24,427.98 

$9,436.00 

$2,500.00 

================= 
Total Schedule I 

100 

90 

95 

463 

271 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 

$960.00 

$1,385.00 

$1,100.00 

$320.00 :

$285.00 

$180.00 

$270.00 

$1,150.20 

$1,150.20 

$372.60 

$4.05 

$13.50 

$1.78 

$1.78 

$3.73 

$3.67 

$3.67 

$5.94 
$1.67 

$1.67 

$161,633.38 

$389.00 

$262.80 

$318.25 

$1,875.15 

$1,609.74 



240 

341 

242 

243 

244 

245 

246 

247 

248 

249 

250 

251 

252 

253 

254 

255 

256 

:BEARDED IRIS WHITE NO 1 

lJAP IRIS BLUE NO 1 

lSPIDERY LILY 411 

lDAFFODIL MIXED N0.1 

lDAFFODIL FEB GOLD N0.1 

lDAFF PEEP TOM N0.1 

lTHRIFT 4 11 

:ADAMS NEEDLE STARBURST lGAL 

lPURPLE HEART 4 11 

lBERMUDA SOLID SOD 
lWEEPING LOVE GRASS 

lRESTORE IRRIG. N.LINE ADDISON lLS 

lBALL/BURLAP/MNTN/REPLNT EXST HlEA 

l6' N,R. STEVENS HOLLIES FURN/IlEA 

lREM/REUSE EXST STEEL EDGING :1s 

l 2 'WIDE, 6 11 RC FLUME l LS 

l3" PVC SCH 40 TREE LIGHT CONDUlLF 
257 litem deleted per addenda 4 

258 

259 

260 

261 

262 

301 

302 

303 

304 

305 

306 

307 

308 

309 

310 

311 

312 

313 

314 

315 

316 

317 

318 

319 

320 

321 

322 

323 

324 

325 

326 

127 

128 

129 

l30 

131 

l*4 furn/instl bedding & ped pa:sF 

:1:4 street 1 ight foundation : EA 

l*4 construct sq. cap for lightlEA 

l*4 furn/instl 2" sch.40 PVC trlLF 

l*4 salmnon pink canna #1 rhizolEA 

SCHEDULE III 
STORM WATER IMPROVEMENTS 

lCL 3 RCP 18" 

lCL 3 RCP 21 11 

!CL 3 RCP 24 11 

lCL 3 RCP 27" 

lCL 3 RCP 30" 

lCL 3 RCP 33 11 

!CL 3 RCP 36 11 

lCL 3 RCP 39" 

!CL 3 RCP 42 11 

lCL 3 RCP 45" 

!CL 3 RCP 60 11 

!LF 

!LF 

!LF 

!LF 
!LF 

!LF 

!LF 

!LF 

!LF 

!LF 

lLF 
; CL 3 RCP 66" : LF 

!CL 3 RCP 72 11 !LF 

!REM & DISP OF EX CURB INLET !EA 

l6' RECESS CURB INLET W/RECESS !EA 

!8' RECESS CURB INLET W/RECESS !EA 

l8' RECESS CURB INLET (EXT DEPT!EA 

!10' RECESS CURB INLET W/RECESS!EA 

l10' RECESS CURB INLET lEA 

!10' RECESS CURB INLET (EXT DEP!EA 

!12' RECESS CURB INLET W/RECESS!EA 

!14' STD CURB INLET :EA 

l4' GRATE INLET 

lDELETED ITEM PER ADDENDA 2 
l3 GRATE COMBO CURB INLET 

!5'X5' STD Y INLET 

!REM EX REINF CONC PIPE 

lTY A STRM WTR MH 

!TY A STRM WTR MH 

!TY B STRM WTR MH 

!RCP 60 DEGREE WYE CONNECT 

!EA 
!EA 
!LF 

!EA 
!EA 
!EA 

!EA 

52 

46 

254 

389 

461 

245 

61 

26 

65 

13300 

22920 

70 

6 

1 

1 

1000 

61865 

55 

55 

2600 

56 

848 

551 

188 

108 

329 

64 

434 

191 

357 

351 

267 

248 

116 

10 

4 

3 

2 

1 

1 

4 

4 

890 

4 

37 

70 

173 

132 

140 

51 

100 

191 

357 

351 

267 

94 

6 

1 

1 

0.5 

0.5 

3 

16 

1 

70 

$1.67 

$2.75 

$5.72 

$0.81 

$0.92 

$0.81 

$1.67 

$25.38 

$1.89 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

$378.00 

$750.00 

$4.97 

$1.52 

$388.30 

$97.20 

$3.89 

$1.62 

Total Schedule II 

173 

132 

140 

200 

326 

191 

357 

351 

267 

248 

116 

8 

0.5 

0.5 

4 

16 

$28.08 

$31.32 

$34.56 

$38.88 

$42.12 

_$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

$2,289.60 

$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$2,970.00 

$2,862.00 

$14.04 

$2,376.00 

$3,186.00 

$4,698.00 

$216.00 

$1,026.00 

$2,683.80 

$378.00 

================= 
$8,542.74 

$4,357.34 

$4' 134.24 

$4,838.40 

$8,424.00 

$17,251.92 

$12,170.52 

$24,290.28 

$26,535.60 

$34,026.48 

$36,961.92 

$20,044.80 

$6,048.00 

$1,944.00 

$2,052.00 

$2,289.60 

$1,215.00 

$1,269.00 

$2,376.00 

$18,792.00 

$3,456.00 



32 

33 

34 

.J5 

36 

>37 

'38 

i39 

:40 

141 

;42 

143 

144 

~45 

146 

147 

148 

149 

150 

lSI 

152 

353 

154 

355 

10 I 

102 

103 

:o4 

lOS 

:06 

107 

:os 
,09 

01 

02 

OJ 
04 

.i05 
·o6 

07 

08 

'09 

10 

II 

12 

13 

14 

15 

1RCP 45 II II 

1RCP 60 DEGREE BEND CONNECT 

:ReP 45 DEGREE BEND CONNECT 

1RCP 30 DEGREE BEND CONNECT 

1PIPE TO PIPE CONNECT 

1 INLET CONNECT 

1PRECAST CONC PLUG FOR RCP 

1UNCLASS CHANNEL EXCAVA 

1EA 

1EA 

1EA 

1EA 

1EA 

1EA 

1EA 

:cv 
1 ROCK CHANNEL EX CAVA 1 CY 

1REM & DISP OF EXIST HEADWALLS 1LS 

12' STONE RIP RAP 1CY 

1HYDROMULCH TOP GUN BUFFALO (FE1SY 

1FIBER NETTING NA GREEN SlSOBN 1SY 

1FURN, INSTL, MAIN, REM INLET PlEA 
1FURN, INSTL, MAIN & REM SILT F1LF 

1FURN, INSTL, MAIN & REM STRAW 1LF 
1ROCK BERM FURN/INSTAL/MAINTN/R1CY 

1FURN, INSTL, MAINT & REM STAB 1SY 

1DELETED ITEM PER ADDENDA 2 

1TRENCH SAFETY FOR UTIL 1LS 
1TRENCH SAFETY FOR CONSTR 1LF 

1REM EXST INLET TOP/RECONST w/R1LS 

110'RECES.CURB INLET(XTRA DEPTH:EA 

:•4 rem/dispose exst RCP larger:LF 

SCHEDULE IV 

WASTEWATER IMPROVEMENTS 

:snR 26 PVC WWTR LINE 8 11 :LF 

: SDR 35 PVC WWTR LINE 8 11 
: LF 

: SDR 35 PVC WWTR LINE 10 11 : LF 

: SDR 26 PVC WWTR LINE 12 11 : LF 

:snR 35 PVC WWTR LINE 6" W/2 WA:EA 

:4' DIA WWTR MH :EA 

:5' DIA WWTR MH :EA 

:Tv INSPECT :LF 

:TRENCH SAFETY FOR CONSTR :LF 

SCHEDULE V 

WATER IMPROVEMENTS 

: CONC BLOCKING : CY 

:DI FITTINGS CL 250 :roN 
:*4 6 11 pvc awwa c900 drl8, cll5:LF 

: *4 8"pvc awwa c900 drl8 cll50 :LF 

:*4 12" pvc awwa. c900,drl8 cll5:LF 

:*4 furn.24" awwa c303 bar wrap:LF 

:FILL EXT 24'' DIA RCCP WTR LINE:LF 

:6" RESILIENT SEAT GATE VALVE/B:EA 

:su RESILIENT SEAT GATE VALVE/B:EA 

:rTEM DELETED PER ADDENDA 3 

:*4 furn/instl fire hyd complet:EA 

:REM, SALVE & DEL TO TOWN EXIST:EA 

:*4 connect to all EXT WTR MAIN:EA 

:*4 WTR SERV LINE 1.5"meter,box:EA 

:wTR SERV LINE 211 1MTR BOX,BKFLO:EA 

2 

2 

4 

14 

2 

18 

9495 

4511 

238 

1686 

1686 

30 

2800 

200 

10 

333 

4052 

ISO 

40 

1639 

357 

1564 

17 

3 

11 

3600 

4010 

45 

6 

225 

1945 

76 

248 

200 

12 

II 

9 

J 

J 

2 

I 

4 

6 

6 

1856 

284 

4 

I 

354 

31.3 

4.3 

46 

865 

4 

5 

5 

2 

I 

4 

6 

6 

8435 

4511 

370 

2501 

$216.00 

$216.00 

$216.00 

$216.00 

$216.00 

$486.00 

$81.00 

$5.37 

$6.48 

$2,160.00 

$37.80 

$1. 12 

$1.43 

$50.00 

$3.00 

$5.00 

$150.00 

$9.72 

$810.00 

$1.08 

$3,510.00 

$2,430.00 

$14.04 

Total Schedule III 

20 

1283 

357 

1564 

10 

2 

11 

3224 

$21.60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

31.3 

4.8 

91 

1393 

248 

9 

6 

6 

2 

2 

$75.60 

$1,944.00 

$14.58 

$16.20 

$32.40 

$70.20 

$23.76 

$486.00 

$594.00 

$1,512.00 

$432.00 

$540.00 

$1,944.00 

$2,268.00 

$216.00 

$864.00 

$1,296.00 

$486.00 

$45,295.95 

$29,231.28 

$2,160.00 

$1,110.00 

================= 
$316,337.91 

$432.00 

$24,941.52 

$10,024.56 

$47,295.36 

$5,400.00 

$3,672.00 

$40,392.00 

$2,095.60 

================= 
$134,253.04 

$2,366.28 

$9,331.20 

$1,326.78 

$22,566.60 

$17,409.60 

$4,374.00 

$3,564.00 

$9,072.00 

$1,080.00 

$3,888.00 

$2,268.00 



16 

·I 7 

·18 

d9 
;zo 
i21 

i22 

\23 

i24 

)25 

JWTR SERV LINE 6 11 (FOR FIRE PROTlEA 

l TAPP SLEEVE VALVE/BOX 20 11 X 8" lEA 
lTAPP SLEEVE VALVE/BOX 20 11 X 12lEA 

J2000 PSI CONC ENCASE 

lADJ EXT WTR VALVE STACK/COVER lEA 

lTRENCH SAFETY 

lWTR TEST 

:item deleted per addenda 4 

l 2" WATER SERVICE LINE lEA 

: *4 instl 24 11 awwa c303 bar wra:LF 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

JOl litem deleted per addenda 6 

J02 /item deleted per addenda 6 

503 

504 

605 

506 

607 

701 

702 

103 

704 
7 05 

'06 

'07 

'08 

'09 

'10 
"II 

;QI 

.02 

:)03 

;Q4 

;QS 

,Q6 

'07 
.as 
09 

litem deleted per addenda 2 

l*4 metro drinkn' fountain & wtlEA 

l*4 4" 3000psi rc sdwlk subba.selSF 

: *4 furn ped. paver mtrl del :SF 

l*4 furn/instl bedding & brick lSF 

SCHEDULE VII 

ELECTRICAL IMPROVEMENTS 

l 6E6 CONC ENCASE DUCKBANK 6 11 DI l LF 

J4E6 CONC ENCASE DUCKBANK 6" DllLF 

JTUE STD 4 WAY MH !EA 

JTUE STD 2 WAY MH :EA 

\REINF 5' X 5' X 6' CONC PAD ARlEA 

:TUE STD PRECAST DEEP WELL 25KV\EA 

:6 11 DIA TV DB PVC 90 DEGREE SWE\EA 

:tOE6 CONC ENCASE DUCKBANK 6 11 D\LF 

\ 10E6 CONC ENCASE DUCKBANK 6 11 D\ LF 

\(BY OTHER THAN OPEN CUT) 

: •4 6" ty db pvc 90 deg. sweep lEA 

: *4 2 11 sch 40 pvc conduit 

SCHEDULE VI II 

STREETSCAPE IMPROVEMENTS 

:LF 

\IRRIGATION SYS EAST SIDE OF QUlLS 

lRED OAK TREE 200 GAL CONTAINER\EA 

\4 11 PVC SCH 40 PERFORATED SUBDR:LF 

\FURNISH / PLANT WEEPING LOVE G\SF 

:•4 st light or tree lt. pull b\EA 

\*4 2 11 sch 40 pvc st lt conduit\LF 

: •4 st 1 ight foundation : EA 

l *4 sq. cap for light base :EA 

\*4 3" sch 40 pvc tree lt. cond\LF 

3 

I 

I 

80 

6 

2494 

18 

248 

2 

4449 

4449 

4449 

2800 

353 

9 

2 

3 

13 

135 

70 

12 

780 

40 

1021 

29110 

10 

1066 

14 

14 

1066 

20 

924 

I 

33 

861 

2 

12 

780 

20 

1732 

12 

248 

$540.00 

$3,024.00 

$3,240.00 

$20.52 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 

$!. 98 

$!.52 

Total Schedule VI 

2683 

381 

9 

I 

12 

122 

70 

12 

780 

$70.00 

$50.00 

$9,100.00 

$9,000.00 

$750.00 

$1_, 200.00 

$55.00 

$150.00 

$300.00 

$55.00 

$4.00 

Total Schedule VII 

$10,260.00 

$1,150.20 

$1 J. 00 

$0.03 

$232.20 

$3.89 

$388.80 

$97.20 

$4.97 

Total Schedule VIII 

$3,024.00 

$410.40 

$38 J. 04 

$6,480.00 

$17,409.60 

================= 
$104,95!.50 

================= 

$187,810.00 

$19,050.00 

$81,900.00 

$9,000.00 

$660.00 

$18,300.00 

$21,000.00 

$660.00 

$3,120.00 

================= 
$341,500.00 

================= 



'13 
'14 

SCHEDULE IX 

STREETSCAPE IMPROVEMENTS 

:*4 4" cement stabalized subgra.:sv 

:*4 l/S"x4" ryerson ldscp edgin:LF 

:xtra :concrete Yield Loss Above 8% ;cY 

673 

670 

Total Schedule IX 

5.77 : 

$5.40 

$1.46 

$58.00 

================= 

$334.66 

=========================================================================================================== 
TOTAL WORK DONE $1,067,553.23 

I..PPROVED: 
RETAINED 5 % $53,377.66 

}IBSON & ASSOCIATES I INC. AMOUNT PAYABLE $1,014,175.57 

3Y_L~~v~?~'_lbr-'=====~ 
1ATE __ ~_)~--~o~~~f,----~J~I--~/~'~y~~~--------

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

$666,643.32 

$347,532.25 

!-iUITT-ZOLLARS 

wV~tJ/4~ 
JATE _ _.&o..._._/-=z'-'.,..'-c'---h.:..<:~=-------

TOWN OF ADDISON 

BY CJ,K!3 
DATE8·10F.& 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: ~~~ 
A.d~~~xec. Vice President 

SWORN TO BEFORE ME and subscribed in my presence this the 
21st day of June 1996. 

My Commission expires: 5/18/99 

Notary Public, State of Texas 
MARY H. STEWART , 

My Comm. Expires 5·18-89 



July 26, 1996 

Mr. John Bawngartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

REALTY TRt:ST 

Please accept this letter as our invoice in the amount of $342,741.13 for work done by Gibson & 
Associates, Inc. for the period ending July 25, 1996. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract docwnents entitled 'Town of Addison, 

Construction Specifications and Contract Docwnents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUIT~~ 855 

DALLAS, T~~X,\S 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

~ SWORN TO AND SUBSCRIBED BEFORE ME on the d\.,~ day of 

r o 6 . 19% ~.h,;;!.<.l=o.~VJ:~~~~'--" 
Please let us know if you have any questions. 

~ Joo~F.~~ 
Senior Vice President - Construction 

JFD!kar 

·Attachments 



MnisoN PUBLIC WORKS DEPARTMENT 

August 5, 1996 

Mr. Jim Duffy 
Columbus Realty Trust 
15851 Dallas Parkway, Suite 855 
Dallas, Texas 75248 

Dear Jim: 

(214) 450-2871 

16R01 Weslgrovc 

The Town of Addison is in receipt of the fourth request for reimbursement for the Addison Circle- Phase 

I Public Infrastructure project. 

With the exception of the necessary security (see below) identified in the "Master Facilities Agreement" the 

request appears to be in order. 

"The obligations of Gaylord and Columbus to reimburse the City pursuant to this Section S.C. of the "Master 

Facilities Agreement" (the "Reimbursement Obligations") shall be secured by any one of the following 

means (the "Reimbursement Collateral"), selected by Gaylord and Columbus: 

a. For Phase I, a deed of trust lien on the real property contained within Phase I for the Phase 
I excess costs, which shall be subordinate and inferior only to any liens for the benefit of the 

lender or lenders providing financing for such Phase, which deed of trust shall be in the 
form substantially similar to that attached hereto as Exhibit 8, or as otherwise agreed to by 
the City and Gaylord and Columbus;" 

At the time of the first application Mr. Bryant Nail had indicated that a letter of credit was being generated 
and it would take 10 to IS days to finalize. Based on that commitment, the first request for reimbursement 

was funded. Since then, Bryant has proposed a Corporate Guarantee in lieu of a second lien or letter of 

credit. It is necessary to satisfy our legal counsel that the proposed security is appropriate and it may be 

necessary to have our City Council approve this alternative. 

Consequently, the fourth reimbursement is being held until resolution of the second lien/letter of credit issue 

is resolved. I apologize for any inconvenience this has caused you and your firm. 

Sincerely, 

cc: Bryant Nail 
Chris Terry 



TOWN OF 

ADDISON 

To: Bt1-i a o1 N ex-J 
Company: Cn\1 1m hu s 'J?.eoJn f 
FAX#: ]70- 6/J-_9 

Date: g /sJ %z 

# of pages (including cover): tL 

0 Original in mail 
Comments: 

me. 

0 Per your request 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 
! /1 

Y'·' / /' ;/· 
/./--:'< ..... .::... ,-:..-· 

Mark Person 
Project Manager 

MP/ms 

encl: 

PUBLIC WORKS 

From: John Baumgartner, P.E. 
Director 
Phone: 214/450-2886 
FAX: 214/450-2837 

16801 Westgrove 
P.O. Box 144 
Addison, TX 75001 

0FYI Ocallme 

P Pr"PTVl=l'D 

[JUL 241996 
hwH-.£. o u ar s 



Gibson & Associates Inc. 

ob Des~..:r1ption: .\DDISOS CIRCLE - PH.~SE 

I ie.nl: TOW\" OF ADDISON 

stimate. Per!od: June ~6.!99(• 

'a_vab1~ To: Gibson & :\ssociares,!nc. 

11210 Ryli~crest Dri,·e 

Balch SJlrinE"s.Texas 751SO 

r tem Oescriptjon 

ro July 23.1996 

C'ont.ract :.!onthly 

:cz1it; Quantity ;Quantity 

Quant.ity 

To Date 

Est iruate ~-a. 4 

Contract Amount: S3. 51-. ()l).l, -+-1-

Unit 

Price Total 

·-----;------------------------------:----:----------:---------:------------:------------:-----------------

,01 

.0.:! 

103 

.04 

10.5 

. 06 

: 0" 

OS 

09 

: 10 

. 11 
~12 

l3 

l+ 

'13 

'16 

'1' 

18 

il9 

.20 

21 

23 

2+ 

.:!6 

~9 

':iCHEDULE I 

PA\'TSG C,tpRI)\'E~.fES"TS 

::.:OBILlZATION 

;US"CLASS ST EXCAVA INC l~AI!L/DIS;CY 

: RE:,f & DI SP OF EXIST CONe P.WE ; SY 

:REM & DISP OF EXIST CONC SW ;SY 

:6" LI.'.IE STAB or o;;ubgrade Pl'o:!p;SY 

:HYDRATED LI!.iE 36~/.<;y ;TON 

;s" 650 PSI FLEX RC P\'\IT ;sr 
;S" 650 PSI FLEX RC DROP SALD ;sy 
;4'' 3000 PSI RC SDWLK :sF 
;.t" 3000 PSI HC SDWLK SUB-BASE ;SF 

;6" 3000 PSI RC SDWLK SUB-BASE ;sF 

; item deleted Addenda 4 

;6'' GSO PSI FLEX RC DRIVE :sv 
:6'' 630 PSI FLEX INTEGRAL CURB ;LF 

;REINF CONC ST HEADER ;LF 

; FFLL DEPTH SAWCLT EX CO:.iC : Lf 

: * Furnish ~·ehicle bricJ.'. paver :SF 

;sr BOLLARD !.STEEL) 

:4" WIDE THER~.IOPLASTIC LANE STR;LF 

; 4 11 NO'/.' REFLECT BUTTON TY W : EA 

: -1-'' REFLECT BUTTOl\ TY I-W-(' : EA 

; 4" REFlECT BUTTON TV I 1-Y-Y ;EA 
; .:!-l- 11 '!r'IDE THER~·.IO STOP LIN"E ; LF 

; 12" WIDE THER:.to YIELD LINE ;LF 

;sTD & TRAFf CTRL SIGNS furn/in;B. 

:_.. furn/install st. sign post.f;EA 

: ST BARRICADES (GUARD RAIL) : LF 

; BARRICADES. S IGSS &. TRAFF CTRL: :.10 

;6' TALL BLACK VINYL COAT CHAIN;LF 
30 ;item deleted per addenda 4 

31 ; item d~leted per adl1end..:.'\ -1-

33 

35 

36 

·' 

;it.em deleted per addenda 4 

;DOWELLED ON f)" RC CURB ;LF 
: ITE!.f DELETED PER ADDENDA J 

:THERMOPLASTIC ADVISORY MARKER-; S,\ 

;s·x.7' R.EfL DI.~GRAM~.1ATIC SIGN :t;EA. 

:s·x6' REFL 01.-\GR.'\M~.lo\TIC SIGN A;EA 

;5'{.:!'. IEf[ STREET ~IGS ST 1 .~.:E~ 

:P.£:.10\"E EXISTI~G STREET LIG:lT F;£.\ 

5604 

1.:!92 

1424'7 

257 

5620 

16S; 

4000 

61SG5 

1515 

213 

5583 

300 

1269 

23020 

71 

s.! 

112 

195 

•o 
71 

15 2 

98 

ss 
75 

lS 

202 

s 

s 

3 

Jl43 

3954 

537 

958 

125 

1360 

37 

1323 

s 

2 

2143 

3604 

IJ92 

958 

125 

1360 

37 

1527 

s 

594.135.00 

$2. 16 

59.4-0 

$5.40 

$4.03 

$97 . .:!9 

$3!.00 

$35.90 

S2.80 

$2.90 

$3.20 

$30.00 

31.50 

ss.oo 
$2.75 

$3.3' 

$350.00 

$2.16 

$4.J2 

$6.48 

$8. 10 

$10.30 

s6.4S 

5164.16 

!Sl66 . .3~ 

$25.38 

$9,350.00 

S19.9S 

$20.00 

5216.00 

$3,SSS.OO 

53 .. ~6+. 00 

~~ 1 . .:!C)6 ."00 

54.:!6.60 

594,135.00 

s4. 623. ~-:s 
552,677.60 

SG ,9'76. ~.;o 

529,698.00 

$4,4.87.50 

$2.040.00 

$1SS.OO 
$4,199.25 

S9,3SO.OO 

Sl60.00 

$~.559,1.10 



'"" .41 

iSO 

! 51 

l s 2 

!53 

LS.J. 

~01 

~ 02 

~03 

~04 

~OS 

!06 

30'7 

!OS 

~09 

! 10 

211 

:F/I~STALL ST. LlljHT FOFND.o\TION;EA 

:6''x6'' CL _\ -r :-C ffGGLE BAR :EA 

;co~STRUCT I.Q':(~l rr·Dl?\Al BUTT JO;LF 

;item del::!t·.·d pt:r .:tddenda 4 

;:1:4 furn/in:sra\1 l")edding matl'l ;sF 

;*4 furn/in~tail G'' ,,5Qpsi RC p;SY 

;q furn/im.r! r-:" GSOpsi RC dro;sv 

;q furn/imnl '.l,-?-'xl.S'refl.d;EA 

:*4 rem/replc ·::one. unit pavers:sF 

;:~:~ furn/instl G'' compacted fle;sv 
;t4 rem/ttispuse cone. flume ;sY 
;:1:4 replc. ~~~r blk vy11l cl fen;LF 

:•4 furn/plant buffalo grass se:sv 
: *4 temp i tTl)?. \':')I.'\:. area water: LS 

: ~.J. cons true t I•-•ll progres.s repor: LS 

SCHEDULE. II '>TRFETSCAPE IMPROVEr.tENTS 

;q furn pet1est. BRICK PAVER de;SF 

;1" PVC SCH JO TREE LIGHT cmmu;LF 
1'}11 ,. PVC SCH .:.0 ST UGHT CONDUIT; LF 

:s-r LIGHT PL;LL BOX or t.ree 1igh:EA 

:2" PVC SCH 40 SLEEVE :LF 

;3" PVC SCii 40 ;Lf 

::~-"PVC SCH -1-0 ;LF 

:6" PVC SCH 40 

:IRRIGATION SYS 

;TREE FENCE 

;STD TREE GRAfE 

" 
l~C POWER TO c;Ls 

:LF 

:EA 

! 12 :DELETED ITE:.i ,\!Jllf.~DA 2 

~13 ;DELETED ITE! .Hl!lE~·'DA 2 

314 :DELETED ITEC.I ;\DDE~D-j- ~ 

~15 ;DELETED ITE:.I .-\.LJDE:-:DA 

316 ;DELETED ITE:.! :\DDE~DA 2 

! 1 s 
~19 

!20 

!21 

!22 

!23 

"" -- ' 
!2S 

~ 29 

!30 

!31 

!33 

235 

!36 

:37 

;4" PVC SCH ~0 PEHFOR SUBDRAIN :LF 

:BENCH A : EA 

:BENCH B : EA 

:BENCH C ;EA 

; BOWERY TRASH RECP .-\ ; EA 

:BOWERY TRASH P-EP 8 ; EA 

:BOWERY TR . .l..SH RECP •: : EA 

; BIKE RACK :.tODC. BR2-3 : EA 

:item deleted p~r addenda 4 

;G:\RDEN PLANTF:R !'Y 006 ;EA 

:RED OAK 200 G~L 16'-lS' 5''-6'' ;EA 
;LIVE OAK 200 GAL 5''-6'' CAL 16-:EA 

:CHANTICLEER PE.-\R -~·· 1-!.-16. : EA 

;DWF YAUPON HOLLY GAL : EA 

:~EW ~.tEXICO AGAVE 

; AUTL'!,tN ASTER -1-" 

:SHASTA DAISY r 
;DAYLILY RED fU.':-t -1-" 

GAL 

;DAYLILY STELL\ !JE ORO -!- 11 

;DAYLILY !,IIXED 4" 
:RED HiCCA I ~; .. u 
; BEARDED IRIS ::'t RPL<.:.. ~0 

12 

54 

802 

23020 

5:281 

811 

3 

2670 

297 

41 

240 

564 

61865 

1000 

5250 

50 

2Sl 
509 

1641 

315 

1 

4964 

2S 

5123 

11 

16 

19 

11 
1 ' 

' 
6 

22 

10 

122 

95 

38 

4612 

14 

2S 

376 

:6 
ISO 
125 

570 

..j.}J 

.2738. 53 

-Hil 

41 

100 

122 

435 

245 

139 

344'7 

7-1-l 

1000 

$459.00 

s 13. so 
$7.50 

$2.53 

S34.00 

S33.":'0 

$1,404.00 

$2.50 

$6.30 

810.00 

$19.98 

S0.5S 

$2.160.00 

$2,100.00 

Total Schedule I 

200 

212 

530 

708 

410 

S!. 98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

Sll, 00 

$1,740.00 

$960.00 

$1,385.00 

$1.100.00 

$320.00 

$235.00 

usa. oo 

$270.00 

Sl,1S0.20 

$1,150.20 

$372.60 

$4.05 

$13.50 

• !. 78 

51.78 

sJ.73 
S3.67 

S3.67 

55.9-1-

s l. 6-: 

'Sll7.198.00 

$2.:1.,9':'1."'0 

52,500.00 

$410.00 

================= 
S356, 107.33 

$77S.OO 

$619.04 

$1.775.50 

$2,367.40 

$2.435.40 



~52 

:s 3 

:S6 

;BEARDED IRIS WHITE !\0 t 

: JAP IRIS BLUE ~0 

; SPIDERY LILY 4" 

: 0:\FFODIL ~.tiXED NO. t 

:DAFFODIL FEB GOLD ~0. I 

; D.-\FF PEEP T01,f l'JO. 1 

;THRIFT -!." 

: ADA!,fS :-<EEDLE STARBt.:RST !GAL 

;PURPLE HEART 4" 

;BERMUDA SOLID SOD 

;wEEPING LOVE GRASS :sF 

;RESTORE IRRIG. N.LINE ADDISON :Ls 
:BALL/Bl'RLAP/MNTN/REPLNT EXST H:EA 

;6' ~.R. STEVENS HOLLIES FUR~/I:EA 

;REM/REUSE EXST STEEL EDGING ;ts 
;:!'WIDE, 6" RC FLUME :Ls 

;3" PVC SCH 40 TREE LIGHT CO:OmU;LF 

~3~ ;item deleted per addenda 4 

:ss 
~59 

~ 61 

30 1 

)02 

303 

i04 

'05 
}06 

JO"i' 

lOS 

309 

; 10 

Hl 

; 1 J 

;'*4 furn/instt bedding & ped pa:sF 

:q street light foundation :EA 

;q. construct sq. cap for light;EA 

;.q furn/instl 2" sch.40 PVC tr;LF 

;s4 sa1mnon pink canna~~ rhizo:E.-\ 

SCHEDULE I II 

STORM WATER l!.IPRO\'EMENTS 

: CL 3 RCP 1 S '' 

: CL 3 RCP :! 1'' 

;cL 3 RCP 24" 

:ct 3 RCP 27" 

:ct 3 RCP 30" 

; CL 3 RCP 33'' 

;c1 3 RCP 36" 
;ct 3 RCP 39n 

;C'L 3 RCP 42 11 

;ct 3 RCP 45" 

;cL 3 RCP 60" 

:cL 3 RCP 66'' 

:cL 3 RCP ':'2" 

;RE!.t &. OISP OF EX CURB INLET :EA 

:6' RECESS CURB INLET W/RECESS :EA 

:s· RECESS CURB INLET W/RECESS :EA 

:s• RECESS CURB INLET tEXT DEPT;EA 

;tO' RECESS CURB INLET W/RECESS:EA 

: 10' RECESS CURB INLET 

:tO' RECESS CURB INLET lEXT DEP;E.-\ 

: 12' RECESS CURB INLET W/RECESS:EA 

: 14' STD CURB INLET : EA 

:4' GRATE INLET 

_;::!4 :DELETED ITE~.t PER ADDEND.-\ 2 

JO 

:3 GRATE co:,IBO Cl'RB INLET 

;s·x5· STD \' I~LET 

: R£~.t EX REI NF CONC PIPE 

: TY .-\ STRM WTR !IIH 

: T\' .\ STR:.I WTR MH 

: TY B o:;TR~.I WTR ~.IH 

: RC :' :iO DEGREE WYE CO~·."~ECT 

:EA 

:E.\ 

52 

46 

254 

389 

461 

245 

61 

26 

65 

13300 

22920 

1 

70 

6 

1000 

61865 

35 

55 

26GO 

56 

S48 

551 

ISS 

lOS 

329 

64 

434 

191 

357 

351 

267 

240 

116 

10 

4 

3 

4 

4 

890 

670 

419 

44 

!OS 

129 

64 

101 

2 

0 • .5 

4 

890 

64 

Sl, 6 7 

$2.75 

ss. 72 

$0.81 

$0.92 

$0.81 

s). 6° 

525.38 

.$1.89 

$0.23 

$0.03 

$1 '026. 00 

$33.3~ 

$270.00 

$313.00 

$730.00 

$4.97 

$1.52 

$308.80 

$97.20 

53.89 

$1.62 

Total Schedule II 

843 

551 

184 

108 

329 

64 

427 

191 

357 

351 

267 

248 

116 

10 

).5 

o . .s 
0.5 

4 

890 

$28.08 

$31.32 

$34 • .56 

$38.88 

$42. 12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

$2,289.60 

$2,289.60 

$2.430.00 

$2,338.00 

$2,754.00 

$2.862.00 

$2,970.00 

$2.862.00 

Sl4.04 

$2,3"6.00 

$3.186.00 

S-!..698.00 

S216.00 

$1,026.00 

$2.453."!6 

$373.00 

================= 
$12,333.10 

$23.671.44 

$17,257.32 

56,359.04 

S4, 199.04 

$13,85'7.43 

$3,041.28 

S22,596.84 

$12.170.52 

$24,290.28 

$26,535.60 

$34.026.48 

$36,961.92 

S20.044.SO 

$7.560.00 

$2,916.00 

$2,052.00 

$2.268.00 

84,579.20 

$1.215.00 

$1,269.00 

S2,7S4.00 

SZ.S62.00 

Sll,..I.4S.OO 

$12,-1-95.60 

S2.376.00 

S3.1S6.00 

SIS. :92.1}0 

s: .9~2.00 



32 

;33 

,J..j. 

135 

OJS 

139 

l-1-0 

141 

J4.2 

J.j.3 

144 

35.2 

353 

35-1-

3.5 s 

-1-02 

--103 

10-l 

+OS 

106 

100 

-l-OS 

,09 

:ReP -1-S 

:ReP 60 DEGh~:F ilf .. '·il .. O~~:EC'T 

;RCP -1-5 L'E<;RJ-!.. :.~,';"\1 CO!\ShT 

: RCP 30 DEGJ;:E~· ::Jt:::tl L'O\'.\[CT 

:PIPE TO Pli•i· t.O\~ECT 

:!!"LET CO:-:r::E•. 

:PRECAST CO:>iC :•u;t: C'I)R RC'P 

:u~CLASS CHA~~EL EXC \V~ :cY 

:ROCK CH.J.!iVJ. !:'\·. :\\':'-. :cY 

:RE~ & DlSP OF ~~~~T HEALI~ALLS :Ls 

:2' STONE JU f' R.-1i' : CY 

:HYDRmtuLCH TOP Gl·:; Bliff.-\10 !FE:sY 

:FIBER NETT\W; :> . .;GREEN S1SOBN :sY 

:FL'RN, INSTl. "l,!.b. RE?.t I~LET P:EA 

:FURN. INSTL. iA!:: ~REi,! SILT F:LF 

: FL"RN, INSTL, ~.1.-\1!; .\. RE~I STRAW : LF 

:ROCK BER!-.1 :TH: / f~:H.-\l/i•I:\.1:\TN/R: CY 

:FURN, INSTl.. :.L:~,I:-.'T ~ R£:.1 ST.-\8 :sY 
:DELETED I Tr-.:.: l'f.H .•.flf\END.\ 

:TRENCH SAFET'!.' fOR l'Til :Ls 

: TRE~CH SAfi:TY FOR cm:sTR : LF 

:RBI EXST I:-.'l£1' TOP/RECO~ST w/R:LS 

: lO'RECES.CCRB :SL~TlXTRA DEPTH:EA 

:t-1- rem/di:,:pos~.: '.!;.;~t RCP larger:LF 

SCHEDULE I\' 

'.VASTEWATER 1: !PRO\T.IE~TS 

: SDR 26 PVC '\"HR LI~~E 

:sDR 35 PVC '·"\'TR ~-f~E :~" 

:sDR 35 PVC ''".:TR li~E 10" ;LF 

: SDR :26 P\'C ,_,.,,.TR 

: SDR 35 PVC ',i'WTH 

:4' DIA WWTE '.Iii 

:.s· DIA WWTR . .IH 

:TV INSPECT 

;TRENCH SAFElY HJ1·: CO~':iTR 

SCHEDULE \' 

WATER ntPRO':E.IE...:rs 

:co~C BLOC!\.1:;,:; 

:01 FITTING~ C'l. 250 

:cY 
:roN 

:"'4 6 11 pvc .cH;v:a cYOO drl3. cll3:LF 

::q 8"pvc cw•,·a cc~oo llrJ.') c1150 :LF 

:•4 12 11 pvr..: .:1-"'"':::~. -~~CO.drlS cllS:LF 

:*4 furn.2~'' ill-'-·wa (;30J ba1· WL'ap:Lr 

:FILL EXT 2~" 

:6'' RESILIB'T 

rl!.l .. 1\•~CP •nR LINE:Lr 

':::;..T GATE 

RESILIE~T SEAr L_,_l,T;: 

VAL\'E/B:E.-\ 

\'_--\L VE/8: EA 

:I 0 : ITE!.I DELETFr: l'ER _;.nDEl\DA 3 

. 1 1 : *4 furn/ ins-:: l i' i r-:: i1yd (;Omplet: E.-\ 

:RE;.I. SALVE .\ [:EL TO TOW\' EXIST:EA 

:•4 connect ::(, :111 E:'>:T '.\'TR :.1.--\l~:E.-\ 

: "-1- 'YTR SER',· l ~~f . , 5 ''mt! t er, box: E~\ 

:\','TR SER\- f.i :! rr ;,· CO\ . ~~Kf LO: E.\ 

2 

' 

2 

lS 

':'l---195 

~511 

238 

16S6 

16S6 

30 

2SOO 

:?-00 

10 

333 

-i-05:2 

ISO 

40 

1639 

35 7 
. 1564 

!C 

3 

II 

3600 

4010 

-!5 

6 

1945 

248 

JOO 

12 

II 

3 

3 

s 

15 

l?SO 

154:2 

150 

6 

6-lO 

-1-4" 

13.C 

1..2 

S1 

.551 

"'G 

3 

3 

4 

-l 
1-l 

21 

S43S 

---1511 

2130 

-l0-!3 

!50 

S:216.00 

S216.00 

5216.00 

S216.00 

S216.00 

S4S6.00 

ss 1. 00 

S.S.3'i 

$6.---IS 

S2,160.00 

$3"".80 

Sl, 12 

Sl .43 

sso.oo 
s3.00 

55.00 

srso.oo 
$9. "'2 

SSIO.OO 

S 1. OS 

$3.510.00 

$2,430.00 

514.04 

Total Schedule III 

10 

!C30 

357 

!56--I 

16 

3 

II 

640 

3671 

$:21.60 

$19.44 

S2S.OS 

530 • .?.4 

ss-lo.oo 
$1.836.00 

$3,673.00 

s 1.62 

$0.65 

Toral Schedule IV 

-!5 

6 

!"' 

1944 

76 

13 

II 

9 

3 

$73.60 

$1 '944. 00 

514.58 

516.20 

$32.-1-0 

S70 • .20 

$23.76 

S486.00 

S594.00 

51.51:2.00 

543.2.00 

5540.00 
~:; 1. ')4.:1, 00 

52. 26:·:. 00 

8216.00 

S2lli, 00 

SX6..J..OO 

SSG-1-.00 

$3 .024 .. 00 

$4$6.00 

$1,'701.00 

S-I-S.29S.93 

$19.231.2$ 

$4.320.00 

$6.450.00 

$4.366.---14 

$2,!06.00 

================= 
S427.9l7.5! 

$432.00 

$33.631.20 

$10.024.56 

S47, 295 .. 16 

$8,640.00 

$5,50S.OO 

S-1-0.392.00 

$1.036.80 

$3.386.13 

================= 
$149,3-1-6.07 

S3,402.00 

$ll,66..j.,OQ 

S2.S07.7Ci 

$31.---192.30 

$1,46:2. -W 

•n7.--I09.fiO 

$6.313.00 

56,53-1-.00 

Sl3.60S.OO 

Si.2.96.00 

$1.6.20.00 

~.2 . .?.6s.no 



20 
,. 
-' 

: \\'TR SERV LI;-I£ 6''! FOR FIRE PROT: EA 

: TAPP SLEEVE V:\L\'E/80.'\ 20'' X :) 11
: EA 

:rAPP SLEEVE VALVE/BOX 20'' X 12:EA 

:2000 PSI CONC' E~CASE :LF 

: ADJ EXT '·''TR V.H\'E STACK/COVER : EA 

:TRENCH 'S..-\FET'i 

:wrR TEST 

23 : irem deleted per addenda 4 

'" 25 

,..,,. ·- WATER SERVICE LINE 

: *4 inst:l 24" awvm c303 bar wra: LF 

SCHEDULE VI 

BOSQUE. PARK IMPROVE~IENTS 

01 :item deleted per addenda 6 

02 :item deleted per addenda 6 

03 :item deleted per addenti.a 2 

04 

05 

06 
o-

01 

02 

03 

04 

:)5 

06 

o; 
OS 
J9 

10 

11 

ll ,, 
l3 

l4 

I' 

16 

:J7 

_l9 

:'*.:1 metro drinkn' fountain & wr:EA 
:*4 4" 3000psi L'C sdwlk subbase:sF 

:"'4 furn ped. paver mtrl del :sF 
: q furn/instl bedding & l)ricl~ :sF 

SCH£Dt;LE VI I 

ELECTRICAL IMPROVEMENTS 

:GE6 CO~C ENCASE DUCKBANK. 6 11 or:LF 

:4£6 CONC ENCASE DUCKBANK 6'' 01: LF 

:ruE STD 4 WAY !,lH :EA 

: TUE STD 2 WAY \1H : EA 

:REH!f S' X S' X 6' CONC PAD .\R:E.\ 

;rUE STD PRECAST DEEP WELL 2SKV:EA 

: <i'' DIA TY DB PVC 90 DEGREE SWE: EA 

:10£6 CO}OC ENCASE DUCKBAI"K (l 11 o:u: 
:10£6 CONC ENCASE DUCKBANK 6 11 n:LF 

: !_BY OTHER THAN OPEI>i CUT) 

:.q. G'' ty db pvc 90 deg. sweep :EA 

: *-4 ..,,, sch 40 pvc conduit : LF 

SCHEDl!L£ Vf II 

Sl'REETSC'APE P.IPROVE/.IENTS 

:IRRIGATION SYS EAST SIDE OF Qu:u; 
:RED OAK. TREE JOO GAL CONTAINER:EA 

: 4" PVC SC'H .;1:0 PERFOR.-\TED SUBDR: Lf 

:FURNISH / PLANT WEEPING LOVE G: SF 

::q. st light or tree lt. pull b:EA 

:q .., .. -;:ch 40 pvc sT. It conduit:LF 

:q st light foundation :EA 

: "'4 sq. cap for I ight hnse : EA 

; ~4 ~·· sclt 40 pvc tree l[, conct:LF 

3 

so 
6 

2494 

18 

243 

-1-449 

4449 

4449 

2800 

353 

9 

3 

13 

135 

'0 

12 

780 

40 

1021 

29110 

10 

1066 

14 

14 

1066 

60 

445 

6 

so 

::!177 

18 

248 

$5..j.O,OO 

$3,024.00 

S3,240.00 

$20.3-2 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 

$1.98 

Sl.S2 

Total Schedule VI 

2683 

381 

9 

12 

122 

70 

13 

780 

$70.00 

$50.00 

$9,100.00 

$9,000.00 

$750.00 

$1,200.00 

$55.00 

$150.00 

$300.00 

$55.00 

$>1. 00 

Tot.al Schedule VI I 

S10,260.00 

$1,150.20 

$11.00 

$0.03 

$23.2.20 

S3.S9 

S3SS.SO 

S97.20 

$-4-.91 

Total Schedule \'II [ 

S3, 0::!-L 00 

S3,240.00 

Sl,G-11.60 

s4-s.~4 

5810.00 

$9.720.00 

S17,409.60 

================= 
$140.194.70 

================= 

S1S7.S10.00 

$19,050.00 

$81,900.00 

$9,000.00 

S660.00 

$18,300.00 

$21.000.00 

$660.00 

S3.120.00 

================= 
$3-H '500. 00 



Jl3 

114 

SCHEDULE 

:*4 .:1- 11 cern~;·~~· ·,{~tb<lli::ed subgra:s-r· 

:*-~- 1/S''::.:I-'' 

;cY 

6-:-3 

6-:'Q 

SS.40 
s 1. 46 

================= 
fot<t l )Chedu ie IX 

).77 sss.oo 

=========================================================================================================== 
TOTAl '.'TQRK DONE Sl.4.:!S.333.3':' 

~PPROVED: 

REP.I~ED 5 .... 571.-1-l{~.(l'; 

~IBSO~ & ASSOC'IArL·~. .l.~.!OF!1T P .\ Y:\.OLE $1.356,916.70 

/~ ...,., Ul._ 
j '{ __ ~/~_,/'"-'~::-----~'~-~·=======-------

PRl:':V I QUS PA 'i!,!E~TS 

.-\~,tm.::~T [JCE THIS ESTI:.IATE 

~l.Ol-l-.l'i$,57 

S:.343.'i4l.l3 -JATE __ ~~~·~'=·-~·~---~ 

iU ITT-ZOLLARS 

lY~'(~ £ &e.r~ 
•ATE _ __.7c__/._z-=s=f._.cv'-"? ____ _ 

T0'1'.'!\ OF .-\DD I SON 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar. with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

SWORN TO BEFORE ME and subscribed in my presence this the 
22nd day of July 1996. 

My Commission expires: 5/18/99 

MARY H. STEWART 

Notary Pu~lic, State ofT e:tas 

My Comm. Expires 5·18-f·9 

County 



TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

( 

CLAIM#---- CHECK AMOUNT $ }l,3Q}445 . 'J b 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code J5d-48' 

ALl,( j( 11\1 I ji,H~-
EXPLANATION ~£.I .m ,bu_ i:S£ ro, m t 

SEP 0 91996 

Piucz~ z: '· 

., 

I 
ORIGINAL TO ACCOUNTING/YELLOW FOR DEPAR:rMENT FILE 



Vendor No. 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM#---- CHECK AMOUNT $ )1.30)44.5 .1 f) 

VendorName Add;son cl·tcle/ One.) Ltd. 
Address \5801 Tialla0Yod(qlO/JI s,j~±e-,~ <o55 
Address 'Dok::.\.a.i.-1-1 l.u..o._. ...... s,__ _______________ _ 
Address 

Zip Code 

EXPLANATION E -e-1 .mbu_ts-em .j!,n+-

AUTHORIZED SIGNATURE FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



August 26, 1996 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
1680 I Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

R E C'D SEP n. 3 1996 

H E .\ I. T \" T It r S T 

Please accept this letter as our invoice in the amount of $229,981.75 for work done by Gibson & 
Associates, Inc. for the period ending August 25, 1996. Three copies of their pay application are 
attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 JB7·1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results m connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the J ~ day of 
--l.QM".J....<' ,~,...._., n=/b~_,, 1996. 

Please let us know if you have any questions. 

;z 
James F. Duffy 
Senior Vice President - Construction 

JFD/kar 

Attachments 



GIBSON & ASSOCIATES. INC. 
11210 Ryliecrest 

P. 0. Box 800579 
Balch Springs, Texas 

75180-0579 
214/557-1199 

FAX 557-1552 

August 22, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

I I. ILL 

Enclosed please find our Estimate No. 5 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

rf-t £_ __ 
Mark Person 
Project Manager 

MP/ms 

encl: 



Gibson & Associates Ioc. 

Job Description: ADDISO!' CIRCLE- PHASE I 

Cl iern: TOW~ OF .~DOlSON 

Estimate ?eriod: July 2G.1996 

Payable To: Gibson & Associates.Inc. 

11210 Ryliecrest Drive 

Balch Springs,Texas 75130 

Item Description 

To Augus~ 25.1996 

Contract : Monthly 

:unit~ Quantity :Quantity 

Quantity 

To Date 

Estimate No. 5 

Contract Amounc: 33.517,664.44 

Unit 

Price Total 

------:------------------------------:----:----------:---------:------------:------------:-----------------

!OJ 

102 

103 

10-1 

!OS 

106 

10'7 

lOS 

109 

110 

Ill 

112 

llJ 

11< 

liS 

116 

11 7 

11S 

119 

120 

121 

122 

1~4 

l~S 

126 

12-
}'l<;" 

129 

130 

131 

I"' ,.).) 

1J-1, 

JJS 

1J(, 

137 

lJS 

l .~ ·~ 

SCHEDULE I 

PAVING IMPROYEMENTS 

:ts 
:t:NCLASS ST EXCAVA INC HAlJL/DIS:CY 

;REM & DISP OF EXIST CONC PAVE ;sy 

: REl.i & DISP OF EXIST CONC SW : SY 

;6" LBIE STAB or subgrade prep:sv 

:HYDRATED LIME 36;;:./sy :TON 

: S" 650 PSI FlEX RC PVMT : SY 
;gn 650 PSI FLEX RC DROP SALB ;SY 

: 4" 3000 PSI RC S:DWLK :SF 

;4" 3000 PSI RC SDWLK SUB-BASE :sF 

:6" 3000 PSI RC SDWLK. SUB-BASE ;sF 

;item deleted Addenda 4 

: 6" 650 PSI FLEX R.C DRIVE : SY 

;G'' 650 PSI FLEX INTEGRAL CURB ;LF 

:REI~f CONC ST HEADER :LF 

:FULL DEPTH S:\WCUT EX CONC : LF 

:* Furnish vehicle brick paver ;sF 

:sT BOLLARD (STEEL) ;EA 

:..J." WIDE THERMOPLASTIC LANE STR;LF 

:4" NON REFLECT BUTTOK TY W 

: ~ ''. REFLECT BUTTON TY I -W-C 

:-l-" REFLECT BUTTON TY II-Y-Y 

;.2-l-" WIDE THERMO STOP LINE 

;12" '.VIDE THERMO YIELD LINE :LF 

:sTD & TRAFF CTRL SIGNS furn/in:EA 

:* furn/insta11 st. sign post,f;E.\ 

:sT BARRICADES {GUARD RAIL) :LF 

:BARRICADES. SlGXS & TRAFF CTRL:Mo 

;6' TALL BLACK VINYL COAT CHAI!':LF 

:item deleted per addenda ..l. 

:item Ueleted per addenda 4 

: i r.em rleleted per addenda -1-

: DOWELLED ON fJ" RC CURB 

: ITE~.I DELETED PER ,\DDENDA 3 

: THER~IOPL.\STIC ADVISORY MARKER-: EA 

;s·_,._-;· REFL DU.GRAI.iMATIC SIGN A;EA 

:s':-.:6' REFL DI.-\GR.-\!.-IMATIC SIGN A:E.-\ 
;s·x~· REFL STREET SIGN ST l.2. :EA 

f : ·~.\ 

2143 

S604 

1292 

14247 

.257 

56.20 

16SS 

-1000 

6186S 

!SIS 

:218 

5583 

300 

1269 

23020 

71 

54 

112 

19S 

40 
71 

152 

98 

58 

7S 

18 

J02 

s 

s 
1 

2757 
732 

2190 

244 

2143 

S604 

1292 

3715 

857 

3550 

281 

1527 

8 

,, 

$94,135.00 

!:2. 16 

$9.40 

$S.40 

S4.03 

$97.29 

$3!. 00 

$3S.90 

S2.80 

$2.90 

$3.20 

$30.00 

$1.50 
$S.OO 

$2.7S 

$3.37 

$350.00 

52. 16 

$4.32 

$6.48 

$8 .!0 

Sl0.80 

S6.4S 

$164.16 

S166.32 

S2S.38 

$9,280.00 

$19.98 

520.00 

S216.00 

5:3.888.00 

$3.564.00 

S1.296.00 

S..J.2U.u0 

$94,13S.OO 

S4,62S.SS 

$52,677.60 

$6,976.30 

Sl!S,l6S.OO 

$30,766.30 

S5,325.00 

$1,-105.00 

1:4,199 . .15 

$9.230.00 

S!·:.J. 00 

~ 2 .• ': '1. n!J 



140 

1-l-1 

142 

;t/r··_fALL <;;T, LIGHT fOF11:0ATtoS;£A 

':-.,:6" l'L .\ TY I-C JIGGLE BAR ;E:\ 

; COXSTRLTT f.O)(GITljDINAL BUTT JO: Lf 

143 : irem deleted per addenda 4 

i50 

i 51 

1 ~ 1 

i 3 3 

201 

JOJ 

303 

J0-1 

205 

.307 

JOS 

309 

JlO 

211 

: t..!. furn/install bedding. mat.r1 :SF' 

;.q [urn/install 6 11 6.:50psi RC p;SY 

: q furn/instl b" 6SOps1 RC ctro:sr 

: i..J. furn/inst.l u.-::·:d.S'refl.d;E,\ 

: ~4 rem/replc cnnc. unit pa\'ers;SF 

:•4 furn/instl 6'' ~ompact~d flelSY 

: -q t't!m/t.l:~pose cone. flume :sY 

;J4 replc. exst b1~ vynJ cl fen;Lf 

:14 furn/plant buffalo grass se;sy 

;:q (eJUp in:ig. worl-~ area wat'~!.·:Ls 

: t.;+ L:onstruc\ irJn pi'ugress repar:Ls 

SCHEDliLE I I STREETSC.'\PE IMPRO\'EMEI\TS 

;t-1 furn pedest. BRICK PAVER (te:SF 

: l'' PVC SCH 40 TREE LIGHT CONDU;Lf 

: J'' PVC SCH 40 ST LIGHT CONDl:Ir: LF 

:sr LIGHT PULL BOX or t.ree ligh;EA 

: 2" P\'C SCH •J.O SLEEYE : LF 

; 3'' PVC SCH -1-0 

;4" PVC SCH 40 :LF 

;G'' PVC SCH ~0 ;LF 

:IRRIGATION SYS INC POWER TO c;Ls 

;TREE FENCE ;LF 

:sTD TREE GRATE 

:DElETED ITE.I ADDENDA 2 

:!13 ;DELETED ITE:<.t :\DDE~DA 2 

214 :DElETED ITE~.i ADDES"DA .3 

J IS :DElETED I TE·I ADDE:-JD.-\ 2 

216 

217 

JlS 

219 

222 

:DELETED ITEl.i ADD£!\'DA 2 

:4" PVC SC'H -l-0 PERFOR SUBDRAI~ :LF 

:BENCH A 

:BENCH B 

:BENCH C 

: BO~~-ERY TRASH RECP A 

: HOVI'ERY TR:\SH RECP B 

;HOWE.RY TRASH RECP C 

:HIKE RACK !.IODEL BR::!-3 

225 : i tern deleted per addenda -+ 

226 

227 

230 

231 

D..;. 

235 

236 

:GARDEN PLANTER TY 006 

:RED OAK 200 GAL 16'-18' 5''-6'' :EA 

;LIVE OAK 200 GAL 5''-6'' CAL 1G-;EA 

;CH.'\NTICLEER PEAR 4'' 14-IG' ;EA 

:nwF YAUPO~ HOLLY GAL ;EA 

:~EW ~IEXJCO AGAVE 

iAUTUMN ASTER -1-" 

:SHASTA DAISY .+'' 

GAL 

:DAYLILY RED RVlJ 4'' 

:DAYLILY STELLA DE ORO +" 
;nAYLilY ~,fiXED 4" 

:RED Yt:CC:\ 1 GAL 

: BE:\RDED IRIS Pt.:RPLE :--.!0 

::u~ .. \RI'El~ d-.1:) ':"EL:..ow ·~o ! 

1 2 

54 

S02 

23020 

S'7i 

26':'0 

2-1-0 

56-+ 

61865 

1000 

53 50 

50 

JSI 

509 

1641 

315 

1 

4964 

:28 

5123 

11 

16 

19 

11 

6 

32 

10 

122 

95 

38 

461.2 

14 

" 376 

-:'"6 

180 

1.25 

2.2 

s ~l) 

585 

1: 18 

259 

11..10 
~: 

359.32 

90 

705 

70 

70 

6S6 

418 

585 

5165 

1000 

356.32 
;;)'11 41 

$459.00 

$13.50 

S7. 50 

$2. 53 

S34.00 

S33. 10 

Sl,404.00 

S2.50 

$6.30 

$10.00 

$19.98 

$0.53 

$2,160.00 

S2.100.00 

Total Schedule I 

90 

905 

282 

600 

1364 

328 

S!. 98 

$3.40 

$3.89 

$226.80 

$2.92 

S3.3S 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

s II. 00 

$1,740.00 

$960.00 

$1,385.00 

$1,100.00 

$320.00 

$285.00 

$180.00 

$270.00 

$1,150.20 

$1,150.20 

$372.60 

$4.05 

SI3.SO 

$!. 78 

s 1. 7S 

$3.73 

$3.67 

$3.6' 

S:5.94 

S I. 6':' 

$4.38';'.50 

Sl':"5 .tilO.OO 

S33. 700.00 

s' . 3"". "" ~(,, (,1:5 .ov 
S2,_tHl.J' £J 1%11.10 

$410.00 

================= 

s306.00 

$3,520.45 

S823.44 

$2,010.00 

$5,5.24.20 

$4.918.3.2 



2SO 

231 

233 

235 

2.56 

; BEARDED [f\IS '·''HIT£ NO 1 

:.rAP lRIS BlUE SO 

:sPIDERY LILY~·· 

: D.UFODIL :.II.'\ED ~0, l 

;DAFFODIL FEB GOLD NO. t 

;D.Hf PEEP to:,f ~0.1 

;THRIFT 4'' 

: .\DA~·.IS :'\f,EDLE STARBURST lGAL 

:PURPLE HEART 4" 

: DERULDA SOLID SOD 

:wEEPING LOVE GRASS 

;RESTORE IRRIG. ~.LINE ADDISON ;ts 
:BALL/BURLAP ;:.INTN/REPLNT EXST H: EA 

:6' ~.R. STEVENS HOLLIES FURN/I:EA 

: RE:.IjREl'SE EXST STEEL EDGING : LS 

:2''.\'rDE, 6" RC FLLi·J:E :Ls 

:3'1 PVC SCH -1-0 TREE LIGHT CO~DII:LF 

25-: :item deleted per addenda 4 

2SS 

259 

260 

:261 

262 

301 

302 

303 

304 

303 

306 

307 

30S 

309 

310 

311 

312 

313 
3] 4 

315 

316 
31-

JtS 

319 

320 

321 

: "'4 furn/inst.l bedding ,\ ped pa:SF 

: "'4 street. light founda"tion : EA 

:'*4 cons.truct sq. cap for lig:ht:EA 

:'*4 furn/instl :2'1 sch.40 PVC tr:LF 

:*4 salmnon pink. canna =1 rhizo:EA 

SCHEDliLE II! 

STOR!.f WATER r:.1PROVE~.fENTS 

:cL 3 RCP 18" 

:cL 3 RCP 21" 

:cL 3 RCP 24" 

:cL 3 RCP 27'1 

: CL 3 RCP 30'1 

: CL 3 RCP 33'' 

: CL ~ RCP 36 1' 

;CL .:! RCP 39" 

;cL 3 RCP 42'' 

: CL 3 RCP 45 1' 

:cL 3 RCP 60" 

;cL 3 RCP 66" 

: CL_ 3 RCP -., '1 
'-

:REM & DISP Of' EX Ct'RB INLET :EA 

;6' RECES8 CURB INLET W/RECESS :EA 

, ,, RECESS CURB INLET W/RECESS ; EA 

:s· RECESS CURB I~LET !EXT DEPT:EA 

: 10' RECESS CURB I~LET 

:10' RECESS CtRB INLET 

W/RECESs:EA 

: EA 

: 10' RECESS CURB I~LET tEXT DEP:EA 

; 12' RECESS CURB I!-=LET \~'jRECEss:EA 

: 14' STD CURB INlET 

:-1.· GRATE INLET 

3::!4 :DELETED ITEM PER .\ODE!><DA 2 

325 

326 

330 

- ~ I 

:3 GRATE CmiBO CL'RB ISLET 

;S'XS' STD Y ISLET 

:REI EX REINF CONC PIPE 

; TY .\ STR~.I WTR :.IH 

: TY :\ STR~.I '.I'TR ".fH 

: TY 3 STR:.£ '.".TR ".!H 

:f.\ 

52 

4(1 

254 

3S9 

461 

6 I 

c6 
65 

13300 

22920 

;o 
6 

1000 

61865 

55 

55 

2600 

56 

348 

551 

188 

108 

329 

64 

434 

191 

35 7 

351 

267 

248 

116 

10 

• 
3 

4 

4 

S90 

470 

1.5 

64 

470 

s1.67 

$2. "7 s 
$5. 7'2 

SO.Sl 

S0.9::! 

sO.S1 

$1, G'i 

S25.JS 
5il. S9 

$0.23 

$0.03 

$1,026.00 

$38.34 

$270.00 

S378.00 

S750.00 

$4.97 

$1.5:1 

8388.30 

$97.20 

$3.89 

$1.63 

Total Schedule II 

343 

551 

184 

lOS 

329 

64 

427 

191 

357 

35 I 

267 

248 

116 

10 

3 

2 

2 

0.5 

0.5 

4 

4 

890 

S2S.OS 

$31. 32 

$34.56 

$3S.SS 

$42. 12 

S47.S2 

S52.92 

£63.72 
$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,05::!.00 

$2.268.00 

$2,289.60 

$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

52,970.00 

S2,862.00 

$14.04 

52,3'76.00 

$3.186.00 

:";4.698.00 

s 31 fj. :)0 

$1,026.00 

52.453.76 

S378.00 

$2.335.90 

$23,296.07 

$23,671.44 

$17,257.32 

56,359.04 

$4.199.04 

513,857.48 

S3,041.2S 

$22.596.84 

51:!..170.52 

S24,290.2S 

526,535.60 

S34,026.48 

S36,961.92 

S20,044.$0 

$7,560.00 

$S,S32.00 

$4.104.00 

52.268.00 

$4,$79.20 

S1.215.00 

Sl.269.00 

S2.754.00 

$3.SG2.00 

SII,SSO.OO 

Sll,44S.OO 

Sl2,:l-9S.60 

S2,3':'6.00 

S3.1S6.00 
~r;":),"':'.)2.00 



J33 

335 
.3 }(• 

33S 

3-11 

342 

}..j.J 

34.:1. 

3-1-5 

346 

34., 

3-1-Y 

350 

351 

351 

353 

35-1-

353 

-!01 

402 

;.j,QJ 

404 
.-\.05 

so 1 

502 

503 

504 

sos 
506 

S07 

50S 

309 

510 

5 11 

512 

·' 1 J 
,:. 1-1. 

;RCP -1-S 

;RCP 60 DEGREE BEl'lJ CONNECT 

:ReP .-\.5 DEGREE 8ESD CON!'ECT 

;RCP 30 DEGREE BE~D CO~:\'ECT 

;PIPE fO PIPE CON~ECT 

; 12'LET COl\l\ECT 

; E-A 

:PRECAST CONC PLUG fOR RCP ; EA 

: UYCLASS CHA!'!NEL EXCAVA ; CY 

:ROCK CHA~NEL EXC..\.V r\ ; CY 

; REI &. DISP Of EXIST HEADWAll,S ; LS 

;2• STONE RIP RAP :cv 
: HYDRO!-.IIiLCH TOP GUN BUFFALO (FE; SY 

;FIBER 1'JETTIKG NA GREE:t-0 SlSOBN ;sy 
;H'RN. 1:--.'STL. 1.1AIN, RE!.1 INLET P;E:\ 

;FURN. INSTL. MAIN & REM SILT F;LF 

; FURN. I::-<STl, ~.tU~ & RE:·d STRAW ; LF 

; ROCK BER~.I FURN/INSTALP.l4.1:-ITN/R: CY 

; Fl'R~, I:-,!'STL. :..!AI~T & R£!,1 STAB ; SY 

;DELETED ITEM PER ADDENDA 2 

; TRENCH SAFETY FOR UTIL 

;TRENCH SAFETY FOR CONSTR ;LF 

; RE:-.1 EXST INLET TOP /RECONST vt /R; LS 

; 10'RECES.C'URB I~LETCXTRA DEPTH;EA 

::1:4 rem/Uispose exst RCP larger:LF 

SCHEDULE IV 

WASTE'.VATER I!,IPROVE!.IENTS 

: SDR 26 PVC ~lt1HR LINE S" 

; SDR 35 PVC WWTR LINE 8" 

; SDR 35 PVC W'YiTR LINE 10" 

;sDR 26 PVC WWTR LIKE 12" ;LF 

:sDR 35 PYC ',J,".fTR LI~E 6" W/'2 WA:EA 

; 4' DIA W'VTR ?'dH 

; 5' DIA WWTR :,IH 

:rv IKSPECT 

;TRENCH SAFETY FOR CO~STR 

SCHEDULE V 

WATER I~.fPROVEfENTS 

;coNe 3lOCKI>t'G ICY 

;oi fiTTI~GS CL ~SO :roN 

:q 6" pvc av..wa c900 drlS, cllS;LF 

;:q S"pvc awwa c900 drlS cl150 :LF 

:q 12" pvc awwa c900,drlS cllS:LF 

l:o:4 furn.~4'' awwa cJOJ bar wrap:LF 

: F lll EXT 24'' OU RCCP WTR LI!'JE: LF 

;6" RESILIENT SEAT GATE VAl\'E/B; EA 

;S" P.ESlLIE~T SEAT GATE VALV£/B:EA 

: IT£:,1 DELETED PER ADDENDA J 

; q furn/in.s.tl fire hyd complet.; EA 

:RE!.{, SAL\'£ & DEl TO fO'.VN EXlST;EA 

; •-I- connect to all EXT WTR :.IAIN;E.l,. 

:·J ~~"Tn ~ER\' !.I:-i£ l.S"mer.cr.l.~o:x:E.-\ 

:··"!' 1\ c·Eh',- l ;:.:!. :"1~l!"E ::0:\.l!!\.F!O:E,\. 

2 

13 

9493 

4511 

1 

23S 

1686 

1686 

30 

2800 

100 

10 

333 

4053 

150 

40 

1639 

357 

156-l 

17 

3 

11 

3600 

4010 

-!5 

6 

225 

1945 

76 

24S 

200 

12 

11 

9 

3 

J 

100 

30 

3011 

• 
• 

14 

21 

8435 

4511 

2 

100 

2150 

30 

4043 

1 

ISO 

S216.00 

$216.00 

$216.00 

$216.00 

$216.00 

S486.00 

$81.00 

S5 . .37 

$6.-\S 

S2. 160.00 

$37.80 

$1.12 

$1.-13 

$50.00 

$3.00 

$50 00 

$150.00 

s9.'72 

$810.00 

$1.08 

$3,510.00 

$2,430.00 

$14.04 

Total Schedule III 

20 

1730 

357 

1564 

16 

3 

11 

3651 

3671 

$21.60 

$19.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$1.62 

$0.65 

Total Schedule IV 

45 

6 

172 

1944 

76 

348 

13 

11 

9 

3 

J 

2 

S75.60 

$1,944.00 

$14.58 

$16.20 

S32.40 

$70.20 

$23.76 

$486.00 

S594.QO 

S1.512.00 

$432.00 

SS-!0.00 

s l. 9-1--L 00 

52.26~.ll0 

$216.00 

S216.00 

S864.00 

$864.00 

$3.024.00 

8486.00 

Sl,701.00 

S45,29S.9S 

$29.331.18 

54.320.00 

$3.780.00 

S6,450.00 

S4,500.00 

$4.366.44 

$3,510.00 

$2,430.00 

S2, 106,00 

================= 
$458,985.51 

S43.2.00 

$33,631.20 

$10,024.56 

$4'7,.295.36 

SS,640.00 

$5.508.00 

$40.392.00 

$5,914.62 

S2, 386, 15 

================= 
$154,223.89 

S3,402.00 

$11,66-1.00 

$2,507.76 

S31.492.30 

$2,462.*0 

$17.409.60 

S6,3IS.OO 

S6, SJ..j.. 00 

Sl3.60S.OO 

Sl,296.00 

S1.620.00 

s3.~~ss.uo 



519 

520 

321 

; '.':TR SEriV Ll ;\E. 6" (FOR FIRE PROT: E:\ 

;TAPP SLEEVE VALVE/BOX 10'' X S'';EA 

:TAP? SLEEVE \.AiVE/ROX 20" X 12: EA 

;2000 PSI CO~C E~C~SE ;LF 

: All.J EXT '.'iTR LU\'E STAC~/COVER :E . .\ 

: TRE~CH SAFETY ; iF 

:wTR TEST 

523 : i t•c:!m del·~ced per addenda + 
'"" WATER SERVICE LISE 

instl 24'' aY~wa c303 bar wra:LF 

SCHEDLTE VI 

BOSQl'E PARK l!.lPROVEIENTS 

601 :item deleted per addenda 6 

602 : i_ tem deleted per addenda 6 

603 ;item deleted per addenda 2 

60-1 

60.5 

606 

60'7 

""07 

70S 

':'09 

""10 

711 

$01 

S02 

S03 

S04 

sos 
S06 

307 

-~0~: 

809 

: "*4 metro dr inkn' fountain & v.rt: EA 

: l.j. +'' 3000psi rc sdwlk subbase:sF 

:"-!. furnpeLI. pavermtrl del :sF 

;.q furn/instl bedding & brick :sF 

SCHEDULE VII 

ELECTRICAL I!,IPRO\'HfENTS 

:6£6 CONC ENCASE DUCKB.-\NK 6 11 DI: LF 

:4£6 CONC ENCASE DUCK BANK 6'' DI: LF 

: TVE STD + WA \' \IH : EA 

:Ttl£ STD J WAY :..1H 

;REINF S' X 5' X 6' CONC PAD AR;EA 

;Tt.:E STD PRECAST DEEP. WELL 25KY;EA 

;6" DIA TY DB PVC 90 DEGREE SWE;EA 

: 10E6 CONC ENCASE DUCKBANK 6'' n:u: 
:10£6 CONC ENC'.-\SE DUC'I\:BANK 6 11 o: LF 

:I_ 8\' OTHER THAN OPE:-.1 CUT l 

: q 6 11 ty db pvc 90 deg. sweep : EA 

lt:4 2" sch -1-0 pvc conduit ;Lf 

SCHEDULE ri I I 

S'fREETSCAPE I~.fPRO\'E:.IENTS 

;IRRIGATION SYS EAST SIDE OF QU:Ls 

:RED OAK TREE 200 GAL CO~TAINER:EA 

;4" PVC SCH 40 PERfORATED SUBDR;LF 

:FURNISH/ PLAST WEEPI~G LOVE a:sF 

:"+.':it light or tree lt. pull b:EA 

:~4 2'' sch -1-0 pvc st lt conduit:LF 

; .. 4 st light foundation 

:~4 sq. cap for light ba&~ : EA 

:*4 J'' sch 40' pvc tree It. conct;lF 

·' 

30 

6 

2+94 

IS 

24S 

J 

4449 

44-1-9 

-1-449 

2SOO 

353 

9 

J 

3 

13 

135 

70 

12 

780 

40 

10.:!1 

29110 

10 

1066 

1-1 

l-1 

1066 

so 

2177 

18 

248 

S540.00 

$3,024.00 

£3,340.00 

S20.32 

SSo.l-.00 

SO.J2 

S810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

S2.70 

$1. 98 

s 1. 52 

Total Schedule VI 

2683 

381 

9 

12 

122 

70 

12 

730 

$70.00 

$50.00 

$9' 100 0 00 

$9,000.00 

$750.00 

$1.200.00 

$55.00 

$150.00 

$300.00 

$55.00 

$4.00 

Total Schedule VII 

$10,260.00 

$1.150.20 

$11. 00 

S0.03 

$232.30 

$3.39 

S3SS.SO 

$97.20 

$4.97 

Total Schedule VIII 

$3,024.00 

$31240.00 

S1.641.60 

S4'"~"S,94 

5Sl0.00 

$9.'7]0.00 

S17,-l09.60 

================= 
$140.?9+.-:'0 

================= 

SlS7,SlO.OO 

$19,050.00 

$81.900.00 

$9,000.00 

$660.00 

SlS,300.00 

S21,000.00 

$660.00 

$3,120.00 

================= 
S341, SOD. 00 

================= 



:113 

91-1 

SCH£DLLE IX 

STREETSCAPE EIPROVE!.IE:-:TS 

: •4 4" cenlent: stabalized subgra:sY 

:Jc;j. l/S''x4" "!_·yerson ldscp ectgtn:LF 

E:~tl".:t :concrete \"ield loss .·\bove 3?0 :cY 

670 

23 . .32 

Total Schedule IX 

29.09 : 

ss.•o 
Sl.46 

sss.oo 

================= 

51.631.22 

=========================================================================================================== 
TOTAL WORK DONE 

APPROVED: 

RETAINED 5 % 

GIBSO!\ -~ ASSOCIATES.I:\C, AMOUNT PAYABLE 

B\'-L~::...Pu~£Z======---
DATE __ .;'-~/'--'"'"--'J_1-~1-:...t..:cc::. ______ _ 

PREVIOUS PAYMENTS Sl,356.916.'70 

AMOUNT DUE THIS ESTIMATE 

HljiTT-ZOLLARS 

TOWN OF ADDISON 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 

says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 

facts herein stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 

equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 

Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 

SWORN TO BEFORE ME and subscribed in my presence this the 

22nd day of August 1996. 

My Commission expires: 

~as 
5/18/99 

1~\,u.H.'( H. STEWART 

r!ctary Public, StateofTexas 

:,11· Comm. Expir" 5·18-99 

County 



August30, 1996 

Mr. John Baumgartner 
Town of Addison 
Public Works Building 
16801 Westgrove 
Addison, Texas 75248 

-··- ----····- ---- --- ~----~--------: 

, I I ( ') [ ( Jr ·V[ 'D u· "' , 
/ \_. f - l l ) '-~ ! 

T II s T 

RE: Remaining Payment Due to Addison Circle One 

Dear Mr. Baumgartner: 

REC'D SEP 0 a 1996 

Attached is a schedule of Addison Circle One's payments to Gibson & Associates for their pay applications 
2 - 4. It appears that our records are different by $464. I believe the difference in our records appeared on 
pay app #2 when it was altered to take out items that Gibson was no longer doing. I do not think the retainage 
information was corrected on the copy you received which accounted for the reduction in the work performed. 
The difference between $20,562.50 and $20,098.50 is $464. 

Also attached are our check copies to document the numbers on the schedule. Should you have any questions 
on this, please feel free to call me. 

Sincerely, 

~~ 
Sheryl Smith 
Assistant Controller 

Attachments 

CC: Jim Duffy 

-
ISH51 IJALI.AS PAUKW,\Y SUITE 855 

DAI.LAS, T~:XAS 75248 

21-1.187-1492 FAX 21-1 770-."ii92 



Detail of Addison Circle One's Payment to Gibson & Assoc. for Pay Applications #2- 4 

Gibson Pay Application #2 
Gross 
5% Retainage 

Gibson Pay Application #3 
Gross 
5% Retainage 

Gibson Pay Application #4 
Gross 
5% Retainage 

Total Payments to Gibson Pay App's 2-4 

$401,970.04 
($20,098.50) 

$365,823.42 
($18,291.17) 

$360,780.14 
($18,039.01 l. 

Payment Received from Town of Addison. 

Remaining Payment Due to Addison Circle One 

$381,871.54 

$347,532.25 

$342,741.13 

$1,072,144.92 

($1 ,071 ,680.92) 

$464.00 



, ADDISON CIRCLE ONE, L-
--- 15851 N. DALLAS PARKWAY, STE .• 

DALLAS, TEXAS 75248 

t .. _~-?i~-~--. 

BANK ONE, TEXAS N,A. 
MEMBER FDIC. 000260 

l "";/~~:- _. 
! '~j;.;}: 
j , \ '· PAY 

\ 
'*'**'IHREE HUNDRED EIGITY-<NE n!CXJSAND EIQIT HUNDRED SEVENI'Y {liiE AND 54/Cl'S'*'*'* 

OA TE AMOUNT . 

TOTHEGIBSCN & ASSOCIATES, IOC. 
g~,OEA PO oox 800579 

BALCH SPRINGS TX 75180-0579 

{_.;_. 

" ADDISON CIRCLE ONE, LTD. 

mAW ,2. 05/23/96 GReSS 

REI'AINAGE 

06/10/96 $381,871.54 

1208 401,970.04 

1208 ~ 20,098.50 

·-·-

....... --···:_ ·- .. -.. 

· .. --.. .-. 

000260 

000260 



ADDISON CIRCLE ONE, LTQ... 
1~1 N.-DALLAS PARKWAY, STE.
. ·~:r!.: tiALLAS.~XAS 75248 

.'·:. : ·. ·. ~ 

~I'.-.' 

-~;:.~.: .':- .. :"· 

t(TOTHE 
.ii; ORDER . GIBS<N & ASSOCIATES, INC. 
'"';.OF: PO oox 800579 

:~~'~:, .. l !W.rn SPRINGS TX 75180-0579 

·!{/='·:·· 

·p_;.l';'- n•ooo 2? t.n• 
t~l(>.= ': . . 
tAD DISON CIRCLE ONE, L TO. 

. OOAW 1 06/24/96 GRCSS 
. DRAW ~R RETAINAGE W/HELD 

:a~~-;tr:;;:·. ; . --3 

, ... 

I:IANK UNE, TEXAS N.A. 

-- MEMBER FDIC • 

1.88? 

1208 
1208 

365,823.42 
-18,291.17 

_,.· ' 

. :.· ·' 

•. :. -~- -:·: 

.... --· ·, -·· 

• • r ·,, . 

., __ ...... , ,. ·.:. ... . , .. , .. •.,. ........ -~ .. -~-.--·· 

:., . . .... '. 
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. ·. ··.' 
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'·-· . . : 
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UUUZf4 

000274 

000274 
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GIBSON & ASSOCIATES, INC. 

P.O. BOX 800579 

BALCH SPRINGS, TX 75180-0579 

:~~:¥t.:- ADDISON CIRCLE ONE, LTD. 
f ;-

Vendor No. 

GIBASS 

• 
ADDISON CIRCLE ONE, LTD. 

08/09/96 000328 ***$342,741.13 

Vendor Name Check 000328 

GIBSON & ASSOCIATES, INC. 
:,;·-

\' ~----------------------------------~----------
{ · · Inv Date Reference 
' u:·_, 07/22/96 EST 4 

~ 07/22/96 EST 4 
;, .. _. 
;,,i 

Description GL Acct# 

PROFESSIONAL SVC 6/26-7/2 1208 

PROFESSIONAL SVC 6/26-7/2 1208 

Net 1unount 

360780.14 

18039.01-

····----------------,-----
-~ •:' Check Date i >:. OS/09/06 

\• 

Check No. 

000328 

Total Gross 

342741.13 

Total Ded. 

.00 

Check Amount 

342741.13 

• 



.. -. \1 ,, 
I 

TOWN OF NlDISON 
PAYMENT AUJHOFUZATiON MEMO 

, .. 4'!kr .-· 
~~.,. .. 

DATE j_(]_1_~ _ _1.9../Q. ·, CLAIM # __ _ CHECK AMOUNT $ //oJ,
1 
,Q_CjCj, I]J.._ 

Vendor No .. 

Vendor Name Ac4d,·soo C \·r-c \v One, Ltd. 
Address I 5 3 ':l I ])a II a s :Pa d<. 1 ,)O 1 1 . Sui J er ~55 

D )' 
Address ,J.,..<~a.~lw..l~a .... 5!,..._ _______________ _ 

Address ..........J/L...,L..l~------------------
Zip Code _/..__5'"""-"Z;J,_4.w3'-'------

TOTAL 

EXPLANATION~U__rn ~J 1 DM..YX) on± 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPAR!MENT FILE 



DATE j_Q..J .. :J .... ..J.9_]Q 

Vendor No .. 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# __ _ 

VendorName Ac\dr.SOb c.,·r-clo One, L+d. 
Address 15'851 ])a \Ia-", .Pod{r,)o~ 1 Su,·tu ~55" 
Address n..~..,..l..l.la>-.J\u..\.!<!.C\~5~----------------
Address 

Zip Code 15:243 

TOTAL 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



September 30, 1996 

Mr. John Baumgartner 
Director of Public Works 
Town of Addison 
16801 Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

--·-·- ·- ~· ------- REc·o ocr Ja 1996 
1 C J I 1. . c\ l I J, l .~ 

R E .\ I. T Y . T R t" S T 

Please accept this letter as our invoice in the amount of$162,299.72 for work done by Gibson & 
Associates, Inc. for the period ending September 25, 1996. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 
AFFIDAVIT 

COUNTY OF DALLAS 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-Sl92 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results m connection with this 

invoice/pay estimate." 

3 SWORN TO AND SUBSCRIBED BEFORE ME on the .30 i!! 
... Q y?ia;;,J HV1 , 1996. 

Please let us know if you have any questions. 

~ 
James F. Duffy 
Senior Vice President- Construction 

JFD/kar 

Attachments 

IINIERI. VA. !liED 
~Public 

lrA1E Of i'EXAS 
Mt Comft\llllon EJ<Pires 

DECEMBER 18. 1997 



GIBSON & ASSOCIATES, INC. 

11210 Ryliecrest 

P. 0. Box 800579 
Balch Springs, Texas 

751 80·0579 
214/557·1199 
FAX 557·1552 

September 20, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
·suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

I II: ll L 

Enclosed please find our Estimate No. 6 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

r?~-
Mark Person 
Project Manager 

MP/ms 

encl: 

1H;"f"T<TVFT) 

:sEP 2 31996 

INIIGIIIT 



Gibson & Associates Inc. 

Job Descr-iption: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISOS" 

Estim.._"l.te Pe,riod: August 26.1996 

Payable To: Gibson & Associates, Inc. 

11210 Ry1iecrest Drive 

Balch Springs,Texas 75180 

To September 25,1996 

: Contract : Monthly 

Estimate No. 6 

Contract Amount: 53,517,664.44 

Quantity Unit 

Item: · Description !Unit: Quantity !Quantity To Date Price Total 

------:------------------------------:----:jt--------:---------:------------:------------:-----------------
->t- 1ZE.'I\ ,e. "' 12-.CR-e::< c ~l'l' •12.~ ;pi\". 

101 

10::! 

103 

104 

105 

lOG 

107 

lOS 

109 

110 

Ill 

112 

113 

114 

Ill 

llG 

117 

118 

119 

120 

1:!1 

12:! 

1:23 

124 

123 

126 

I '" -· 
125 

129 

130 

131 

SCHEDVLE I 
PAVING IMPROVEMENTS 

l~!OBILIZATION l LS 

!UNCLASS ST EXCAVA INC HAUL/DISJCY 

!RE!.f .1 DISP OF EXIST CON'C PAVE !SY 

!REM & DISP OF EXIST CONC SW !SY 

! 6'' LBIE STAB or subgrade prepJ SY 

! HYDRATED LIME 36#/sy l TON 

! S" 6SO PSI FLEX RC PVMT l SY 

!8" 650 PSI FLEX RC DROP SALB JSY 

!4" 3000 PSI RC SD','ILK !SF 

!4" 3000 PSI RC SDWLK SUB-BASE !SF 

!6" 3000 PSI RC SDWLK SUB-BASE !SF 

: i tern de 1 e ted Addenda 4 

! G" 650 PSI FLEX RC DRIVE l SY 

! 6" 650 PSI FLF.X INTEGRAL CURB ! LF 

! RE INF CONC ST HEADER l LF 

l FULL DEPTH SAWCUT EX CONC l LF 

:• Furnish vehicle brick paver JSF 

!ST BOLLARD (STEEL) lEA 

!4" WIDE THERMOPLASTIC LANE STR:LF 

l 4" NON REFLECT BUTTON TY W : EA 

:4." REFLECT BUTTON TY I-W-C :EA 

l 4" REFLECT BUTTON TY 1 I-Y-Y lEA 

!24'' WIDE THERMO STOP LINE \LF 

l 12" WIDE THERMO YIELD LINE :LF 

!STD & TRAFF CTRL SIGNS ful.'n/in:EA 

:• furn/install st. sign post,f!EA 

JST BARRICADES (GUARD RAIL) !LF 

:BARRICADES, SIGNS & TRAFF CTRL!MO 

!6' TALL BLACK VINYL COAT CHAIN:LF 

litem deleted per addenda 4 

:item deleted per ndt!enda 4 

132 ! item deleted per o.ddencta 4 

133 

134 

135 

!3G 

1.37 

1.3S 
l J ') 

:DOWELLED ON 6" RC CURB : LF 

liTEM DELETED PER ADDENDA 3 

:THER~lOPLASTIC ADVISORY MARKER-: EA 

JS'x7' REFL DIAGRAMMATIC SIGN A!EA 

:s'xG' REFL DIAGRAMMATIC SIGN A!EA 

:S'xl' REFL STREET SIG~ ST 1.2,!EA 

:!.:E~.\0\.E EXISTISG STREET LIGHT r:EA 

2143 

S604 

1292 

0~ 

~~~: 

:1~~: 
:4-"iiD~: 

~ 
lSll 

21S 

:o;.u.,~ 

300 

1269 

lS'S3¥t~ 

71 

54 

112 
195 

40 

71 

152 

98 

S8 

7S 

o+& 
202 

8 

8 

3 

3 

1920 

S3S 

2616.5 

1742 

130 

2143 

S604 

1292 

S635 

1392 

2616.5 

S292 

411 

1527 

8 

6 

$94,135.00 

$2.16 

$9.40 

$5.40 

$4.03 

$97.29 

$31 '00 
$35.90 

$2.80 

$2.90 

$3.20 

$30.00 

$1. so 
ss. 00 

$2. 7S 

$3.37 

$350,00 

$2, 16 

$4.32 
$6.48 

$8.10 

$10.80 

$G.48 

$164.1G 

$166.32 

$25.38 

$9,280.00 

$19.98 

$20.00 

$216.00 

$3,888.00 

$3,564.00 

$1,296.00 

$426.60 

$94,135.00 

$4,628.88 

$52,677.60 

$6,976.80 

$174,685.00 

$49,972.80 

$7,326.20 

$7,938.00 

$2,055.00 

$4,199.25 

$9.280.00 

5160.00 

$2.359.60 



140 

141 

142 

143 

144 

145 

146 

147 

148 

149 

!SO 

!Sl 

1S2 

1S3 

1S4 

lSS 

1S6 

157 

201 

202 

203 

204 

20S 

206 

207 

203 

209 

210 

211 

212 

:F/INSTAL 

:6 11 :<6 11 CI. 

lCONSTRH ~ 

:. :GilT FOUNDATION QUORUM 

: < j IGGJ.E BAR 

~: H"!)l ~AL BUTT JOINT 

litem de~-~:-.•,: :·-·.:r attdenda. 4 

l*4 furn.1 :::··,:,,; t t·,ellding matrl & pavers :sr 
l*4 furn/:!:·•:.: ·~·· 650psi RC pavmnt lSY 

l*4 furn/t,:.7l "ri30psi RC drop slab 

: :*4 !Urn/;-·-· ~.~5-~l.S'refl.diag sign 

:•4 rem/l'';!~Jl,_ cone. unit pavers 

;:14 furn/~~~~.rt 'i" compacted flex base 

l*4 remjdi:•p•lS·! •.;one. flume 

l*4 replc. ~~b: blk vynl cl fence 

: *4 furn/plant buffalo grass seed/fert 

l*4 temp ii.Tl'!:· v.ork. area water tower 

l*4 constt'•.t.;;t 1011 progress report CPM 

l Furnish r•.!c:1 i•.:ular Paver 

: 10 11 X 12" Ult'~ 

lSignal lnr·:!rconnect Wiring 

SCHEDULE ~~ STREETSCAPE IMPROVEMENTS 

l•4 furn pc.J•.!:-.t, BIUCK PAVER del, 

: 1" PVC SCH .lt) fREE LIGHT CONDUIT 

l2" PVC SCll 40 ST LIGIIT COSOUIT 

l ST LIGHT ['l:l l DOX or tree I ight 

J2 11 PVC SC\1 '"'0 SLEEVE 

J 3" PVC SCI! J.O 

J4" PVC SCII -:.a 
l6 11 PVC SCH 40 

l IRRIGATION S\'S INC' POWER TO CONTRLR 

JTREE FE~CE 

J STD TREE •;RATE 

l DELETED In::.: .-\IJ[JESD.\ :! 

:sv 
J EA 

:sr 
:sv 
:sv 
lLF 

:sv 
JLS 
lLS 
JSF 
lLF 

lLF 

213 JDELETED I rE:.t .\LlrtE~DA :! 

214 

21S 

216 

217 

218 

219 

220 

221 

222 

223 

224 

22S 

226 

227 

223 

229 

230 

231 

232 

233 

234 

:!35 

~J6 

l DELETED I fE'.I ,\IJDE:-10.\ 2 

:DELETED I n::.l :\DDE~DA 2 
J DELETED ITEI .\DDESDi\ 2 

l4" PVC SCI! .Jf} PERFOH SUDDRAIN SYS 

l B~NCH A 

lBENCH B 

lBENCH. C 

J BOWERY TH.\S:; RECP :\ 

:BOWERY TR.\'iH HECP D 

J BOWERY TR.1.SH ~ECP l' 

J BIKE RACI~ :.tODEl BR2-3 

litem deleted p•.!l' addenda 4 

:GARDEN PLA:-;TER fY 006 : EA 

JRED OAK :!00 rj:\J. 16'-IS' 5 11 -6" cal. lEA 

5''-6 1
' CAL 16-18' HT. !OlEA JLIVE OAK ~00 GAL 

lCHANTICLELR :'E.\R 

JDWF YAUPO:.- HOI.l.Y 

lNEW MEXICO .\G.\'.'E 

:AUTUMN ASTl!l. J '' 

JSHASTA D.\IS\' -1-" 

lDAYLILY an1 ~\l''.{ J." 

4" 14-16' 

GAL 

GAL 

JDAYLIL\' ':;!'[!..L\ llE 0!\0 -1 11 

:oAYLIL\' 

802 

23020 

S28l 

371 

3 

2670 

297 

41 

240 

S64 

1 

11363. 

421 

1200 

1000 

5250 

so 
2Sl 

S09 

16.1 

81S 

1 

liP~: 

512.3 

11 

16 

19 

11 

6 

22 

10 

122 
9S 

38 

4Gl2 

14 

zs 
376 

76 

130 

1 25 

296 

1041S 

220 

11000 

394 

' _, 
881 

1041S 

Sl6S 

220 

11000 

394 

Total Schedule 

90 

90S 

282 

600 

1364 

828 

$4S9.00 

$13.SO 

$7.SO 

$2.S3 

$34.00 

$26,349.95 

$17S,610.00 

$33.70 $33,700.00 

$1,404.00). 

$2. SO :'-jl•'f5·~9, 888. BB 

$6. 3~ ~t>1J,le> $2, EB6. 39 

$10.00 $410.00 

$19.98 

$0.S8 

$2,160.00 

$2,100.00 

$2.89 

$10.00 

$3.74 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.35 

$4.05 

$S.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 

$960.00 

$1,38S.OO 

$1,100.00 

$320.00 

$285.00 

$180.00 

$270.00 

$1,150.20 

$1,1S0.20 

$372.60 

$4.05 

$13.SO 

$1.78 

$1.78 

$3.73 

$3.67 

$3.67 

$31,790,00 

$3,940.00 

================= 
-$789,489 $7 

.lt 707, ?~. zs 

$306.00 

$3,520,4S 

$823.44 

$2,010.00 

$S,S24.20 

$4,918.32 



2-1-0 

2-ll 

.:!-1-S 

.:!.J.9 

.:!50 

..!.il 

.:!5.3 

~56 

25 i 

~5S 

2GO 

JOI 

:to~ 

}0.3 
JQ..j. 

JOS 
.106 

Jo: 
.JUS 

.i09 

; I 0 

3 II 

311 

Jl3 

31-t 

JlS 

31~ 

Jl'7 

JIS 

319 

.320 

.321 

J~2 

J~3 

32.5 

:. 2 -

. ~ ;, 

;RED YUCCA 1 GAL 

;BEARDED IRIS PURPLE NO 

lBE.\ROED IRIS YELLOW NO 

: BE:\RDED IRIS WHITE NO 1 
: J.\P IRIS BLLE NO 1 
:sPIDERY LILY 4 11 

;DAfFODil :,fiXED N0.1 

;m.FFODIL FEB GOLD NO.I 
: DAFF PEEP TO!.! NO, 1 

; THRIFT 4 11 lEA 

: AD . .\MS SEEDLE STARBURST lGAL : EA 
;PL;RPL£ HEART 4 11 !EA 

: DER~.IUOA SOLID SOD l SF 
J WEEPING LOVE GRASS l SF 

;RESTORE IRRIG. N.LINE ADDISON ;Ls 
!BALL/BURLAP/MNTN/REPLNT EXST H:EA 
:G' N.R. STEVENS HOLLIES FURN/I!EA 

:REM/REUSE EXST STEEL EDGING lLS 
:2'WIDE, 6 11 RC FLUME :Ls 
!3 11 PVC SCH 40 TREE LIGHT CONDUlLF 
;item deleted per addenda 4 

l*4 furn/in&tl bedding & ped palSF 
;q street light foundation lEA 

l*4 construct sq. cap for lightlEA 

: q furn/ inst 1 2 11 &ch. 40 PVC tr: LF 
l *~ snlrnnon pink canna #I rhizolEA 

SCHEDULE Ill 

STORM WATER IMPROVEMENTS 

:cL 3 RCP 18" 

:cL 3 RCP 21" 
:cL 3 RCP 24" 
:cL 3 RCP .27'' 

:cL J RCP 30" 

: CL J RCP 33'' 

;CL 3 RCP 36" 

:cL 3 RCP 39" 
:cL 3 RCP 42 11 

JCL 3 RCP 45" 
:cL 3 RCP GO" 
lCL .1 RCP GG" 
:cL 3 RCP 72" 

:LF 
: LF 
! LF 

l LF 
:LF 
:LF 
lLF 

J Lf 

lLF 

lLF 

lLF 

lLF 

;LF 

: RE~.I & DI SP OF EX CURB INLET lEA 
;6' RECESS CURB INLET W/RECESS ;EA 

;s· RECESS CURB INLET W/RECESS lEA 
:s· RECESS CURB INLET (EXT DEPTlEA 

l 10' RECESS CURB INLET W/RECESSlEA 
: l 0 ' RECESS CURB INLET lEA 

l 10' RECESS CURB INLET (EXT DEP: EA 

: 12' RECESS CURB INLET W/RECESSlEA 
:I~' STD CURB INLET 
:-1-' GR.\TE INLET 
',DELETED ITEM PER ADDENDA 2 

:.3 GR.\TE COMBO CrRB INLET 
:s'X5' STD Y INLET 
: l\£:.1 EX REI !'If COSC PIPE 
. ~·\" ·, <;TH!.t WTl{ \til 

lEA 
lEA 

22 

570 

433 

52 

46 
25~ 

389 
461 
245 

61 

26 
65 

13300 
22920 

I 

70 

6 

1000 

;(,~~ 
$3 .M-: 
::;;;: ~ 

2600 
56 

848 

551 
ISS 

lOS 
329 

64 
434 

191 
357 

351 
267 

248 

116 

10 
4 

3 

4 

4 

890 

0.5 

0.5 

64 

470 

' ., 

$5.94 

$1.67 

$1.67 
$1.67 

$2.75 

$5.72 
$0.81 
$0.92 

$0.81 

$1.67 
$25.38 

$1.89 
$0,23 

$0.03 

$1,026.00 
$38.34 

$270.00 
$378.00 

$750.00 

$4.97 

$1.52 
$388.80 
$97.20 

$3.89 
$1.62 

Total Schedule II 

843 

551 

184 
108 

329 

64 
427 

191 
357 

351 
267 

248 
116 

10 
4 

3 

I 

2 

4 

4 

890 

1 

$28.08 

$31.32 
$34.56 
$38.88 

$42. 12 

$41.52 

$52.92 

$63.72 

$68.04 
$75.60 

$127,44 

$149.04 
$172.80 

$756.00 
$1,944.00 

$2,052.00 
$2,268.00 

$2,289.60 
$2,289,60 

$2,430.00 

$2,538.00 
$2,754.00 
$2,862.00 

$2,970.00 
$2,862.00 

$14.0-l 
$2,376.00 

$1.026.00 
$.2,453.76 

$378.00 

$2,335.90 

·================ 
$23,296.07 

$23,671.44 

$17,257.3.2 

$6,359.04 
$4,199.04 

$13,857,48 
$3,041..28 

$22,596.84 
$12,170.5.2 

$24,290.28 
$26,535.60 

$34,026.48 
$36,961.92 
$20,044.80 

$7,560.00 
$7,776.00 
$6,156.00 

$2,268.00 

$4,579.20 
$2,289.60 

$2,430.00 
$2,538.00 

$2,754.00 
$2,862.00 

$11,880.00 

$11,448.00 
$12,495.60 
$2,376.00 



': '.! 

- .J .f 

.·.·-

~Jr., 

3 3') 

, , : .\ '.;'fR~.I :•:TR :.m 
, rr ~ sn::.t \'-'TR .tH 

:~cr (,Q DEGREE ~YE COS~ECT 

:ReP ..;.s 
:~CP 00 DEGREE 3E~U ~'ON~ECT 

: R\"f' ..;.5 L:EGREF.. flE~ll (G~};ECT 

: RCP 30 DEGREE ilE!~D CC~SECT 

;PrPE ·1·0 PIPE CO~SECT 

: I:-tLET cm:secr 

: E:\ 

: :':.\ 

: PRE(.l.ST CO\'C PLUG FOR RCP : E:\ 

: l":"CUr.SS CH.\S~EL EXCAY.\ : C\" 

:ROCK CIJA:-;:-l'H EXCA\"A : C'i 

;RE.t & LllSP IJF EXIST HE.-\DWALLS :1s 

:~· STO:-"E RIP R.AP :rr 
: 11\"DRO:.IL'LCH TOP GL'N Bl"Ff..\10 I FE: SY 

: FIHf.f.r._ ~ETTI:-'G ~A GREEN Sl50BN ;sr 
:a:R!\, 1\"STL. :.L-\1~, RE:.I INLET P;EA 

;Ft'R~:, IKSTL, ~.l-\1~- & RE!.I SILT F;LF 

: H'RN, DiSTL, ~.I.H S & RE.!.I STRAW : LF 

:ROCK BERM flTR~/INST.-\1/;IfAINTS/R: CY 

;FURN, I!"STL, MAIST & RE:~ STAB :sr 
~30 :DELETED ITE~.I PER ADDf.NDA ~ 

J.~ J 

.l$-l 

J35 

·101 

-lO~ 

~-G 1 

SC:! 

5-0J 

.>0-l 

30.5 

.SU7 

.:os 
.:O'J 
:, ;!} 

- l; 

: TRDiCII SHE fY FOR UT rL 

;TRENCH SAFETY FOR COSSTR : J.F 

: RE:.I EXST l~LET TOP/Rf.CO~ST w/R: LS 

: IO'RECES.('l'RB INLET!XTRA DEPTII:£:\ 

: q L'Cm/di~post! !.!:..:st RCP largeL·:LF 

SCHEDt:lE [\" 

\L\STEWATER 1!-.IPRO'iEME!>:TS 

: SDR .!G PVC WWTR LI:-;"E S" 

: SllR J5 P\'C 1\1\'TR L I ~iE 3" 

: $[11{ 3$ P\'C :nnR LINE 10" 

:snR ::6 rvc \IWTR LINE 1.!" :LF 

:snR 35 PVC WWTR Ll~E U'' ~1'/1 WA:EA 

: 4 . D II\ WWTR WI :f. A 

:s• 01.\ WWTR !.IH 

: T\' l};SPECT 

:TRE~CH SAFETY fOR CONSTR 

SCHF.DUI.E \' 

'.1'.\TER I~.IPRO\'E:.!ENTS 

; CO:--:C DLOCKI~;G 

:ni FITTINGS Cl ~50 

:cr 
:rol'i' 

:a.+(>'' P\'C ::l.Yi\"8 c900 UdS. c1IS:LF 

:q S''pvc <LIVY-'a c900 drlS cllSO :r.F 

:q !.!''pvc uvrwu ciJOO,d.rlS c11S:LF 

~ 1 -1- ful'lt.H" a\!.~·a cJOJ bar v.·rap:LF 

:FILL EXT .!-!-'1 01.-\ RCCP WTR LINE: LF 

:G" RESILIE:>:T SEAT GATE \"ALVE/B!E.\ 

:~" 1\t.SILifST SL\1' li.Hr:. \'.-\1\-'E/IJ:EA 

:I TE!.t DELETED PER .'\IJOE:\D.\ J 

; 1..1. l~ll'n/ill~t~ fi1·-: hrd ·~ompl-.a:::..\ 

.. \ ~ ·. ,. 

4 

14 

1 s 
9495 

-!- 5 11 

1 

1686 

16$6 

JO 
JSOO 

::!00 

10 

333 

-!-052 

ISO 

40 

1639 
JS 7 

156-l 

17 

J 

ll 

3600 

4010 

-IS 

6 

.!~5 

l94S 
"G 

2-1-S 

.!00 

l2 

ll 

0 • 

4 

37 

4 

4 

14 

21 

8~3S 

-Hll 

2 

100 

2150 

30 

4043 

ISO 

' ' 

SJ, 186.00 

S4, 690.00 

S216.00 

S316.00 

$216.00 

S216.00 

$216.00 

$216.00 

$486.00 

$8 [. 00 

s5.37 

$6 • .;1.8 

$2,160.00 

$37.80 

Sl. D 

s [. 43 

$SO.OO 

$3.00 

ss.oo 
$1SO.OO 

$9.72 

$8[0.00 

$ [. 08 

S3,510.00 

$2.430.00 

$14.04 

Total Schedule III 

20 

1730 

357 

1564 

16 

3 

ll 

3651 

3671 

$21.60 

$19.44 

$28.08 

S30.24 

$540.00 

$1.836.00 

$3,672.00 
$1.62 

S0.65 

To~al Schedule IV 

45 

6 

172 

1944 

76 

248 

13 

ll 

.1 

$75.60 

$1,944.00 

$14.SS 

$[6.20 

$32.40 

$70.20 

$23,C6 

$486.00 

ss94 ;·oo 

Sl,S13.00 

S-l-J2.00 

S3,1S6.CO 

'i\S,"792.00 

$'?,99:!.00 

$216.1)0 

$216.0() 

$SCi-l.OO 

SSU-!-.00 

$3,02:.1-.GO 

S436.00 

$1.701.00 

S4S,.!95.93 

$29,231.2S 

S.:l.320.00 

SJ,':'SO.OO 

56,-1.50.00 

S4,SOO.OO 

54.J66.4-l

S3,510.00 

$2,-l30.00 

S2 ,lOG. 00 

================= 
$4(o7,7SS,[l 

S-!-32.00 

sJ.J,C.Jt..!O 

510,03-!- • .56 

$4 7 • .!95. 'J(j 

SS,640.00 

ss.sos.oo 
$40.392.00 

$5,914.(>2 

S2,3S6.15 

================= 
Sl5-!-,223.S9 

S3,403.00 

$11.664.00 

$2,50!.76 

SJl.-1-92.80 

5.!.461.40 

S17.409.t,Q 

'JG.JIS.OO 
s6.SJ:.~-:-oo .. 

') ! . : '1(; . ![I) 



513 

514 

5 15 

516 

517 

513 

.519 

5 20 

521 

522 

523 
52-l-

525 

:•4 connect to all EXT WTR MAIN:EA 

l•4 WTR SERV LIN'E l.S"metcr,boxJEA 

lWTR SERV LINE 211 (MTR BOX,BKFLOlEA 

lWTR SERV LINE 6 11 (FOR FIRE PROTJEA 

lTAPP SLEEVE VALVE/BOX 20 11 X 8 11 lEA 

lTAPP SLEEVE VALVE/BOX 20 11 X l2lEA 

l :!000 PSI CONC ENCASE l LF 

lADJ EXT WTR VALVE STACK/COVER lEA 
l TRENCH SAFETY J LF 

JWTR TEST JLS 
litem deleted per addenda 4 

J 2 11 WATER SERVICE LINE J EA 

Jt4 instl 24 11 awwa c303 bar wra!LF 

SCHEDULE VI 

BOSQUE PARK IMPROVEMENTS 

601 :item deleted per addenda 6 

602 litem deleted per addenda 6 

603 :item deleted per addenda 2 

604 

605 

606 
(i07 

701 

?02 
703 

704 

-:-os 
"10() 

70i 

703 

"09 

"10 

7 II 

SOl 

S02 

S03 

30-1. 

S05 

S06 

S07 

:iDS 

:)0') 

;•4 metro drinkn' fountain & wtlEA 

l*4 4'1 3000psi t•c sdwlk s.ubbaseJSF 

:14 furn 1~ed. paver mtrl del ;sF 

; •4 furn/illStl bedding & brick ;sF 

SCHEDULE VI I 

ELECTRICAL IMPROVEMENTS 

:6£6 CONC ENCASE DUCKBANK 6" DI:LF 

:4E6 CONC ENCASE DUCKDANK 6" DI!LF 
!TUE STD -1. WAY MH !EA 

:TUE STO 2 WAY Mll !EA 

!REINF 5' X 5' X 6' CONC PAD AR!EA 

!TGE STD PRECAST DEEP WELL 25KV!EA 

!6'' DlA TY DB PVC 90 DEGREE SWE!EA 

!lOEG CONC ENCASE DUCKDANK 6" D!LF 

! lOE6 CONC ENCASE DUCKBANK 6 11 D! LF 

! ( ~\' OTHER THAN OPEN CUT) 

: t4 6" t y db pvc 90 deg. sweep ! EA 

!•4 2'' sch 40 pvc conduit 

SCHEDULE VI II 
STREETSCAPE IMPROVEMENTS 

!IRRIGATION SYS EAST SIDE OF QU!LS 

!RED OAK TREE 200 GAL CONTAINER!EA 

!4" PVC SCH 40 PERFORATED SUBDR!LF 

!Fl:RSISll / PLANT WEEPING LOVE G!SF 

!•-1- st light or tree It, pull b!EA 

! q 2" .sch 40 pvc st 1 t cond.ui t! LF 

!r-1. st light fOUtldatio·ri .!EA 

!t4 3'' sch 40 pvc tree It. cond!LF 

3 

2 

3 

80 

6 

2494 

18 

248 

2 

4449 

4449 

4449 

2800 

353 

9 

I 

2 

3 

13 

135 

70 

12 

780 

40 

1021 

29110 

10 

1066 

14 

14 

1066 

6 

3 

2 

I 

80 

6 

2177 

I 

19 

248 

$540.00 

$1.944.00 

$2,268.00 

$540.00 

$3,024.00 

$3,240.00 

$20. s 2 

$54.00 

$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 
$2.70 

$1.98 

$1. S2 

Total Schedule VI 

2683 

381 

9 

12 

122 

70 

12 

780 

$70.00 

sso.oo 
$9,100.00 

$9,000.00 

s7so.oo 
$1,200.00 

sss.oo 
$150.00 

$300.00 

ss5.oo 
$4.00 

Total Schedule VII 

$10,260.00 

$1,150.20 

$11. 00 

$0.03 

$232.20 
$3.(:9 

-$3U:zo 
$97.20 

$4. 'Ji 

$1,620.00 

$3,888.00 

$2,263.00 

$3,024.00 

$3,240.00 

$1,641.60 

$324.00 

$478.94 

$810.00 

$}0,260.00 

$17,409.60 

================= 
$141,658.70 

~~=============== 

$187,810.00 

$19,050.00 

$81,900.00 

$9,000.00 

$660.00 

$18,300.00 

$21,000.00 

$660.00 

$3,120.00 

================= 
$34i,SOO,OO 

================= 



3 

.. 

SCHEDULE IY 

STREETSCAPE 

!*4 4 11 cement ··C:IIl:\lized subgrade 

!*4 l/8 11 X4 1' L".'·"'l"~Dn [{tscp edging 

tra :concrete Yi:!id lo.ss Above 3~ 

: SY 

:LF 

:cY 

673 

670 

Total Schedule IX 

ss. 12 84.21 

$5.40 

$1.46 

$58.00 

================= 

$4,884.18 

=================================================================================================================== 

PROVED: 

BSON &. ASSOCIATES. f~C, 

~=~ 
T E---.,..'" ...,s'ie!L:..!..T"..:...• -"'rY-'-~~J ---'--/_,__7 '-'/ (..:...._ __ _ 

ITT-ZOLLARS 

TOTAL WORK DONE 

RETAINED 

AMOUNT PAYABLE 

PREVIOUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

TOWN OF ADDISON 

$1,842,801.32 
IJ 841 1 'Z[gl .'Z3 

$9i!;l·19.6B 

qz.J~.o!o 
$1,7!iQ,Uilo44 

'•'14'111qs. n 
$l,S8G,898,4S 

u 63 '~6!." ?t'
:11. I(Q"Z.j"Z."\'1.11. 

BY ________________ _ 

DATE'--------------------



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 
facts herein stated. 

That said Contractor performed work and labor and/or 
·furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 
A.J. 

SWORN TO BEFORE ME and subscribed in my presence this the 
20th day of September 1996. 



GIBSON & ASSOCIATES. INC. 
11210 Ryliecrest 

P. 0. Box 800579 

Balch Springs, Texas 
75180-0579 
2141557-1199 

FAX 557-1552 

September 20, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
·suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

INIIGIIn' 

Enclosed please find our Estimate No. 6 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

¢£!--
Mark Person 
Project Manager 

MP/ms 

encl: 

lH:;'r'PTVRD 

,fS£P 2 31996 



Gibson & .-\ssocHttes Inc. 

io:O r:::!sc:r1ption: .-\DDISQ~: CIRCLE- PHASE 

"lient: TOW~ OF ADDISO~ 

E~~T ima;:e Period: :..ugust 26. t 996 

Payable To: Gibson & :\ssociates.Inc. 

11210 Ryliecrest Dri·.-e 

Balch Spring:s.r~xas 731SO 

To Septemher 25.1996 

: Contract : Monthly 

Estimate No. C1 

Contract Amount: S3.5l~.Cl64 . .l,4 

Quantity Unit 

ltem, D·~sc:riprion !Unit: Quantity :Quantity: To Date : Price : Total ______ , ______________________________ , ____ rit _________ , _________ , ____________ , ____________ , ________________ _ * 12-e-.~oo~ ,., 12ed•<ec."'('" a-~"' ~~e<z&. t>""' ' ' ' ' 

10 l 

!02 

103 

l05 

lOG 

to~ 

lOS 

109 

l !0 

Ill 

SCHEDCLE I 

PAYIKG ~~.iPROVEMENTS 

: :.IOIH iiZATIO}: :1s 
: UNCU.SS ST EX C..;. VA INC HAUl/DIS: CY 

:REI & DISP OF EXIST CO~C P.<\YE : SY 

: RE:.f & DISP OF EXIST CONC SW :s-r 
: 6'' LEI£ ST.-\B or subgrade prep! SY 

21-+3 

5604 

1292 

""~ 
! HYDRATED LI~.IE 36i::jsy 

:s" 650 PSI fLEX RC PnlT 

:-roN o ~ 

:sY :S1~ 
; 8'' b50 PSI FLEX RC DROP SALB : SY 

; -1," 3000 PSI RC SD'NLK :SF 

:+" 3000 PSI RC SDWLK SUB-BASE !SF 

;6" 3000 PSI RC SDWLK SUB-BASE :sF 

: r~4<>~: 
:431£) ~ : 
:'S'?M%156:t'": 

1515 

112 :item deleted Addend..'\ 4 

113 

114 

llS 

116 

11" 

113 

1!9 

120 

121 

1~2 

126 

12'7 

l:!S 

129 

:G'' 650 PSI FlEX RC DRIVE :sY 21S 

: 6'' 650 PSI FLEX INTEGRAL CURB : LF : <$,)(,.~ 

;REI}:F COt-iC ST HEADER 

:Fl'Ll DEPTH SAWCl:T EX CONC 
:tF 
;LF 

300 

1269 

:*" F•Jrnish vehicle bl."'ick paver :sF :9Sib~ 

: ST BOLLARD t STEEL l :£.-\ 71 

''" .~ 

WIDE THERMOPLASTIC LANE STR:LF 

:WN REfLECT BUTTO~ TY '.V ! EA 

REFLECT BUTTON TY I-W-C : EA 

: .l,." REfLECT BUTTON TY I I-Y-V 

; 2-l-" VHDE THER!JO STOP LIS"E 

: 12'' WIDE THER!.fO YIELD LIJ\E :LF 

:srD & TR:\FF CTRL SIGNS furn/in:EA 

: t furn/lnstall 

: ST BARRICJ.DES 

o;t. sign post.f!EA 

tGUARD RAIL) !LF 

: BARRIC,'\DES. SIGNS & TRAFF CTRL;:-.m 

: 6' TALL BLACK YD'Yl CO.H CHAIN: LF 

5+ 

112 

195 

40 

~1 

152 

98 

ss 
7S 0-

202 

~30 :item tieleted per addenda 4 

131 : i tern delerett per addenda ..j. 

132 :item tielerell per addenda 4 

133 

!Jo+ 

L3S 

dti 

: ~0\I"ElLED ON {i'' RC CURB 

; ITE!.f [1fLETED PER ,\DDE}:DA .3 

;THER:.IOPL.i.STIC ADVISORY :.IARKER-: EA 

:s···""~"' REFl DI:\GR..\~,!i,fATIC SIG~ . .l.:E:\ 

3 ·~- REFL STREET ~IG:~ ST 1.2. ;E~ 

s 

J 

1920 

535 

2616.5 

li42 

130 

2143 

5604 

1292 

5635 

1392 

2616.5 

5292 

411 

1527 

3 

S94.13S.OO 

$2.16 

$9.40 

$5.40 

$4.03 

$97.29 

$31.00 

$35.90 

$2.30 

$2.90 

$3.20 

$30.00 

$1. so 
ss.oo 
$2. 7S 

$3.37 

$350.00 

$2. 16 

$4.32 

S6.48 

$8. 10 

S10.SO 

$6.4-8 

$164.16 

$166.32 

$25.38 

$9.280.00 

$19.98 

szo.oo 

$216.00 

S3.88S.OO 

53 . .56 ... 00 

$1.296.00 

S94. 135.00 

S4.62S.SS 

$52.67'7.60 

S6.976.SO 

$174,685.00 

$49' 972' ~\0 

$7,326.20 

$7.938.00 

52.055.00 

$4,199.25 

$9 . .230.00 

SIGO.OO 

52.359,1J0 



140 

141 

142 

: f /INSTALL ST. LIGHT .FOUNDATION QUORUM 

:6"x6 11 CL A TY 1-C JIGGLE BAR 

:coNSTRUCT LONGITUDINAL BUTT JOINT 

143 :item deleted per addenda 4 

l44 

l4S 

1.6 

147 

148 

149 

!SO 

lSi 

IS2 

153 

IS4 

l5S 

IS6 

IS7 

:~4 furn/ins~all bedding matrl & pavers :sF 

:*4 furn/install 6" 650psi RC pavmnt :sv 

201 

202 

203 

204 

20S 

206 

207 

208 

209 

210 

211 

212 

213 

: *4 furn/instl 6 11 650psi RC drop slab 

:*4 furn/instl 6.7S'xl.S'refl.diag sign 

:•4 remjreplc cone. unit pavers 

: *4 furn/instl 6 11 compacted flex base 

:•4 rem/dispose cone. flume 

:•4 replc. exst blk vynl cl fence 

:•4 furn/plant buffalo grass seed/fert 

:*4 temp irrig. work area water tower 

:•4 construction progress report CPM 

:Furnish Vechicular Paver 

:10 11 x 12 11 Curb 

:signal Interconnect Wiring 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

:•4 furn pedest. BRICK PAVER del. 

:I" PVC SCH 40 TREE LIGHT CONDUIT 

:2" PVC SCH 40 ST LIGHT CONDUIT 

JST LIGHT PULL BOX or tree light 

:2" PVC SCH 40 SLEEVE 

!3 11 PVC SCH 40 

[4 11 PVC SCH 40 

:6 11 PVC SCH 40 

" 
" 
" 

:IRRIGATION SYS INC POWER TO CONTRLR 

:TREE FENCE 
[STD TREE GRATE 

[DELETED ITEM ADDENDA 2 

l DELETED ITEM: ADDENDA 2 
214 !DELETED ITEM ADDENDA 2 

215 [DELETED ITEM ADDENDA 2 

216 lDELETED ITEM ADDENDA 2 

217 

218 

219 

220 

221 

222 

223 

224 

225 

226 

227 

l4" PVC SCH 40 PERFOR SUBDRAIN SYS 

lB~NCH A 

l BENCH B 

lBENCH. C 

[BOWERY TRASH RECP A 

lBOWERY TRASH RECP 8 

lBOWERY TRASH RECP C 

[BIKE RACK MODEL BR2-3 

litem deleted per addenda 4 

:GARDEN PLANTER TY 006 

[RED OAK 200 GAL 16'-18' 5 11-6 11 cal. 

:sv 
lEA 

:sF 
:sv 
:sv 
[LF 

[SY 

lLS 

lLS 

JSF 

lLF 

lLF 

228 lLIVE OAK 200 GAL 5"-6" CAL 16-18' HT. lOlEA 

229 

230 

231 

232 

233 

234 

235 

236 

lCHANTICLEER PEAR 4" 14-16' 

lDWF YAUPON HOLLY GAL 

lNEW MEXICO AGAVE GAL 

lAUTUMN ASTER 4" 

lSHASTA DAISY 4 11 

[DAYLILY RED RUM 4" 

[DAYLILY STELLA DE ORO 411 

l DAYLILY MIXED ~" 

l) .a 
54 

802 

23020 

S281 

871 

3 

2670 

297 

41 

240 

S64 

I 

I 

11363. 

421 

1200 

296 

1041S 

881 

1041S 

516S 

;__' 1000 

rJI 1>~ ·z.a,o ~ : * 1,/J P,r"-Z'tl~ 
: (,f : 41 

220 

11000 

394 

220 

11000 

394 

$4S9.00 

$13.SO 

$7.SO 

$2.S3 

$34.00 

$33.70 

$1,404.00 

$2.SO 

$6.30 

$10.00 

$19.98 

$0.S8 

$2,160.00 

$2,100.00 

$2.89 

$10.00 

$3.74 

Total Schedule I 

(., 3oEIZ
&11!tTS- : 

1000 

52 SO 

so 
281 

S09 

1641 

815 

I 

0 ,4.%<t 

28 

Sl23 

11 

16 

19 

11 

7 

6 

22 

10 

122 

9S 

38 

4612 

14 

2S 

376 

76 

180 

12S 

90 

90S 

282 

600 

1364 

828 

$1.98 

$3.40 

$3.89 

$226.80 

$2.92 

$3.3S 

$4.05 

$S.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 

$960.00 

$1,38S.OO 

$1,100.00 

$320.00 

$285.00 

$180.00 

$270.00 

$1,1S0.20 

$1,1S0.20 

$372.60 
$4.0S 

$13.SO 

$1.78 

$!. 78 

$3.73 

$3.67 

$3.67 

$6,607.SO 

$26,349.95 

$17S,610.00 

$33,700.00 

:tDu1'7.oo $ "1, 880. oo 
llS,I-1° $2,286.9tt 

$410.00 

$4,395.60 

$31,790.00 

$3,940.00 

================= 
$'789,483.37 

$306.00 

$3,520.45 

$823.44 

$2,010.00 

$5,524.20 

$4,918.32 



2J9 

~-~0 

241 

250 

23 1 

2S 2 

253 

254 

255 

256 

J.S7 

25S 

239 

:60 

261 

301 

30~ 

J03 

304 

.305 

306 

307 

3US 

309 

310 

311 

313 

313 

31-1-

Jl.S 

316 

)J": 

31S 

319 

310 

321 

; RED YUCCA l G,!._L 

; BEARDED IRIS Pt:ItPLE NO 

;!3L\RDED IRIS YELLO'.'I NO 

;BEARDED IRIS WHITE :-iO 1 
: J.-\P IRIS BiLE NO 

:sPIDERY LILY ~·• 

:DAFFODIL :HXED !'/0. l 

:DAFfODIL FEB GOLD ~0. 1 

: D:-\fF PEEP TO:.! ~W, 1 

;THRIFT -l- 11 

;ADAMS \'EEDLE STARBURST lGAL 

;PURPLE HEART 4 11 

; BERMUDA SOLID SOD 

;WEEPING LOVE GRASS 

;RESTORE IRRIG. N.LINE .~DDISON ;Ls 

; BALL/BURLAP/],INTN/REPLNT EXST H: EA 

;G' N.R. STEYENS HOLLIES FURN/I;EA 
;REM/REUSE EXST STEEL EDGING ;ts 
;2'WIDE, 6 11 RC FLUME ;Ls 

:3" PVC SCH 40 TREE LIGHT CONDU;LF 
;item U.e1eted per addenda 4 
:*4 furn/inst1 bedding&. ped pa;SF 
;q street light foundation ;EA 
;.:4 construct sq. cap for ligtn;EA 

;.:4 furn/instl 3'' sch . ..J.O PVC tr;LF 

;*4 salrnnon pink canna *=1 rhizo;EA 

SCHEDULE III 

STORM WATER HIPROVE!.fENTS 

; CL 3 RCP iS'' 

: CL 3 RCP J I" 

;cL 3 RCP 34" 

: CL 3 RCP 37 1' 

; CL 3 RCP 30'' 

: Cl J RCP 33'' 

;cL 3 RCP 36" 

;cL 3 RCP 39" 

;cL 3 RCP 42" 

;cL 3 RCP -1.5" 

: CL 3 RCP 60'' 

: Cl 3 RCP 66't 

:cL 3 RCP ":'2" 

;REM & DISP OF EX CURB INLET :EA 

:6' RECESS CURB INLET W/RECESS :EA 

,.:. RECESS CURB INLET W/RECESS :EA 

:s· RECESS CURB I!'LET (EXT DEPT:EA 

: 10' RECESS CURB INLET W/RECESS;EA 
; 10' RECESS CURB [~LET 

; 10' RECESS CURB INLET ! EXT DEP; EA 
: 12' RECESS CURB INLET W/RECEss:EA 
:14' STD CURTl INLET 

:-1-· GRATE ISLET 

:1-1 :DELETED ITE!.f PER ADD£1'-"D.o.\ 2 
JJ5 
.326 

; 3 GR.\TE co:.IBO CLRD INLET 

:s·xs• STD Y ISLET 
:RL! EX REI~F CO!o.'C PIPE 

~·y ~TR:.! ~-TH \!If 

;LF 

22 

570 

433 

52 

46 

254 

389 

461 

245 

61 

26 

65 

13300 

22920 

70 

6 

1000 

' ' 
: lD "3 _,A"Z- : 
'~. 

2600 

56 

848 

551 

ISS 

lOS 

329 

64 

434 

19 I 

35 7 

351 
J67 

248 

116 

10 

4 

3 

2 

4 

4 

S90 

0.5 

0.5 

64 

470 

' ' 

s5.94 

$!. 67 

$1.67 

Sl. 67 

$2.75 

$5.72 

$0.81 

$0.92 

SO.Sl 

$!. 67 

$JS.J8 
$!. 89 

$0.23 

$0.03 

$1 '026. 00 
$38.34 

S270.00 

$378.00 

$750.00 

$4.97 

$1.52 

$388.80 

$97.20 

$3.89 

$1.62 

Total Schedule II 

843 

551 

184 

108 

329 

64 

427 

191 

357 

351 

267 

248 
116 

10 

4 

3 

1 

2 

4 

4 

890 

I 

$28.08 

$31.32 

$34.56 

$38.88 

S42,12 

$47.52 

$52.92 

$63.72 

$68.04 

$75.60 

$127.44 

$149.04 

$172.80 

$756.00 

$1,944.00 

$2,052.00 

$2,268.00 

$2,239.60 

$2,289.60 

$2,430.00 

$2,538.00 

$2,754.00 
$2,862.00 

$2.970.00 

S2,S62.00 

s 1-l-. 04 

S2,376.00 

$1.026.00 

S2,453.i6 

$378.00 

$2,335.90 

================= 
523,296.07 

$23,671.44 

$17,257.32 

$6,359.04 

$4,199.04 

$13,8S7.4S 

$3,041.28 

$22,596.84 

$12,170.52 

S24,290.2S 

$26,535.60 

$34,026.48 

$36.961.92 
$20,044.80 

$7.560.00 

$7,776.00 

$6,156.00 

$2,268.00 

$4.579.30 

$2,2S9.60 

$2,430.00 

s2,538.00 

$2.754.00 

S2.862.00 

Sl1,SSO.OO 

$11,448.00 

SlJ.-+95.60 

S2.J76.00 



3::!9 

JJO 

331 

33::! 

333 

33-+ 

335 

336 

337 

338 

339 

340 

341 

342 

343 

344 

345 

346 

347 

348 

349 

350 

351 

352 

353 

354 

355 

40[ 

402 

403 

404 

405 

406 

407 

408 

409 

SOl 

502 

503 

504 

505 

506 

507 

508 

509 
510 
.Sll 

512 

:TY A STRM WTR MH 

: TY B STRM WTR MH 

!RCP 60 DEGREE WYE CONNECT 
!RC'P 45 11 II 

!RC'P 60 DEGREE BEND CONNECT 

:ReP 45 DEGREE BEND CONNECT 

!RCP 30 DEGREE BEND CONNECT 

:PIPE TO PIPE CONNECT 

! INLET CONNECT 

:EA 

:PRECAST CONC PLUG FOR RCP :EA 

:uNCLASS CHANNEL EXCAVA !CY 

:ROCK CHANNEL EX CAVA ! C:Y 

! RE~{ & DISP OF EXIST HEADWALLS ! LS 

! 2' STONE RIP RAP ! CY 

:HYDROMULCH TOP GUN BUFFALO (FE!SY 

!FIBER NETTING NA GREEN S150BN :sv 
! FURN, INSTL, MAIN 1 REM INLET P: EA 

!FURN, INSTL, MAIN & REM SILT F!LF 

! FURN, INSTL, !.lAIN & RE~.I STRAW ! LF 

:ROCK BERM FURN/INSTAL/MAINTN/R!CY 

!FURN, INSTL, MAINT & REM STAB !SY 

!DELETED ITEM PER ADDENDA 2 

:TRENCH SAFETY FOR UTIL !LS 

:TRENCH SAFETY FOR CONSTR :tF 

!REM EXST INLET TOP/RECONST w/R:Ls 

!lO'RECES.CURB INLET(XTRA DEPTH!EA 

!t4 rem/dispose exst RCP Iarger!LF 

SCHEDULE IV 

WASTEWATER IMPROVEMENTS 

!SDR 26 PVC WWTR LINE 8 11 

:sDR 35 PVC WWTR LINE 8" 

!SDR 35 PVC WWTR LINE 10" 

!SDR 26 PVC 'WlVTR LINE 12 11 

:sDR 35 PVC WWTR LINE 6" W/2 

!4' DIA WWTR MH 
!5' DB. WWTR MH 

!TV INSPECT 

!TRENCH SAFETY FOR CONSTR 

SCHEDULE V 

WATER IMPROVEMENTS 

!CONC BLOCKING 

!DI FITTINGS CL 250 

!LF 

!LF 

:LF 

!LF 

WA!EA 

!EA 

!EA 

:LF 

!LF 

:cv 
:roN 

: *4 6 11 pvc awwa c900 drl8, ellS: LF 

!:1.4 S"pvc awwa c900 drlS c1150 !LF 

!t4 12" pvc awwa c900,drlS c115lLF 

!*4 furn.24" av.:wa c303 bar wrap!LF 

!FILL EXT 2.4 11 DIA RCCP WTR LINE:LF 

:6" RESILIENT SEAT GATE VALVE/B!EA 

!S" RESILIENT SEAT GATE YALVE/B:EA 
! ITEM DELETED PER ADDENDA 3 
!t4 furn/inst1 fire hyd complet!EA 

: RE~.!. SALVE & [IEL TO fOWl\ l:XIST! EA 

37 

2 

2 

4 

l4 

l8 

9495 

45ll 

l 

238 

[686 

l686 

30 

2800 

200 

lO 

333 

4052 

l 

l50 

40 

l639 

357 

l564 

l7 

3 

ll 

3600 

40l0 

45 

6 

225 

l945 

76 

248 

200 

l2 

ll 

9 

3 

4 

37 

4 

4 

l4 

21 

8435 

45l1 

2 

lOO 

2l50 

30 

4043 

l 

l 

l50 

' ., 

$3,186.00 

$4,698.00 

$2l6.00 

$2l6.00 

$2l6.00 

$2[6.00 

$2[6.00 

$2[6.00 

$486.00 

$8l. 00 

$5.37 

$6.48 

$2,[60.00 

$37.80 

$l.l2 

$l.43 

$50.00 

$3.00 

$5.00 

$[50.00 

$9.72 

$8[0.00 

$l. 08 

$3,5[0.00 

$2,430.00 

$[4. 04 

Total Schedule III 

20 

l730 

357 

[564 

l6 

3 

ll 

365[ 

367l 

S2l. 60 

$[9.44 

$28.08 

$30.24 

$540.00 

$1,836.00 

$3,672.00 

$l. 62 

$0.65 

Total Schedule IV 

45 

6 

l72 

l944 

76 

248 

l3 

ll 

9 

3 

$75.60 

$[ '944. 00 

$14.58 

$[6.20 

$32.40 

$70.20 

$23.76 

$486.00 

$594.00 

$l,5l2.00 

$432.00 

$3,l86.00 

$18,792.00 

$7,992.00 

$216.00 

$2l6.00 

$864.00 

$864.00 

$3,024.00 

$486.00 

$l,70l.OO 

$45,295.95 

$29' 231.28 
$4,320.00 

$3,780.00 

$6,450.00 

$4,500.00 

$4,366.44 

$3,510.00 

$2,430.00 

S2,l06.00 

================= 
$467' 755.11 

$432.00 

$33,63[.20 

$[0,024.56 

$47,295.36 

$8,640.00 

$5.508.00 

$40,392.00 

$5,9[4.62 

$2,386.15 

================= 
$[54,223.89 

$3,402.00 

$ll,664,00 

$2,507.76 

$31,492.80 

$2,462.40 

$[7,409.60 

S6,3l8.00 

$6,534.00 

S13,608.00 

$[,296.00 



: '-l •.::unne~t ~;o all i:XT 1'.'TR :,ft\.Pi:EA 

: ... ...1 ~1 'TR S!?.RY LI~E l.S''mete!',hox:EA 

; W fR ;F.R\' lJ ~E 2" ( :-.ITR BOX, BKFLO: EA 

;WTR SER\" ll\"E G''! FOR FIRE PROT: EA 

: T.-\PP SLEF.VE VALVF./I:lOX 20'' X S'': EA 

;TAPP SLEE\'E VALVE/BOX 20'' X ~2:£.-\ 

~2000 PSI CONC ESCASE :LF 

: AtJJ EXT 'HR VAL'1-E STAC!UC'OVER : E.o\ 

: TRE:\CH S.-\fETY 

:wrr. TEST :Ls 
523 :item deleted per addenda 4-

: 2" WATER SERVICE LI:NE 

:*4 instl 24" awwa ..:303 bar wra:LF 

SCHEDL'LE VI 

30SQUE P.\RK E-IPRO\'EMENTS 

601 :item deleted per addenda 6 

602 :item deleted per addenda 6 

603 :item deltned per addenda 2 
G0-!-

603 

606 

60' 

COl 

702 

SOl 
S02 

:;;o3 

sos 
$06 

: ·"--!. metro dr inkn' fountain & wt: EA 

: '"4 -1-'' 3000psi L'C sd1•dk subbase: SF 

... ' . 
furn peU. paver mt r l de 1 :SF 

furnji11stl beddiJl! & brick :sF 

SCHEDULE \"If 

ElECTRICAL I~.IPROVE!.IE~TS 

:G£6 CONC ENCASE DUCKBA:S~ 6" DI:LF 

: -H.6 CONC ENCASE OeCKB,\NK 6 1' 01: Lf 

: TUE STD -1- WAY :.IH :E.-\ 

;TU£ S1'D 2 '.rAY :.m :EA 

;REINF 5' X 3' X 6' CO~C PAD AR:EA 

:Tl'E STD PRECAST DEEP WELL 25KV:EA 

:urr DJ_l, TY DB PVC 90 DEGREE SWE;EA 

:10£6 CONC ENCASE DUCKBANK 6 11 D:LF 

; 10£6 CONC ENCASE DUCKBANK 6" o:LF 

:I B\' OTHER THA.N' OPEN CUT) 

: <..!- 6 1' ty Ub pvc 90 t.leg. _syreep ;EA 

;";j. 111 .sch -l-0 pYc conduit ;LF 

SCH £[1l:LE VI I I 

STREETSCAPE l!.tPROVEIENTS 

: IRR!GATIO:-.' SYS EAST SIDE OF OU: lS 

:RED tHK fREE :!00 GAL CONT.H~ER:E.-\ 

; -!." PVC SCH --1-0 PERFORATED SUBDR; LF 

; ft'H.:\lSH / PLANT \L"££PI~G LOVE G: SF 

:..r ~t ligiH ur tree lt. pull b:EA 

:K~ ,,, qch ~0 pvc ~t lt conduit:LF 

:"4 ~t iig!lt fOU!ldOtiOI1 :EA 

:-t+ -;;q. cap fol' tight bast:! :EA 

:•J ~c!l ~U pvc !r~e ~t, ~Onli:LF 

3 

so 
6 

2494 

IS 

348 

2 

4;!.49 

4449 

-1449 

2800 

353 

9 

2 

3 

13 

135 

70 

12 

cso 

40 

l 0 2 1 

29110 

10 

1066 

I< 

14 

1066 

6 

3 

2 

so 
6 

2177 

I 

19 

248 

S540.00 

$1,944.00 

$2,368.00 

$540.00 

$3,024.00 

$3,240.00 

S20.52 

$54.00 

$0.12 

$810.00 

$540.00 

S70.30 

Total Schedule V 

$5,900.00 

$2.'70 

Sl. 98 

Sl.S2 

Total Schedule VI 

2683 

381 

9 

12 

122 

70 

12 

780 

$70.00 

sso.oo 
S9, 100.00 

$9.000.00 

$750.00 

$1,200.00 

sss.oo 
$150.00 

$300.00 

$55.00 

S4.00 

Total Schedule Vrl 

Sl0,260.00 

$1.150.20 

$11.00 

$0.03 

$232.20 

$3.89 

S3SS.SO 

597.20 

S4.97 

s 1. 620.00 

$3.SSS.OO 

S2,2GS.OO 

$3,024.00 

$3.240.00 

SL.641.60 

S32-I-.OO 

S47S.94 

SS10.00 

S10.J60.00 

Sl7,409.60 

================= 
S141.6SS. CO 

================= 

$1S7,Sl0.00 

$19.050.00 

581.900.00 

$9,000.00 

s66o.oo 

SlS,300.00 

$'21 ,000.00 

$660.00 

$3,120.00 

================= 
S341.500.00 

================= 



13 

14 

SCHEDULE IX 
STREETSCAPE IMPROVEMENTS 

:*4 -+" cement stabalized subgrade 
:*4 l/8 11 x4" ryerson ldscp edging 

xtra :concrete Yield Loss Above 8% 

:sv 
:LF 

:cv 

673 

670 

Total Schedule IX 

55.12 84.21 

$5.40 

$1.46 

$58.00 

================= 

$4,884.18 

·==================================================================================================================== 

PPROVED: 

·IBSON & ASSOCIATES, INC. 

;y___L4_pu~£~==----
·AT E-~~.L~JIL:..!.r--'-.__,rl~fc.......,,,-----'lur,_,'t__,(.:.__ __ _ 

IUITT-ZOLLARS 

TOTAL WORK DONE 

RETAINED 5 % 

AMOUNT PAYABLE 

PREVIDUS PAYMENTS 

AMOUNT DUE THIS ESTIMATE 

TOWN OP ADDISON 

$1,812,891 ~2 
L1g41,U.I .2.3 

$92,148.68 
q"2.1 o~.ob 

$1,750,t5tH.44 
.,,4q, I"'!.. II 

$1,586,89&.45 

$163,761.99 

I G;z., "Z "\"\ ;n. P )';'. 

BY ________________ __ 

DATE ________________ _ 



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

A.J. Johnston of Gibson & Associates, Inc. being duly sworn, 
says that he is the Exec. Vice President of Gibson & 
Associates, Inc. (the "Contractor") and is familiar with the 

facts herein stated. 

That said Contractor performed work and labor and/or 
·furnished material for use in the construction of Addison 

Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 

other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 

with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 

SWORN TO BEFORE ME and subscribed in my presence this the 
20th day of September 1996. 



- ---- :-;----;-.;~;---;-;;:;-_--~-- -- . --- - -- -· ~----·---· -- ··--- -------·--------- -- - -----------------· -· 

\ ' 
DATE _l_LL.A_I_.ft.fa 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

' i 
' 

J 
TOWN OF ADDISON 

PAYMENT AUTHORIZATION MEMO 

CLAIM#---- CHECK AMOUNT $ 1~ /o49, ~i 

TOTAL 

EXPLANATION :ell~ m ,hun/\! m.g .h.± <" tr-/~i~/ 

. ?i J\ ......... ( ''"'"' t..J t I-• -~ 
,~CCOUNTII\IG 

!' 

ORIGINAL Tcf ACCOUNTING/YELLOW FOR DEPAFl~MENT FILE 



DATE _il_i_.4__1..ft_1a 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM#---- CHECK AMOUNT $ 7 ~ la4q , l?li 

TOTAL 

EXPLANATION 12 Q d,'m bJ,~ D N mg h.± 

FINANCE 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



November 4, 1996 

Mr. John Baumgartner 
Director of Pub! ic Works 
Town of Addison 
1680 I Westgrove 
P.O. Box 144 
Addison, Texas 75001 

Dear John: 

REC'D NOV '1 4 1996 
' .. - -- . - -· - --------
\ ' I, ) l ' l . '\ I I·\ u ,'-; 

H E A I. T Y T It I" S T 

( 

Please accept this letter as our invoice in the amount of $78,649.88 for work done by Gibson & 
Associates, Inc. for the period ending October 25, 1996. Three copies of their pay application 
are attached. Please return two executed copies to us for distribution. 

STATE OF TEXAS 

COUNTY OF DALLAS 

§ 
§ 
§ 

AFFIDAVIT 

BEFORE ME, the undersigned authority, personally appeared James F. Duffy, who, 

being by me duly sworn, deposed as follows: 

"My name is James F. Duffy. I am of sound mind, capable of making this Affidavit, and 

personally acquainted with the facts herein stated. 

I am a duly authorized representative of Addison Circle One, Ltd., a Texas limited 

partnership (the 'Partnership'). I am the appropriate official of the Partnership to submit this 

Affidavit and do submit this Affidavit on behalf of the Partnership. 

The Partnership, by assignment from the Town of Addison, Texas, is the owner and 

construction manager under certain construction contract documents entitled 'Town of Addison, 

Construction Specifications and Contract Documents, Addison Circle Phase I' dated December, 

-
15851 DALLAS PARKWAY SUITE 855 

UALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



1995 (the 'Construction Contract') for that project generally referred to as Addison Circle Phase 

I (the 'Project'). The contractor for the project is Gibson & Associates, Inc. ('Contractor'). 

Attached hereto is an invoice or pay estimate for work performed on the Project by the 

Contractor for the time period set forth on the invoice/pay estimate. I hereby certify that the 

work reflected on the said invoice/pay estimate is true and correct to the best of my information 

and belief, that such work by the Contractor has been measured and verified in accordance with 

the Construction Contract, and that all Construction Contract preconditions to payment of the 

invoice/pay estimate have been met. 

Attached hereto are copies of all material testing results in connection with this 

invoice/pay estimate." 

SWORN TO AND SUBSCRIBED BEFORE ME on the ~ day of 
/V,...,""-1·~ , 1996. 

Please let us know if you have any questions. 

~~ James F. Duffy 
Senior Vice President- Construction 

JFD/kar 

Attachments 



GIBSON & ASSOCIATES. INC. 

1121 0 Ryliecrest 

P. 0. Box 800579 
Balch Springs, Texas 

75180-0579 
214/557-1199 

FAX 557·1552 

October 20, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

Enclosed please find our Estimate No. 7 for work done on the 
above referenced project along with an Affidavit of Bills 
Paid. 

If there are any questions regarding this matter, please call 
me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

¢!2--
Mark Person 
Project Manager 

MP/ms 

encl: 

)IH<rPnTPD 

MeT! 41996 

INTIGIIJ1' 



Job Description: ADDISON CIRCLE - PHASE I 

Client: TOWN OF ADDISON 

Estimate Period: September 26,1996 

Payable To: Gibson & Associates~Inc. 
11210 Ryliecrest Drive 
Balch Springs,Texas 75180 

------------·---
Item Description 

Gibson & Associates Inc. 

To October 25,1996 

Contract : Monthly 
:unitl Quantity lQuantity 

Quantity 
To Date 

Estimate No. 7 

Contract Amount: $3~517,664.44 

Unit 
Price Total 

------:--------------------------------:----:---------:--------:---------:------------:------------

101 
102 
103 
104 
105 
106 

107 
108 
109 

llO 
111 

l12 

113 

114 

115 

116 

l17 

118 
119 

120 
121 
122 
123 

124 
125 
126 
127 
128 

129 

SCHEDULE I 
PAVING IMPROVEMENTS 

:MOBILIZATION 
:UNCLASS ST EXCAVA INC HAUL/DISPOSE 
l REM & DISP OF EXIST CONC PAVE 
l REM & OISP OF EXIST CONC SW 
l6" LIME STAB or subgrade prep 
:HYDRATED LIME 36#/sy 
:a" 650 PSI FLEX RC PVMT 
1 a·· 650 ~I FLEX RC DROP SALB 
:4" 3000 PSI RC SDWLK 
l 4 •· 3000 PSI RC SOWLK SUB-BASE 
: 6" 3000 PSI RC SDWLK SUB-BASE 
:item deleted Addenda 4 
l6" 650 PSI FLEX RC DRIVE 
:6" 650 PSI FLEX INTEGRAL CURB 
:REINF CONC ST HEADER 
:FULL DEPTH SAWCUT EX CONC 
l* Furnish vehicle brick paver del. 
:sT BOLLARD (STEEL) 
:4" WIDE THERMOPLASTIC LANE STRIP 
: 4" NON REFLECT BUTTON TY W 

:4" REFLECT BUTTON TY I-IIJ.-C 
l4" REFLECT BUTTON TV II-V-Y 
:24" WIDE THERMO STOP LINE 
: 12" WIDE THERMO YIELD LINE 
:sTD & TRAFF CTRL SIGNS furn/install 
\* furn/install st. sign post,found. 
:sT BARRICADES (GUARD RAIL) 
:BARRICADES, SIGNS & TRAFF CTRL 

lLS 
:cv 
:sv 
:sv 
:sv 
lTON 
:sv 
:sv 
:sF 
:sF 
:sF 

:sv 
lLF 
lLF 
l LF 
:sF 
:EA 
lLF 
:EA 
lEA 

lEA 
l LF 

lLF 
:EA 
:EA 
\LF 
:MD 

:6' TALL BLACK VINYL COAT CHAIN LINK FENC:LF 
130 : i tern deleted per addenda 4 

131 litem deleted per addenda 4 
132 
133 
134 
135 
136 
137 
138 
139 

: i tern deleted per addenda 4 
:DOWELLED ON 6" RC CURB 
\ITEM DELETED PER ADDENDA 3 

lLF 

:THERMOPLASTIC ADVISORY MARKER-YEILD :EA 
;a'x7' REFL DIAGRAMMATIC SIGN ADV-01 lEA 
l8'x6' REFL DIAGRAMMATIC SIGN ADV-D3 lEA 
lS'x2" REFL STREET SIGN ST 1,2,3 :eA 
:REMOVE EXISTING STREET LIGHT FOUNDATION :EA 

1 

2143 
5604 

1292 

5988 

1340 

4310 
55498 

1515 

218 
5162 

300 

1269 
8536 

71 

54 

l12 

195 
40 
71 

152 
98 
58 
75 

202 

8 

8 

2 

1 
3 

5 

90 

1 

1 

2143 
5694 
1292 

5635 
1392 

2616.5 

5292 
411 

1527 

1 

6 

7 

$94,135.00 
$2.16 
$9.40 

$5.40 
$4.03 

$97.29 
$31.00 
$35.90 

$2.80 
$2.90 
$3.20 

$30.00 
$1.50 
$5.00 
$2.75 
$3.37 

$350.00 
$2.16 
$4.32 
$6.48 
$8.10 

$10.60 
$6.48 

$164.16 
$166.32 

$25.36 
$9,280.00 

$19.98 

$20.00 

$216.00 
$3,888.00 

$3,564.00 
$1,296.00 

$426.60 

$94,135.00 

$4,628.88 

$53,523.60 

$61976.80 

$174,685.00 
$49,972.80 

$7,326.20 

$7,938.00 

$2,055.00 

$4,199.25 

$9,280.00 

$160.00 

$2,986.20 



140 
141 

142 
143 

144 

145 
146 
147 

148 
149 

150 

151 
152 

153 

154 
155 
156 
157 

201 

202 
203 

204 
205 

206 
207 

208 

209 

210 

211 

: 'F /INSTALL ST. LIGHT FOUNDATION QUORUM 
:6""x6·· CL A TV I-C JIGGLE BAR 

tCONSTRUCT LONGITUDINAL BUTT JOINT 
titem deleted per addenda 4 
t*4 turn/install bedding matrl & pavers 
t*4 turn/install 6" 650psi RC pavmnt 
:*4 fur-n/instl 6" 650psi RC drop slab 
:*4 furn/instl 6.75'x1.5'refl.diag sign 
:*4 rem/replc cone. unit pavers 
:*4 furn/instl 6" compacted flex base 
:*4 rem/dispose cone. flume 
:*4 replc. exst blk VYnl cl fence 
:*4 furn/plant buffalo grass seed/fert 
:*4 temp irrig. work area water tower 
:*4 construction progress report CPM 
:Furnish Vechicular Paver 
:10" x 12" curb 
:signal Interconnect Wiring 

SCHEDULE II STREETSCAPE IMPROVEMENTS 

:*4 furn pedest. BRICK PAVER del. 
: 1"" PVC SCH 40 TREE LIGHT CONDUIT 
: 2"" PVC SCH 40 ST LIGHT CONDUIT 
:sr LIGHT PULL BOX or tree light 
:2" PVC SCH 40 SLEEVE 
:3" PVC SCH 40 
:4·· PVC SCH 40 

:6" PVC SCH 40 
:IRRIGATION SYS INC POWER TO CONTRLR 
:TREE FENCE 
:sTD TREE GRATE 

212 :DELETED ITEM ADDENDA 2 
213 :DELETED ITEM ADDENDA 2 
214 :DELETED ITEM ADDENDA 2 
215 :DELETED ITEM ADDENDA 2 
216 :DELETED ITEM ADDENDA 2 

: 4 .. PVC SCH 40 PERFOR SUBDRAIN SYS 

:BENCH A 

lBENCH B 

lBENCH C 

:BOWERY TRASH RECP A 

]BOWERY TRASH RECP B 
:BOWERY TRASH RECP C 
]BIKE RACK MODEL BR2-3 
:item deleted per addenda 4 

]GARDEN PLANTER TY 006 

:sF 
:sv 
:sv 
lEA 

:sF 
:sv 
:sv 
]LF 

:sv 
lLS 

[LS 

[SF 

lLF 

lLF 

:sF 
[LF 

lLF 

lEA 

lLF 
]LF 

lLF 

lLF 

lLS 

lLF 

lEA 

217 
218 
219 
220 

221 
222 

223 

224 
225 

226 
227 

228 
229 

230 

231 

232 
233 

234 
235 

236 

lRED OAK 200 GAL 16~-la~ 5"-6" cal. lEA 

lLIVE OAK 200 GAL 5"-6" CAL 16-19' HT. lO]EA 
lCHANTICLEER PEAR 4" 14-16' 
:DWF YAUPON HOLLY 1 GAL 

]NEW MEXICO AGAVE 1 GAL 
l AUTUMN ASTER 4 .. 

:SHASTA DAISY 4 .. 

:DAYLILY RED RUM 4"" 
:DAYLILY STELLA DE ORO 4"" 

:DAYLILY MIXED 4·· 

:EA 
lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

11 

54 

802 

23020 
5281 

871 

3 

2670 
297 

41 
240 

564 

1 

1 

11363 
421 

1200 

63082 

1000 
5250 

50 

281 

509 

1641 

815 

1 

28 

5123 

11 
16 

19 
11 

7 

6 

22 

10 
122 
95 

38 

4612 
14 

25 

376 
76 

180 

125 

7 

1 

1000 

1744 

30 

17.83 

3436 

4.5 

3.5 

7 

881 

10415 
5165 

1000 

:-u..-,o ~ 
:-z.crl~ 

41 

220 

1 

11000 
394 

$459.00 

$13.50 

$7.50 

$2.53 
$34.00 

$33.70 
$1,404.00 

$2.50 

$6.30 

$10.00 
$19.98 

$0.58 

$2,160.00 

$2,100.00 

$2.89 
$10.00 

$3.74 

Total Schedule I 

1090 
2649 

282 

600 

1364 

858 

17.83 

3436 

4.5 
3.5 

$1.98 

$3.40 
$3.89 

$226.80 
$2.92 
$3.35 

$4.05 

$5.94 

$63,099.00 

$17.00 

$1,090.00 

$11.00 

$1,740.00 

$960.00 
$1,385.00 
$1,100.00 

$320.00 
$285.00 

$180.00 

$270.00 

$1,150.20 
$1,150.20 

$372.60 

$4.05 

$13.50 

$1.78 

$1.78 
$3.73 

$3.67 
$3.67 

$3,213.00 

$6,607.50 

$26,349.95 
$175,610.00 
$33,700.00 

:4{.7$ s?,eae.ee 
1!!>11 ,10 $i!, i!Otl. :!5 

$410.00 
$4,395.60 

$2,160.00 

$31,790.00 
$3,940.00 

======--==== 
:&;'lt!I,I29.11 

$3,706.00 

$10,304.61 

$823.44 

$2,010.00 

$5,524.20 
$5,096.52 

$19,434.70 

$37,796.00 

$1,440.00 

$997.50 



237 
238 
239 
240 

241 
242 
243 

244 
245 

246 
247 

248 

249 
250 
251 

252 
253 

254 
255 

256 

:RED YUCCA 1 GAL 

:BEARDED IRIS PURPLE NO 1 

:BEARDED IRIS YELLOW NO 1 
:BEARDED IRIS WHITE NO 1 

:JAP IRIS BLUE NO 1 

1SPIDERY LILY 4" 

:DAFFODIL MIXED N0.1 

]DAFFODIL FEB GOLD N0.1 
:DAFF PEEP TOM N0.1 

]THRIFT 4'' 

:ADAMS NEEDLE STARBURST 1GAL 

]PURPLE HEART 4" 

1BERMUDA SOLID SOD 
JWEE~ING LOVE GRASS 
:RESTORE IRRIG. N.LINE ADDISON CONV.C 

:BALL/BURLAP/MNTN/REPLNT EXST HOLLIES 

:6' N.R. STEVENS HOLLIES FURN/INSTALL 

:REM/REUSE EXST STEEL EDGING 

12'WIDE, 6" RC FLUME 
1 3'' PVC SCH 40 TREE LIGHT CONDUIT 

257 litem deleted per addenda 4 

258 

259 

260 
261 

262 

301 

302 

303 
304 

305 
306 

307 

308 
309 

310 

311 

312 
313 

314 

315 
316 

317 

318 

319 
320 
321 
322 
323 

324 

325 
326 
327 

328 

1*4 furn/instl bedding & ped pavers 

1*4 street light foundation 
:sF 
lEA 

1*4 construct sq. cap for light base lEA 

1*4 furn/instl 2" sch.40 PVC tree lt.condlLF 
1*4 salmnon pink canna tl rhizomes 

SCHEDULE III 

STORM WATER IMPROVEMENTS 

1CL 3 RCP 18" 

:cL 3 RCP 21" 
]CL 3 RCP 24" 

1CL 3 RCP 27" 

1CL 3 RCP 30" 

lCL 3 RCP 33" 

1CL 3 RCP 36" 
]CL 3 RCP 39'' 

1CL 3 RCP 42" 

lCL 3 RCP 45" 

]CL 3 RCP 60'' 

]CL 3 RCP 66" 

1CL 3 RCP 72'' 

:REM & DISP OF EX CURB INLET 

:6' RECESS CURB INLET W/RECESS ToP FOR BR:EA 

18' RECESS CURB INLET W/RECESS TOP FOR BR:EA 

:8' RECESS CURB INLET (EXT DEPTH) W/RECES:EA 

:to• RECESS CURB INLET W/RECESS TOP FOR B:EA 

:to• RECESS CURB INLET 

:10' RECESS CURB INLET (EXT DEPTH) 

:12' RECESS CURB INLET W/RECESS TOP FOR 

:14' STD CURB INLET 
:4• GRATE INLET 

:DELETED ITEM PER ADDENDA 2 

:3 GRATE COMBO CURB INLET 
:s•xs• STD Y INLET 
:REM EX REINF CONC PIPE 

:TY A STRM WTR MH 

: EA 
:EA 

B:EA 
:EA 
:EA 

lEA 
:EA 
:LF 
:EA 

22 
570 
433 

52 

46 
254 

389 
461 

245 

61 
26 

65 
13300 
22920 

1 

70 

6 

1 

1 

1000 

63082 

53 

53 

2600 
56 

848 

551 

188 
108 
329 

64 

434 

191 
357 

351 

267 

248 
116 

10 
4 

3 

1 

2 

1 

1 

1 

1 

1 

4 

4 

890 

1 

130 

849 

1 

64 

1 

600 

849 

$5.94 

$1.67 

$1.67 
$1.67 
$2.75 

$5.72 
$0.81 
$0.92 

$0.81 

$1.67 

$25.38 

$1.89 
$0.23 
$0.03 

$1,026.00 
$38.34 

$270.00 
$378.00 

$750.00 
$4.97 

$1.52 

$388.80 
$97.20 

$3.89 

$1.62 

Total Schedule II 

843 
551 

184 

108 
329 

64 
427 

191 
357 

351 
267 

248 

116 

10 
4 

3 

1 

2 

1 

1 

1 

1 

1 

4 

4 

890 

1 

$28.08 

$31.32 

$34.56 

$38.88 

$42.12 
$47.52 

$52.92 

$63.72 
$68.04 

$75.60 
$127.44 

$149.04 

$172.80 
$756.00 

$1,944.00 
$2,052.00 

$2,268.00 

$2,289.60 

$2,269.60 

$2,430.00 
$2,538.00 

$2,754.00 

$2,862.00 

$2,970.00 
$2,862.00 

$14.04 

$2,376.00 

$1,026.00 

$2,453.76 

$378.00 

$2,982.00 

$3,302.61 

==== 
$97,275.34 

$23,671.44 

$17,257.32 

$6,359.04 

$4,199.04 

$13,857.48 
$3,041.26 

$22,596.84 

$12,170.52 

$24,290.28 

$26,535.60 
$34,026.48 

$36,961.92 

$20,044.80 
$7,560.00 

$7,776.00 
$6,156.00 

$2,268.00 

$4,579.20 

$2,289.60 
$2,430.00 

$2,538.00 

$2,754.00 

$2,862.00 

$11,880.00 
$11,446.00 

$12,495.60 

$2,376.00 



329 

330 

331 

332 

333 

334 

335 
336 

337 

338 

339 

340 

341 
342 

343 

344 
345 

346 

347 
348 

349 

:TY A STRM WTR MH 

lTV 8 STRM WTR MH 
:ReP 60 DEGREE WYE CONNECT 

:ReP 45 
:RCP 60 DEGREE BEND CONNECT 
:RCP 45 DEGREE BEND CONNECT 
:ReP 30 DEGREE BEND CONNECT 
:PIPE TO PIPE CONNECT 

l INLET CONNECT 

:PRECAST CCNC PLUG FOR RCP 

[UNCLASS CHANNEL EXCAVA 
lROCK CHANNEL EXCAVA 
lREM & DISP OF EXIST HEADWALLS & CONC 
:2' STONE RIP RAP 
:HYDROMULCH TOP GUN BUFFALO (FERT/WTR) 

:FIBER NETTING NA GREEN S150BN 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

lEA 

:cv 
:cv 

RIP[LS 
:cv 
:sv 
:sv 

lFURN~ INSTL, MAIN, REM INLET PROTECT POR[EA 
lFURN, INSTL, MAIN & REM SILT FENCE FOR_ElLF 
:FURN, INSTL, MAIN & REM STRAW BALE DICK :LF 
:ROCK BERM FURN/INSTAL/MAINTN/REMOV :cY 
:FURN, INSTL, MAINT & REM STAB CONST ENTR:SY 

350 :DELETED ITEM PER ADDENDA 2 
351 

352 

353 

354 
355 

401 

402 

"103 

404 

405 

406 

407 

408 

409 

SOl 

502 

503 

504 

505 

506 
507 

508 

509 

lTRENCH SAFETY FOR UTIL l LS 

l TRENCH SAFETY FOR CONSTR l LF 

:REM EXST INLET TOP/RECONST w/RECESS :Ls 

llO'RECES.CURB INLET(XTRA DEPTH)RECS TOP lEA 
[*4 rem/dispose exst RCP larger 36'' lLF 

SCHEDULE IV 
WASTEWATER IMPROVEMENTS 

[SDR 26 PVC WWTR LINE 8" 
[SDR 35 PVC I,I.,IWTR LINE 8" 
[SOR 35 PVC WWTR LINE 10" 

[SDR 26 PVC WWTR LINE 12" l LF 

:SDR 35 PVC WWTR LINE 6" W/2 WAY CLEANOUT:EA 
[4' DIA WWTR MH 

l5' DIA IJ.N.JTR Wi 

lTV INSPECT 
:TRENCH SAFETY FOR CONSTR 

SCHEDULE V 
WATER IMPROVEMENTS 

lCONC BLOCKING [CY 
lDI FITTINGS CL 250 lTON 
[*4 6" PVC ar.t.!Wa c900 drl8, cl150 : LF 

::r:4 8"pvc awwa c900 dr18 cllSO : LF 

:*4 12" pvc awwa c900,dr18 cllSO :LF 

:*4 furn.24" awwa c303 bar wrapped cone p:LF 
:FILL EXT 24" DIA RCCP WTR LINE :LF 
:6" RESILIENT SEAT GATE VALVE/BOX : EA 
:a" RESILIENT SEAT GATE VALVE/BOX : EA 

510 :ITEM DELETED PER ADDENDA 3 
.511 

512 

::r:4 furn/instl fire hyd complete :EA 
:REM, SALVE & DEL TO TOWN EXIST FIRE HYDR:EA 

1 

4 

37 

1 

2 

2 

4 

14 
2 

18 
9495 

4511 
1 

238 

1686 

1686 

30 

2800 

200 

10 

= 
1 

4052 

1 

1 

150 

4D 

1639 
357 

1564 

17 
3 

11 

3600 

4010 

45 

6 

225 

1945 
76 

248 

200 

12 

11 

9 

3 

100 

1 

4 

37 

1 

1 

4 

4 

14 
1 

21 
8535 

4511 

2 

100 

2150 

30 

4043 

1 

1 

150 

$3,186.00 

$4,698.00 

$216.00 

$216.00 
$216.00 

$216.00 
$216.00 
$216.00 
$486.00 

$81-00 
$5.37 
$6.48 

$2,160-00 
$37.80 

$1-12 

$1-43 
$50.00 

$3.00 

$5.00 
$150.00 

$9.72 

$810-00 
$1-08 

$3,510.00 

$2,430.00 
$14.04 

Total Schedule III 

20 

1730 

357 

1564 

16 

3 

11 
3651 
3671 

$21-60 

$19.44 
$28.08 

$30-24 
$540.00 

$1,836.00 

$3,672.00 

$1-62 

$0.65 

Total Schedule IV 

45 

6 

172 
1944 

76 

248 

13 

11 

9 

3 

$75.60 

$1,944.00 
$14.58 

$16.20 

$32.40 
$70.20 

$23.76 

$486.00 

$594.00 

$1,512.00 

$432.00 

$3,186.00 

$18,792.00 

$7,992.00 

$216.00 
$216.00 

$864.00 
$864.00 

$3,024.00 
$486.00 

$1,701.00 
$45,832.95 

$29,231.28 

$4,320.00 

$3,780.00 

$6,450.00 

$4,366.44 

$3,510.00 

$2,430.00 

$2,106.00 

$468,292.11 

$432.00 

$33,631-20 
$10,024.56 

$47,295.36 
$8,640.00 
$5,508.00 

$40,392.00 

$5,914.62 
$2,386.15 

===----==----== 
$154,223.89 

$3,402.00 

$11,664.00 

$2,507.76 

$31,492.80 

$2,462.40 
$17,409.60 

$5,318.00 

$6,534.00 

$13,608.00 

$1,296.00 



513 
514 
.515 

516 
517 

516 
519 
520 
.521 

522 
523 
524 
525 

:i4 connect to all EXT WTR MAIN 
:*4 WTR SERV LINE l.s··meter,box,bkflw,dbllEA 

:wTR SERV LINE 2""(MTR BOX,SKFLO PREV) : EA 

:wTR SERV LINE 6""(FOR FIRE PROTECT) :EA 

:TAPP SLEEVE VALVE/BOX 20"" X 6"" 
: TAPP SLEEVE VALVE/BOX 20"" X 12"" 

:2000 PSI CONC ENCASE 

lADJ EXT WTR VALVE STACK/COVER 
:TRENCH SAFETY 

:wTR TEST 
:item deleted per addenda 4 
:2·· WATER SERVICE LINE 

:*4 instl 24" awwa c303 bar wrap pipe 

SCHEDULE VI 
BOSQUE PARK IMPROVEMENTS 

tEA 
tLF 

601 :item deleted per addenda 6 
602 :item deleted per addenda 6 
603 :item deleted per addenda 2 
604 
605 

606 
607 

701 

702 
703 
704 

705 
706 
707 
708 

709 

710 
711 

801 

802 

803 

80<!1 

805 

806 

'807 

808 

809 

:*4 metro drinkn' fountain & ootr serve 
: *4 4" 3000psi rc sdwlk subbase 

:*4 furn ped. paver mtrl del 
:*4 furn/instl bedding & brick pavers 

SCHEDULE VII 
ELECTRICAL IMPROVEMENTS 

tEA 
:sF 
:sF 
:sF 

: 6E6 CONC ENCASE DUCKBANK 6 .. DIA TY DB PV: LF 

:4E6 CONC ENCASE DUCKBANK 6"" DIA TY DB PV:LF 

:ruE STD 4 WAY MH :EA 

:TUE STD 2 WAY MH lEA 

:REINF 5' X 5' X 6' CONC PAD AROUND MH : EA 

:TUE STD PRECAST DEEP WELL 25KV SWITCH PA:EA 

:6" DIA TV DB PVC 90 DEGREE SWEEP 36" :EA 

: 10E6 CONC ENCASE DUCKBANK 6 .. DIA TY DB P: LF 

: 10E6 CONC ENCASE DUCKBANK 6 .. DIA TY DB P: LF 

: (BY OTHER THAN OPEN CUT) 
:*4 6" ty db pvc 90 deg. sweep 60" 

: *4 2" sch 40 pVC conduit 

SCHEDULE VIII 

STREETSCAPE IMPROVEMENTS 

:IRRIGATION SYS EAST SIDE OF QUARUM 

:RED OAK TREE 200 GAL CONTAINER GROWN 
:4 .. PVC SCH 40 PERFORATED SUBDRAIN SYS 

:FURNISH /PLANT WEEPING LOVE GRASS 
:*4 st light or tree lt. pull boxes 
:*4 2" sch 40 pvc st lt conduit 
:*4 st light foundation 
t*4 sq. cap for light base 
:*4 3" sch 40 pvc tree lt. conduit 

:EA 
tLF 

tLS 
tEA 
tLF 
:sF 
tEA 
tLF 
tEA 
tEA 
t LF 

3 

2 

1 

3 

1 

1 

60 
6 

2494 
1 

18 
248 

2 

4449 

4449 
4449 

2800 
353 

9 

1 

2 

3 

13 
135 

70 

12 
780 

1 

40 
1021 

29110 

10 

1066 
14 
14 

1066 

3 

2 

1 

1 

1 

80 

6 

2177 
1 

19 
246 

$540.00 

$1,944.00 
$2,268.00 

$540.00 

$3,024.00 
$3,240.00 

$20.52 

$54.00 
$0.22 

$810.00 

$540.00 

$70.20 

Total Schedule V 

$5,900.00 

$2.70 

$1.9E 
$1.52 

Total Schedule VI 

2663 

381 
9 

1 

12 
122 

70 

12 
780 

$70.00 

$50.00 
$9,100.00 

$9.,000.00 

$750.00 

$1,200.00 

$55.00 
$150.00 

$300.00 

$55.00 

$4.00 

Total Schedule VII 

$10,260.00 

$1,150.20 

$11.00 
$0.03 

$232.20 
$3.69 

$368.80 

$97.20 
$4.97 

Total Schedule VIII 

$1,620.00 
$3.,888.00 

$2,266.00 

$3,024.00 
$3,240.00 

$1,641.60 

$324.00 
$476.94 

$810.00 

$10,260.00 
$17,409.60 

===--=--===== 
$141,656.70 

===---==== 

$167,610.00 

$19,050.00 

$81,900.00 
$9,000.00 

$660.00 

$18,300.00 

$21,000.00 

$660.00 
$3,120.00 

====----====--= 
$341,500.00 

========== 



SCHEDULE IX 
STREETSCAPE IMPROVEMENTS 

313 :*4 4" cement stabalized subgrade 

314 :*4 1/8"x4" ryel'son ldscp edging 

:xtra :concrete Yield Loss Above 8% 

-=========== 

~~PPROVED: 

iiSSON & ASSOCIATES,INC. 

lV __ ;;!'~_£=. ~ 
)ATE .. ___ ?b-- ;~{ ;79&· 

IUITT -ZOLLARS 

DATE __ f( ·"{_-?_f._ ___ _ 

:cv 

673 

670 

28.06 

Total Schedule IX 

112.27 : 

RETAINED 

PREVIOUS PAYMENTS 

$5.40 

$1.46 

$58.00 $6,511.66 

$1,749,198.17 

AMOUNT DUE THIS ESTIMATE $SQ;il3.16 

:it 7B, u 4-9 · a.8 1::1'1"

q 

TO~~AD/JN ~ 

sv~.....Jf~~-----
DATE ,1/- -1~-------



PARTIAL AFFIDAVIT OF BILLS PAID 

STATE OF TEXAS 
COUNTY OF DALLAS 

James R. Dixon of Gibson & Associates, Inc. being duly 
sworn, says that he is the Vice President/Field Operations 
(the "Contractor") and is familiar with the facts herein 
stated. 

That said Contractor performed work and labor and/or 
furnished material for use in the construction of Addison 
Circle-Phase I, Public Infrastructure and owned by 
The Town of Addison. 

That said Contractor hereby certified that he paid or had 
other-wise satisfied all obligations for all materials and 
equipment furnished for all work, labor and services 
performed and for all indebtness and claims against the 
Contractor for damages arising in any manner in connection 
with the performance of the Contract referenced above. 

CONTRACTOR: Gibson & Associates, Inc. 

BY: 
eld Operations 

SWORN TO BEFORE ME and subscribed in my presence this the 
24th day of October 1996. 

My Commission expires: 5/18/99 



J 

I ~ ' ' 

-· 

·: ~-.. 
r 
~ 

s 
0 
L 
D 

T 
0 

~-

ORIGINAL INVOICE 

·UL'lRUm· 
., 'c,',r· • 135 S. LaSalle, Dept. 4030•Chlcago, IL60674-4030 

PHONE .(205) ~5610 ····'" 
·.·-··. 

GIBSOK ASSOC •• • -INC.. 
11210 RYLIECREST ._., __ 

BALCH SPRI'NGS ~T:EXA 75180 

s 
H 
I 
p 

589490 

GIBSON ASSilCe9INCe 
l.l.210.' RYLIECREST 

BAL:Cif SPRINGS . 'TEXA 75180 

CUSTOMER P.O. NUMBER 

<(~-7.

;ff 
'.6 

-. -.' -~- :~:~--- ',..;.;. ;) -.. 

LS•OIA '3011HI ·EXP MTL :REC 
BLACK' COLOR P;;.G 

AEROSOL PAINT .lte5 3Z• 
BLACK COLOR PKS 

9 110IA i.O'"HI. .=XP MTL RECP 
· BLA'CK COLOR PK;; 

- SUB: TOTAL ** 
filEI6HT ·AND HANDLING 

, • • - .• • • ., • • •I .. ,. '·* DWDIGE: TOTAL;:'-'* 
.. , 

:-,,;., --· 
. "· .. ~ 
., __ • ·.t . ', "~-

. ·-· . -~ :..:·;- ;_~---~ 

,-_,, 

-:~~~.~~n~~ir~t~~~~~ 
.· ~-··- ,;.. ........ -...... --_-., 

I:':J .'~":'-'>;)\i- f''-"1?'.!. ·t}-:J. 

,. ;[~Jrl\fof@ 
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TERMS· NET 30 DAYS j 

GIBSON ~ ASSOCIATES 

P 0 BOX 800579 
BALCH SPRINGS TX 75149 

.FOUNDRY CDM~ NEENAH.&.~' 
Box 729, Neenah, WI 54956-0729 

PHONE (414) 725·7000 

FAX NO. 414-729-3682 

RECEIVED SEP - 9 1996 

SHIP TO (IF DIFFERENT FROM SOLO TO) 

GIBSON & ASSOCIATES 

·11210 RYLIECREST 

BALCH SPRINGS TX 75149 
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PLEASE REFER TO INVOICE NUMBER & CUSTOMER NUMBER ON ALL CORRESPONDENCE CONCERNING nus INVOICE 

JOB REF ADDISON 
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Vendor No. 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM# __ _ CHECK AMOUNT $ ,35~ f4_3, .2.4 

VendorName AdcltSon C"trcle1 QneJ l±d. 
Address }5g51 Do lias PavK,ua~i SuJ<:< 855 
Address Do~..-'U.a.J..I.~.~.<lal..>s'------------------
Address 

Zip Code 75J,4~ 

TOTAL 

JUL 1 "'11996 

ORIGINAL TO ACCOUNTING/YELLOW FOR DEPARTMENT FILE 



DATE _'LL.L5::1 91, 

Vendor No. 

Vendor Name 

Address 

Address 

Address 

Zip Code 

TOWN OF ADDISON 
PAYMENT AUTHORIZATION MEMO 

CLAIM#---- CHECK AMOUNT $ I 3-5:2. U3' .2.4 

Dallas 

TOTAL 

EXPLANATION ~o 1 ~~ 1 0,<1 t yb e 1s f, - J-tn C _b (! n ~ g &.!1 d1 )-L.l =If-

\ 

FINANCE 

ORIGINAL TO ACCOUNTINGNELLOW FOR DEPARTMENT FILE 
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July 15, 1996. 

Mr. John Baumgartner 
Town of Addison 
16801 Westgrove 
Addison, Texas 75248 

Ref: Gibson & Associates 
Change Order # 1 

Dear John: 

On the behalf of Addison Circle One LTD we are requesting for reimbursement the 
amount as described in Change Order # 1 to Gibson & Associates for the Phase I Public 
Infrastructure at Addison Circle. Addison Circle One LTD will perform the work 
described in this change order. 

I have attached an executed copy of this Change Order and would appreciate your prompt 
attention to this matter. 

Sincerely, 

Bryant Nail 
Vice President, Development 

-15851 DALLAS PARKWAY SUITE 855 

DALLA.S, TEXA.S 75248 

214 J87-1492 FAX 214 770-5192 



~~~~~(~~~----------------~m~;~ PaOJECf: ADDISQN CIRCLE PRASE I PVBUC JNFRASI"RUCTURE 

•, BID NUMBER: 
OWNER: TOWN OF ADDISON 
CONTRAC!OR: GmSON AND ASSOCIATES 

DATE: 3129196 

' 

pESCR!PTIQN OF CHANGES: 
nus CHANGE ORDER IS TO ADDRESS nr:MS TIIAT ARE BEING DELETED FROM l1IE PROJEcr DUE TO DESIGN REVISIONS 
OR ONLy DEI£l'ED FROM TilE PUBLIC CONTRAcr TO BE PERFORMED BY111E PRN ATE DEVELOPER. COLUMBUS REALTY TRUST. 
ALSO. 4• sCHEDULE 40 PVC CONDUIT IS BEING ADDED TO SOJEDULE VII TO SERVE A lHREE PHASE TRANSFORMER IN BUILDING ·c·. 

ITEM coNTRAcr 1 REVISED 
DESCRII'TION UNIT QUAI'ITITY , QUANTITY NO. 

SCHEDULE I- PAVING IMPROVEMENTS 
105 6" THICK LIME STAB. SUB GRADE OR SUBGRADE PREP SY 
106 FURNISH AND PLACE HYDRATED LIME TON 
110 4" 3000 PSI COMPRESSIVE REINF.CONC. SUBBASE (SIDEWALK) SF 

128 BARRICADING. SIGNING AND TRAFFIC CONTROL 
140 STREET LIGHT FOUND. (QUORUM) 

SCHEDULE I SUB1'0TAL: 

SCHEDULE n • STREETSCAPE IMPROVEMENTS 
210 ":'REE FENCE 
259 STREET LIGHT FOUNDATION 
260 SQUARE CAP FOR LIGHT BASE 

SCHEDULE ll SUBTOTAL 

NET CHANGE BY CHANGE ORDER NO. I 
ORIGI'IAL CONTRAcr AMOUNT 
pr<J:VIOU$ CHANGE OP.DERS 
R~Y:f>ED CONTRAcr ~.MOUNr 

fFFEG OF CH~~.!i.F. ON CO!:fiRAGT!ME 

-

. . 

MO 
EA 

-··- .. --- I 

I~ 

14247 

257 

61865: 
' 

18 i 
12: 

.. ! 
4964! 

55! 
I 

ss I 

TilE WORK RSQUIRED UNDER THIS CHANGE ORDER WILL ADD 0 DAYS TO THIS PROJEcr: 
ORIGINAL CONTRAcr '11ME 550 
ADDmONAL DAYS FOR THIS CHANGE ORDER 0 
ADDTIONAL DAYS FOR PREVIOUS CHANGE ORDER 0 
REVISED CONTRAcr TIME 550 

0 

0 
55808 

I~ I 

.. 

ol 
53

1 
I 

53: 

QUANTITY UNIT ! 
CHANGE PRICE 

-14247 $4.03 
-257 $97.29 

-6057 i $2.90: 
·181 59,280.00 i 
-II $459.00' 

' 

. ' 
-1964 

I 
517.00• 

·2 $388.80 i 
-2 $91,10 

: 

THE COMPENSATION AGREED UPON IN THIS CHANGE ORDER ARE FOR ALL COSTS l1IE CONTRAcrOR MAY INCUR AS A RESULT 

AMOUNT 
OF CHANGE 

(557,415.41 
(525,003.53 
(517,565.30 

(5167,040.00 

($459.00 

(5267.483.24 

.... -

(584,388.00 

(S777.EO 
(5194.40 

($85.360.00 

(5352.843.24) 

53.517,664.44 
so.oo 

53,164,821.20 

OF, OR RELATING TO THIS CHANGE ORDER WHETHER SAID COSTS ARE KNOWN, UNKNOWN, FORSEEN, UNFORSEEN AT THIS TIME. 
INCLUDING WITHOUT LIMITATION. ANY COST FOR DELAY, EX'IENDEDOVERIIEAD, RIPPLE OR IMPAcr COST, OR ANY OTHER EFFEcr 
ON CHANGED OR UNCHANGED WORK AS A RESULT OF THIS CHANGE ORDER. THESE COMPENSATIONS ARE FOR FULLY COMPLETE AND 
IN-PLACE CONSTRUcriON. ACTUAL IN PU.CE QUANTITIES WILL BE USED FOR FINAL PAYMENT. 

APPROVED BY 

- e \j.)\ui f Q 5r31-9(, 
~~F ADDISON 

1 i 
RO:mHEAD. CITY MANAGER DATE 

APPROVED BY 
COLUMBUS REALTY 

\ 

\S......_ ;:::t=~ 
BRY ANiilfAn.;VICE PRESIDENT 

APPROVED BY 
GIBSON AND ASSOCIATES 

A. J. JOHNSTON. EXECUTIVE VICE PRESIDENT DATE 

APPROVED BY 
HUITT-ZOLLARS 

KENNETH ROBERTS. P.E. 

DATE 



PROJECT: ADDISON CIRCLE PHASE I PIJBUC INFRASI"RUCTURE 

'•, BID NU'rfmER: 
OWNE&: TOWN OF ADDISoN 
CoNTRACrOR: GmSON AND ASSOCIATES 
DATE: 3!1.9196 

DESCRIPTION OF CHANGES: 
THIS CHANGE ORDER IS TO ADDRESS ITEMS TilA TARE BEING DELEI'Eil FROM lllE PROJECT DUE TO DESIGN REVISIONS 
OR ONLY DELETED FROM lllE PUBUC CONrnACT TO BE PERFORMED BY lllE PRIVATE DEVELOPER. COLUMBUS REALTY TRUST. 
ALSO. 4" SCHEDULE 40 PVC CONDUIT IS BEING ADDED TO SCHEDULE VII TO SERVE A TIIREE PHASE TRANSFORMER IN BUILDING "C". 

ITEM 
NO. DESCRIFilON UNIT 
SCHEDULE J. PAVING IMPROVEMENTS 

105 6" THICK LIME STAB. SUBGRADE OR SUB GRADE PREP SY 
106 FURNISH AND PLACE HYDRATED UME TON 
110 4" 3000 PSI COMPRESSIVE REINF. CONC. SUBBASE (SIDEWALK) SF 
128 BARRICADING. SIGNING AND TRAFFIC CONTROL 
140 STREET LiGHT FOUND. (QUOR!JM) 

SCHEDULE l SUBTOTAL: 

SCHEDULE ll· STREF!"SCAPE IMPROVEMENI'S 
210 •tREE FENCE 
259 STREET LIGHT FOUNDATION 
260 SQUARE CAP FOR LIGHT BASE 

SCHEDULEllSUBTOTAL 

NET CHANGE BY CHANGE ORDER NO. I 
ORIGINAL CONTRACT AMOUNT 
P!"tE:.VIOU$ (.;HA.NGE OP.DERS 
R SV :!;ED CONTRACf .~.MOUN r 

F~cr OF ~£1CjE ON CONTRAClTIME 

. 

.. 

MO 

~ 

CONTRACT I REVISED 
QUAN!ITY , QUAN!ITY 

142471 0 
257; 0 

61865: 55808 
' ol 18 i 

111 

ol 
s3 1 

I 
53' 

lllE WORK R!OQUIRED UNDER THIS CHANGE ORDER Will. ADD 0 DAYS TO THIS PROJECT: 
ORIGINAL CONTRACT TIME 550 
ADDmONAL DAYS FOR THIS CHANGE ORDER 
ADDTIONAL DAYS FOR PREVIOUS CHANGE ORDER 
REVISED CONTRACT TIME 

0 

0 
550 

QUAN!ITY UNIT l 
CHANGE PRICE 

-14247 S4.03 
·257 $97.29 

.W57i $2.90 ~ 

-18 i 59.280.00 i 
·II $459.00' 

' 

; --- - I 

I 
-1%4 SI7.00: 

' ,. 
$388.80 i ·-' 

·2' $97.20 

THE COMPENSATION AGREED UPON IN TillS CHANGE ORDER ARE FOR ALL COSTS lllE CONTRACTOR MAY INCUR AS A RESULT 

AMOUNT 
OF CHANGE 

(S57,415.41 
(525,003.53 
($17.565.30 

{$167,040.00 
($459.00 

($267.483.24 

. 
(584,388.00 

($777.60 
(5194.40 

(585.360.00j 

(5352,843.24) 
53.517,664.44 

50.00 
53.164.821.20 

OF. OR RELATING TO THIS CHANGE ORDER WHETHER SAID COSTS ARE KNOWN. UNKNOWN, FORSEEN. UNFORSEEN AT THIS TIME. 
INCLUDING WITHOUT LIMITATION. ANY COST FOR DELAY. E.TIENDED OVERHEAD. RIPPLE OR IMPACT COST. OR ANY OTHER EFFECT 
ON CHANGED OR UNCHANGED WORK AS A RESULT OF TillS CHANGE ORDER. THESE COMPENSATIONS ARE FOR FULLY COMPLETE AND 
IN-PLACE CONSTRUCTION. ACTUAL IN PlACE QUANTmES WILL BE USED FOR FINAL PAYMENT. 

APPROVED BY 

- e \_})\u.q 1\,.Q 5·31-9fo 
T~F ADDISON 

1 

R~ITEHE.~D. CITY MANAGER DATE 

APPROVED BY 
GIBSON A.'ID ASSOCIATES 

A. !.JOHNSTON, EXECUTIVE VICE PRESIDENT DATE 

0.\I"RONLl•:CW.'CoiS'l'i.S'ThN:OII.IliKL 

APPROVED BY 
COLUMBUS ~LTY 

\ 

~,..__ ;:!:~ 
BRY ANTilfAll.; VICE PRESIDENT 

APPROVED BY 
HUITT-ZOLLARS 

!(:,.. . .L ~ 
KENNETH ROBERTS. P.E. 

DATE 



R E A L T Y T R U S T 

July 9, I996 

Mr. John Baumgardner 
Town of Addison 
I680I Westgrove 
Addison, Texas 75248 

Ref: Gibson & Associates 
Change Order# I 

Dear John: 

This letter is to serve as our request for reimbursement for Columbus performing the work 
as described in Change Order #I to Gibson & Associates for the Phase I Public 
Infrastructure at Addison Circle. 

I have attached an executed copy of this Change Order and would appreciate your prompt 
attention to this matter. 

Sincerely, 

Bryant Nail 
Vice President, Development 

-15851 DALLAS PARKWAY SUITE 855 

DALLAS, TEXAS 75248 

214 387-1492 FAX 214 770-5192 



GIBSON Be ASSOCIATES. INC. 
1 1 210 Ryliecrest 

P. 0. Box 800579 
Balch Springs, Texas 

75180-0579 
214/557-1199 
FAX 557-1552 

June 21, 1996 

Mr. David Meyers 
Huitt-Zollars, Inc. 
3131 McKinney Avenue 
Suite 600 
Dallas, Texas 75204 

Engineers and Contractors 

Re: Addison Circle - Phase I 
Public Infrastructure 

Dear Sir: 

II: ILL 

Enclosed please find the Revised Construction Schedule for 
the above referenced project. 

If there are any questions regarding this matter, please 
call me. 

Very truly yours, 

GIBSON & ASSOCIATES, INC. 

r/Jt2--
Mark Person 
Project Manager 

MP/ms 

encl: 

RPf'PTVFD 

:JUN 211996 

INIIOII1T 



Work Areas 
1 ' Quroa Orive 
2 ' Mildred 
3 ' Morris 
4 ' Me Kamy 
5 ' Witt Mews 1996 
6 ' Paschal Mews , , July August September October 

1 'Water Tower :: 24-28 :: 1-5 :: 8-12 :: 15-19 ::. 22-26 :: 29-2 :: 5-9 :: 12-16 :: 19-23 :: 26-30 :: 2-6 :: 9-13 :: 16-20 :: 23-27 :: J0-4 :: 1-11 :: 14-18 :: 21-25 

::::::::::::::::::::::::::::]]:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::
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Work Phase :: 1 1 1 : :: : : : : : : :: : : : : :: : :: : : :: 

Set Barricades,Build Detours:: :: :: :: :: '' :: :: :: :: :: : :: :: :: 

Electrical Ouct Banks 

Bore for Electrical 

24" Water Line 

Sanitary Sewer 

Storm Sewer 

Water Lines 

Temporary Sidewalk 

Channel Excavation 

Excavation & Cone Removals 

Subgrade Preparation 

Sleeving 

Concrete Paving 

Brick Pavers 

Underdrains 

Irrigation 

Concrete Walks & Base 

Landscaping 

Fencing 
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November 
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Deceaber 
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1997 
January 
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