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Michael Murphy 

From: 
Sent: 
To: 
Subject: 

Randy, 

.,·· 

' 

Michael Murphy 
Monday, February 11, 2002 10:31 AM 
Randy Moravec 
Addison Circle Phase I "Final Amounts" 

Based on the records we have in Public Works the following amounts are the Draw Downs associated with 
Phase I of Addison Circle: 

Phase I Infrastructure 
July 1996. 
Testing Services 
Engineering Services 
Bosque Park 

SUB-TOTAL 

Addition for Art Piece 

TOTAL 

$3,396,826.44 .... ............ Note: This amount includes a $352.843.24 Change order in 

$ 18,123.75 
$ 95,594.77 
$ 513.640.67 

$4,024,185.63 

$1,000,000.00 

$5,024, 185.63 

Please call with any questions. 

Milee 
Mici'loeL 10. Murpi'li::J. P.\0. 
Director of Public WorR.s 
TOWI'C of AclcliSOI'C 

0:T=<) 450-:<!?;;'f? 
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SENJ BY=XEROX 7033 2-10-97 

PHASE I IMPROVEMENTS 

REMAINING BOSQUE PARK AlLOWANCE 

BOSQUE PARK LANDSCAPE & ELECTRICAL VAULT 

DESIGN FEE 

ELECTRICAL VAULT (PARK) 

ROTARY FEATURE ALLOWANCE 

DESIGN ENGINEERING EXCLUDING BOSQUE PARK 

CONSTRUCTION INSPECTION ALLOWANCE 

GEOTI'CHNICAL ALLOWANC[ 

STilEET LIGHTS AND POWER BY TUE ALLOWANCE 

TALL LIGHTS FOR ROTARY ALLOWANCE 

SECUiliTYIEVEi'IT FENCING 

WATER TOWER SITE RESTORATION ALLOWANCE 

TREE LIGHTING PHASE I ALLOWANCE 

.:ic- PHASE I ESCROW-EAST SIDE OF CIRCLE 

I SUB-TOTAL PHASE I 

OTHER ITEMS 

OF'F'SITE UTILITIES (SEWER & DRAINAGE) 

PHASE II UTILITIES (WATER, SEWER & DRAINAGE) 

PHASEIISTREETSCAPE 

(EAST SlOE OF QUORUM DRIVE) 

PHASE II LIGHTS 

(EAST SIDE OF QUORUM) 

JSUB-TOTAL PHASE IUOFFSITE 

TOTALS 

fi:\PROJ\01 ZOIJO l\l!SI1MAHi\115t::intl~l.:.XUi 

HUITT-ZOLLARS, INC.~ 

ADDISON CIRCLE PHASE I 
PUBUCINFRASTRUCTURE 
HZI COST RECONCIUATION 

01130/97 

TOWN OF ADDISON COLUMBUS 

$2,772.373 $91,358 

$320,438 

$37,500 

$109,740 

$1,000,000 

$262,800 

$90,000 

t23.000 

$97,149 

$7,800 

$6,000 

$15.000 

$76,500 

$42,000 

$4,500,000 $451,658 

$78,280 

$83,840 

DELETED 

so 

$162,100 $0 

$4,662,100 $451,658 

9316643;#15/16 

TOTAL 

$2.863,731 

$320,438 

$37,500 

$1,000.000 

$262.600 

$90,000 

$23,000 

$97,149 

$7,800 

$6,000 

$15,000 

$76,500 

s•.951.6sa 1 

$78,260 

$83,840 

$0 

$0 

s1s2,1oo 1 

$5,113.758 

\4-



SENT BY:XEROX 7033 2-10-97 8=46 HUITT-ZOLLARS, INC.~ 

ADDISON CIRCLE PHASE I 

PUBUCINFRASTRUCTURE 

HZI BID RECONCILIATION 

BASED ON KNOWN FIELD ADJUSTMENTS AND 

CHANGE ORDERS NO. 1 THRU NO.6 

1/30/97 

GIBSON AND ASSOCIATES RASE BID 

SELECTED ALTERNATIVES 

RECOMMENDED AWARD 

CHANGE ORDER ~1 

CHANGE ORDER 112 

CHANGE ORDER 113 

CHANGE ORDER 11-4 

CHANGE ORDER N5 

CHANGE ORDER 116 

BID RECONCILIATION 

PHASE !IMPROVEMENTS 

OFFSITE UTILITIES (SEWER & DRAINAGE) 

PHASE II UTILITIES (SEWER & DRAINAGE) 

PHASEUSTREETSCAPE 

(EAST SIDE OF llUORUM DRIVE) 

jTOTALS 

PAYMENTS RECEIVED TO DATE FROM ADDISON CII<CLE I 

REBATES PAID TO ADDISON CIRCLE I 

NET PAYMENT RECEIVED FROM ADDISON CIRCLE I 

CURRENT PAYMENT OUE FROM ADDISON CIRCLE I 

(f_\fROJ')IlllO llOI\Ii::ol lMATJ!\JRAIDIUil: .• "U.S 

$3,426,106.95 

$91.555.46 

53.517,664.44 

($352.543.24) 

($15.972.01) 

$11,317.50 

(S86,943.06) 

($34,696.37) 

($12,696.44) 

$3.025.830.82 

TOWN OF ADDISON 

S2,n2.37J 

$78,260 

$83,540 

DELETED 

$2,934,473 

$405,474.00 

5352,543.24 

552,630.76 

$38.727.06 

COLUMBUS 

$91,3:;8 

$91,355 

9316643;#16/16 

TOTAL 

$2.963,731 

578,260 

$83.840 

$0 

$3.025.531 I 
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PUBLIC WORKS DEPARTMENT (211) 450-2871 

~ Poat Office Box 144 Addison, Texas 75001 16801 Weatgrove 

May 6, 1996 

Mr. Bryant Nail 
Columbus Realty Trust 
15851 Dallas Parkway, Suite 855 
Dallas, Texas 75248 

· _·Dear Bryant: 

We are excited to hear about your plans for Addison Circle- Phase II A. Weare interested in your schedule_ 
and timirig 'for the project, so we can evaluate the impact on our proposed budget. I have taken your 
preliminary site plan and compared it with the "Master Facilities Agreement" to evaluate our anticipated 
participation. The attllched schedule reflects an estimate based on the preliminary documents you provided. 
Because Spectrum south of Mildred alld the proposed mews along the railroad are not part of the Master 
Facilities Agreement, participation for the streets is not included in this estimate . 

..... -
It was my understanding that you had broadly estimated the value of our participation in excess of $3 

. million. Please compare your_estimatc with the summary I have included so we can reconcile nny difference 
and evaluate the budgetary impact. 

"';;R_ g, d 5,3 •.• ,,,,.:z'E 
Director of Public Works 

Attachment: •· Addison Circle- Phase IIA Town of Addison Infrastructure Participation Schedule 

cc: Carmen Moran 
Randy Moravec 
Andy Oakley 
Chris Terry 
Ron Whitehead 



ADDISON CffiCLE- PHASE ITA 

TOWN OF ADDISON INFRASTRUCTURE 
PARTICIPATION SCHEDULE 

Funding Committed for Phase II during Phase I Expenses 

Quorum Drive $116,100 

Mildred $103,700 

Subtotal . $219,800 
. 

Eligible Phase II Items -·Length •-- · AllocatedExpimses ·· 

Quorum Drive ... 71 0 Linear Feet . $178,000 ... 

Mildred west of Spectrum . 419 Linear Feet •· . $318,?1!_0 

Mildred east of Spectrum 590 Linear Feet :c-.- $131,000 

Mildred open space 1.13 acre • . $610,000 
. 

Mews M-2 740 Linear Feet $362,000 . 
Residential Street "R-4" 525 Linear Feet $268,000 

Spectrum 450 Linear Feet . $129,000 

Subtotal Eligible Phase II items $1,996,000 

Subtotal Phase II Items committed for Phase I $219,800 

Total Eligible Participation for Phase IIA · . $1,776,200 

-. -.:-·. 
- __ :__,- ---'-- ·------' -. 
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'· 

PHASE II 

ITEM BASE COST EXCESS COST TOTAL COST 

Quorum Drive (2075 L.F.) $260,000 $260,000 
(1/2 of street) 

Mildred East of Quorum ( 419 L.F .) $159,000 $159,000 
(We~t of Spectrum) 

Spec_trum (1275L.F.) $182,000 $182,000 

East Mildred Open Space (1.13 Ac) . $305,000 $305,000 . -

Quorum North Park (0.69 Ac) $0 $295,000 

Mews Park (1.43 Ac) $0 $675,000 

R- 2 (525 L.F.) $0 $270,000 

R- 3 (400 L.F.) $0 $205,000 

R- 4 (630 L.F.) $0 $322,000 

R- 5 (325 L.F.) so $166,000 

M- 2 (1275 L.F.) so $624,000 

Mildred east of Spectrum (590 L.F.) so $131,000 

TOTALS $906,0(}0 . $3,594,000 

Note: The above cost projections include costs for private utilities, engineering, special 
plan review, independent inspection and construction costs associated with Phases I and II 
of the Urban Center. 

$520,000 

$318,000 

$364,000 

$610,000 

$295,000 

$675,000 

$270,000 

$205,000 

$322,000 

$166,000 

$624,000 

$131,000 

$4,500,000 

06/22/95 



Vendor 

First Southwest 
First Southwest 

First Southwest 

Addison Circle one, Ltd. 
Addison Circle one. Ltd. 

Addison Circle one, Ltd. 
Addison Circle one, Ltd. 
Addison Circle one, Ltd. 
Addison Circle One, Ltd. 
Addison Circle One. Ltd. 

Addison Circle One, Ltd. 
Addison Circle One, Ltd. 
Addison Circle One, Ltd. 
Addison Circle One, Ltd. 
Addison Circle One, Ltd. 

Addison Circle One, ltd. 
Addison Circle One, ltd. 
Addison Circle One, Ltd. 
Addison Circle One, Ltd. 
Addison Circle One, Ltd. 

Addison Circle One, Ltd. 
Addison Circle One, Ltd. 
Addison Circle One, Ltd. 
Addison Circle one, Ltd. 
Addison Circle one, Ltd. 

Addison Circle one. Ltd. 
Addison Circle one, Ltd. 
Addison Circle one, Ltd. 

Beg a/US 

Bollen Resources 

Deny Commercial Reecrd 

Fugro-McCielland 
Fugro-McCielland 

Fugro-McCielland 
Fugro-McCielland 
Fugro-McCielland 
Fugro-McCielland 
Fugro-McC!elland 

Fugro-McC!elland 
Fugro-McC!elland 

Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 

Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 

Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 
Huitt-Zollars 

Stan Tech Engineering 

TU Electric 

DRAWDOWNS AGAINSl . G.O. BOND PROCEEDS 
FLEX REP.orTEXPOOL 

Project 

Bond issuance cosls 
Acatied interest purchased 

Premium on bonds 

Addison Circle 
Addison Circle 

Addison Cin:le 
Addison Circle 
Addison Cin:le 
Addison Circle 
Addison Circle 

Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 

Addison Circle 
Addison Circle 
Addison Cin:le 
Addison Cin:le 

Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 
Addison Cin:le 
Addison Circle 
Addison Circle 

Total Addison Circle One, Ltd. 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 
Addison Circle 
Addison Circle 

Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 

Addison Circle 
Addison Circle 

To!BI Fugro-McCie!land 

Addison Circle 

Addison Cin:la 
Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 

Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 

Addison Circle 
Addison Circle 
Addison Circle 
Addison Circle 

Total Hul\1-Zollars 

Addison Circle 

Addison Circle 

Total Addison Circle I 

Payment 
Application 

#1 

Relmb.Chg Order 

" #3 
#4 

Addition from #2 

115 

"" #7 

#8 
#9 

#10 

#11 

#12 

#13 

#14 

#15 

#16 

#17 

#18 

#19 

#20 

#21 

#22 

#23 

DraWdown Drawdown 

Aml 

Project 

Budget 

Excess(Denctent) 
Balance Pmt. Date Dale 

Oct-95 616196 60,000.00 

38,749.87 Oct-95 616196 

Oct-95 

May-96 

Jul-96 

Aug-96 

Aug-96 

Aug-96 

Aug-96 

Sep-96 

Oct-96 

Nov-96 

Dee-96 

Jan-97 

Feb-97 

Mar-97 

Apr-97 

Jun-97 

Jul-97 

Aug-97 

Sep-97 

Oct-97 

Nov-97 

Jan-98 

Jan-98 

Feb-98 

Mar-98 

May-98 

Sep-97 

Sep-97 

Nov-96 

May-96 

Jun-96 

Jul-96 

Aug-96 

Sep-96 

Ckt-96 

Dee-96 

Dee-96 
Mar-98 

Jun-96 

Jun-96 

Jul-96 

Sep-96 

Sep-96 

Ckt-96 

Dee-96 

Jan-97 

Feb-97 

Fab-97 

Apr-97 

Ju!-97 

Aug-97 

Sep-97 

Jun-96 

Jun-97 

sroma-===~~'"'~-~~====~~~======~~~~ - 98,788.37 70,000.00 (28,788.37) 

7f19196 

7/19196 

8/16196 

8116196 

8/16196 

3131197 

9/30196 

3131197 

3131197 

3131197 

3131197 

3/31197 

3131197 

10f7197 

10f7/97 

10f7/97 

10{7/97 

10f7197 

3119/98 

3119/98 

8111/98 

8111/98 

8/11/98 

8/11198 

8/11/98 

284,771.78 

352,843.24 

381.407.54 

347.532.25 

342,741.13 

464.00 

229,981.75 

162,299.72 

78,649.88 

63,707.70 

53,832.07 

108,698.47 

110,186.35 

76,315.76 

56,127.27 

207,148.02 

53,439.22 

84,937.83 

141,948.98 

168,644.39 

44,801.24 

4,758.70 

12,415.96 

10,387.11 

18,786.08 

3,396,826.44 

10f7197 _ __!B~7,'"72:c50!.00~ 

10f7f97 __ .:•·o:54:o9".2"'-0 

1 Ofl/97 __ _.:o29:::7-".00:::. 

7/19196 

7/19196 

9130196 

913MB 
9130196 

3131/97 

3131197 

3/31/97 

8/11198 

7/19/96 

7119/96 

7/19/96 

9130196 

9130mB 
3131197 

3131/97 

3131197 

3131197 

3131/97 

10f7/97 

10f7/97 10f7/97 
10fl/97 

182.00 

2,592.50 

3,363.00 

4,237.50 

4,190.00 

2,741.00 

124.00 

581.25 

112.50 

18.123.75 

9,602.79 

20,626.30 

15,095.81 

11,031.53 

9,229.27 

8,670.66 

2,570.34 

6,350.16 

2,021.51 

3,158.48 

1,637.92 

2,240.00 

2,800.00 

560.00 

95,594.77 

7/19196 ___ 7:.:04=.00::. 

10fl/97==~~7~,a~oo~.oo~--~~~~~-----=~~-=c 
3,611,620.16 3,316,000.00 (296,620.16) 



Vendor 

DRAWDOWNS AGAINS1 G.O. BOND PROCEEDS 

Project 

FLEX REPOn'Ex.POOL 

Payment 

Application Pmt.Date 

Drawt:lown Drawt:lown 

Date Aml 

Project 

Budget 

Excess(Deflclent) 

Balance 



Vendor 

Addison Ch'de One, Ltd. 

Addison Circle One, Ltd. 

Addison Circle One, Ltd. 

Addison Circle One, Ltd. 

Addison Circle One, Ltd. 

Addison Circle one, Ltd. 

Addison Circle one, Ltd. 

Addison Circle one, Ltd. 

Addison Circle one, Ltd. 

Addison Circle one, Ltd. 

Addison Circle one, Ltd. 

ArbortoglcaiService 

ArbortoglcaiService 

Arborloglcal Service 

DFW Suburban News 

DFW Suburban News 

Barton Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barlon-Aschman 

Barlon-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Cowles & Thompson 

Cowles & Thompson 

Cowles & Thompson 

First Southwest Land Title 

Pal Hagerty Company 

Southwest Blueprint 

Espey Houston 

Espey Houslon 

Jack. Hatchell 

Jack. Hatchell 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

DRAWDOWNS AGAINS1 G.O. BOND PROCEEDS 

FLEX REPutrEXPOOL 

Project 

Addison Circla-Battson 

Addison Circle-Battson 

Addison Circle-Battson 

Bosque Park 

Bosque Park 

Bosque Par1< 

Bosque Park 

Bosque Park 

Bosque Park 

Bosque ParK 

Bosque Par1< 

Tolal Addison Circle One, Ltd. 

Bosque ParX 

Bosque ParX 

Bosque ParX 

Tolal Arborlogical Service 

Bosque Park 

Bosque Park 

Total DFW Suburban News 

Total Bosque Pari< 

Landmarkllr'v'ellington 

Landmark/\Nellinglon 

Landmark/\Nelllngton 

Landmarkllr'v'ellington 

Landmark/\Nall!ngton 

Landmarkllr'v'elllngton 

Landmarkllr'v'elllnglon 

Landmarkllr'v'ellington 

LandmarkJINellington 

Landmarkllr'v'ellinglon 

Landmarkllr'v'elllnglon 

Landmarkllr'v'ellinglon 

Tolal Barton-Aschman 

Landmarkllr'v'ellinglon 

Landmarkl\r'v'ellinglon 

Landmarkllr'v'ellington 

Total Cowles & Thompson 

Land Purchase 

Landmarkllr'v'ell!ng\on 

Landmarkllr'v'elllngton 

Total Landmartu'WelllnJllon 

Midway South Drainage 

Midway South Drainage 

Total Espey Houston 

Midway South Drainage 

Midway South Drainage 

Total Jack Hatchell 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Payment 

Application 

Bosque Pk#1 

Bosque Pk#2 

Bosque Pk#3 

#1 

#2 

#3 .. 
#5 .. 
#7 .. 

S. Quorum Access 

S.Quorum Access 

S.Quorum Access 

S.Quorum Access 

S.Quorum Access 

S.Quorum Access 

S.Quorum Access 

5. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

#1 

#2 

#1 

#2 
#3 
#4 .. .. 
#8 and Final 

Pmt. Date 

FY95 
FY96 

Feb-97 

Mar-97 

Mar-97 

Oc\-97 

Nov-97 

Jan-98 

Jan-98 

Feb-98 

Mar-98 

Apr-98 

May-98 

Mar-98 

Mar-98 

Mar-98 

Apr-97 

Aug-97 

Nov-97 

Jan-96 

Jul-96 

Sep-96 

Sep-96 

Jan-97 

Mar-97 

Apr-97 

Aug-97 

Aug-97 

Sep-97 

Mar-98 

Nov-97 

Dec-97 

Mar-98 

Oct-97 

Nov-96 

Nov-97 

Feb-96 

Apr-96 

Jan-96 

Feb-96 

Mar-96 

Apr-96 

May-96 

Jun-96 

Oct-96 

Drawdown 

Date 

3/31197 

3/31197 

31:31197 

3/19/98 

3/19/98 

8/11/98 

8/11/98 

8/11/98 

8111/98 

8/11/98 

8/11/98 

8/11/98 

8111/98 

8111/98 

1on197 

10!7/97 

3119/98 

3131197 

3131/97 

3131197 

3/31197 

3/31197 

3/31197 

10!7197 

10!7197 

10!7197 

10!7/97 

8111/98 

3/19/98 

3/19198 

8/11/98 

10!7197 

Drawdown 

AmL 
34,568.10 

64,197.90 

10.974.00 

14.216.11 

57.466.60 

58,344.17 

94,694.26 

84,334.50 

56,299.23 

28,290.14 

7,587.46 

510,972.47 

1,405.00 

400.00 

400.00 

2,205.00 

228.00 

235.20 

463.20 

613,640.67 

1,041.00 

1,650.00 

1,450.00 

1,450.00 

1,450.00 

9,588.00 

1,566.00 

816.00 

1,428.00 

1,632.00 

437.00 

1,042.00 

23,550.00 

451.00 

2,431.00 

341.00 

3,223.00 

758,082.46 

1onl97 __ __::,.,,o,.o"-o 

1on197 __ _,2!_!17~.s~o 

016196 

016196 

7118196 

7119196 

616196 
616196 

616196 

7119196 

7/19196 

7/19196 

3/31197 

786,412.96 

87,076.50 

2,163.20 

89,239.70 

324.95 

171.60 

496.55 

79,619.50 

150,111.61 

185,070.85 

213,057.47 

181,691.77 

103,623.25 

15,355.90 

Project 

Budget 

500,000.00 

1,400,000.00 

Excess(Deficlent) 

Balance 

{13,640.67) 

614,687.04 



DRAWDOWNS AGAINSl G.O. BOND PROCEEDS 

Vendor 

Scava. Ltd. 

Contingency 

Total Bond Proceeds 

FLEX REPOfTEXPOOL 

Project 

Midway South Ornlnaga 

Total Scava Ltd. 

Payment 

AppllcaUon 

Total Midway South Drelnage 

Add Interest Income reinvested to principal- Flexrepo 6197 

Add Interest Income reinvested to repo principal 02197 

Add Interest Income reinvested to repo prfnclpal 08/96 

Add Interest Income reinvested to Texpool principal 

Add Interest Income reinvested to Texpool principal 

Add Interest Income reinvested to Texpool prfnclpal 

Total avallable at 6-30-98 

Pml Date 

Aug-96 

09197-12197 

01198-06198 

Drawdown Drawdown 

Date AmL 

9/30196 24,030.90 

952,561.25 

1,042,297.60 

0.00 

6,061,769.66 

64,077.70 

98,046.17 

227,236.84 

42,696.67 

41,970.43 

46,304.61 

620,332.32 

Project 

Budget 

1,100,000.00 

229,000.00 

6,616,000.00 

Streets 

66,747.60 

86,300.17 

208,285.37 

37,511.04 

33,487.69 

34,902.71 

456,234.58 

Excess{Deflclenl) 

Balance 

67,702.60 

229,000.00 

563,240.34 

Par11s 

8,330.10 

12,746.00 

18,961A7 

6,186.53 

8,482.74 
11,401.90 

65,097.74 

1,083,572.66 



PHASE I 
ADDISON CIRCLE· PUBLIC INFRASTRUCTURE 

COST RECONCILIATION 
DECEMBER 12, 1996 

TOWN OF ADDISON COLUMBUS 

Phase I Improvements $2,759,662 $104,068 

Remaining Bosque Park Allowance $320,260 

Electrical Vault (park) $109,740 

Rotary Feature Allowance $1,000,000 

Design Engineering $262,800 

Construction Inspection Allowance $90,000 

Additional construction inspection $54,000 

Geotechnical Allowance $20,000 

Street Lights & Power by TU Allowance $104,338 

Security/Event Fencing Allowance $6,000 

Water Tower Site Restoration Allowance $15,000 

Tree Lighting Phase I Allowance $76,500 

Phase I Escrow - East side of Circle $42,000 

!Subtotal Phase I $4,500,000 $464,368 

Other Items: 

Offsite Utilities (Sewer & Drainage) $78,260 

Phase II Utilities (Sewer & Drainage) $83,840 

Phase II Streetscape DELETED 

Phase II Lights from Rotary to 
railroad on the eastside of Quorum $25,622 

!Subtotal Phase 11/0ffsite $187,722 $0 

!TOTALS $4,687,722 $464,368 

TOTAL 

$2,863,730 

$320,260 

$109,740 

$1,000,000 

$262,800 

$90,000 

$54,000 

$20,000 

$104,338 

$6,000 

$15,000 

$76,500 

$42,000 

$4,964,368 1 

$78,260 

$83,840 

$25,622 

$187,722 1 

$5, 152,o9o 1 



PHASE I 
ADDISON CIRCLE- PUBLIC INFRASTRUCTURE 

BID RECONCILIATION 
DECEMBER 12,1996 

Gibson & Assoc. Base Bid $ 3,426,109.00 

Selected Alternatives $ 91,555.00 

Award $ 3,517,664.00 

Change order #1 ($352,843.24) 
Change order #2 ($15,972.01) 
Change order #3 $11,317.50 
Change order #4 ($86,943.06) 
Change order #5 ($34,696.37) 
Change order #6 ($12,696.44) 

Adjusted contract $ 3,025,830.38 

Bid Reconciliation Town of Addison Columbus 

Phase I Improvements $2,759,662.00 $104,068.00 

Offsite Utilities (sewer & drainage) $78,260.00 

Phase II Utilities (sewer & drainage) $83,840.00 

Phase II Streetscape 
(East side of Quorum) DELETED 

I Totals $2,921,762.00 $104,068.00 

Payments received to date from "Addison Circle I" $ 405,474.00 

Rebates paid to "Addison Circle I" $ 352,843.24 

Net payment received from "Addison Circle I" $ 52,630.76 

Current payment due from "Addison Circle I" $ 51,437.24 

Total 

$2,863,730.00 

$78,260.00 

$83,840.00 

$3,o2s,83o.oo 1 



PHASE I 
ADDISON CIRCLE- PUBLIC INFRASTRUCTURE 

COST RECONCILIATION 
DECEMBER 2, 1996 

TOWN OF ADDISON COLUMBUS 

Phase I Improvements $2,810,000 $53,573 

Remaining Bosque Park Allowance $430,000 

Rotary Feature Allowance $1,000,000 

Design Engineering $262,800 

Construction Inspection Allowance $90,000 

Geotechnical Allowance $20,000 

Street Lights & Power by TU Allowance $108,000 

Security/Event Fencing Allowance $6,000 

Water Tower Site Restoration Allowance $15,000 

Tree Lighting Phase I Allowance $76,500 

Phase I Escrow - East side of Circle $42,000 

!Subtotal Phase I $4,500,000 $413,873 

Other Items: 

Offsite Utilities (Sewer & Drainage) $78,260 

Phase II Utilities (Sewer & Drainage) $83,840 

Phase II Streetscape DELETED 

Phase II Lights from Rotary to 
railroad on the eastside of Quorum $22,000 

!Subtotal Phase 11/0ffsite $184,100 $0 

I TOTALS $4,684,100 $413,873 

TOTAL 

$2,863,573 

$430,000 

$1,000,000 

$262,800 

$90,000 

$20,000 

$108,000 

$6,000 

$15,000 

$76,500 

$42,000 

$4,913,873 I 

$78,260 

$83,840 

$22,000 

$184,1oo 1 

$5,097 ,s73 1 



Gibson & Assoc. Base Bid 
after change orders 1 & 2 

Furnish sidewalk pavers 

Furnish street pavers 

Install street pavers 

Install pedestrian pavers 

Delete warning strip/Add bricks/Subbase 

Contingency 

Recommended Award 

Bid Reconciliation 

Phase !Improvements 

Offsite Utilities (sewer & drainage) 

Phase II Utilities (sewer & drainage) 

Phase II Streetscape 
(East side of Quorum) 

Electric 
(Addison Rd to Water Tower) 

Paving & Streetscape 
(West side of Quorum halfway to Rotary) 

Furnish Pavers 

.!Totals 

PHASE I 
ADDISON CIRCLE- PUBLIC INFRASTRUCTURE 

SECOND BID RECONCILIATION 
SEPTEMBER 6, 1996 

$2,857,018.24 

$122,492.70 

$77,577.40 

$29,568.11 

($14,867.12) 

$13,230.00 

$20,000.00 

$3,105,019.33 

Town of Addison Columbus 

$2,655,578.00 

$78,260.00 

$83,840.00 

DELETED 

$36,720.00 

$50,550.00 

$200,070.10 

$2,904,948.00 $200,070.10 

Total 

$2,655,578.00 

$78,260.00 

$83,840.00 

$36,720.00 

$50,550.00 

$200,070.10 

$3,105,018.10 1 



PHASE I 
ADDISON CIRCLE- PUBLIC INFRASTRUCTURE 

SECOND COST RECONCILIATION 
SEPTEMBER 6, 1996 

Phase I Improvements 

Remaining Bosque Park Allowance 

Rotary Feature Allowance 

Design Engineering 

Construction Inspection Allowance 

Geotechnical Allowance 

Street Lights & Power by TU Allowance 

Security/Event Fencing Allowance 

Water Tower Site Restoration Allowance 

Tree Lighting Phase I Allowance 

Furnish Bricks- Phase I 

I subtotal Phase I 

Other Items: 

Offsite Utilities (Sewer & Drainage) 

Phase II Utilities (Sewer & Drainage) 

Phase II Streetscape 

Phase II Lights from Rotary to 
railroad on the eastside of Quorum 

I Subtotal Phase 11/0ffsite 

I TOTALS 

• Eligible for Reimburesment 

TOWN OF ADDISON COLUMBUS 

$2,742,848 

$425,000 

$1,000,000 

$112,152 $150,648 • 

$90,000 

$20,000 

$110,000 

$6,000 

$15,000 

$76,500 .. 

$200,070.10 •• 

$4,500,000 $448,218.10 

$78,260 

$83,840 

DELETED 

$20,000 ••• 

$182,100 $0 

$4,682,100 $448,218.10 

•• Elegible for Reimburesment if competitively bid- Reimbursement/Participation capped at $4,500,000 

... May still owe TU Electric for light that were ordered 

Total funds budgeted for project: $1.5 million Parks 
$3.3 million Streets 
$4.8 million 

TOTAL 

$2,742,848. 

$425,000 

$1,000,000 

$262,800 

$90,000 

$20,000 

$110,000 

$6,000 

$15,000 

$76,500 

$200,070.10 

$4,948,218.1 o I 

$78,260 

$83,840 

$20,000 

$182,1oo 1 

$5,130,318.10 1 



PHASE I 
ADDISON CIRCLE -PUBLIC INFRASTRUCTURE 

BID RECONCILIATION 

Gibson & Assoc. Base Bid 

Selected Alternatives 

Recommended Award 

Bid Reconciliation 

Phase I Improvements 

Offsite Utilities (sewer & drainage) 

Phase II Utilities (sewer & drainage) 

Phase II Streetscape 
(East side of Quorum) 

Phase II Streetlights 
(East side of Quorum) 

Offsite Electric 
(Addison Rd to Water Tower) 

Paving & Streetscape 

MARCH 11, 1996 

$3,426,109 

$91,555 

$3,517,664 

Town of Addison 

$2,804,000 

$88,389 

$103,701 

$89,500 

$26,600 

(West side of Quorum halfway to Rotary) 

!Totals $3,112,190 

Columbus 

$305,874 

$36,600 

$63,000 

$405,474 

Total 

$3,109,874 

$88,389 

$103,701 

$89,500 

$26,600 

$36,600 

$63,000 

$3,517,6641 



PHASE I 
ADDISON CIRCLE -PUBLIC INFRASTRUCTURE 

COST RECONCILIATION 
MARCH 11, 1996 

Town of Addison Columbus 

Phase I Improvements $2,804,000 $405,474 

Remaining Bosque Park Allowance $425,000 

Rotary Feature Allowance $1,000,000 

Design Engineering $262,800 

Construction Inspection Allowance $90,000 

Geotechnical Allowance $20,000 

Street Lights & Power by TU Allowance $131,000 

Tall Lights for Rotary Allowance $30,000 

Security/Event Fencing Allowance $6,000 

Water Tower Site Restoration Allowance $15,000 

Tree Lighting Phase I Allowance $76,500 

!Subtotal Phase I I $4,5oo,ooo I $765,7741 

Other Items 

Offsite Utilities (Sewer & Drainage) $88,389 

Phase II Utilities (Sewer & Drainage) $103,701 

Phase II Streetscape $89,500 

Phase II Lights from Rotary to 
railroad on the eastside of Quorum $26,600 

!Subtotal Phase 11/0ffsite $3o8,19o I $01 

Totals $4,808,190 $765,774 

Total 

$3,209,474 

$425,000 

$1,000,000 

$262,800 

$90,000 

$20,000 

$131,000 

$30,000 

$6,000 

$15,000 

$76,500 

$5,265,774; 

$88,389 

$103,701 

$89,500 

$26,600 

$3o8,19o I 

$5,573,964 



Sheet1 

Pam date Request# Amount Total 
contract amt. $ 109,740.00 

1/31/97 1 $ 34,568.10 $ 34,568.10 

3/3/97 2 $ 64,197.90 $ 98,766.00 

3/18/97 3 (FINAL} $ 10,974.00 $ 109,740.00 

A t>P r?t?N C 1 rzdt::- 0 AI£ L.. "T D / BA~oV {bJ</r/(1<'- ..,..,,..;r::r, 
Pt#f?E I ~fECT'Ut.A/ VAVLT 1 /3054JUe pAR./::. 
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PHASE I 
ADDISON CIRCLE- PUBLIC INFRASTRUCTURE 

COST RECONCILIATION 
MARCH 12, 1996 

Town of Addison Columbus 

Phase I Improvements $2,830,400 $405,474 

Remaining Bosque Park Allowance $425,000 

Rotary Feature Allowance $1,000,000 

Design Engineering $262,800 

Construction Inspection Allowance $90,000 

Geotechnical Allowance $20,000 

Street Lights & Power by TU Allowance $104,400 

Tall Lights for Rotary Allowance $30,000 

Security/Event Fencing Allowance $6,000 

Water Tower Site Restoration Allowance $15,000 

Tree Lighting Phase I Allowance $76,500 

~ubtotal Phase I 1~;4s9,8oo L $765,774/ 

Other Items 

Offsite Utilities (Sewer & Drainage) $88,389 

Phase II Utilities (Sewer & Drainage) $103,701 

Phase II Streetscape $89,500 

Phase II Lights from Rotary to 
railroad on the eastside of Quorum $26,600 

/Subtotal Phase 11/0ffsite $308, 19o 1 $0/ 

Totals $4,807,990 $765,774 

Total 

$3,235,874 

$425,000 

$1,000,000 

$262,800 

$90,000 

$20,000 

$104,400 

$30,000 

$6,000 

$15,000 

$76,500 

$5,265,574: 

$88,389 

$103,701 

$89,500 

$26,600 

$3o8,19o I 

$5,573,764 



PHASE I 
ADDISON CIRCLE -PUBLIC INFRASTRUCTURE 

BID RECONCILIATION 

Gibson & Assoc. Base Bid 

Selected Alternatives 

Recommended Award 

Bid Reconciliation 

Phase I Improvements 

Offsite Utilities (sewer & drainage) 

Phase II Utilities (sewer & drainage) 

Phase II Streetscape 
(East side of Quorum) 

Offsite Electric 
(Addison Rd to Water Tower) 

Paving & Streetscape 

MARCH 12, 1996 

$3,426,109 

$91,555 

$3,517,664 

Town of Addison 

$2,830,600 

$88,389 

$103,701 

$89,500 

(West side of Quorum halfway to Rotary) 

IJ:9tals $3,112,190 

Columbus 

$305,874 

$36,600 

$63,000 

$405,474 

Total 

$3,136,474 

$88,389 

$103,701 

$89,500 

$36,600 

$63,000 

$3,517,6641 



Report GLRTJOUR Run 1 Town of Addison 25 JAN 2002 Page 1 

Detail Transaction Journal for the period beginning 10/01/95 and ending 09/30/96 

FND 41 STREETS CPF 

DEPT COO DEPARTMENTS 

Fn Dpt Acct Proj Sac Account Title Actual Amount Encumbrance Budget Amount 

41 000 56570 65300 000 ENGINEERING/ARCHITECTURAL SVCS Beginning Balance: 0.00 0.00 0.00 

Jun AP APCA A Claim entry, accrual 

06/06/96 CL=068682 VN=FUGROwMCCLELLAND{SOU 2,592.50 0.00 0.00 

06/06/96 CL=068684 VN=HUITT-ZOLLARS, INC 9,602.79 0.00 0.00 

06/20/96 CL=069120 VN=STANTECH ENGINEERING 704.00 0.00 0.00 

06/27/96 CL=069479 VN=HUITT-ZOLLARS, INC 20,626.30 0.00 0.00 

Jul AP APCA A Claim entry, accrual 

07/11/96 CL=069891 VN=FUGRO-MCCLELLAND(SOU 3,363.00 0.00 0.00 

07/18/96 CL=070300 VN=HUITT-ZOLLARS, INC 15,095.81 0.00 0.00 

Aug AP APCA A Claim entry, accrual 

08/08/96 CL=070934 VN=FUGRO-MCCLELLAND(SOU 4,237.50 0.00 0.00 

Sep AP APCA A Claim entry, accrual 

09/05/96 CL=071783 VN=HUITT-ZOLLARS, INC 11,031.53 0.00 0.00 

09/05/96 CL=071784 VN=FUGRO-MCCLELLAND(SOU 4,190.00 0.00 0.00 

09/18/96 CL=072253 VN=HUITT-ZOLLARS, INC 9,229.27 0.00 0.00 

Oct BP BPBP B Budget Posting 

10/02/95 Budget interface (cycle 8) 0.00 0.00 500,000.00 

May GL 17 A Journal entry 

06/24/96 JE=005112 REF=CORRECT CHECKS RECORDED TO WRONG ACCOUNT CK~53054 PD 1 182.00 0.00 0.00 

GL 17 A Journal entry 

11/01/96 JE=005474 REF=A/P ST CPF 96 2,741.00 0.00 0.00 

Ending Balance: 83,595.70 0.00 500,000.00 



Report G~RTJOUR Run 1 Town of Addison 25 JAN 2002 Page 

GLREXP12 Detail Transaction Journal for the period beginning 10/01/95 and ending 09/30/96 

FND 41 STREETS CPF 

DEPT 000 DEPARTMENTS 

Fn Dpt Acct Proj Sac Account Title Actual Amount Encumbrance Budget Amount 

41 000 58210 65300 000 STREETS AND ALLEYS Beginning Balance: 0.00 0.00 0.00 

Jul AP APCA A Claim entry, accrual 

07/16/96 CL=070305 VN=ADDISON CIRCLE ONE L 

Sep AP APCA A Claim entry, accrual 

09/12/96 CL=072088 VN=ADDISON CIRCLE ONE L 

09/12/96 CL=072089 VN=ADDISON CIRCLE ONE L 

Oct BP BPBP B Budget Posting 

10/02/95 Budget interface (cycle 8) 

May GL 17 A Journal entry 

06/24/96 JE=005112 REF=CORRECT CHECKS RECORDED TO WRONG ACCOUNT CK#53054 PD 1 

Jul GL 17 A Journal entry 

09/30/96 JE=005191 REF=CORRECT CK# 60069 PD 7/18/96 ADDISON CIRCLE ONE LTD 

Aug GL 17 A Journal entry 

10/07/96 JE=005295 REF=PAYMENT TO ADDISON CIRCLE ONE LTD 

GL 17 A Journal entry 

11/01/96 JE=005439 REF=CONTRACT & RETAINAGE PAYABLE ® 9/30/96 ADDISON CIRCLE 0 

11/01/96 JE=005439 REF=CONTRACT & RETAINAGE PAYABLE ® 9/30/96 ADDISON CIRCLE 0 

Ending Balance: 

41 000 58210 ***** ****STREETS AND ALLEYS Beginning Balance: 

Transaction Amount: 

Ending Balance: 

352,643.24 

229,981.75 

464.00 

0.00 

284,771.78 

<352,843.24::> 

1,071,680.92 

162,299.72 

92,063.06 

1,641,261.23 

0.00 

1,841,261.23 

1,841,261.23 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

2,616,000.00 

0.00 

0.00 

0.00 

0.00 

0.00 

2,816,000.00 

0.00 

2,816,000.00 

2,816,000.00 



41 000 ~~~~~ ~~~•• •~**DEPARTMENTS Beginning Balance: 0.00 0 . 00 0.00 

Transaction Amount: 1,8'11,261.23 0 . 00 2,816,000. 00 

Ending Balance: 1,841,261.23 0.00 2,816,000. 00 

Beginning Balance: 0.00 0 . 00 0.00 

Transaction Amount: 1,841,261.23 0. 00 2,816,000. 00 

Ending Balance: 1,841,261.23 0 . 00 2,816,000. 00 

REP-GLRTJOUR Release CCSGLRTJOUR By pts7 CCSGL for pts7 SANDRA on 11:39:04 JAN 25 2002 



Report GLRTJOUR Run 1 Town of Addison 25 JAN 2002 Page 1 

GLREXP12 : Detail Transaction Journal for the period beginning 10/01/96 and ending 10/31/97 

FND 41 STREETS CPF C 1 tf c( • ./ 
DEPT 000 DEPARTMENTS 

Fn Dpt Acct Proj Sac Account Title Actual Amount Encumbrance Budget Amount 

41 000 56040 65300 000 SPECIAL SERVICES Beginning Balance: 0.00 0.00 0.00 

GL 17 A Journal entry 

10/28/97 JE=006261 REF=A/P STREETS CPF FY 97 12,695.90 0.00 0.00 

Ending Balance: 12,695.90 0.00 0.00 

41 000 56040 ***** ****SPECIAL SERVICES Beginning Balance: 0.00 0.00 0.00 

Transaction Amount: 12,695.90 0.00 0.00 

Ending Balance: 12,695.90 J 0.00 0.00 

41 000 56080 65300 000 ADVERTISING Beginning Balance: 0.00 0.00 0.00 

Jun GL 17 A Journal entry 

08/04/97 JE=005960 REF=CORRECT CK#63068 PD 11/27/96 DAILY COMM RECORD 297.00 0.00 0.00 

Ending Balance: 297.00 0.00 0.00 

41 000 56080 ***** ****ADVERTISING Beginning Balance: 0.00 0.00 0.00 

Transaction Amount: 297.00 0.00 0.00 

Ending Balance: 297.00 ,/ 0.00 0.00 

41 000 56570 65300 000 ENGINEERING/ARCHITECTURAL SVCS Beginning Balance: 0.00 0.00 0.00 

Oct AP APCA A Claim entry, accrual 

10/03/96 CL=073041 VN=FUGRO-MCCLELLAND(SOU 2,741.00 0.00 0.00 



Nov AP APCA A Claim entry, accrual 

11/26/96 CL=074837 VN;HUITT-ZOLLARS, INC 

Dec AP APCA A Claim entry, accrual 

12/10/96 CL=075313 VN=FUGRO-MCCLELLAND(SOU 

Jan AP APCA A Claim entry, accrual 

01/08/97 CL=076111 VN=FUGRO-MCCLELLAND(SOU 

01/08/97 CL=076114 VN=HUITT-ZOLLARS, INC 

01/13/97 CL=076317 VN=HUITT-ZOLLARS, INC 

Feb AP APCA A Claim entry, accrual 

02/20/97 CL=077632 VN=HUITT-ZOLLARS, INC 

REP-GLRTJOUR Release CCSGLRTJOUR 

8,670.66 

124.00 

581.25 

2,570.34 

6,350.16 

2,021.51 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

o.oo 

0.00 

0.00 

0.00 

0.00 

By pts7 CCSGL for pts7 SANDRA on 11:05:31 JAN 25 2002 



Report GLRTJOUR Run 1 Town of Addison 

GLREXP12 Detail Transaction Journal for the period beginning 10/01/96 and ending 10/31/97 

FND 41 STREETS CPF 

DEPT 000 DEPARTMENTS 

Fn Dpt Acct Proj Sac Account Title 

41 000 56570 65300 000 ENGINEERING/ARCHITECTURAL SVCS •• continued •• 

Mar AP APCA A Claim entry, accrual 

03/06/97 CL=078208 VN~HUITT-ZOLLARS, INC 

Apr AP APCA A Claim entry, accrual 

04/03/,97 CL=079103 VN=HUI'IT-ZOLLARS, INC 

Aug AP APCA A Claim entry, accrual 

08/07/97 CL=083768 VN=HUITT-ZOLLARS, INC 

Sep AP APCA A Claim entry, accrual 

09/10/97 CL=OB4810 VN=HUITT-ZOLLARS, INC 

Oct BP BPBP B Budget Posting 

10/01/96 Budget interface (cycle 8) 

Oct GL 17 A Journal entry 

01/30/97 JE=005580 REF=REVERSE A/P STCPF 9/30/96 

Aug GL 17 A Journal entry 

09/30/97 JE=006043 REF=RECORD CK~68832 PD 7/17/97 HUITT-ZOLLARS TO CORRECT ACC 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Actual Amount 

3,158.48 

1,637.92 

2,800.00 

560.00 

0.00 

<2,741.00:> 

2,240.00 

30,714.32 ./ 

0.00 

30,714.32 

30,714.32 

25 JAN 2002 Page 2 

Encumbrance 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Budget Amount 

0.00 

0.00 

0.00 

0.00 

40,000.00 

0.00 

0.00 

40,000.00 

0.00 

40,000.00 

40,000.00 



41 000 56210 65300 000 STREETS AND ALLEYS Beginning Balance: '0. 00 0.00 0.00 

Oct AP APCA A Claim entry, accrual 

10/10/96 CL=073260 VN=ADDISON CIRCLE ONE L 162,299.72 0.00 0.00 

Oct BP BPBP B Budget Posting 

10/01/96 Budget interface (cycle B) 0.00 0.00 1,100,000.00 

Oct GL 17 A Journal entry 

01/30/97 JE=005547 REF=REVERSAL CONTRACT PAYABLE @ 9/30/96 ADDISON CIRCLE ONE <162,299.72> 0.00 0.00 

Nov GL 17 A Journal entry 

02/05/97 JE=00564B REF=PAYMENT REQUEST ~7 ADDISON CIRCLE PHASE I WIRE TRANSFER 78,649.68 0.00 0.00 

Dec GL 17 A Journal entry 

REP-GLRTJOUR Release CCSGLRTJOUR By pts7 CCSGL for pts7 SANDRA on 11:05:31 JAN 25 2002 



Report GL~TJOUR Run 1 Town of Addison 

GLREXP12 : Detail Transaction Journal for the period beginning 10/01/96 and ending 10/31/97 

FND 

DEPT 

41 STREETS CPF 

000 DEPARTMENTS 

Fn Dpt Acct Proj Sac Account Title 

41 000 58210 65300 000 STREETS AND ALLEYS '*'* continued '*'* 

02/06/97 JE=005662 REF=WIRE XFER PAY REQUEST #8 ADDISON CIRCLE ONE, LTD 

Jan GL 17 A Journal entry 

04/08/97 JE=005693 REF=RECORD WIRE XFER TO ADDISON CIRCLE ONE, LTD FOR PAY R 

Feb GL 17 A Journal entry 

04/17/97 JE=005794 REF=EXTERNAL WIRE TO ADDISON CIRCLE ONE LTD FEB 97 PAY REQ 

Mar GL 17 A Journal entry 

04/21/97 JE=005823 REF=ADDISON CIRCLE PAY REQ #11 GIBSON ADDISON CIRCLE PAY RE 

Apr GL 17 A Journal entry 

05/09/97 JE=005858 REF=WIRE TRANSFER TO ADDISON CIRCLE ONE FOR PAY REQUEST #1 

Jun GL 17 A Journal entry 

08/04/97 JE=006003 REF=RECORD PMT #13 TO ADDISON CIRCLE PHASE I 

Jul GL 17 A Journal entry 

08/11/97 JE=006025 REF=ADDISON CIRCLE PHASE I PAY REQUEST #14 

Aug GL 17 A Journal entry 

09/30/97 JE=006070 REF=WIRE XFER - ADDISON CIRCLE ONE LTD PAY REQUEST #15 

Sep GL 17 A Journal entry 

10/15/97 JE=006114 REF=RECORD WIRE TRANSFER ADDISON CIRCLE ONE, LTD PAY REQUE 

GL 17 A Journal entry 

10/28/97 JE=006231 REF=CONTRACTS & RETAINAGE PAYABLE ADDISON CIRCLE STREETS A 

Ending Balance: 

Actual Amount 

63,707.70 

53,832.07 

108,698.47 

110,186.35 

76,315.76 

56,127.27 

207' 148.02 

53,439.22 

84,937.83 

196,422.22 

1,089,464.79 

25 JAN 2002 Page 3 

Encumbrance Budget Amount 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0,00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 1,100,000.00 



41 000 58210 TTT** **T*STREETS AND ALLEYS 

41 000 58270 65300 000 SIGNAL SYSTEMS/STREET LIGHTS 

Jul AP APCA A Claim entry, accrual 

07/01/97 CL=082535 VN=TU ELECTRIC 

Sep IC ICRA A PO receiving expense accrual 

09/24/97 046898 

REP-GLRTJOUR Release CCSGLRTJOUR 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Beginning Balance: 

0.00 

1,089,464.79 

1,089,464.79/ 

0.00 

7,800.00 

4,549.20 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

1,100,000.00 

1,100,000.00 

0.00 

0.00 

0.00 

By pts7 CCSGL for pts7 SANDRA on 11:05:31 JAN 25 2002 



Report GL~TJOUR Run 1 Town of Addison 

GLREXP12 : Detail TransacLion Journal for the period beginning 10/01/96 and ending 10/31/97 

FND 

DEPT 

41 STREETS CPF 

000 DEPARTMENTS 

Fn Dpt Acct Proj Sac Account Title 

41 000 58270 65300 000 SIGNAL SYSTEMS/STREET LIGHTS 

09/24/97 046897 

Sep IC ICRL E PO receiving encumbrance liquidation 

09/24/97 046898 

09/24/97 046897 

Aug PO POEN E PO encumbrance 

08/14/97 P0=046897 VN~BEGA/US 

08/14/97 P0~046898 VN=BOLLEN RESOURCES INC 

41 000 58270 ***** ****SIGNAL SYSTEMS/STREET LIGHTS 

41 000 ***** *•*** ****DEPARTMENTS 

41 *** ***** ***** ****STREETS CPF 

*"' continued rr 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Actual Amount 

87,725.00 

0.00 

0.00 

0.00 

0.00 

100,074.20 

0.00 

100,074.20 

100,074.20./ 

0.00 

1,233,246.21 

1,233,246.21 

0.00 

1,233,246.21 

1,233,246.21 

25 JAN 2002 Page 4 

Encumbrance 

0.00 

<:4 1549. 20;. 

<87' 725. 00;. 

87,725.00 

4' 549.20 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

BudgeL Amount 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

1,140,000.00 

1,140,000.00 

0.00 

1,140,000.00 

1,140,000.00 



Report GL.~TJOUR Run 1 Town of Addison 25 JAN 2002 Page 1 

GLREXP12 : Detail Transaction Journal for the period beginning 10/01/97 and ending 09/30/98 

FND 41 STREETS CPF 

DEPT 000 DEPARTMENTS 

Fn Dpt Acct. Proj Sac Account Title Actual Amount Encumbrance Budget Amount 

41 000 S6570 6S300 000 ENGINEERING/ARCHITECTURAL SVCS Beginning Balance: 0.00 0.00 0.00 

Mar AP APCA A Claim entry, accrual 

03/11/98 CL~091372 VN~FUGRO·MCCLELLAND(SOU 112. so 0.00 0.00 

Ending Balance: 112.SO 0.00 0.00 

41 000 S6570 ~~~~w ~w~~ENGINEERING/ARCHITECTURAL SVCS Beginning Balance: 0.00 0.00 0.00 

Transaction Amount: 112. so 0.00 0.00 

Ending Balance: 112.SO J/ 0.00 0.00 

41 000 S8210 6S300 000 STREETS AND ALLEYS Beginning Balance: 0.00 0.00 0.00 

Mar AP APCA A Claim entry, accrual 

03/17/98 CL~091S64 VN~ADDISON CIRCLE ONE L 10,387.11 0.00 0.00 

May AP APCA A Claim entry, accrual 

OS/13/98 CL=093S20 VN=ADDISON CIRCLE ONE L 18,786.08 0.00 0.00 

Aug AP APCA A Claim entry, accrual 

08/19/98 CL=097208 VN=ADDISON CIRCLE ONE L 78, OS0.86 0.00 0.00 

Oct BP BPBP B Budget Posting 

10/01/97 Budget interface (cycle B) 0.00 0.00 130,000.00 

Oct GL 17 A Journal entry 

12/09/97 JE=006309 REF=ADDISON CIRCLE PAY REQUEST #17 141,948.98 0.00 0.00 

12/09/97 JE=006343 REF= REVERSE CONTRACT PAYABLE ADDISON CIRCLE STREETS ADDIS .:141, 94.8. 98> 0.00 0.00 



Nov GL 17 A Journal entry 

02/04/98 JE~006405 REF=WIRE XFER ADDISON CIRCLE ONE, LTD PAY REQUEST H18 

Jan GL 17 A Journal entry 

04/09/98 JE=006463 REF=WIRE TRANSFER -ADDISON CR ONE PAY REO 20 

04/09/98 JE~006464 REF=WIRE TRANSFER - ADDISON CR ONE PAY REO 19 

Feb GL 17 A Journal entry 

04/17/98 J£~006541 REF~WIRE XFER- ADDISON CIRCLE I GIBSON & ASSOC. PAY APP U21 

GL P17 A Journal entry 

04/13/99 J£=007444 REF=AJE #4 ST CPF 

04/13/99 J£=007445 REF=AJE #5 STCPF 

04/13/99 JE~007447 REF=AJE #7 STCPF 

168,644.39 

4,758.70 

44,801.24 

12,415.96 

<45,010.00> 

<32,106.34> 

<146,536.30> 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

REP-GLRTJOUR Release CCSGLRTJOUR By pts7 CCSGL for pts7 SANDRA on 11:21:40 JAN 25 2002 



Report GLRTJOUR Run 1 Town of Addison 

GLREXP12 : Detail Transaction Journal for the period beginning 10/01/97 and ending 09/30/98 

FND 

DEPT 

41 STREETS CPF 

000 DEPARTMENTS 

Fn Dpt Acct Proj sac Account Title 

41 000 58210 ***** ****STREETS AND ALLEYS 

41 000 •**** ***** ****DEPARTMENTS 

41 *** ***** ***** ****STREETS CPF 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Actual Amount 

114,191.70 / 

0 . 00 

114' 191 . 70 

114,191. 70 

0 .00 

114,304 .20 

114,304 .20 

0.00 

114,304.20 

114,304.20 

25 JAN 2002 Page 2 

Encumbrance Budget Amount 

0.00 130,000.00 

0.00 0.00 

0.00 130,000. 00 

0.00 130,000 .00 

0.00 0.00 

0.00 130,000.00 

0.00 130,000.00 

0.00 0 .00 

0.00 130,000. 00 

0.00 130,000.00 



Report GLRTJOUR Run Town of Addison 25 JAN 2002 Page 5 

GLREXP12 Detail Transaction Journal for the period beginning 10/01/96 and ending 10/31/97 

FND 42 PARKS CPF 

DEPT 000 DEPARTMENTS 

Fn Dpt Acct Proj Sac Account Title Actual Amount Encumbrance Budget Amount 

42 000 48711 65801 000 DEVELOPER CONTRIBUTIONS Beginning Balance: 0.00 0.00 0.00 

Aug CC MSCR A Cash receipt 

08/28/97 292064 <45, 583. 00:> 0.00 0.00 

Ending Balance: c45,583.00:> 0.00 0.00 

42 000 48711 ***** ****DEVELOPER CONTRIBUTIONS Beginning Balance: 0.00 0.00 0.00 

Transaction Amount: c45,583.00:> 0.00 0.00 

Ending Balance: <:45, 583.00:. 0.00 0.00 

42 000 56080 65801 000 ADVERTISING Beginning Balance: 0.00 0.00 0.00 

Aug AP APCA A Claim entry, accrual 

08/07/97 CL=081799 P0=045448 VN=DFW SUBURBAN NEWS 235.20 0,00 0.00 

Jun GL 17 A Journal entry 

08/04/97 JE=005961 REF=CORRECT CKn66816 PD 4/30/97 DFW SUBURBAN NEWS 228.00 0.00 0.00 

Ending Balance: 463.20 I 0.00 0.00 

42 000 56080 ***** ****ADVERTISING Beginning Balance: 0.00 0.00 0.00 

Transaction Amount: 463.20 0.00 0.00 

Ending Balance: 463.20 0.00 0.00 

42 000 58150 65801 000 LAND BETTERMENTS Beginning Balance: 0.00 0.00 0.00 



Feb GL 17 A Journal entry 

0~/17/97 JE=005793 REF=EXTERNAL WIRE TO ADDISON CIRCLE ONE LTD FEB 97 FOR PAY 

Mar GL 17 A Journal entry 

04/21/97 JE=005823 REF=ADDISON CIRCLE PAY REO #11 GIBSON ADDISON CIRCLE PAY RE 

04/21/97 JE=005823 REF=ADDISON CIRCLE PAY REO #11 GIBSON ADDISON CIRCLE PAY RE 

GL 17 A Journal entry 

10/28/97 JE=006231 REF=CONTRACTS & RETAINAGE PAYABLE ADDISON CIRCLE STREETS A 

Ending Balance: 

34,568.10 

64,197.90 

10,974.00 

15,795.68 

125,535.68 ../ 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

REP-GLRTJOUR Release CCSGLRTJOUR By pts7 CCSGL for pts7 SANDRA on 11:05:31 JAN 25 2002 



Report ~LRTJOUR Run 1 Town of Addison 25 JAN 2002 Page ) 

GLREXP1.2 Detail Transaction Journal for the period beginning 1.0/01/97 and ending 09/30/98 

FND 42 PARKS CPF 

DEPT 000 DEPARTMENTS 

Fn Opt Acct Proj Sac Account Title Actual Amount Encumbrance Budget Amount 

42 000 58150 65801 000 LAND BETTERMENTS Beginning Balance: 0. 00 0. 00 0. 00 

Mar AP APCA A Claim entry, accrual 

03/03/98 CL=090799 P0=049438 VN=ARBORILOGICAL SERVIC <1,405.00::- 0 .00 0. 00 

03/03/98 CL=090799 P0=04.9438 VN=ARBORILOGICAL SERVIC 1,005. 00 0 .00 0. 00 

03/03/98 CL=091002 P0=049438 VN=ARBORILOGICAL SERVIC 400. 00 0 .00 0. 00 

03/05/98 CL=091002 P0=049438 VN=ARBORILOGICAL SERVIC <:400. 00> 0 . 00 0 .00 

03/05/98 CL=091002 P0=049438 VN=ARBORILOGICAL SERVIC 400.00 0.00 0 .00 

03/05/98 CL=<091002 P0=049438 VN=ARBORILOGICAL SERVIC <400.00::- 0.00 0. 00 

03/05/98 CL=<091002 P0=049438 VN=ARBORILOGICAL SERVIC 400.00 0.00 0. 00 

Mar AP APCL E Claim entry, PO encumbrance liquidation 

03/03/98 CL=090799 P0=049438 IV=21002 VN=<ARBORILOGICAL SERVIC 0. 00 1,405. 00 0.00 

03/03/98 CL=090799 P0=049438 IV=21002 VN=ARBORILOGICAL SERVIC 0 .00 c1,005 .00::- 0.00 

03/03/98 CL=091002 P0=049438 IV=21068 VN=ARBORILOGICAL SERVIC 0.00 <'I 00. 00> 0.00 

03/05/98 CL=091002 P0=04 9438 IV=21068 VN=AREORILOGICAL SERVIC 0.00 400.00 0. 00 

03/05/98 CL,091002 P0=049438 IV=2106B VN=ARBORILOGICAL SERVIC 0.00 <:400. 00::- 0. 00 

Apr AP APCA A Claim entry, accrual 

04/16/96 CL=092606 VN=ADDISON CIRCLE ONE L 28,290.14 0.00 0.00 

May AP APCA A Claim entry, accrual 

05/13/98 CL=093519 VN"'ADDISON CIRCLE ONE L 7,587.46 0.00 0.00 

Oct BP BPBP B Budget Posting 

10/01/97 Budget interface (cycle 8) 0.00 0.00 425,260.00 

Oct GL 17 A Journal entry 

12/09/97 JE=006310 REF=ADDISON CIRCLE PAY REQUEST Hl BOSQUE PARK CONSTRUCTION 14' 216.11 0.00 0.00 

12/09/97 JE=006343 REF=REVERSE CONTRACT PAYABLE ADDISON CIRCLE • STREETS ADDIS <1'1,216.11::- 0.00 0.00 

Nov GL 17 A Journal entry 



02/94/98 JE~006406 REF~WIRE XFER ADDIS ··,IRCLE ONE, LTD BOSQUE PARK PAY REQ # 

Jan G1 17 A Journal entry 

04/09/98 JE=006465 REF=WIRE TRANSFER "ADDISON CR ONE PAY REQ 3 - BOSQUE PARK 

04/09/98 JE=006466 REF=WIRE TRANSFER - ADDISON CR ONE PAY REO 4 - BOSQUE PARK 

Feb GL 17 A Journal entry 

04/17/98 JE=006545 REF=WIRE XFER- ADDISON CIRCLE I BOSQUE PARK JIM BOWMAN- P 

Mar GL 17 A Journal entry 

04/25/98 JE=006581 REF=WIRE XFER TO ADDISON CIRCLE I BOSQUE PARK PAY REQ "6 JI 

GL 17 A Journal entry 

11/03/98 JE=007067 REF=REVERSE CONTRACTS & RETAINAGE PAYABLE RECORDED FY97 

11/03/98 JE=007080 REF=CONTRACT PAYABLE PKCPF FY 98 ADDISON CIRCLE ONE - BOSQU 

56.60 

58,344.17 

94,694.26 

84,334 .so 

56,299.23 

<1,579.57> 

10,648.14 

0.00 

.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

REP-GLRTJOUR Release CCSGLRTJOUR By pts7 CCSGL for pts7 SANDRA on 11:21:40 JAN 25 2002 



Report GLRTJOUR Run 1 Town of Addison 

GLREXP12 : Detail Transaction Journal for the period beginning 10/01/97 and ending 09/30/98 

FND 42 PARKS CPF 

DEPT 000 DEPARTMENTS 

Fn Dp~ Acct Proj Sac Account Title 

42 000 58150 65801 000 LAND BETTERMENTS 

GL P17 A Journal entry 

04/13/99 JE=007449 REF=AJE #1 PK CPF 

Feb IC ICRA A PO receiving expense accrual 

01/29/98 049438 

Feb IC ICRL E PO receiving encumbrance liquidation 

01/29/98 049438 

Dec PO POEN E PO encumbrance 

12/08/97 P0=049438 VN=ARBORILOGICAL SERVIC 

Feb PO POEN E PO encumbrance 

02/10/98 P0=049438 VN=ARBORILOGICAL SERV!C 

42 000 58150 ***** ****LAND BETTERMENTS 

42 000 ***** ***** ****DEPARTMENTS 

42 ttt ***** ttttt ****PARKS CPF 

** continued ** 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Beginning Balance: 

Transaction Amount: 

Ending Balance: 

Actual Amount 

32,106.34 

1,405.00 

0.00 

0.00 

0.00 

429,596.27 / 

0.00 

429,596.27 

429,596.27 

0.00 

429,596.27 

429,596.27 

0.00 

429,596.27 

429,596.27 

25 JAN 2002 Page ' 

Encumbrance 

0.00 

0.00 

<:1,405.00,. 

910.00 

495.00 

0.00 

0.00 

0 . 00 

0 . 00 

0.00 

0 . 00 

0. 00 

0.00 

0.00 

0.00 

Budget Amount 

0.00 

0.00 

0.00 

0.00 

0.00 

425,260.00 

0. 00 

425,260. 00 

425,260 . 00 

0.00 

425,260.00 

425,260.00 

0.00 

425,260.00 

425,260.00 



October 15,2001 

Mr. Randy Moravec 
Finance Director 
Town of Addison 
P.O. Box 9010 
Addison, Texas 75001 

® PosT 
PROPERTIES 

Re: Reimbursement of Addison Circle I Public Infrastructure 

Dear Randy: 

Post recently completed a review of the accounting records by Addison Circle. During this 
review, it was discovered that some public infrastructure expenses associated with Phase I were 
never submitted for reimbursement. 

It appears that reimbursable expenses for design fees, electrical costs, tree grates, barricades, and 
various other items were not submitted. The cost of these items totals $349,925. Per the Master 
Facilities Agreement of July 17, 1995, "Public Infrastructure Improvements or Improvements 
means the public streets, alleys, easements, and other public right-of-way, water sewer, and 
drainage facilities, park facilities, and all other proposed public facilities and improvements 
shov.n and described (together with their projected design, inspection, and constructjon 
costs) in the Concept Plan and in Exhibit 4 .... " 

I appreciate your prompt review of the documentation and a timetable of when reimbursement 
may be made. Please do not hesitate to contact me if you have any questions. 

~ 
Cindy Harris 
Vice President - Development 

Enclosures 

Cc: M!chaeUvtUfj)hY, Director of Public Works, Town of Addison 
Stacey Barnard, Post Properties, Inc. 
John R. Allums, Managing Director/EVP of the Midwest Region of Post Properties, Inc. 

Po~! Prop«·rtit· .... hw . 

.:->0-tO :\ddi~on ( :ircJp I Suitt·:~{)() I :\ddi~ou. TPxas "'?:){)()I 

Phone <1'?2..~t) 1.:1:!00 I Fax <f'?:!.??-t.:n?? 

\\'WW.J UISIJII"IIJH'I'I iPS.!'OIIl 



. Anl!lysis of Addison Circle Phase I Public Infrastructure 

Public Infrastructure for Addison I per the July 17, 1995 Master Facilities Agreement 
Phase II funds transferred to Phase I per the Amendment To Master Facilities Agreement 
Phase II Utilities Constructed in Phase I per the Funding, Assignment and Construction 

Services Agreement dated September 30, 1997 ( taken from Phase II funding ) 

Total Funds Available to Phase I 

Maximum Allocation of Rotary Art from Phase I Funds per the Second Amendment To 
Master Facilities Agreement 

Gibson & Associates, Inc., Total Contract Phase I 
Jim Bowman Construction Company, Inc.- Bosque Park, Total Contract Phase I 

Total Funds Allocated Against Phase I Funds 

Phase I Funds Available 

> 
83,840 

4,883,840 

349,925 



ADDISON CIRCLE PHASE II FUNDING 
SUMMARY 

SEPTEMBER 4, 1997 

PROJECT MASTER FACiunES LENGTH PHASE IIA LENGTH FUT\JRE PHASES LENGTH 
AGREEMENT .. , 

Quorum Drive $ 520,000 2075 &near feet $ 166,000 $ 332,000 
(112 of slreeO 

Addison Circle (Mildred) Easl of Quorum $ 316,000 419 Rnearfeet $ 316,000 41911near IHt 0 0 linear feet 

Spectrum $ 364,000 1275 flnear feel $ 200,000 700 On ear feet $ 164,000 5751lnear feel 

Addison Circle Open Space (East Mildred) $ 610,000 1.13 ecres $ 610,000 1.13acru 0 0 acres 

Quorum North Pari< $ 295,000 .89 Bcn!!S 0 Oa~s $ 295,000 .69 acres 

Mews Pari< $ 675,000 1.43aaes 0 _0 acn:s $ 675,000 1.43aaes 

R-2 $ 270,000 525 Unearfeet 0 OUnearfeet $ 270,000 525 linear feet 

R-3 $ 205,000 .COO Rnear feet 0 0 Dnear feet $ 205,000 400 linear feet 

R-4 $ 322,000 630 linear feet $ 268,000 625finearfeet $ 54,000 105 Dnear feet 

R-5 $ 166,000 325llnear feet 0 0 linear feet $ 166,000 325 Unear feet 

M-2 $ 624,000 12751inear feel $ 303,000 620 linear feet $ 321,000 65511near feet 

Addison Circle (Mildred) East of Spectrum $ 131,000 590 Unear feet $ 131,000 590 linear feet 0 0 linear feel 

TOTAL $ 4,500,000 $ 2,016,000 $ 2,462,000 

Phase IIA Utilities Constructed during Phase! $ (83,640) 

Phase IIA Funds Transferred to Phase A211 
(Subject to Council Approval) $ (300,000) 
Quorum Rotary Pari< (Water Line) $ 37,366 

TOTAL FUNDS AVAILABLE FOR PHASE IIA $ 1,671,546 



Huitt- Zollars 01182213.02 
Huitt- Zollars 01182213.04 
Huitt - Zollars 01182213.05 
Huitt -Zollars 01182213.06 
Huitt - Zollars 01182212.03 
Huitt - Zollars 01193204.09 
Huitt - Zollars 01193204.10 
Huitt- Zollars 0119320412 
Huitt- Zollars 0119320413 
Huitt - Zollars 0119320414 
Huitt - Zollars 0119320415 
Huitt - Zollars 0119320416 
Huitt - Zollars 0119320417 
Huitt - Zollars 0119320418 
Huitt - Zollars 0119320419 
Huitt - Zollars 0119320420 
Huitt - Zollars 0119320421 
Huitt - Zollars 0119320422 
Huitt - Zollars 0119320423 
Huitt - Zollars 0119320424 
Huitt - Zollars 0119320425 
Huitt - Zollars 01201302.01 
Huitt - Zollars 0120130202 
Huitt- Zollars 0120130203 
Huitt - Zollars 0120130204 
Huitt - Zollars 0120130205 
Huitt - Zollars 0120130206 
Huitt- Zollars 0120130207 
Huitt - Zollars 0120130208 
Huitt - Zollars 0120130209 
Huitt - Zollars 0120130211 
Huitt- Zollars 0120130212 
Huitt- Zollars 0120130213 
Huitt - Zollars 0120130214 
Huitt- Zollars 0120130216 
Huitt- Zollars 0120130218 
Huitt- Zollars . 0120130219 
Huitt- Zollars 0120130220 

2,094.43 
1,653.93 

17,734.53 
4,930.46 
3,248.38 

596.45 
154.88 

2,533.88 
1,516.37 
. 347.00 
301.86 

1,568.06 
2,511.35 
2,333.06 
1,167.66 
1,376.68 
3,736.89 

562.75 
297.50 

8,421.43 
3,110.49 
3,536.93 
4,000.26 
4,047.38 
1,732.51 
1,382.34 
1,712.41 
2,701.12 
2,901.14 
3,193.20 
1,331.20 
2,158.65 
4,514.53 
1,754.08 
2,442.17 

891.88 
1,333.86 
5,423.69 



· .•.. <.\fENQQ~)(/; .. ' '· .. ·~:· . _ . ·. -. -INVOICE ~:•< 
::.;•;,,.';i:\,, ;.,. -· .·- 'NUMBERc:.; : 

Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
Dallas Lite & Barricade 
I ntercities 
I ntercities 
Peachtree Stair Co. 
Peachtree Stair Co. 
Peachtree Stair Co. 
Peachtree Stair Co. 
Peachtree Stair Co. 
Peachtree Stair Co. 
Peachtree Stair Co. 
Brooks Products 
Columbus Realty 
Battson Contracting 
Jim Bowman 
Jim Bowman 
Gibson & Associates 
Gibson & Associates 
Town of Addison 
Blair Graphics 

022403 
022404 
022405 
022395 
022396 
022397 
20142 
20510 
21079 
21634 
22019 
022406 
022407 
22650 
23201 
23753 
24247 
25534 
25536 
25865 
26582 
2664 
22 
Retainage 
8 
9 
14 
15 
16 
18 
Retainage 
02/27/98 
Credit 
70449 
02126/99 
09/14/98 
03/19/98 
01/13/33 
08/20/97 
126856 

Total of Cost incurred by CRT/Post that could be Reimb 

, INVOICE·,>;) 
·· .ANiol.iNii;'j: 

80.44 
80.44 
80.44 
80.44 
80.44 
80.44 

1,055.44 
975.00 
975.00 . 
975.00 
975.00 
80.44 

1,055.44 
1,055.44 
1,055.44 
1,055.44 
1,055.44 
1,055.44 
1,055.44 
1,055.44 
1,055.44 

405.56 
7,119.90 

791.10 
9,177.75 

614.25 
25,730.55 
20,970.45 

7,313.40 
2,394.00 
7,355.60 

54.79 
(1 ,581.00) 
1,950.00 

378.00 
7,976.62 
4,379.91 

97,500.00 
45,583.00 

139.71 

358,526.46 



Vendor 

First SouthWest 

First Southwest 

First Southwest 

Addison Cirde one, ltd. 

Addison Circle one, Ltd. 

Addison Circle one, ltd. 

Addison Cirde one, ltd. 

Addison Circle one, Ltd. 

Addison Cirde One. Ltd. 

Addison Cirde One, Ltd_ 

Addison Cirde One, ltd. 

Addison Cirde One, Ltd. 

Addison Circle One, ltd. 

Addison Circle One, ltd. 

Addison Circle One, Ltd, 

Addison Cirde One, L\d_ 

Addison Cirde One, ltd. 

Addison Circle One, Ltd. 

Addison Cirde One, ltd. 

Addison Circle One, ltd. 

Addison Circle One. Ltd. 

Addison Circle One, Ltd. 

Addison Cin:le One, Ltd. 

Addison Ci/de one, ltd. 

Addison Circle one, ltd. 

Addison Circle one, Ltd. 

Addison Cirde one, Ltd. 

Addison Circle one, Ltd. 

Saga/US 

Bollen Resources 

Dally Commercial Record 

Fugro-McCielland 

Fugro-McCielland 

Fugro-McCielland 

Fugro-McCiellend 

Fugro-McCielland 

Fugro-McCielland 

Fugro-McCielland 

Fugro-McCiellancl 

Fugro-McCielland 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huilt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Huitt-Zollars 

Stan Tech Engineering 

TU Electric 

DRAWDOWNS AGAINS ·~ G.O. EIOND PROCEEDS 

FLEX R.. . (EXPOOL 

Project 

Bond issuenca costs 

Accrued interest pun:hesed 

Premium on bonds 

Addison Circle 

Addison Circle 

Addison Clrde 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Cirde 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Cirde 

Addison Circle 

Addison Cirde 

Addison Cirde 

Addisoo Circle 

Addison Cirde 

Addison Circle 

Addison Circle 

Addison Circle 

Payment 

Application 

#1 

d@ffib.chg Order 

#2 

113 
#4 

AddiUon from ~2 

#5 

#6 

#7 .. 
#9 

#10 

#11 ., 
013 

#14 

#15 

#16 

#17 ., 
#19 

#20 

#21 

#22 

'" 
Total Addison Circle One, ltd. 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Cirde 

Addison Cirde 

Addison Cirde 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Cirde 

Addison Cirde 

Addison Circle 

Total Fugro-McCielland 

Addison Circle 

Addison Cirde 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Cirde 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Addison Circle 

Total Huitt-Zollars 

Addison Cirde 

Addison Clrde 

Total Addison Circle I 

Drawcrown Drawdown 

PmL Date Date Amt. 

Project 

Budget 

Excess(Denclenl} 

Balance 

Oct-95 61til96 60,000.00 

Ocl-95 

Od-95 

May-96 

Jul-96 

Aug-96 

Aug-96 

Aug-96 

Aug-96 

Sep-96 

Oct-96 

Nov-96 

Oec-96 

Jan-97 

Feb-97 

Mar-97 

Apr-97 

Jun-97 

Jul-97 

Aug-97 

Sep-97 

Oct-97 

Nov-97 

Jan-98 

Jan-98 

Feb-98 

Mar-98 

May-98 

Sep-97 

Sep-97 

Nov-96 

May-96 

Jun-96 

Jul·96 

Aug-96 

Sep-96 

Oct-96 

Doc-96 
Oec-96 

Mar-98 

Jun-96 

Jun-96 

Jul-96 

Sep-96 

Sep-96 

Oct-96 

Dec-96 

Jan-97 

Fell-97 

Feb-97 

Apr-97 

Jul-97 

Aug-97 

Sep-97 

Jun-96 

Jun-97 

616196 38,749.87 

6~""-===~~3~8-~5~0====~~~~======~~~~ - 98,788.37 70,000.00 (28,788.37) 

B/16/96 

B/16/96 

3/31197 

9130196 

3/31197 

3131197 

3/31197 

3/31197 

3/31197 

3/31197 

10f7197 

10f7/97 

10{7/97 

10f7197 

10f7197 

3/19198 

3119198 

B/11198 

B/11/98 

6/11196 

8111198 

347,532.25 

342,741.13 

464.00 

229,981.75 

162,299.72 

78,649.88 

63,707.70 

53,832.07 

108,698.-47 

110,186.35 

76,315.76 

56,127.27 

207,148.02 

53.439.22 

84,937.83 

141,948.98 

168,644.39 

44.801.24 

4.758.70 

12,415.96 

10,387.11 

10(7197 __ :!4-~54~9~.2"0 

7/19/96 

7/19/95 

9130196 

9130<0 

9/:J0/96 

3/31/97 

3/31197 

3/31/97 

B/11/98 

7/19196 

7/19196 

7/19/96 

9/30/96 

9130/96 

3131197 

3131197 

3/31197 

3131197 

3131197 

10f7/97 

10f7197 

10f7/97 

10f7197 

182.00 

2,592.50 

3,363.00 

4,237.50 

-4,190.00 

2,741.00 

124.00 

581.25 

112.50 

2.021.51 

3.158.48 

1.637.92 

2,240.00 

2,800.00 

560.00 

95,594.77 

7/19/96 __ _,_,~o·~-o~oc 

10f7197 __ ,,_,,aoo""'"'"o~o 

~' ·: 3,611,620,18,, 3,316,000,00 (295,820.16) 



Vendor 

., Addison Circle One. Lid. 

Addison Circle One, Ltd. 

Addison Circle One, Lid. 

Addl:wn Circle One. Ltd. 

Addison Circle One. Ltd. 

Addison Circle one, ltd. 

Addison Circle one, Lid. 

Addison Cirde one, Lid. 

Addison Cln:!e one, Ltd. 

Addison Circle one, ltd. 

Addison Circle one, Ltd. 

Artlor1oglcal Service 

Artlor1oglcal Service 

Altor1ogical Service 

DFW Suburtlan News 

DFW Suburtlan News 

Barton Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Barton-Aschman 

Cowles & Thompson 

Cowles & Thompson 

Cowles & Thompson 

Firs\ Southwest Land Title 

Pal Hagerty Company 

Southwest Blueprint 

Espey Houston 

Espey Houston 

Jack Hatchell 

Jack Hatchell 

Scava ltd. Partnership 

Scava Ltd. Partnership 

Scava ltd. Partnership 

Scava ltd. Partnership 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

Scava Ltd. Partnership 

DRAWDOWNS AGAIN!; ·~ G.O. BOND PROCEEDS 

FLEX Rt... ~• TEXPOOL 

Project 

Addison Cirde-Batlson 

Addison Circle-Ballson 

Addison Cirde-Ballson 

Bosque Park 

Bosque ParK 

Bosque Park 

Bosque ParK 

Bosque ParK 

Payment 

Application 

Bosque Pk#1 

Bosque Pk#2 

Bosque Pk#3 

#1 

#2 
#3 

#4 
#S 

Bosque ParK #6 

Bosque Park #7 

Bosque ParK #8 

Total Addison Circle One. Ltd. 

Bosque ParX 

Bosque Park 

Bosque Park 

Total Arborlogical Service 

Bosque Park 

Bosque Park 

Total DFW Suburtlan News 

Total Bosque Park 

Landmar1tM'ellington 

LandmarkJINellington 

Landmarw-.Nelllngton 

Landmarw-.Nellington 

Landmarl<I'Nelllngton 

Landmarl<I'Nelllngton 

Landmarl<I'Nellington 

Landmarl<I'Nellington 

Landmarl<I'Nelllngto':' 

Landmarl<I'Ne!lington 

Landmarl<I'Na!lington 

LandmarkNVenington 

Total Barton-Aschman 

LandmarkNI/ellington 

Landmarii/Wellington 

LandmarkJINellington 

Total Cowles & Thompson 

Land Purchase 

LandmarkNI/ellington 

LandmarkNI/e!linglon 

Total LandmarkiWelllngton 

Midway South Drainage 

Midway South Drainage 

Total Espey Houston 

Midway South Drainage 

Midway South Drainage 

Total Jack Hatchell 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

Midway South Drainage 

S. Quorum Access 

S.Ouorum Access 

S.Ouorum Access 

S.Ouorum Access 

S.Quorum Access 

S.Quorum Access 

S.Quorum Access 

5. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

S. Quorum Accass 

S. Quorum Accass 

S. Quorum Access 

S. Quorum Access 

S. Quorum Access 

#1 

#2 

#1 

#2 

" #4 
#5 

#6 

#8 and Final 

Drawdown 

Pmt. Dale Dale 

Feb-97 3/31/97 

Drawdown 

Aml 

Project Excess(Denctent) 

Budget Balance 

Mar-97 3/31/97 64.197.90 G'lECif.IC.. V./:Jt.JJ.:r 
3-4,568.10J 

FY95 

FY96 

Mar-97 3131197 10,974.00 

Oct-97 3!19198 14.216.11 

Nov-97 3!19198 57,466.60 

58,344.17 

94.694.26 

84.334.50 

Jan-98 8!11198 

Jan-98 8/11198 

Fab-98 8!11198 

Mar-98 

Apr-98 

May-98 

Mar-98 

Mar-98 

Mar-98 

Apr-97 

Aug-97 

Nov-97 

Jan-96 

Jul-96 

Sep-96 

Sep-96 

Jan-97 

Mar-97 

Apr-97 

Aug-97 

Aug-97 

Sep.-97 

Mar-98 

Nov-97 

Oec-97 

Mar-98 

Oct-97 

Nov-96 

Nov-97 

Feb-96 

Apr-96 

Jan-96 

Fab-96 

Mar-96 

Apr-Q6 

May-96 

Jun-96 

Oct-96 

8!11198 56.299.23 

8/11/98 28.290.14 

8!11198 7,587.46 

510,972.47 

8/11198 1,405.00 

8/11198 400.00 

8/11198 

10f7197 

10f7/97 

3!19198 

3131197 

3f31197 

3131197 

3131197 

3/31197 

3/31197 

10f7197 

10f7197 

10f7/97 

10f7197 

8!11198 

3!19/98 

3!19/98 

8111198 

400.00 

2.205.00 

228.00 

235.20 

1,041.00 

1,650.00 

1,450.00 

1,450.00 

1,450.00 

9,588.00 

1.566.00 

816.00 

1.428.00 

1.632.00 

437.00 

1,042.00 

23.550.00 

451.00 

2.431.00 

341.00 

3,223.00 

1 Of7 197 __ 7~5~8.~08~20:.4~6 

1 Ofi/97 __ _.=:34"0".00~ 

10f7197 __ _22!.!".0:·'~' 

7/19196 

7/19196 

616196 

616196 

616196 

7/19196 

7119196 

7119196 

3131197 

785,412.96 

87.076.50 

2,163.20 

89,239.70 

324.95 

171.60 

496.55 

79.619.50 

150,111.61 

185,070.85 

213.057.-47 

181.691.77 

103,623.25 

15,355.90 

1,400,000,00 614,687.04 



DRAWDOWNS AGAlNf 

FLEX f... 

15 G.O. BOND PROCEEDS 

.TEXPOOL 

Vendor Project 

Payment 

Application Pmt. Date 

, Scava, Ltd. Midway South Drainage #7 

Total Scava Lld. 

Total Midway Soulh Drainage 

Contingency 

Total Bond Proceeds 

Add Interest Income reinvested to principal • Flexrepo 6/97 

Add Interest Income reinvested to repo principal 02197 

Add Interest Income reinvested to repo principal 08196 

Add Interest Income reinvested to Texpool principal 

Add Interest Income reinvested to Texpool principal 

Add Interest Income reinvested to Texpool principal 

Total available at 6..30-98 

Aug-96 

09197-12197 

01/98-06198 

Drawdown Drawdown 

Date Aml 

B/30/96 24,030.90 

852,561.25 

1,042,297.60 

o.oo 

6,051,759.66 

64,077.70 

98,046.17 

227,236.84 

42,696.57 

41,970.43 

46,304.61 

520,332.32 

Project 

Budget 

1,100,000.00 

229,000.00 

6,615,000.00 

Streets 

65,747.60 

65,300.17 

206,285.37 

37,511.04 
33,487,69 

34,902.71 

455,234.56 

Excess(Denclent) 

Balance 

67,702.50 

229,000.00 

563,240.34 

Parks 

8,330.10 

12,746.00 

18,951.47 

6,185.53 

8,482.74 

11,401.90 

65,097.74 

1,063,572.66 



HP Laser Jet 3200se 
TOALASERJET 3200 
9724502837 
FEB-12-2002 3:29PM 

Fax Call Report 

Job Date 

338 2/12/2002 

Time Type 

3:27:13PM Send 

Identification 

7065 

Duration 

1:45 

TOWN OF·. 

ADDISON . . 

To:&~ 
Compsu1y:. _____ _ 

FAX"''-::-----
Dolo Pj'-q-o.:s, 

PUBLIC WORKS 

FroiD: .Michael E; Murp'hy,P.E. 
Director of Public Works 

Phone: 972/450-2878 
Fa:~: 972/450-2837 

N f . z:: 16801 Wesfgrnve 
o. o page~ (llldqdiDc conr): p O B 

• • OI9010 

~I _,y~7500J.90IO 
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