


**PHASING**

1. HANGAR 'A' WORK (SEE SHEETS 13-16)
2. HANGAR 'B' WORK (SEE SHEETS 17-20)
3. HANGAR 'C' WORK (SEE SHEETS 21-24)
4. APRON 'A' WORK WILL NOT BEGIN UNTIL AFTER JULY 3, 2003. INCLUDED IN THIS PHASE IS THE REPLACEMENT OF EXISTING ASPHALT PAVEMENT ON APRON 'A' WITH CONCRETE PAVEMENT. ALL WORK WITHIN 93' OF THE TAXIWAY 'A' CENTERLINE CAN ONLY BE PERFORMED DURING PERIODS WHEN THE TAXIWAY IS CLOSED, BETWEEN 10:00 PM AND 6:00 AM. LIGHTED BARRICADES ARE REQUIRED TO BE INSTALLED AND MAINTAINED ALONG TAXIWAY 'A' ADJACENT TO THE WORK AREA.
5. CONTRACTOR TO VERIFY THE STAGING AREA LIMITS WITH THE ADDISON AIRPORT AT THE PRE-CONSTRUCTION MEETING.



**LEGEND**

	LIGHTED BARRICADE
	NIGHT WORK IN THIS AREA TO BE DONE DURING TAXIWAY CLOSURE ONLY
	PHASE I
	PHASE II

NO.	DATE	REVISION	APPROV.

**HNTB** ARCHITECTS ENGINEERS PLANNERS  
The HNTB Companies

**TOWN OF ADDISON**

ADDISON AIRPORT PAVEMENT RECONSTRUCTION OF APRON 'A' AND HANGARS 'A', 'B' AND 'C'

**APRON 'A' CONSTRUCTION PHASING PLAN**

**TOWN OF ADDISON, TEXAS**

Design JSN	Drawn GFS	DATE	PROJECT NO.	SHEET
Check JDH	Check JSN	MAY 2003	37365	8

16-JUL-2003 13:10 G:\37365\Cad\Sheets\vaocp01.dgn