

**GRANTHAM & ASSOCIATES, INC.
PROPOSED MANHOURS / COSTS**

14905 Lake Forest Drive Lot Survey
Addison, Texas

DATE: September 10, 2004

TASK	DISCIPLINE / HOURLY RATE				TOTAL COST
	Project Engineer	Survey Manager	Survey Tech	Survey Crew	
	\$100	\$100	\$50	\$90	
Phase 1: Tie Down Lot, Easements, Drainage Structures					
Set Project Control		1		1	\$ 190.00
Locate Property Corners / Drainage Structures		4		4	\$ 760.00
Research Subdivision Plat		1			\$ 100.00
Prepare Property Exhibit		2	4		\$ 400.00
<i>Sub-Total</i>	0	8	4	5	\$ 1,450.00
Phase 2: Complete Topographic Survey of Lot					
Topographic Survey of Lot	2	4	4	10	\$ 1,700.00
Prepare Property Exhibit		1	6		\$ 400.00
<i>Sub-Total</i>	2	5	10	10	\$ 2,100.00
TOTAL HOURS	2	13	14	15	
TOTAL COST / DISC	\$200	\$1,300	\$700	\$1,350	
PROJECT MANHOURLY COST:					\$ 3,550.00
PROJECT EXPENSES					\$ 200.00
TOTAL PROJECT COST					\$ 3,750.00

Notes:

1. Survey must be performed between September 20 and September 24.
2. The Town will furnish the subdivision plats within the project limits.
3. A digital copy of the topographic survey will be submitted to the Town of Addison.
4. The cost to complete Phase 2 assumes that Phase 1 has been completed or is being performed simultaneously.