


**PROJECT RECORD**

**PROJECT NAME** Marriott Residence

**LOCATION** Addison, Tx.

**DATE** 8-28-95

**JOB NUMBER** Yr seq co ph dp sc  
93 063 06 3 2 31



**Cook Consultants, Inc.**  
12250 Inwood Road, Suite 10  
Dallas, Texas 75244  
(214) 387-1890, 1-800-545-8093, fax (214) 387-8210

**ADDRESSEE:**

Mr. John Baumgartner, P.E.  
Director of Public Works  
16801 Westgrove Dr.  
Addison, Tx. 75001-0144  
Phone/fax (214) 450-2886/931-6643

**COPY:**

Mr. Perry Pittman, V.P.  
Abstract Construction Co.  
11157 Ables  
Dallas, Tx. 75229  
Phone (214) 620-9438

Transmittal  Proj. Memo  Survey Request  Print Request  Bus Dev  Tel. Conv.  Other  
 Fax Cover Sheet  sheets including this cover sheet  Addendum No.  Page 1 of 1

We have found that the existing 30 inch diameter storm sewer pipe at the southwest corner of the project was not installed to the grades per the plans by others. We obtained existing grades at five locations by survey on the 30" diameter pipe at approximately 50 feet intervals. It is apparent that approximately 204 L.F. of the existing 30" diameter pipe needs to be re-installed. The proposed 24 inch diameter RCP has the required capacity of the Marriott project and allows additional capacity to .5 acres minimum on the area of the undeveloped tract to the adjacent southern boundary. There is blue rock existing in this area of the existing 30" diameter pipe As you know, this project is under construction and has been stalled due to resolving this utility problem. Your review and assistance is greatly appreciated.

Enclosures or Attachments:  Prints,  Set of Plans,  Copies,  Other  
Copy to:  Client  Agency  Bus File  Civil  Arch  Struct  Survey  GeoTech  
Transmitted To:

Transmitted By:  Messenger  Mail  Express  In Person  Fax  Other

By:   
Lloyd A. Dicken Assoc./ Proj. Mgr