



- General Contractor -

Office 817/367-3110

Fax 817/367-0510

August 15, 2001

Mr. Luke Jalbert
Project Manager
Public Works Department
Town Of Addison
16801 Westgrove
Addison, Texas 75001

RE: Easement Park Drainage Improvements

Dear Mr. Jalbert:

While surveying for the select fill berms to be installed as per the plans, we have discovered that there will be a significant overrun of the contract quantity. According to our calculations, we have determined that approximately 57 cubic yards of select fill is required to build the berms to the elevations shown on the plans. The contract quantity is 12 cubic yards. Attached is a copy from the plans showing the survey information and calculations for the volume of select fill.

Please let us know if we are to proceed as per the plans or if the Town of Addison plans to revise the berm plans to minimize the quantity overrun. Please let me know if I may be of further assistance.

Sincerely,

A handwritten signature in cursive script that reads "Michael A. Heimlich".

Michael A. Heimlich
Vice President

Mah/2001-05.02

