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ADDISON INFRASTRUCTURE & OPERATIONS
PUNCH-LIST WALK-THRU INSPECTION REPORT

SOJOURN DR AND METHODIST MOB

April 16, 2013

1. NE corner AddRd/Sojourn; Adjust traffic control pull-box to grade.

2. General site comment: Rip and seal all redwood expansion joints in sidewalks.

3. Pavement markings in the intersection:  Remove and re-locate NB and SB stop bars; Place all missing crosswalks; remove misplaced buttons after relocation of stop bars.
4. General site comment:  Clean concrete splatter off of all traffic signal poles and cabinet.

5. Remove dead and loose sod – properly prepare sub-grade before re-placing with live sod.    (see landscape Inspection Report - attached)

6. Restore all existing landscaping/sod/grade, etc. that was affected by the construction.

7. Seal joint between median curbs at WB left turn bay.

8. General site comment:  Patch all chipped/broken curb wherever found.

9. STA 0+80 Line A; Raise fire hydrant to grade, place concrete pad per Addison detail SD-W16.
10. General site comment:  Replace all non-stainless steel flange bolts and nuts on meter flanges with 316 stainless steel nuts and bolts.  Use anti-seize compound on bolts when assembling.

11. General site comment:  Place valve extensions on all valves deeper than 5 feet, per Note 2 on SD-W09.

12. STA 2+41.49 Line A, cut down/replace lower valve stack to accommodate valve cover and replace damaged valve cover.

13. Mount the DCDA meter’s touch-pad on outside of wall, 4-5 feet above outside grade.

14. STA 3+72.49 Line A, clean concrete off of valve cover.

15. At fire hydrant east of the building, place concrete pad per Addison SD-W16 to the west curb under pumper nozzle.
16. General site comment:  Clean out all storm drain inlets, manholes, etc., identified on EC plan sheet C-11, plus retention system, to remove all construction related debris.  Finish all grade adjustment rings with non-shrink grout.
17. STA 5+34.91; straighten valve stack on west leg of the T.

18. Mark all valve locations on curb or pavement as required by Sec. VIII.G. of the Addison Water System Requirements.  Mark sanitary manhole locations with “MH”.
19. Provide and place pedestrian signage per plan sheet C-04.  Relocate signs “20” and place signs”21” at yield markings.  All signs are to be mounted on 12’ square stock per detail SD-T01.  Place street name blade signs atop Stop sign at Dallas Parkway and Sojourn.
20. MH STA 1+00 SS Line A: where drop line connects to invert – cut down existing pipe to allow free flow from lateral into invert.  Clean line between new MHs STA 1+00 & 1+41.35.
21. Install Town supplied 1” water meter for Town irrigation.  Coordinate with Phil Kagarice and/or Jason Sutton, Utilities Division, 972-450-2860 or 972-450-2826.
22. Clean concrete off of valve cover in sidewalk south side of Sojourn for inspection of stack.

23.  Place concrete locator pads on valves at STA 5+37.29 & 5+44.20 per SD-W09.
24. Clean out obstruction in valve stack at the north valve on the T in the south driveway on Sojourn.
25. At SE corner of intersection AddRd & Sojourn: Rotate pedestrian post 90° CCW.  Relocate pedestrian button on P-7 to west side of pole.  Re-mount ped-head clamp shell to face north. 
26. Clean concrete splatter off of School Zone Sign base and pole on AddRd.
27. Pack dirt and place row of sod at south end of sidewalk at property line.  Place permanent warning sign for dead end of sidewalk.
28. Collect all traffic control signage and sandbag debris from detour when Sojourn was closed (Dallas Parkway and Excel, AddRd at Excel, etc.
29. There are cracks in the Sojourn pavement marked with pink paint that need remedy.  The most egregious example is a transverse crack in the WB lanes at Dallas Parkway.  This one appears to be a structural crack reflected through both curbs.  Propose solution for approval. 
With the verification of the backflow testing completion, the Public Works Department can approve a temporary Certificate of Occupancy for the Medical Office Building.  Prior to Final CO, there will be another walk-thru to verify completion of the preceding list of items, and we must be in receipt of all test reports from the sanitary sewer installations (MH vacuum tests, mandrel, air, TV), all project finalization paperwork (Affidavits of bills paid, NOT, maintenance bonds, etc.), plus the Record Drawings based on contractor’s mark-ups (1 full-sized mylar, 1 CD in pdf and auto-cad formats).  Another requirement for final acceptance is passing an independent third party ADA/TDLR inspection of all the accessible facilities in the ROW.   We anticipate the successful completion of this project, and thank you for your timely attention to these final issues.  Please contact me if you have any other questions or concerns.
Respectfully Submitted,

David E. Wilde, Public Works Inspector

Town of Addison

Ecc.:
Lisa Pyles, Director, Infrastructure Operations and Services

Phil Kagarice, Utilities Supervisor – Customer Service


Lynn Chandler, Building Official


Ted Sugg, P.E. CobbFendley & Associates


Jason Shroyer, Shackleford Engineering


Jason Sutton, Utilities Supervisor – Line Maintenance

Ron Lee, Parks Operations Manager


Michael Kashuba, Addison Landscape Architect
