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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Partly Cloudy with a South wind and chance for rain

REPOR
T NO.:        


TIME ARRIVED:  8:15 AM





TEST DATE:  5-11-11
TIME DEPARTED:  5:20 PM

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crews are foreman by Arturo Gonzales, George, and Derek Dodson. These crews consist of 10 people, 7 pieces of equipment, and numerous hand and power tools.  Austin first and second crews worked together today on the Bella Lane and Ponte Ave Bridges.  This work included continuing to weld on the arch side seams to bring the steel level with all surfaces.  This process also required grinding to smooth the welds flush with the rest of the steel.  Austin was using a red and green paint to make sure the seams were properly blended.  Austin also had crew members continuing to point and patch areas of both bridge abutments.  Austin painting subcontractor Scott Derr Painting was onsite to continue sandblasting on the sidewalk at the Ponte and Bella Bridges. Kleinfelder, UDR and the Town of Addison all met on the Ponte bridge to discuss the shrinkage cracks in the South bound sidewalk on the Ponte Bridge.  It was decided to leave it in for now and monitor it over the next couple of weeks.  Heavy rain showers moved into the area at about 2:45 PM and rained the remainder of the day out.


 








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


