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DAILY REPORT SUMMARY
TO:
Town of Addison





PROJECT:  Vitruvian Park - Addison, TX
16801 Westgrove Drive







Infrastructure Phase 1D
Addison, TX  75001-5190




PROJECT NO.: 99526 – 5

TECHNICIAN: Wade Geistweidt




REPORT DATE:       
WEATHER: Partly Cloudy with Light South Winds


REPOR
T NO.:        


TIME ARRIVED:  7:15 AM





TEST DATE:  9-10-10
TIME DEPARTED:  5:00 Pm

PROGRESS REPORT:


COPIES TO:
Clay Barnett






KLEINFELDER


DRAFT
	Wade Geistweidt with Kleinfelder continued observation of the Vitruvian Park Phase 1D project for the Town of Addison.  Austin Bridge and Road crew is foreman by Derek Dodson and Arturo Gonzalez.  This crew consists of 10 people and 3 pieces of equipment.  Austin’s crew continued to demuck the areas around abutment # 1 and # 2 on the Ponte Bridge.  Austin then began to build forms for the wing and stem walls on abutment # 1 for the Ponte Bridge.  Austin also began to set forms for the footers on abutment # 2 of the Ponte Bridge.  As Austin began to make preparations for the drillers to complete drilling on the Bella Bridge they had to divert the water around the drilled shaft locations.  After the water had been successfully diverted Austin’s track hoe operator was dipping water with excavator bucket and dumping it in the creek.  Kleinfelder called Derek Dodson and informed him that dewatering needed to be done with and water pump and not an excavator.  Kleinfelder also went and stopped the operator from working and explained to him that this was not and acceptable procedure.  Austin set up two water pumps to pump the remainder of the water off. 








The results shown on this report are for the exclusive use of the client for whom they were obtained and apply only to the samples tested and/or inspected.  They are not intended to be indicative of the qualities of apparently identical products.  The use of our name must receive prior written approval.  Reports must be reproduced in their entirety.


